DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION – 2 

ELECTRICAL CIRCLE -I
List of Activities:-

1.
Detail of pending final bills of non refund of security deposits :-










         As on 01/08/07

	S. No. 
	Name of Scheme
	Agreement No.
	Agency
	Remarks

	
	
	
	
	

	
	-----   NIL  -----
	


2.
Progress of Works

2A.
Progress of works costing of more than 30 lakhs 

As on 01/08/2007

	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agreement No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agent if Drawnn
	Physical ____% of Allotment
	Present Status 


NIL 

	 2B.  Progress of works costing of more than 2 Lakhs & less than 30 Lakhs    

As on 01/08/2007

	

	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agreement No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agent if Drawnn
	Physical ____% of Allotment
	Present Status 

	
	
	
	
	
	
	
	
	

	1.
	C/o 384 SFS houses in Pkt 1& 2, Sec 3, Dwarka, Phase II
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	(a)
	IEI of 120 SFS Cat. II + 72 SFS Cat III & 144 Scooter Garages in Gr. II
	1600316.00
1647845.00
	83/ED-2/92-93
	S. K. Const. Pvt. Ltd.
	7.1.93

30 months
	Drawn in 95-96
	90%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(b)
	I.E.I. of 120 SFS Cat II + 72 SFS Cat III & 144 Scooter Garage in Gr. II
	1600316.00
1647845.00
	84/ED-2/92-93
	S. K. Const. Pvt. Ltd.
	7.1.93

30 months
	Drawn in 95-96
	85%
	Under Allotment

	
	
	
	
	
	
	
	
	

	2.
	C/o 456 (342 MIG + 144 LIG Four storyed & 342 scooter garage.
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	(a)
	I.E.I. 126 MIG + 42 LIG & 126 Scooter garage in Gr. I
	1013068.00

1087022.00
	113/ED-2/92-93
	S. K. Const. Pvt. Ltd.
	1.4.93

30 months
	Drawn in 95-96
	85%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(b)
	IEI of 120 MIG & 42 LIG & 120 Scooter garge in Gr. II
	964739.00

1035165.00
	114/ED-2/92-93
	S. K. Const. Pvt. Ltd.
	1.4.93

30 months
	Drawn in 95-96
	88%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(c)
	I.E.I. of 96 MIG & 32 LIG & 96 scooter garage in Gr. III
	771672.00
828004.00
	115/ED-2/92-93
	S. K. Const. Pvt. Ltd.
	1.4.93

30 months
	Drawn in 95-96
	88%
	Under Allotment

	
	
	
	
	
	
	
	
	


As on 01/08/2007

	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agreement No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agent if Drawnn
	Physical ____% of Allotment
	Present Status

	3.
	2693/2714 EWS & 358/376 LIG Dus in Pkt 3 Bindapur 
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	(i)
	240 EWS + 40 LIG BLK D III Pkt 3, Bindapur 
	518211.00
644914.00
	131\ED-2\91-92
	M/s Metro Elect. Co.
	15.2.92
30 Months
	Drawn in 95-96
	50%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(ii)
	268 EWS + 36 LIG blk B-1, Pkt 3, Bindapur 
	651313.00
692334.00
	132\ED-2\91-92
	M/s Metro Elect. Co.
	15.2.92
30 Months
	Drawn in 95-96
	52%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(iii)
	278 EWS + 40 LIG blk D-1, Pkt 3, Bindapur
	583695.00
726408.00
	133\ED-2\91-92
	M/s Metro Elect. Co.
	15.2.92
30 Months
	Drawn in 95-96
	45%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(iv)
	282 EWS +23 LIG blk DII, Pkt 3, Bindapur 
	629711.00
763675.00
	134\ED-2\91-92
	M/s Metro Elect. Co.
	15.2.92
30 Months
	Drawn in 95-96
	47%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(v)
	309 EWS + 32 LIG blk A Pkt 3 Bindapur 
	616521.00
767260.00
	135\ED-2\91-92
	M/s Metro Elect. Co.
	15.2.92
30 Months
	Drawn in 95-96
	60%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(vi)
	284 EWS +36 LIG blk B II Pkt 3 Bindapur 
	584094.00
726909.00
	136\ED-2\91-92
	M/s Metro Elect. Co.
	15.2.92
30 Months
	Drawn in 95-96
	60%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(vii)
	280 EWS + 36 LIG blk E III Pkt 3 Bindapur 
	547863.00
681816.00
	137\ED-2\91-92
	M/s Metro Elect. Co.
	15.2.92
30 Months
	Drawn in 95-96
	40%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(viii)
	255 EWS + 55 LIG blk E II Pkt 3 Bindapur 
	557169.00
693397.00
	116\ED-2\91-92
	M/s H.O. Elect.
	15.2.92
30 Months
	Drawn in 95-96
	45%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(ix)
	113 EWS + 20 LIG blk B III Pkt 3, Bindapur 
	227362.00
282958.00
	142\ED-2\91-92
	M/s Shaka Electric
	15.2.92
30 Months
	Drawn in 95-96
	36%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(x)
	220 EWS + 20 LIG blk B III, Pkt 3, Bindapur 
	430340.00


	56\ED-2\04-05
	M/s Metro Elect. Co.
	03.04.05
12 Months
	Rescinded works
	50%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(xi)
	202 EWS + 24 LIG blk B III Pkt 3 , Bindapur 
	400015.00
	57\ED-2\04-05
	M/s Metro Elect. Co.
	03.04.05
12 Months
	Rescinded works
	40%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(xii)
	C/o 224 Janta & 55 LIG Dus at Isolated Pkt 10, Naseerpur
	837922.00
862641.00
	23\ED-2\92-93
	M/s Metro Elect. Co.
	12.06.92
30 Months
	Drawn in 95-96
	77%
	Under Allotment


As on 01/08/2007

	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agreement No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agent if Drawnn
	Physical ____% of Allotment
	Present Status 

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	4.
	470 (198 MS & 272 MIG Pkt 8, Sector 12, Dwarka
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	(i)
	128 MIG dus Gr. I 
	1853140.00
1446045.00
	9\ED-2\2002-3
	M/s Bharat Elect. Co.
	20/5/02
12 Months
	Not
	91%
	Completion recorded

	
	
	
	
	
	
	
	
	

	(ii)
	144 MIG Dus Gr. II
	2084981.00
1626924.00
	10\ED-2\2002-3
	M/s Bharat Elect. Co.
	20/5/02
24 Months
	Not
	92%
	Completion recorded

	
	
	
	
	
	
	
	
	

	5.
	C/o 208 LIG at Pkt GH3 in G-17, Paschim Vihar
	908524.00
1820316.00
	44\EE\ED-4\2006-7
	M/s Metro Electric Co.
	26/11/06
9 Months
	Rescinded works
	70%
	Under Allotment

	
	
	
	
	
	
	
	
	

	6.
	C/o 240 MIG near Madipur Village
	2872970.00
              .00
	27\EE\ED-4\2001-2
	M/s Goel Electircals
	30/10/01
36 Months
	Not
	81%
	Under Allotment

	
	
	
	
	
	
	
	
	

	7.
	Staff quarters at A-5, Paschim Vihar
	199480.00
217324.00
	166\EE\ED-2\2004 -05
	M/s Ram Gopal & Co.
	03/04/05
3 Months
	Not
	33%
	Under Allotment


2C.
Annual Running & Maintenance of Booster Pumping Sets 


and others Works Electrical Division – II 

As on 01/08/2007

	S. No.
	Name of Scheme


	Estt./Tender Cost
	Agreement No.
	Agency
	Date of Start

Time of comp.
	Status of Tube Well

	Dwarka Zone 
	
	
	
	
	

	1.
	Street lighting at 60 mtr. Wide Road Phase – 1, Dwarka. 
	630098.00

438779.00
	24/EE/ED-2

2006-07
	M/s. N.K. Engineering Works
	21/10/06

01/10/07
	-



	2.
	Street lighting at 60 mtr. Wide Road Phase – 2, Dwarka. 
	653998.00

443924.00
	22/EE/ED-2

2006-07
	M/s. N.K. Engineering Works
	28/06/06

27/09/07
	-

	Sector – 2, Dwarka 
	
	
	
	
	

	3.
	M/s. Booster Pump Set i/c D.G. Set at 136/208 M.I.G., L.I.G., Pkt. 1, Sector - 2.
	162615.00

158500.00
	44/EE/ED-2

2006-07
	M/s. Hindustan Enterprises
	30/01/07

29/01/08
	No



	4.
	M/s. Booster Pump Set i/c D.G. Set at 80/106 M.I.G., L.I.G., Pkt. 2, Sector - 2.
	166469.00

160710.00
	11/EE/ED-2

2007-08
	M/s. Hindustan Enterprises
	03/05/07

02/05/08
	Tube Well Functional



	Sector – 3, Dwarka 
	
	
	
	
	

	5.
	M/o Clear Water Booster P/Set i/c D.G. Set at 384 SFS, Pkt.1 & 2, Sector – 3. 
	166523.00

160750.00
	48/EE/ED-9

2006-07
	M/s. Industrial Engg. Works
	22/03/07

21/03/08
	No



	6.
	M/o Clear Water Booster P/Set i/c D.G. Set at 608 L.I.G. & M.I.G., Pkt. 16, Sector – 3.
	162127.00

141323.00
	28/EE/ED-2

2006-07
	M/s. Pumps Engg. & Associates
	08/10/06

07/10/07
	No



	7.
	M/o Storm Water P/Set i/c D.G. Set at Sector – 3.
	165336.00

157800.00
	10/EE/ED-2

2007-08
	M/s. Prominent Electronic Works
	17/06/07

16/06/08
	No



	Sector – 5, Dwarka 
	
	
	
	
	

	8.
	M/o Intercom System at Division  Office, Sector – 5.
	69952.00

28800.00
	     /EE/ED-2

2007-08
	M/s. W.S. Telematrices Pvt. Ltd.
	27/07/07

26/07/08
	-



	Sector – 6, Dwarka 
	
	
	
	
	

	9.
	M/o Clear Water Booster P/Set i/c D.G. Set at 456 M.I.G., Pkt. 2, Sector – 6.
	162615.00

157220.00
	38/EE/ED-2

2006-07
	M/s. Hindustan Entperises
	06/01/07

05/01/08
	No


As on 01/08/2007

	S. No.
	Name of Scheme


	Estt./Tender Cost
	Agreement No.
	Agency
	Date of Start

Time of comp.
	Status of Tube Well

	Sector – 7, Dwarka 
	
	
	
	
	

	10.
	M/o Clear Water Booster P/Set i/c D.G. Set at 182 SFS Pkt.1, Sector – 7. 
	162615.00

157220.00
	39/EE/ED-2

2006-07
	M/s. Hindustan Enterprises 
	06/01/07

05/01/08
	Tube Well Abandoned  



	11.
	M/o Clear Water Booster P/Set i/c D.G. Set at 452 MIG, LIG & Janta, Pkt. 2, Sector – 7.
	166523.00

160750.00
	49/EE/ED-2

2006-07
	M/s. Dhaliwal Engg. Works 
	22/03/07

21/03/08
	No 

	Sector – 11, Dwarka 
	
	
	
	
	

	12
	M/o Submersible Pump i/c D.G. Set T – 5, T – 6,              Sector – 11.
	213600.00

192000.00
	29/EE/ED-2

2006-07
	M/s. Hindustan Enterprises
	14/11/06

13/07/07
	Supply to 333 Du’s Pkt. 2, 

Sector 12



	Sector – 12, Dwarka 
	
	
	
	
	

	13.
	M/o Clear Water Booster P/Set i/c D.G. Set at 333 Du’s, Pkt. 2, Sector – 12.
	165509.00

159050.00
	45/EE/ED-2

2006-07
	M/s. Hindustan Enterprises 
	10/02/07

09/02/08
	No



	14.
	M/o Clear Water Booster P/Set i/c D.G. Set at 470 Du’s, Pkt. 8, Sector – 12.
	349500.00

339000.00
	15/EE/ED-2

2006-07
	M/s. N.K. Engg. Works 
	27/07/06

26/07/07
	No



	15.
	M/o Lifts at 198 HIG, Pkt. 8, Sector – 12.
	752400.00

752400.00
	11/EE/ED-9

2007-08
	M/s. Otis Elevator 

Co. 
	18/06/07

17/06/08
	-



	16.
	O/M of Lifts at 198 HIG, Pkt. 12, Sector – 12.
	880416.00

840000.00
	 8/EE/ED-2

2006-07
	M/s. Sudhir Electrical 
	12/06/06

11/06/07
	-



	17.
	M/o Submersible P/Set i/c D.G. Set T – 15 at Pkt. 1, Sector – 12.
	167715.00

164150.00
	
	M/s. Satkar Electricals 
	20/07/07

19/07/08
	Supply to 452 Du’s Pkt. 1, Sector 12



	Sector – 18, Dwarka 
	
	
	
	
	

	18.
	M/o Clear Water Booster P/Set i/c D.G. Set at Veer Vyas Yozna, Sector – 18A. 
	168864.00

59400.00
	13/EE/ED-2

2007-08
	M/s. Hindustan Enterprises 
	25/06/07

24/06/08
	No 



	Sector – 24, Dwarka 
	
	
	
	
	

	19.
	O/M of Pumping Set SPS No. 3, Sector – 24.
	304446.00

164900.00
	43/EE/ED-2

2006-07
	M/s. Trehan Enterprises 
	10/02/07

09/08/07
	No


As on 01/08/2007

	S. No.
	Name of Scheme


	Estt./Tender Cost
	Agreement No.
	Agency
	Date of Start

Time of comp.
	Status of Tube Well

	
	
	
	
	
	

	20.
	Providing Gun Man for Security for Electrical, Mechanical & Civil Installation at SPS No. 3, Sector - 24. 
	242352.00

241200.00
	30/EE/ED-2

2006-07
	M/s. High 

Command 
	19/11/06

18/11/07
	No   



	bindapur 
	
	
	
	
	

	21.
	Clear Water Booster P/Set i/c D.G. Set P/House No. 1, Bindapur. 
	172200.00

154800.00
	34/EE/ED-2

2006-07
	M/s. Hindustan Enterprises 
	09/12/06

08/12/07
	No   



	22.
	Clear Water Booster P/Set i/c D.G. Set P/House No. 2, Bindapur. 
	173388.00

168000.00
	  9/EE/ED-2

2007-08
	M/s. Dhaliwal Engg. Works 
	22/07/07

21/07/08
	No 



	23.
	Sewage Pumping Set at Pkt. 3, Bindapur. 
	165336.00

159600.00
	50/EE/ED-2

2006-07
	M/s. Hindustan Enterprises 
	22/03/07

21/03/08
	No 



	24.
	Storm P/Set at Pkt. 3, Bindapur. 
	167760.00

156000.00
	55/EE/ED-2

2006-07
	M/s. Hindustan Enterprises
	25/12/06

24/12/07
	No 



	Nasirpur 
	
	
	
	
	

	25.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 208 Janta, Pkt. 6. 
	170696.00

168380.00
	  7/EE/ED-9

2007-08
	M/s. Gurnam Bros. 
	11/06/07

10/06/08
	Tube Well Functional 



	26.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 272, Janta, Pkt. 6.
	170696.00

168380.00
	16/EE/ED-9

2007-08
	M/s. Kuka 

Enterprises 
	23/07/07

22/07/08
	- do - 



	27.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 472, Janta, Pkt. 6.
	167602.00

95260.00
	  3/EE/ED-2

2007-08
	M/s. Gurnam Bros.  
	26/05/07

25/05/08
	- do - 



	28.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 256, Janta, Pkt. 6.
	170696.00

170696.00
	 8/EE/ED-2

2007-08
	M/s. Gurnam Bros. 
	11/06/07

10/06/08
	- do - 



	29.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 328, Janta, Pkt. 6/2.
	165000.00

162000.00
	17/EE/ED-2

2006-07
	M/s. Hindustan Enterprises 
	11/08/07

31/07/08
	- do - 




As on 01/08/2007

	S. No.
	Name of Scheme


	Estt./Tender Cost
	Agreement No.
	Agency
	Date of Start

Time of comp.
	Status of Tube Well

	
	
	
	
	
	

	30.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 280 Janta, Pkt. 6/3. 
	164535.00

158500.00
	44/EE/ED-2

2006-07
	M/s. Prominent Elect. Works 
	10/12/07

09/12/08
	- do - 



	31.
	Sewage Pumping Set i/c Diesel Engine at Pkt. 6/3. 
	161244.00

157200.00
	42/EE/ED-2

2006-07
	M/s. Dhaliwal Engg. Works 
	04/02/07

03/02/08
	No   



	32.
	O/M of Clear Water Booster P/Set i/c D.G. Set & Sewage Pump Set at 560 Janta, Pkt. 7, Nasirpur. 
	168540.00

162000.00
	18/EE/ED-2

2006-07
	M/s. Gurnam Bros. 
	06/08/06

05/08/07
	Tube Well Functional 



	33.
	O/M Submersible P/Set, Pkt. 8, Nasirpur. 
	163680.00

159600.00
	16/EE/ED-2

2006-07
	M/s. Hindustan Enterprises
	01/08/06

30/07/07
	Functional 



	34.
	O/M of Clear Water Booster P/Set & D.G. at 174 EWS & 68 L.I.G., Pkt. 9, Narispur.  


	167602.00

161800.00
	51/EE/ED-2

2006-07
	M/s. Dhariwal Engg. Works 
	09/04/07

08/04/08
	Tube Well Abandoned 



	35.
	O/M of Clear Water Booster P/Set & D.G. at 124 Janta & 55 L.I.G., Pkt. 10, Narispur.  
	162615.00

158250.00


	46/EE/ED-2

2006-07
	M/s. Hindustan Enterprises 
	10/02/07

09/02/08
	- do -  



	36.
	O/M of Clear Water Booster P/Set & D.G. at 808 Janta, Pkt. 13, Nasirpur. 


	163363.00

143462.00
	26/EE/ED-2

2006-07
	M/s. Lloyds Enterprises 
	08/10/06

07/10/07
	Tube Well Functional 

	Janakpuri 
	
	
	
	
	

	37.
	M/o Lifts at Plot No. 2 & 5 at Distt. Centre, Janakpuri. 
	2171880.00

2233160.00
	18/EE/ED-2

2007-08
	M/s. Olympics Elevator Pvt. Ltd. 
	29/07/07

28/07/08
	N/A 



	38.
	R/o of Lifts in Plot No. 1, 2 & 5 at Distt. Centre, Janakpuri. 
	441984.00

450000.00
	27/EE/ED-2

2007-08
	M/s. Sky Park (India) Elevator Co. 
	05/10/06

04/10/07
	N/A 



	39.
	O/M Fire Services, D.G. Sets, Elevator Booster P/Set & Common Light in Plot No. 1, 2, 5 & 7A, Distt. Centre, Janakpuri. 
	984312.00

979200.00
	48/EE/ED-2

2007-08
	M/s. N.K. Engg. Works   
	29/05/07

25/05/08
	N/A 




As on 01/08/2007

	S. No.
	Name of Scheme


	Estt./Tender Cost
	Agreement No.
	Agency
	Date of Start

Time of comp.
	Status of Tube Well

	Hastal 
	
	
	
	
	

	40.
	M/O of Street Light & Submersible P/Set at Hastal. 
	364572.00

335400.00
	34/EE/ED-2

2006-07
	M/s. Pump Engg. & Associates 
	02/12/06

01/12/07
	Submersible Pump Set Functional 



	paschim vihar 
	
	
	
	
	

	41.
	O/M for Clear Water Booster P/Set i/c D.G. Set at 304 M.I.G., Opp. Naginlake, Paschim Vihar. 
	168684.00

165300.00
	43/EE/ED-2

2007-08
	M/s. Pump Engg. & Associates 
	29/04/07

28/04/08
	No   



	42.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 60 CSP Janta Houses, Miya Wali, Paschim Vihar. 
	168684.00

165300.00
	42/EE/ED-2

2007-08
	M/s. Pump Engg. & Associates 
	29/04/07

28/04/08
	No 



	43.
	O/M of Clear Water Booster P/Set i/c D.G. Set at 208 L.I.G., Pkt. GH 3, Paschim Vihar. 
	166536.00

153000.00
	33/EE/ED-2

2007-08
	M/s. Pump Engg. & Associates 
	23/10/06

22/10/07
	No 




2D.
List of Running Contracts in Force of Horticulture Div. 8  
As on 01/08/2007

	S. No.
	Name of Work/Park


	Estt. Cost/

Net Tender Cost
	Agreement No.
	Agency
	Date of Start/

Date of Completion 
	Remarks

	1.
	A.R.M.O. of Pumps + Park lights of A Block Distt. Park, (Narang Colony). 
	53900/-
	31/EE/D2

2007-08
	M/s. S.K. Enterprises 
	12/10/06

11/10/07


	

	2.
	A.R.M.O. of Pumps + Park lights at Salwage Park, Maya Puri.
	83449/-
	23/EE/D2

2007-08
	M/s. S.K. Enterprises 
	28/04/06

27/04/07


	

	3.
	 A.R.M.O. of Pumps + Park lights of Fateh Nagar + G+8, Area  Tihar Lake.  
	170520/-
	    /EE/D2

2007-08
	M/s. Rohit Enterprises
	06/10/06

05/10/07


	

	4.
	A.R.M.O. of Pumps + Park lights at Parshuram Park, Hari Nagar. 
	65688/-
	    /EE/D2

2007-08
	M/s. R.P. Electric Co. 
	26/05/06

25/05/07


	

	5.
	A.R.M.O. of Pumps + Park lights at Udham Singh Nagar, Hari Nagar. 
	103809/-
	32/EE/D2

2007-08
	M/s. Rishu Construction 
	13/10/06

12/10/07


	

	6.
	A.R.M.O. of Pumps + Park light at Distt. Park B Block, Janak Puri. 
	97370/-
	30/EE/D2

2007-08
	M/s. Rishu Construction 
	06/10/06

05/10/07


	

	7.
	A.R.M.O. of Pumps + Park lights at LIG + MIG, Rajouri Garden. 
	101296/-

90780/-
	    /EE/D2

2007-08
	M/s. Gurnam Bros. 
	23/06/06

22/06/07


	

	8.
	A.R.M.O. of Pumps + Park lights at L Shape Park + Babawala + Bb Block, Kargil. 
	224064/-

143460/-
	     /EE/D2

2007-08
	M/s. Kuka Enterprises 
	20/04/07

19/04/07


	

	9.
	Repair/Rewinding of Pumps Sets in various parks under H.D. No. 8.  
	307859/-
	47/EE/D2

2007-08
	M/s. Cholia Electric Works 
	11/05/07

10/05/08


	

	10.
	M/O Path lights of 30 Nos. Parks pertaining to H.D. 8.
	515684/-

500185/-
	38/EE/D2

2007-08
	M/s. Cholia Electric Works 
	16/03/07

15/04/08


	

	11.
	S/R of accessories of Control Panel board of pump sets/feeder pillars under H.D. 8.
	224898/-

198740/-
	    /EE/D2

2007-08
	M/s. Gurnam Bros. 
	20/11/06

19/11/07
	


2D.
List of Running Contracts in Force of Horticulture Div. 3  
As on 01/08/2007

	S. No.
	Name of Work/Park


	Estt. Cost/

Net Tender Cost
	Agreement No.
	Agency
	Date of Start/

Date of Completion 
	Remarks

	1.
	R.M.O. of Pump Sets & Park lights in DDA Park at Tagore Garden & Shivaji Park. 
	198022/-

131059/-
	    /EE/D2

2007-08
	M/s. Ram Gopal & Co.  
	26/06/07

28/06/08


	

	2.
	R.M.O. of Pump Sets & Park lights in DDA Park at B Block Paschim Vihar Puri, B Block Paschim Vihar. 
	66464/-

49500/-


	26/EE/D2

2007-08
	M/s. Rohit Enterprises 
	22/08/06

21/08/07


	

	3.
	R.M.O. of Pump Sets & Park lights in DDA Park at A Block DG-2 & Nalanda, Vikas Puri. 
	157540/-

99460/-
	29/EE/D2

2007-08
	M/s. Pump Engg. & Associates 
	06/10/06

05/10/07


	

	4.
	R.M.O. of Pump Sets & Park lights in DDA Park at Bhagwati Talab + Madipur. 
	112240/-

74480/-
	25/EE/D2

2007-08
	M/s. Rohit Enterprises
	22/08/06

21/08/07


	

	5.
	R.M.O. of Pump Sets & Park lights in DDA Park at Picnic Hut, Paschim Vihar + Peera Garhi. 
	182968/-

106000/-
	24/EE/D2

2007-08
	M/s. Rohit Enterprises
	14/08/06

13/08/07


	

	6.
	R.M.O. of Pump Sets & Park lights in DDA Park at Keshopur Jheel + Antirksh Appt. 
	112507/-

110250/-
	40/EE/D2

2007-08
	M/s. Pump Engg. & Associates 
	12/04/07

11/04/08


	

	7.
	R.M.O. of Pump Sets & Park lights in DDA Park at 

M Block, C Block, Vikas Puri. 
	214261/-

209860/-
	39/EE/D2

2007-08
	M/s. Pump Engg. & Associates 
	16/03/07

15/03/08


	

	8.
	R.M.O. of Pump Sets & Park lights in DDA Park at Miya Wali Nagar. 
	107205/-

105060/-
	41/EE/D2

2007-08
	M/s. H.S. Engg. Works 
	12/04/07

11/04/08


	

	9.
	Repairing, Rewinding i/c lifting/lowering of Sub. P/Sets situated at different parks pertaining to Hort, Divn. No. 3. 
	364416/-

353455/-
	     /EE/D2

2007-08
	M/s. Pump Engg. & Associates 
	10/07/07

09/07/08


	

	10.
	M/O Path/Park Lights in 28 Nos. of Parks pertaining to Hort. Div. No. 3 
	485363/-

470890/-
	45/EE/D2

2007-08
	M/s. Rohit Enterprises
	07/05/07

06/05/08


	

	11.
	S/R of accessories of control panel boards of P/Sets Feeder Pillars i/c repairs & painting of various parks pertaining to Hort. Divn. No. 3. 
	154440/-

120180/-
	35/EE/D2

2007-08
	M/s. H.S. Engg. Works 
	06/11/06

05/11/07
	


As on 01/08/2007

3.
Projects heldup due to Court Cases :

NIL


Respective Court with Case No. 

:


Date of Next hearing 



:
N.A. in view of above. 

4.
Detail of Deposit works


a)
In hand 



:
-------- NIL ---------


b)
Under approval 


:
-------- NIL---------

5.
Details of deviation in works 

a)
Undertaken 



:
-------- NIL---------


b)
Proposed (in Principal approval
:
-------- NIL---------

6.
Restricted Call of Tenders 

:
-------- NIL---------

7.
Rescinded Works 


: 

As on 01/08/2007

	S. No.
	Name of Scheme
	Estt./Tender Cost
	Agreement No.
	Agency
	Date of Start

Time of Comp. (Period)


	Supplementary Agreement  if Drawn
	Physical  ____% of Allotment
	Present Status

	1.
	2693/2714 EWS & 358/376 L.I.G. Du’s in Pkt. 3, Bindapur. 
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	(i)
	220 EWS + 20 L.I.G. Block B 3, Pkt. 3, Bindapur. 
	430340/-
	56/EE/ED-2

2004-05
	M/s. Metro Elect. Co. 
	03/04/05

12 Months
	N/A
	50%
	Under Allotment

	
	
	
	
	
	
	
	
	

	(ii) 
	202 EWS + 24 L.I.G. Block B 3, Pkt. 3, Bindapur.  
	400015/-
	57/EE/ED-2

2004-05
	M/s. Metro Elect. Co. 
	03/04/05

12 Months
	N/A
	40%
	Under Allotment 

	
	
	
	
	
	
	
	
	

	2.
	C/o 208 L.I.G. at Pkt. GH 3 in G-17, Paschim Vihar. 
	908524/-

1820136/-
	44/EE/ED-4

2006-07
	M/s. Metro Elect. Co. 
	26/11/06

9 Months
	N/A
	70%
	Under Allotment 


8.
      Court Case 
Status Reports of Court Cases
As on 01/08/2007

	S. No.


	File No.
	Case / Suit Name of Court
	Name of the court
	Title of case
	Name of Panel
	Status of case
	Date of Previous hearing
	Date of hearing
	Date of entrusted of Panel Lawer

	
	
	
	
	
	
	
	
	
	

	1.


	4(56)07/DFII/legal
	519/07
	Consumer Disputes Redressed Forum  II, Udog Sadan, C-22, 23 Ist ‘X’ Institutional Area Delhi -6
	Lalit Kapur V/S DDA (Party – I)
	Sh. Neeraj Aggrawal
	Lack intra Structures and basic amenities (Electrification at Plotted Pkt., Sec. – 13 Dwarka)
	Nil
	13/09/07
	21/05/07

	
	
	
	
	
	
	
	
	
	

	2.


	F.9(56)98/TC/Legal
	ID/711/98
	Labour Court Karkarduma
	Sh. Salekh Chand V/s DDA
	Sh. Sanjay Sharma
	Appeal against transfer to MCD
	22.5.07
	21/08/07
	15/01/.04

	
	
	
	
	
	
	
	
	
	

	3.
	F.2(1048)94/HC/Legal
	294/94
	Appeal stay from High Court
	DDA V/s Satbir Singh
	Sh. Arun Birbal
	Appeal filed in High Court against judgement of ADJ. dt. On stay of transfer to MCD
	Regular Hearing 
	Regular Hearing
	


9.
Fire Fighting Equipments – Installation 

As on 01/08/2007

	S. No.
	Location
	Wed Riser
	Sprinkler
	Fire Alarm
	P/A System
	Fire Extinguisher

	1.
	198 M.I.G., Pkt. 8, Sector – 12, Dwarka 

1 No.


	Yes
	-
	Yes
	Yes
	Yes

	2.
	Distt. Centre, Janakpuri.

5 Nos.


	
	
	
	
	

	
	Plot No. l 
	Yes
	Yes
	Yes
	Yes
	Yes

	
	Plot No. 2
	Yes
	Yes
	Yes
	Yes
	Yes

	
	Plot No. 5
	Yes
	Yes
	Yes
	Yes
	Yes

	
	Plot No. 5A
	Yes
	Yes
	Yes
	Yes
	Yes

	
	Plot No. 7A
	Yes
	Yes
	
	
	


