PRESENT     STATUS       OF       WORKS    AS     ON      AUGUST – 2007
















( SOUTH WEST ZONE )

	S.No.
	Name of Work
	AA & ES
	Progress
	Remarks

	1
	2
	
	4
	5

	1
	C/o Mega Housing Project (2304/2252 HIG/MIG/LIG) 

at Vasant Kunj,  Sec.D,Pkt.6

i)Group-I(252 HIG +104 MIG+120 LIG 


	A/A & E/S Accorded  dated

5.11.2001 for Rs. 2208.07 lacs


	16.5%
	Tenders received are being

awarded



	
	ii) Group-II(252 HIG +104 MIG +120 LIG 


	
	13%
	---do---

	
	iii) Group-III(252 HIG +104 MIG +120 LIG 


	
	10%
	---do---

	
	iv) Group-IV(252 HIG +104 MIG +120 LIG 


	
	11%
	---do---

	2
	MEGA HOUSING

C/o 436 MIG/LIG houses at Vasant Kunj at Mehrauli Mahipalpur Road near Spinal Injury Hospital.

a)311 MIG, 125 LIG


	A/A & E/S accorded for Rs. 7724 lacs dated 15.3.2002


	3%
	---do---

	
	b)C/o 416 HIG multi four storeyed houses Vasant Kunj at Mehrauli Road near Sultangarhi Tomb


	
	2%
	---do---

	3
	C/o 850 Mass Housing (170 HIG, 340 MIG & 340 LIG) at Vasant Kunj near Sultan- garhi on  Turnkey basis (actual no. of houses to be const -ructed 795 No. (140 HIG,350 MIG & 305 LIG  


	A/A & E/S accorded for Rs. 4731 lacs dated 24.4.2001


	80%
	Work in Progress

	4
	C/O 160 HIG at Vasant Kunj Sec.B Pkt.2  (SWD-4)

a) 72 HIG,Gr-I

b)64 HIG,Gr.II


	A/A & E/S accorded for Rs. 807.00 lacs dated 5.10.2001


	---
	Work just started
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( SOUTH  WEST   ZONE )

	S.No.
	Name of Work
	AA & ES
	Progress
	Remarks

	1
	2
	
	4
	5

	5
	C/o 860/830 two room houses with Lounge on the East side of Pkt. D-6  at Vasant Kunj i/c internal dev. (Civil & Elect.)

290 DU’s Gr.I

270 DU’s Gr.II

270 DU’s Gr.III


	A/A & E/S accorded for Rs. 2848 lacs dated 23.3.2005


	40%

42%

28%
	Work in Progress

	6
	D/O land in West of JNU, Vasant Kunj Phase-II

ii) C/o 12 lacs capacity of UGR & pump house (Balance Work)     

iii) P/L Rising Main i/c UGR for treated sewerage of V.Kunj Ph-II

iv)  Improvement of traffic circulation at Nelson Mandela Road &       provision of dedicated entry for Shopping Mall 


	A/A & E/S accorded for Rs. 8376.62 lacs dated 28.2.2001


	100%

100%

100%
	Work Completed



	7
	C/o 362 MIG/LIG houses at Mehrauli Mahipalpur near Sultangarhi. (94 LIG + 268 MIG)


	Rs. 29,90,36,456/- dated 07.03.2007
	---
	Modified tenders are being 

called

	8
	D/o Therapy Park near Safdarjung  Hospital


	Approved AA & ES accorded Rs. 259.00 lacs


	---
	Project already placed in EAC meeting & approved in 

72 meeting. Out of 31 Acres of land, 2 Acre is  under stay and 29 Acres, cases in court. Concept drawing available



	9
	D/o park at Vasant Kunj opp. Harizan Basti

SWD-1


	PE under process
	---
	PE under Process in EM’s & 

Dir.(Fin.)’s office on 20.2.06
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( SOUTH  WEST   ZONE )

	S.No.
	Name of Work
	AA & ES
	Progress
	Remarks

	1
	2
	
	4
	5

	10
	D/o Aravali Bio Diversity Park

SWD-1


	 Rs.1590.58 lacs dated  14.3.2005
	---
	Work can be held up due to inter-

vention of  Central Empowered 

Committee constituted on he behest 

of  Supreme Court of India is

still awaited.



	11
	D/o Sultangarhi Heritage area        

SWD-1
	       Approved
	                               ---
	The T.S. for 4 estimates has been 

done, tenders are invited but yet to

be awarded.




