LIST OF ACTIVITIES

NORTH ZONE DDA

CIRCLE :- CIVIL CIRCLE –7







DIVISION : NORTHERN DIVISION  - 1

	1.
	Details of Pending Final Bills & non-ref. of Security Deposits.



	Name of Work
	Agencies
	Agmt. No.
	Esst. Cost.

Tender Cost
	Stipulated
	Remarks

	
	
	
	
	D.O.S.

D.O.C.
	

	(i)
	D/o Yamuna River Front (West Bank) along Vijay Ghat (Pushta)

S.H. : C/o Water body at Yamuna Pushta
	M/s Amar Constn. Co.
	76/EE/ND-I/DDA/ 04-05
	Rs.60,36,559/-

Rs.16,49,051/-
	07.03.2005

06.07.2005
	Due to non submission of case by the earlier staff.

	(ii)
	--DO—

S.H. : C/o root-zone channel in Phase-I at Yamuna Pushta.
	M/s Birender Constn. Co.
	36/EE/ND-1/DDA/04-05
	Rs.7,68,600/-

Rs.2,33,520/-
	31.10.04

30.11.04
	--do--

	(iii)
	All due securities are being refunded on the request of respective Agencies.


	
	
	
	
	

	2.
	Present status of works

	S.

No
	Name of work
	Estt. Cost

Tendered Cost
	D.O.S.

D.O.C.
	Progress up to previus month
	Progress during

this month
	Up to  date

progress
	Remarks

	(i)
	D/O Land Biodiversity park at Jharoda Mazra &Wazirabad 

SH: Cleaning & Sweeping of Nature Interpellation Center, path & parking in visitors area

Agency: M/S Harender singh  
	Rs.82,392.00

Rs.52,800.00
	18.07.07

17.07.08
	25%
	15%
	40%
	Work started on 18.07.07



	(ii)
	D/O land under North Zone

SH: C/O boundary wall of park between Sanik Vihar and Shakti Vihar

Agency: Robin const. Co.
	Rs. 9,16,334/-

Rs. 12,60,267/-
	26.04.07

25.06.07
	80%
	20%
	100%
	

	(iii)
	D/o Land Bio-Diversity Park at Jharoda Majra and Wazirabad

SH : Providing sitting arrangement by constructing RR Masonry wall at Amphi Theatro 

M/s Bajrang Engineering
	Rs.2,05,796/-

Rs.1,54,237/-
	29.07.07

11.09.07
	20%
	60%
	80%
	

	(iv)
	D/o Land Bio-Diversity Park at Jharoda Majra and Wazirabad

SH : C/o RCC Pipe drain 

M/s Bajrang Engineering


	Rs. 1,75,738/-

Rs. 1,63,034/-
	07.08.07

06.10.07
	-
	20%
	20%
	

	(v)
	D/o Park between Sainik Vihar & Shakti Vihar, Pitam Pura

SH : C/o Footpath 

M/s B.S.Builder
	Rs.16,99,040/-

Rs. 11,06,324/-
	01.09.07

31.10.07
	-
	-
	-
	Transfer to ND-11 

	(vi)
	D/o Park between Sainik Vihar & Shakti Vihar, Pitam Pura

SH : C/o Soft Parking

Sh. Yash Pal Singh
	Rs.11,74,777/-

Rs.11,20,494/-
	04.09.07

03.12.07
	-
	-
	-
	Transfer to ND-11

	(vii)
	M/o  park / plantation of Hort. Wing under North Zone

SH : Repair of Boundary Wall and painting of MS Grill  in park Block S(P) and T(P) Pitam Pura

Sh. R.K.Rodiya
	Rs.1,66,358/-

Rs.1,44,942/-
	25.09.07

08.11.07


	20%
	80%
	100%
	Completed

26-10-07

	(viii)
	M/o  park / plantation of Hort. Wing under North Zone

SH : Improvement of Baradari and fountain pond at Picnic Hut Park (Ashok Vihar Ph.III) 

Sh. R.K.Rodiya
	Rs. 1,72,474/-

Rs.1,54,429/-
	28.09.07

27.11.07


	-
	-
	-
	Transfer to ND-11

	(ix)
	D/o District Park at Sandesh Vihar Pitam Pura,

SH : Sinking of Tube-Well (5 Nos.)

M/s Soni Tube-Well Works


	Rs.6,18,919/-

Rs. 9,04,710/-
	28.09.07

27.11.07
	-
	-
	-
	Completed

22-10-07

	(x)
	M/o  park / plantation of Hort. Wing under North Zone

SH : Repair of Footpath and Boundary Wall of District Park Double Tank Pitam Pura

Sh. R.K.Rodiya


	Rs.3,49,893/-

Rs.3,41,984/-


	01.10.07

30.11.07
	20%`
	80%
	100%
	Completed

26-10-07

	(xi)
	C/o 336 Multi Storeyed HIG Houses at Mukherjee Nagar,

SH :  C/o 96 Multistoreyed HIG houses i/c pile foundation and internal electrification All complete Group II

M/s Winner Construction Co.
	Rs.8,77,43,884/-

Rs.13,59,71,180/-
	31.08.07

30.08.09
	-
	-
	-
	Design mix approved by CE (NZ). Test piles being cast.

	(xii)


	D/o Land Bio-Diversity Park at Jharoda Majra and Wazirabad

SH : Raising of Stone Masonary B/Wall with random rubber at top fixed with concertina coil in corridor of Ph-I and II

M/S A.G. Constructions Co.


	Rs.4,64,489/-

Rs.4,29,927/-
	16.10.05

15.11.07
	-
	20%
	20%
	

	(xiii)
	D/o Land Bio-Diversity Park at Jharoda Majra and Wazirabad

SH : R/O damaged & Sunk grass Pavement / Path on main trail near R.C.C. bridge.

M/S Sharma Constructions Co.
	Rs.6,36,446/-

Rs.4,95,085/-
	05.11.07

18.01.08
	-
	-
	-
	Work yet to be start

	3.
	Projects held up due to Court Case


-- Respective Court with Case No.


-- Date of Next Hearing
	Nil

	4.
	Rain Water Harvesting


--
Already Provided


--
Proposed
	Nil

Nil

	5.
	Water bodies


--
identified, status & under encroachment.
	There are three numbers developed water body identified as water body No. 41(a), 42(a) and 34(a)

	6.
	Details of Deposit Works :

(a) in hand (b) Under approval

- Status
	Nil

	7.
	Details of deviation in works :

(a)
Undertaken

(b)
Proposed


(In Principle Approval)                              

                                                                                            Nil



	S.No.
	Name of work
	Agency
	Agg. No.
	Tendered Amount
	Total Work Done
	Deviation
	Remarks



	8.
	Restricted Call of tenders
	S.H.: Improvement of park by providing Tubewell in Mazdoor wala park at Lawrence Rd.

	9.
	Rescinded Works.
	Nil



	10.
	Arbitration & related Court Cases

	a)
	Arbitration
	Nil

	b)
	Court Cases

	S.No
	Description of Item
	Agency
	Name of Court Case No.


	Name of P/L
	Next date of Hearing

	(i)
	C/o 560 MIG DU’s at Pkt. (P) Pitampura 

S.H. : C/o 192 MIG DU’s at Pitampura
	M/s Prakash Sharma
	Supreme Court SLP (C)  2872/01
	Mrs. Kum Kum Sen.
	Pending for want of irregular hearing

	(ii)
	C/o 720 LIG DU’s at Pitampura Pkt. W(P) SH. : C/o 396 LIG DU’s at Pitamprua Pkg. W(P) i/c Internal services.

	M/s Sudhir Brothers
	High Court OMP. 93/88
	Mrs. A. Salwan
	Pending for want of hearing w.e.f. 27.07.2006

	(iii)
	C/o 330 LIG Incremental houses i/c internal water supply sanitary installation & internal development work in sector B-IV Pkt. 6 Gr.1 at Narela.
	M/s Nav Bharat Const. Co.
	High Court OMP 285/06
	Sh. Bhupesh Narula
	15.02.2008

	(iv)
	C/o 770/324 LIG DU’s at Pitampura Pkt. (W) (P)
	M/s Verma Const. Co.
	High Court OS-765/06
	Sh. Bhupesh Narula
	15.11..2007

	(v)
	C/o MIG / LIG Shop & Services 256 Hact. Land at Sarai Khalil

SG : C/o Road (Balance work)
	M/s Ajay Verma
	Tis Hazari EY/123/06
	S.L.O. (T.C.)
	02.11..2007

	(vi)
	C/o 64 Three B/R 64 Two B/R & 96 Scooter Garage under SFS at Pitamprua


	M/s Sudhir Brothers
	Tis Hazari 112/03
	Mrs. Beena Sharma
	20.11.2007

	(vii)
	M/o Parks / Plantation Hort. Wing under North Zone  SH. : Sinking of tubewell & P/F unfiltered water line behind of Kirpal Bagh (Joginder Wala Bagh) Gujaran Wala Town Phase-III
	Sh. S.D. Falwaria
	Tis Hazari 87/2005
	Mrs. Shushma Sharma
	14.01.2008



	(viii)
	D/o green belt in front of Bl. E to I in Ashok Vihar Phase-I SH. : C/o Cement Concrete tiles and moorum path in front of bl. 
E to I.


	M/s Durga Const. Co.
	Tis Hazari 216/04
	Sh. K.D. Sharma
	22.11.2008

	11.
	Details of Q.C. Lab. Tests, procedures
	N.A.



	12.
	Fire fighting Equipments : Installed (Nos.) with Location
	Not installed as yet

	13.
	List of Soil Testing Laboratories
	Are issued by E.M. Office

	14.
	List of Approved Structural Consultants
	Does not pertain to this office

	15.
	Technical Circulars
	Are issued by V.C., E.M., C.E. (Q.C.) and Vigilance Department

	16.
	Q.C. Circulars
	Are issued by QAC, DDA

	17.
	List of Contractors, A, B, C, D categories


	Pertains to CRB/DDA

	18.
	RIS/ EIS/ EOT Cases & Completion Certificate

	S.No
	Name  of Work
	Agency
	Agreement No.
	EIS
	RIS
	SIS
	Amount
	EOT

	(i)
	D/o Yamuna River Front (West Bank) along Vijay Ghat (Pushta)

S.H. : C/o Water body at Yamuna Pushta
	M/s Amar Constn. Co.
	76/EE/ND-I/DDA/ 04-05
	--
	--
	--
	--
	Remarks

C.C. to be recorded 

	(ii)
	--DO—

S.H. : C/o root-zone channel in Phase-I at Yamuna Pushta.
	M/s Birender Constn. Co.
	36/EE/ND-1/DDA/04-05
	--
	--
	--
	--
	Remarks

C.C. sent to competent authority for counter signed

	(iii)
	M/o Park/Plantation of Horticulture Wing under North Zone 

SH : Repair of Boundary Wall in M.D. Park (District Park) Lawrence Road
	M/s S.V Construction Co. 
	58/EE/ 

 ND-1 DDA/

06-07
	EIS No.I
	
	
	Rs. 5412/-
	EOT approved

	(iv)
	D/o Green belt along Block B to I Ashok Vihar Phase-I

SH : P/L unfiltered water supply line in front of Block B to E
	Sh. Rajinder Singh
	5/EE/ ND-1 DDA/ 07-08
	EIS No. I & II

III

IV

V
	-
	-
	Rs. 19,904/-

Rs.40,630/-

Rs.8205/-

Rs.5494/-
	EOT approved



	(v)
	D/o Yamuna river front (West bank along Vijay Ghat Pushta

SH: Root Zone Channel (Water bodies) in Ph-I Yamuna Pushta


	M/s Birender Construction Co.
	36/EE/ND-I/ DDA/04-05


	Revised EIS-I
	
	
	Rs.1,48,462/-


	

	(vi)
	D/o Yamuna river front (West bank along Vijay Ghat Pushta

SH : P/F Fabricated Huts (3 Nos) Pota Cabin at Yamuna Pushta 
	M/s Home Decorators
	
	EIS-I
	
	
	Rs.73,146/-
	EOT Yet to be approved

	(vii)
	M/o Park/Plantation of Horticulture Wing under North Zone 

SH : Repair of Boundary Wall at Khojewala Park, Ashok Vihar, Phase-II.
	M/S Bajrang Engg.
	
	EIS 

I & II
	
	
	53,474/-


	EOT yet to be approved

	(viii)
	M/o Park/Plantation of Horticulture Wing under North Zone 

SH : Repair of path and water supply line in Distt. Park at Pritam Pura.
	M/S N.K. Enterprises
	
	EIS

I & II
	
	
	11,657/-
	

	(ix)
	D/o Janak wala Bagh at Bharat Nagar, Ashok Vihar, Phase-iv

SH :  C/O Red Bajri Path
	Sh. Yashpal Singh
	
	EIS-I
	
	
	13,443/-
	EOT approved

	19.
	List of approved rates of SE (P)
	Are issued by Chairman Market Rate Approval Committee / Concerned SE (P)

	20.
	Areas where services are handed over to MCD / DJB & Deficiency charges


	N.A.

	21.
	List of vacant flats / Shops / Keosk / Commercial / Residential Plots on the date of completion / development.


	N.A.


	22.
	Jurisdiction of C.E. / Map. EE wise
	Asstt. Engineer-I

1. D/o land for Bio-diversity Park at Jharoda Mazra Wazirabad Phase-I & II

Asstt. Engineer-II

1.      D/o Park at Sandesh Vihar 

2. C/o 336 Multistoreyed HIG Houses at Mukherjee Nagar 

SH : 96 Multi Storeyed HIG Houses i/c Pile Foundation and Internal Electrification.  All complete Gr- II

Asstt. Engineer-III

1. Shastri Nagar

(a) 56 Bigha Park

(b) Shastri Nagar Park

2. Gulabi Bagh 

(a) District Park

(b) Sindhora Kalan  Park

3. Faiz Road Park

4. Idgah Park

Asstt. Engineer-IV

1. Mazdoor Wala Park at Lawrence Road

2. Rose Garden Park at Lawrence Road

3. Nepal Wala Bagh at Lawrence Road

4. Pahari Wala Bagh at Lawrence Road

5. MD Park at Lawrence Road  



	23.
	Details of land handed over to Engineering Wing  for development


	157 Acre for D/o Land Bio-Diversity Park at Jharoda Mazra PH-I is in progress and 300 Acre land for Bio-diversity Park at Jharoda Mazra Wazirabad Ph-II has been taken over by Engineering Wing.



	24.
	Sanctioned Strength / In place / vacancy position of Regular Staff

	S.No
	Designation
	Sanctioned Strength
	Men in Position
	Shortfall
	Excess

	1.
	E.E. ©
	1
	1
	--
	--

	2.
	A.E. ©
	5
	4
	1
	--

	3.
	A.A.O.
	1
	1
	--
	--

	4.
	Head Clerk
	1
	1
	--
	--

	5.
	Steno
	1
	1
	--
	--

	6.
	J.E. (C)
	12+1
	13+1
	--
	1

	7.
	D/Man
	1
	1
	--
	--

	8.
	U.D.C.
	4
	3
	1
	--

	9.
	L.D.C.
	6
	4
	2
	--

	10.
	Daftry
	1
	1
	--
	--

	11.
	Peon
	4
	4
	--
	--

	12.
	S.C.D.
	1
	1
	--
	--


EXECUTIVE ENGINEER

ND-1, DDA
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