DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO. 8

LIST OF ACTIVITIES

1. Details of Pending Final Bills & non-refund of Security Deposits.



Details of pending final bills for the quarter ending June, 2007
	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Stipulated date of start

Completion
	Actual date of completion
	Date of payment of final bill
	Reasons for delay in payment of final bill

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.


-------------------------------------------------------------------------NIL------------------------------------------------------------------------------------

Details of non-refund of Security Deposits for the quarter ending June, 2007

	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Stipulated date of start

Completion
	Actual date of completion
	Date of payment of final bill
	Amount of Security Deposit deducted
	Reasons for delay in refund of Security Deposit

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


-------------------------------------------------------------------------NIL------------------------------------------------------------------------------------

2. Present status of works.



List of works costing more than Rs. 2.00 lacs for the quarter ending June, 2007

	Sl. No.
	Name of Work
	Agency
	Estt. Cost

Tendered amount(in lacs)
	Stipulated date of start

Completion
	Physical progress 
	Actual Date of completion
	Remarks

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.

	1.
	A) Construction/Development Works

C/o 320/258 MS houses SFS at Motia Khan SH: IEI of 66 flats Blk-1 Motia Khan
	Goel Elect. Works
	17.41

16.69
	18.9.03

17.3.06
	  60%
	Work in progress
	

	2.
	S/I of passenger lifts in Blk-1 comprising of 66 SFS flats in Motia Khan
	Johnsons Lift Pvt. Ltd.
	31.80

26.41
	12.1.06

11.10.06
	100%
	Work in progress
	

	3.
	C/o 320/258 MS houses SFS at Motia Khan SH: S/I wetriser system in Blk-1 of 66 flats Motia Khan
	S.S. Fire Protection Engineers
	6.47

5.75
	11.3.06

10.7.06
	  85%
	Work in progress
	

	4.
	C/o 320/258 MS houses SFS at Motia Khan SH:S/I of fire alarm P.A. system in Blk-1, 66 SFS flats


	S.K. Engineers
	2.51

2.80
	2.6.06

1.9.06
	100%
	Work in progress
	

	5.
	C/o 216 MIG DU’s MS at Pitampura (near TV Tower) SH: C/o 72 MIG DUs i/c sanitary installation, water supply, sewage, drainage, roads & paths and internal electrification Gr.I
	Ved Prakash Mittal & Sons
	22.57

50.54
	25.10.06

24.10.08
	  10%
	Work in progress
	

	6.
	C/o 216 MIG DU’s MS at Pitampura (near TV Tower) SH: C/o 144 MIG DUs i/c sanitary installation, water supply, sewage, drainage, roads & paths and internal electrification Gr.II & III
	Winner Constn. Pvt. Ltd.
	45.18

73.01
	14.12.06

13.12.08
	  10%
	Work in progress
	

	7.
	D/o Distt. Centre at Rajendra Place, Balance Dev. & Constn. Work SH: IEI of multilevel parking
	S.K. Enterprises
	2.97

3.08
	8.12.06

7.3.06
	NIL
	Work in progress
	

	8.
	Replacement of EPABX at Vikas Minar
	Hi-tech Accurate Communication (P) Ltd.
	7.19

5.89
	1.4.07

15.5.07
	100%
	Work in progress
	

	9.
	S/I of DG Set and replacement of LT Panel at Vikas Minar SH: Supplying, errection, testing and commissioning of DG Set at Vikas Minar


	Budhiraja Electricals
	25.09

21.52
	22.2.07

21.5.07
	NIL
	Work in progress
	

	10.
	S/I of DG Set and replacement of LT Panel at Vikas Minar SH: Supplying, errection, testing and commissioning of LT Panel at Vikas Minar
	Panun Entracon Pvt. Ltd.
	21.40

21.87
	23.3.07

22.6.07
	80%
	Work in progress
	

	11.
	C/o 560 SFS houses Cat.II in Blk-D Pkt-1, Shalimar Bagh

a)IEI of 192 SFS DUs Gr.I

b)IEI of 208 FS DUs Gr.II
	Goel Elect.

Goel Elect.
	23.27

18.77

22.21

20.33
	27.12.02

26.6.05

5.1.03

4.7.05
	70%

70%
	Work in progress

Work in progress
	

	12.
	C/o 70 LIG DUs in Blk.BH Poorvi Shalimar Bagh SH:IEI
	Cholia Elect. Works
	5.27

5.35
	16.10.05

15.4.07
	60%
	Work in progress
	

	1.
	B) Operation/Maintenance Works
M/o Completed scheme of Nazul A/c I under SWZ SH: Annual Maintenance & operation of lifts at Blk-5 Rajendra Bhawan, Rajendra Place
	Sky Lark (India)
	2.73

2.85
	18.5.07

17.5.08
	17%
	Work in progress
	

	2.
	M/o Completed scheme of Nazul A/c I under SWZ SH: A/R/M/O lifts at Blk. No.1 Rajendra Bhawan, Rajendra Place


	Sky Lark (India)
	2.73

2.88
	14.4.07

13.4.08
	15%
	Work in progress
	

	3.
	Maintenance of Completed works (North Zone) SH: Annual maintenance of lifts at 320 MS flats at Motia Khan Blk. 2 & 5
	OTIS Elevator Co. (India)
	4.67

4.77
	23.3.07

22.3.08
	25%
	Work in progress
	

	4.
	Maintenance of Completed works (North Zone) SH: Annual maintenance & operation of DG Set, fire pumps and water supply pumps sets at 320 MS flats under SFS at Motia Khan Blk. 2 & 5
	N.K. Engg. Works
	3.66

3.61
	21.1.07

20.1.08
	50%
	Work in progress
	

	5.
	M/o completed scheme of Nazul A/c I under SWZ SH: Annual maintenance & operation of fire pump set, clear water pump set, 4 nos. DG Set in Blk. 1,2,4&5 and market at Rajendra Bhawan, Rajendra Place


	N.K. Engg. Works
	3.80

3.72
	21.1.07

20.1.08
	50%
	Work in progress
	

	6.
	Maintenance of Completed works (North Zone) SH: Annual operation of lifts in Blk.2 & 5 Motia Khan


	Sky Lark (India)
	6.40

6.67
	3.12.06

2.12.07
	50%
	Work in progress
	

	7.
	M/o completed scheme of Nazul A/c I under SWZ SH: Annual maintenance & operation of lifts at Blk. No. 2 Rajendra Bhawan Rajendra Place
	Sky Lark (India)
	2.70

2.62
	9.9.06

8.9.07
	85%
	Work in progress
	

	8.
	M/o completed scheme of North Zone under Naz. A/c II SH: Annual maintenance & operation of programmable computerized musical fountain at Distt. Park Pitampura
	S.K. Enterpirses
	2.98

3.05
	9.5.07

8.5.08
	20%
	Work in progress
	

	9.
	M/o office building at Vikas Minar SH: A/O/M of wet riser and sprinkler system
	Fire Cool Engineers
	2.86

3.00
	16.2.07

15.2.08
	33%
	Work in progress
	

	10.
	M/o office building at Vikas Minar SH: A/O/M of suspended plateform
	Sky Lark (India)
	2.43

2.58
	6.3.07

5.3.08
	30%
	Work in progress
	

	11.
	M/o office building at Vikas Minar SH: Comprehensive maintenance of lifts
	Kone Elevator (India) Pvt. Ltd.
	18.01

17.45
	11.6.06

10.6.07
	100%
	Work in progress
	


3.  Projects held up due to Court Case 

   
-----Respective Court with Case No.          

 -----Nil-----


-----Date of next hearing



-----Nil-----

4. Rain Water harvesting


---Already provided




N.A.


---Proposed





N.A.

5. Water bodies:


---identiftied, status & under encroachment

N.A.

6. Details of Deposit Works:

(a) in hand (b) Under approval

-Status






N.A.

7.Details of deviation in works:





Details of deviations in works for the quarter ending June, 2007

	Sl. No.
	Name of work
	Name of Agency
	Amount (in lacs)
	Deviation

	1.
	M/o Completed works (North Zone) SH: Annual maintenance of lift at 320 MS flats at Motia Khan Blk. 2 & 5
	OTIS Elevator Co. (India) Ldtd.
	1.14
	26.34% above

	2.
	M/o Completed Schemes of Nazul A/c I under SWZ SH: Annual maintenance & operation of lift at Rajendra Bhawan, Rajendra Place Blk. No. 2
	Sky Lark (India)
	0.47
	18.54% above

	3.
	M/o Completed Schemes of Nazul A/c I under SWZ SH: Annual maintenance and operation of lifts in Blk. No. 1 at Rajendra Bhawan, Rajendra Place
	Sky Lark (India)
	0.75
	27.45% above

	4.
	M/o Completed Schemes of Nazul A/c I under SWZ SH: S/I of Cold Water Storage Tank and insulated hot water distribution pipe for solar water heating system in four flats


	Solar Track System
	0.08
	9.11% aobe

	5.
	M/o Completed Schemes of Nazul A/c I under SWZ SH: Annual maintenance of lift at Shopping cum office complex in Blk. No. 4, Lift No. 3 at Rajendra Bhawan, Rajendra Place
	Sky Lark (India) 
	0.03
	16.12% above

	6.
	M/o Completed Schemes of Nazul A/c I under SWZ SH: Annual maintenance of lift at Slhopping cum office complex in Block No. 4, Lift No. 4 at Rajendra Bhawan, Rajendra Place
	Sky Lark (India)
	0.09
	20.69% above

	7.
	M/o Office building at Vikas Minar SH: Annual maintenance of water filter cum purifiers
	Raj & Co.
	0.02
	7.21% above

	8.
	M/o Office building Vikas Minar – Annual maintenance of EPABX
	J.K. Communication
	0.44
	24.86% below

	9.
	M/o Pump set at various col,onies under North Zone SH: Operation & maintenance of clear water pump set & DG set at Blk. D Pkt.A Shalimar Bagh
	Super System Engineers
	0.17
	11.75% above

	10.
	M/o Completed Scheme of Nazul A/c I under SWZ SH: Repairing of llights provided in Rose Garden for lighting of monuments Firoze Shah Kotla
	Hi-tech Elngineers (Regd.)
	0.06
	2.88% above


    8. Restricted Call of Tenders.



Details of Restricted Call of Tenders for the quarter ending June, 2007

	Sl. No.
	Name of work
	Name of Agency
	Amount (in lacs)


---------------------------------------------------------NIL-------------------------------------------------------------------

9. Rescinded Works:



Details of Rescinded Works – Status as on 30.6.2007

	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Stipulated date of start

Completion
	Provisional extension granted upto
	Date of rescission of work
	Date of award of balance work
	Remarks

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


-------------------------------------------------------------------------NIL------------------------------------------------------------------------------------

10. Arbitration & related Court Cases.



Details of Court Cases pending at the end of June, 2007 – Services matters

	Sl. No.
	File No. 
	Name of employee
	Name of Court/Suit No. 
	Name of Panel Lawyer
	Nature of case 
	Present position
	Next date of hearing 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.

	1.
	F.1(476)95/IC/Legal
	Sh. Om Prkash, Wireman W/C ® V/s DDA
	Distt. Court RCA 11/2000
	Sh. Ashish Sharma
	Transfer of W/C Staff to MCD
	Arguments continued
	13.7.07
	-


Details of Court Cases pending at the end of June, 2007 – (Works)

	Sl. No.
	File No. 
	Name of Work
	Name of Agency
	Name of Court/Suit No.
	Name of Panel Lawyer
	Nature of case
	Present position
	Next date of hearing 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9
	10.

	1.
	F21(122)1999/HC/Legal
	C/o 448 MIG DUs at Pkt. KD Pitampura SH: IEI of 356 DUs in Gr. II
	Bumbrah Elect. Co. V/s DDA
	High Court

CWO 2561/98
	Sh. D.S. Mahendru
	Nil Arbtrn. Award challenged by agency in Court.
	Argument continued
	24.10.07
	

	2.
	F12(16)1999/TC/Legal
	C/o 480 LIG houses at Pkt. KD Pitampura SH: IEI
	R.K.Aneja V/s DDA
	Distt. Court

1996 A/95
	Sh. S.S. Mittal
	Suit file for recovery of Rs. 97610/- levied as compensation under Clause 2 of the Agrelement
	Argument continued
	7.9.07
	

	3.


	F12(429)06/HC/Legal
	Electrification of plot No. 4 Community Centre Motia Khan
	Rajesh Projects India Pvt. Ltd. V/s BSES Rajdhani Power Ltd. & others


	WP©No. 8212/06
	Sh. Jag Mohan Sabherwal
	Electrification of Community Centre Motia Khan 
	Counter statement filed
	5.7.07
	

	4.
	F21(221)96/HC/Legal
	D/o land at JJR Colony Jahangirpuri SH: S/I of storm/sewage pumps
	Gita Pumps V/s DDA & MCD
	OMP No. 1/96
	Sh. Bhupesh Narula
	Arbitration award challenged
	Argument continued
	10.7.07
	


11. Details of Q.C. Lab Tests, procedures 


N.A.

12. Fire fighting Equipments (installed with locations):

	Sl. No. 
	Location
	Electric driven pumps
	Diesel driven pumps
	Jocky pumps
	Fire extinguishers

	1.
	2.
	3.
	4.
	5.
	6.

	1.
	Rajendra Bhawan, Rajendra Place
	100 HP – 2 Nos.
	100 HP – 1 No.
	20 HP – 1 No.
	  7 Nos.

	2.
	Motia Khan (MS housing)
	  75 HP – 1 No.
	100 HP – 1 No. 
	20 HP – 1 No. 
	  5 Nos.

	3.
	Jhandewallan
	  75 HP – 2 Nos.
	  75 HP – 1 No. 
	15 HP – 1 No. 
	  2 Nos.

	4.
	Vikas Minar
	100 HP – 2 Nos.
	100 HP – 2 Nos.
	25 HP – 2 Nos.
	56 Nos.


13. List of Soil Testing Laboratories 



N.A.

14. List of Approved Structural Consultants 


N.A.

15. Technical Circulars




N.A.

16. Q.C. Circulars





N.A.

17. List of Contractors A,B,C,D categories


N.A.

18. RIS/EIS/EOT cases & Completion Certificate:



Details of EIS/RIS for the quarter ending June, 2007
	Sl. No.
	Name of Work
	Name of agency 
	Amount (in lacs)

	1.
	2.
	3.
	4.

	1.
	M/o Pump set at various colonies under North Zone (SH: Annual operation & maintenance of clear water supply pump set at 656 MIG houses at Jahangirpuri
	Shiv Electric
	0.07

	2.
	M/o Completed works (North Zone) SH: Annual maintenance and operation of DG set, fire pumps and water supply pump set at 320 MS flats under SFS at Motia Khan Block No. 2 & 5
	N.K. Engg. Works
	0.15

	3.
	M/o Office building Vikas Minar (SH: Repair of Automation panel and replacement of flow switch defector of fire fighting system
	Fire Cool Engineers
	0.10

	4.
	M/o Completed Scheme of Nazul A/c I under SWZ SH: Repairing of lights in Rose Garden for lighting of monuments Firoze Shah Kotla
	Hi-tech Engineers (Regd.)
	0.05




Details of EOT cases for the quarter ending June, 2007

	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Estt. Cost

Ten.Amt.
	EOT granted without levy of compen-

sation
	EOT granted with levy of compensa-

tion
	Remarks

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.

	1.
	M/o Completed Scheme of Nazul A/c I under SWZ SH: Providing compound lighting in the lawns of DDA officers’ flats at Bhagwan Dass Road
	Hi-tech Engineers (Regd.)
	87/2006-07
	2.57

2.05
	12.4.07 to 19.4.07
	-
	

	2.
	M/o office building at Vikas Minar SH: Annual maintenance of DG Set
	Lloyds Enterprises
	106/2005-06
	0.56

0.55
	27.3.07 to 2.4.07
	-
	

	3.
	M/o Completed Works (NZ) SH: Annual maintenance of lifts at 320 MS flats Motia Khan
	OTIS Elevator Co. (India ) Ltd.
	75/2005-06
	4.19

4.33
	19.12.07 to 18.3.07
	-
	

	4.
	M/o Office building at Vikas Minar SH: Annual maintenance of water filter cum purifiers


	Raj & Co.
	103/2005-06
	0.25

0.25
	26.3.07 to 16.5.07
	-
	

	5.
	M/o Pump sets at various colonies under NZ SH: Operation & maintenance of clear water pump sets and DG sets at Blk. D Pkt. A Shalimar Bagh 
	Super System Engineers 
	98/2005-06
	1.45

1.44
	7.3.07 to 19.4.07
	-
	

	6.
	M/o pump sets at various colonies under NZ SH: Running, operation & maintenance of clear water pump set, DG sets, submersible P/sets & street lighting at 560 SFS houses in Blk. C&D Shalimar Bagh
	Super System Engineers 
	90/2005-06
	1.98

1.96
	1.2.07 to 25.3.07
	-
	


19. List of approved rates of SE(P)



N.A.

20. Areas where services are handed over to MCD, DJB 

      & Deficiency Charges




N.A.

21. List of vacant flats/Shops/Kiosks/Commercial/

      Residential Plots on the date of completion/

      Development.





N.A.

22.Jurisdiction of C.E./Map. EE wise



N.A.

23.Details of land handed over to Engineering Wing

     For development.





N.A.

24.Sanctioned Strength/In place/vacancy

     Position of Regular Staff




N.A.

Sent to Director (System) through E-mail at 

1) dda tender @ dda.org.in           2) dir system @ dda.org.in

