DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO. 8

LIST OF ACTIVITIES

1. Details of Pending Final Bills & non-refund of Security Deposits.



A.
Details of pending final bills for the Month ending September 2007
	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Stipulated date of start

Completion
	Actual date of completion
	Date of payment of final bill
	Reasons for delay in payment of final bill

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.


-------------------------------------------------------------------------NIL------------------------------------------------------------------------------------

.B
Details of non-refund of Security Deposits for the Month ending Sept. 2007

	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Stipulated date of start

Completion
	Actual date of completion
	Date of payment of final bill
	Amount of Security Deposit deducted
	Reasons for delay in refund of Security Deposit

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


-------------------------------------------------------------------------NIL------------------------------------------------------------------------------------

2. Present status of works.



List of works costing more than Rs. 2.00 lacs for the month ending Sept., 2007

	Sl. No.
	Name of Work
	Agency
	Estt. Cost

Tendered amount(in lacs)
	Stipulated date of start

Completion
	Physical progress 
	Actual Date of completion
	Remarks

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.

	1.
	A) Construction/Development Works

C/o 320/258 MS houses SFS at Motia Khan SH: IEI of 66 flats Blk-1 Motia Khan
	Goel Elect. Works
	17.41

16.69
	18.9.03

17.3.06
	  65%
	Work in progress
	

	2.
	C/o 216 MIG DU’s MS at Pitampura (near TV Tower) SH: C/o 72 MIG DUs i/c sanitary installation, water supply, sewage, drainage, roads & paths and internal electrification Gr.I
	Ved Prakash Mittal & Sons
	22.57

50.54
	25.10.06

24.10.08
	  25%
	Work in progress
	

	3.
	C/o 216 MIG DU’s MS at Pitampura (near TV Tower) SH: C/o 144 MIG DUs i/c sanitary installation, water supply, sewage, drainage, roads & paths and internal electrification Gr.II & III
	Winner Constn. Pvt. Ltd.
	45.18

73.01
	14.12.06

13.12.08
	  20%
	Work in progress
	

	4.
	S/I of DG Set and replacement of LT Panel at Vikas Minar SH: Supplying, errection, testing and commissioning of DG Set at Vikas Minar


	Budhiraja Electricals
	25.09

21.52
	22.2.07

21.5.07
	80%
	Work in progress
	

	5.
	C/o 560 SFS houses Cat.II in Blk-D Pkt-1, Shalimar Bagh

a)IEI of 192 SFS DUs Gr.I

b)IEI of 208 FS DUs Gr.II
	Goel Elect.

Goel Elect.


	23.27

18.77

22.21

20.33
	27.12.02

26.6.05

5.1.03

4.7.05
	75%

75%
	Work in progress

Work in progress
	

	6.
	C/o 70 LIG DUs in Blk.BH Poorvi Shalimar Bagh SH:IEI
	Cholia Elect. Works
	5.27

5.35
	16.10.05

15.4.07
	60%
	Work in progress
	


3. Details of deviation in works:





Details of deviations in works for the Month ending Sept., 2007.

	Sl. No.
	Name of work
	Name of Agency
	Agreement No. 
	Estimated Cost.

Tendered Amount  
	Amount (in lacs)

	1.
	M/o Pump Set at various colonies under North Zone SH: Operation and maintenance of clear water Pump set & D.G. set and allied equipments of the pumping installation at PVC Market Tikri Kalan   
	M/s N.K. Engg. Works 
	11/EE/ED-8/ DDA/ 2006-07


	1.46

1.44
	0.07


    4. Restricted Call of Tenders.



Details of Restricted Call of Tenders for the Month ending Sept.2007.

	Sl. No.
	Name of work
	Name of Agency
	Amount (in lacs)


---------------------------------------------------------NIL-------------------------------------------------------------------

5. Rescinded Works:



Details of Rescinded Works – Status as on 30.09.07

	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Stipulated date of start

Completion
	Provisional extension granted upto
	Date of rescission of work
	Date of award of balance work
	Remarks

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


-------------------------------------------------------------------------NIL------------------------------------------------------------------------------------

6. Arbitration & related Court Cases.



A.
Details of Court Cases pending at the end of Sept., 2007 – Services matters

	Sl. No.
	File No. 
	Name of employee
	Name of Court/Suit No. 
	Name of Panel Lawyer
	Nature of case 
	Present position
	Next date of hearing 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.

	1.
	F.1(476)95/IC/Legal
	Sh. Om Prkash, Wireman W/C ® V/s DDA
	Distt. Court RCA 11/2000
	Sh. Ashish Sharma
	Transfer of W/C Staff to MCD
	Arguments continued
	25.10.07
	-


B.
Details of Court Cases pending at the end of Sept., 2007 – (Works)

	Sl. No.
	File No. 
	Name of Work
	Name of Agency
	Name of Court/Suit No.
	Name of Panel Lawyer
	Nature of case
	Present position
	Next date of hearing 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9
	10.

	1.
	F21(122)1999/HC/Legal
	C/o 448 MIG DUs at Pkt. KD Pitampura SH: IEI of 356 DUs in Gr. II
	Bumbrah Elect. Co. V/s DDA
	High Court

CWO 2561/98
	Sh. D.S. Mahendru
	Nil Arbtrn. Award challenged by agency in Court.
	Argument continued
	24.10.07
	

	2.
	F12(16)1999/TC/Legal
	C/o 480 LIG houses at Pkt. KD Pitampura SH: IEI
	R.K.Aneja V/s DDA
	Distt. Court

1996 A/95
	Sh. S.S. Mittal
	Suit file for recovery of Rs. 97610/- levied as compensation under Clause 2 of the Agreement
	Argument continued
	11.12.07
	

	3.


	F12(429)06/HC/Legal
	Electrification of plot No. 4 Community Centre Motia Khan
	Rajesh Projects India Pvt. Ltd. V/s BSES Rajdhani Power Ltd. & others


	WP©No. 8212/06
	Sh. Jag Mohan Sabherwal
	Electrification of Community Centre Motia Khan 
	Counter statement filed
	18.03.08
	

	4.
	F21(221)96/HC/Legal
	D/o land at JJR Colony Jahangirpuri SH: S/I of storm/sewage pumps
	Gita Pumps V/s DDA & MCD
	OMP No. 1/96
	Sh. Bhupesh Narula
	Arbitration award challenged
	Argument continued
	23.01.08
	


7. Fire fighting Equipments (installed with locations):

	Sl. No. 
	Location
	Electric driven pumps
	Diesel driven pumps
	Jocky pumps
	Fire extinguishers
	Yard Hydrant 
	Fire Hydrant 
	Sprinkler System 

	1.
	2.
	3.
	4.
	5.
	6.
	7
	8
	9

	1.
	Rajendra Bhawan, Rajendra Place
	100 HP – 2 Nos.
	100 BHP – 1 No.
	20 HP – 1 No.
	  7 Nos.
	8 Nos.


	-
	Provided in basement 

	2.
	Motia Khan (MS housing)
	  75 HP – 1 No.
	100 BHP – 1 No. 
	20 HP – 1 No. 
	  5 Nos.
	12 Nos.
	20 Nos.
	-

	3.
	Jhandewallan
	  75 HP – 2 Nos.
	  75 BHP – 1 No. 
	15 HP – 1 No. 
	  2 Nos.
	7 Nos.
	-
	-

	4.
	Vikas Minar
	100 HP – 2 Nos.
	127 BHP – 1No.
	25 HP – 2 Nos.
	56 Nos.
	2 Nos.
	27 Nos.
	Provided in basement & in all floors. 


8. EIS/EOT cases & Completion Certificate:



Details of EIS for the Month ending Sept. 2007
	Sl. No.
	Name of Work
	Name of agency 
	Agreement No. 
	Estimated Cost

 Tendered Amount  
	 Stipulated Date of Start 

  Stipulated Date of Completion  
	Amount (in lacs)

	1.
	2.
	3.
	4
	5
	6
	7

	1.
	M/o Completed schemes of Nazul A/c I under SWZ SH: Annual maintenance & operation of fire pump sets, clear water pump sets, 4 nos. DG sets in Block No. 1,2,4 & 5 and high mast at Rajendra Bhawan,  Rajendra Place   
	M/s N.K. Engg. Works  
	72/ EE/ED-8/DDA/ 2006-07
	3.81

3.76
	21.01.07

20.01.08
	0.14

	2.
	M/o Office building Vikas Minar – R/M of lifts SH: Painting of lift doors 


	M/s Birdi Chand Mandia 
	29/ EE/ED-8/DDA/ 2007-08
	0.72

0.72
	30.07.07

29.08.07
	0.11

	3.
	M/o Completed schemes of Nazul A/c I under SWZ-M/o E.I. & fans at DDA Officers flats at B.D. Road SH: Repairing and servicing of Air-conditioners
	M/s Ritzy Refregration & Air-Conditioners 
	30/ EE/ED-8/DDA/ 2007-08
	0.13

0.13
	02.08.07

16.08.07
	0.04

	4.
	M/o Completed schemes of Nazul A/c I under SWZ SH: Repairing of 13 passengers 664 Kg. 1 meter/sec. speed lift-2 nos. of Block No. 1 at Rajendra Bhawan, Rajendra Place
	M/s Olympian Elevators & Engg. Co.
	13/ EE/ED-8/DDA/ 2007-08
	1.94

1.90
	18.05.07

17.06.07
	0.11


Details of EOT cases for the Month ending Sept. 2007

	Sl. No.
	Name of Work
	Agency
	Agreement No.
	Estt. Cost

Ten.Amt.
	EOT granted without levy of compen-

sation
	EOT granted with levy of compensa-

tion
	Remarks

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.

	1.
	M/o Pump Set at various colonies under North Zone SH: Operation and maintenance of clear water Pump set & D.G. set and allied equipments of the pumping installation at PVC Market Tikri Kalan   
	M/s N.K. Engg. Works 
	11/EE/    ED-8/ DDA/ 2006-07


	1.46

1.44
	29.05.07 to 24.06.07
	-
	-

	2.
	M/o Cycle Market at Jhandewalan PH-I&II SH: Annual operation of fire fighting services at Jhandewalan Anarkali Bazar Ph-II
	M/s N.K. Engg. Works 
	17/EE/    ED-8/ DDA/ 2006-07


	1.67

1.63
	06.07.07 to 19.07.07
	-
	


9.Sanctioned Strength/In place/vacancy

     Position of Regular Staff






	S.No.
	Designation
	Sanction strength 
	Present strength
	Shortfall 

	1.
	Executive Engineer 
	1
	1
	Nil

	2.
	Asstt. Engineer
	5
	5
	Nil

	3.
	Junior Engineer
	17
	16
	1

	4.
	D/ man Gr. II
	1
	1
	Nil

	5.
	AAO
	1
	1
	Nil

	6.
	Head Clerk/ Asstt.
	1
	1
	Ni.

	7.
	U.D.C.
	2
	1
	1

	8
	I..D.C.
	7
	4
	3

	9.
	Steno
	1
	1
	Nil

	10
	S.C. Driver
	1
	1
	Nil

	11.
	S/ Guard
	2
	2
	Nil

	12.
	Peon
	2
	1
	1

	
	
	
	
	


Sent to Director (System) through E-mail at 

1) dda.tender@dda.org.in 2) dirsystem@.dda.org.in
