OFFICE OF THE EXECUTIVE ENGINEER

NORTHERN DIVISION NO.8

DDA, PITAMPURA, DELHI

LIST OF ACTIVITIES

	1.
	Details of pending final bills & Non-refunds of Security Deposits.


	(i)
	Nil

	2.
	Present status of works
	:
	C/o Master Plan road in Narela sub-city 

SH :  C/o Ph-II treatment of 10m wide carriageway on Delhi side and Ph-I treatment of 10m wide on Karnal side of 80/60 mtr. wide R/W road from GTK to Alipur Narela road.  

Agency :  M/s Suraj Bhan Goel %age progress = 75% Financial progress = 2.87 crore



	
	
	(ii)
	C/o Ph-II treatment of 18 mtr. wide carriageway on Delhi side and C/o S.W. drain on Karnal side from GTK road to Narela Alipur road (Agency : M/s A.K. Gupta & Co.  %age progress = 40% F.R. = 2.40 crore



	
	
	3.
	M/o completed scheme of North Zone

(SH :  Cleaning and sweeping of the area and cleaning of S.W. drain in Pkt-6 (672 MIG houses Gr.-I & II in Sector A-5, Narela -------------- in progress.



	
	
	(ii)
	Cleaning and sweeping of area & cleaning of S.W. drain Pkt. 348/344 Janta/ EWS houses, Sector A-5, Narela --------------------- in progress.



	
	
	(iii)
	Cleaning and sweeping of area & cleaning of S.W. drain Pkt. 13 (144 SFS Houses) Sector A-5, Narela --------------------- in progress



	
	
	(iv)
	Replacement of damaged A.C. rain water pipe installation of mobile bins for 144 SFS houses in Pkt. 13, Sector A-5, Narela.--------------------- in progress.



	
	
	(v)
	P/F M.S. boards, painting, lattering and making drawing for Sector A-5 & A-8, Narela.---------------- in progress.



	3.
	Projects held up due to Court cases 

      - Respective Court with Case No.
	:
	Protection of vacant land in North Zone

(SH :  C/o Boundary wall along the existing structure of village in Pkt. 3 & 4, Sector A-9, Narela to protect DDA land from encroachment.

Court Case No. -------------6/07.



	
	     - Date of next hearing
	:
	27.07.2007



	4.
	Rain water harvesting

· Already provided

· Proposed


	:

:
	No

No

	5.
	Water bodies

     - Identified status & under encroachments


	:
	Nil

	6.
	Details of Deposit works

(a) In hand

(b) Under approval status
	:

:


	Nil

	7.
	Details of deviation in works

(a) Undertaken


	:
	C/o Master plan road in Narela sub-city (SH. : C/o Ph-II treatment of 18.00 mtr. wide carriageway on Delhi side & C/o S.W. drain on Karnal side from GTK road to Narela Alipur road

Agency :  M/s A.K. Gupta & Co.



	
	(b) Proposed

(In Principle approval)


	:
	Nil

Principal approved obtained from XE(NZ)

	8.
	Restricted cal of tenders


	:
	Nil

	9.
	Rescinded works


	:
	

	10.
	Arbitration & related court case


	:
	One Number/ 11 Nos.

	11.
	Details of Q.C. lab. Tests procedures


	:
	N/A

	12.
	Fire fighting equipment – Installed (Nos.) with location


	:
	N/A

	13.
	List of Soil Testing Laboratories


	:
	NA

	14.
	List of approved structural consultants’
	:
	N/A



	15.
	Technical circulars


	:
	N/A

	16
	Q.C. circulars


	:
	N/A

	17.
	List of Contractors A,B,C,D categories
	:
	N/A



	18.
	RIS/ EIS/EOT cases & completion certificate


	:
	N/A

	19.
	List of approved rates of SE(P)
	:
	N/A



	20.
	Areas where services are handled over to MCD/ DJB and deficiency charges


	:
	N/A

	21.
	List of vacant flats/ shops. Kiosk/ Commercial/ Residential Plots on the date of completion/ development
	(i)


	C/o 88 LIG/ 64 MIG/ Pkt.I, Sector A-9, Narela


	(MIG – 29 Nos.)


	Shops/ Platforms

	
	
	(ii)
	C/o 48 LIG/ 48 MIG/ Gr.III/ Pkt.I, A-9, Narela


	(LIG = 27 Nos.)
	(i)
	Tikri Khurd Transit camp
	Platform
	:
	9 Nos

	
	
	(iii)
	C/o 184 LIG/ 64 MIG houses in Pkt.3, Sector A-9, Narela


	(MIG = 22 Nos.)

(LIG = 68 Nos.)
	(ii)
	LSC at Pkt.-2, Sector A-9, Nareala
	Shop
	:
	1 No

	
	
	(iv)
	C/o 96 LIG/ 120 MIG houses in Pkt. 4, Sector A-9, Narela


	(MIG = 43 Nos.)

(LIG = 28 Nos.)
	
	
	
	
	

	
	
	(v)
	C/o 940 EHS Pkt.-7, Sector A-6, Narela
	           = 315 Nos.
	
	
	
	
	

	
	
	(vi)
	C/o 608 Janta/ EWS Houses Pkt.-11, Sector A-6, Narela


	           = 249 Nos.
	
	
	
	
	

	
	
	(vii)
	C/o 144 SFS/ HIG Houses in Pkt-13, Sector A-5, Narela


	           = 33 Nos.
	(i)
	CSC Pkt.-5

Sec.A-5, Narela
	Shop

Off
	=

=
	4 Nos

4 Nos

	
	
	(viii)
	C/o 672 MIG Inc. houses in pkt.6 Gr.I, Sec.A-5, Narela (319)


	Gr.I, Sec. A-5 = 15

Gr.II (336) = 8 Nos.
	(ii)
	LSC Pkt-10

Sec.A-5, 

Narela
	Shop

Off
	=

=
	2 Nos

4 Nos

	
	
	(ix)
	C/o Janta/EWS Houses in Pkt.1 Sec.A-5, Narela.
	Gr.I,(348/344)=163 Nos.

Gr.II (312) = 162 No.
	(iii)
	CSC Pkt.9

(Chhota Bazar)

Sec.A-5, Narela
	Shop

Off
	=

=
	3 Nos

3 Nos

	22.
	Jurisdiction of C.E. / Map EE wise.


	:
	N/A
	
	
	
	
	
	

	23.
	Details of land handed over to Engineer wing for development.


	:
	N/A
	
	
	
	
	
	

	24.
	Sanctioned Strength / in place / vacancy position of regular staff.
	:
	List Attached.
	
	
	
	
	
	


Details of sanctioned strength of Regular Staff

Division : ND-8 / DDA

	S. No.
	Post held in Division
	Sanctioned Strength
	Men in position
	Vacant Post

	1.
	Executive Engineer
	1
	1
	-

	2.
	Assistant Engineer
	5
	6
	1 is posted on divent capacity.

	3.
	Junior Engineer
	16
	13
	Restricted to 13

	4.
	A.A.O.
	1
	1
	-

	5.
	Head Clerk (Asstt.)
	1
	1
	-

	6.
	Steno
	1
	1
	-

	7.
	U.D.C.
	4
	4
	-

	8.
	L.D.C.
	6+1 cashier
	2
	4(-)

	9.
	Peon
	4
	3
	1 (-)

	10.
	Daftry
	1
	1
	-

	11.
	S.E.Driver
	1
	1
	-

	12.
	S/Guards (R)
	2
	5
	3 (+)

	13.
	Beldar (R)
	2
	2
	-

	14.
	Safai Karamchari
	1
	2
	1 (+)

	15.
	D/Man, Gr.II
	1
	-
	1 (-)

	16
	Sanitary Mate (R)
	1
	-
	1 (-)

	17.
	Mate (R)
	2
	-
	2 (-)


