[image: image1.jpg]PROGRESS REPORT OF WORK ( COSTING LESS THAN 10 lacs UPTO 27.10.2007

Dt. Of start

S.NO.|Name of work /Agency/ Agmt. No. Esstt.Cost Physical
Tendered Amount |Dt. Of compl. Progress
1. [M/O Completed scheme in N. z. 62338/~ 29.10.06 100%
M/O Internal water supply line all dia in Pkt. -II, (Gr. LI& II) 91250/- 28.10.07
sector A-10, Narela.
2 . |M/0 660 LIG Incremental houses of Pkt-l, A-6,Narela 360440/- 24.11.06 92%
(Cleaning & Sweeping of road & paths ,vacant land 128280/- 23.11.07
i/c disposal of mulba, manure rubbish refuse etc.
Sh. Harinder Singh 49/EE/ND-12/DDA/06-07
3. [M/O Completed scheme in Nz. SH:-A/R & M/O housing 206366/- 26.11.06 92%
scheme at Pkt-IV(Gr.| & Il) Pkt-VI (Gr.lll) A-13, Narela 72000/- 25.11.07
( cleaning & sweeping of road path & vacant land i/o disposal
of mulba ,rubbish refuse etc.
M/s B.S Builders 52 /EE/ND-12/DDA/06-07
4 . |c/o Completed scheme in N.Z. SH: A/R& M/O housing 62388/- 22.4.07 50%
scheme in Pkt -IV (Gr.I& Il) PkIV (Gr.lll) A-10 ,Narela M/O 35040/- 21.4.08
Internal water suply line all dia
M/s N.G. Builders 3/ EE/ ND-12/ dda/07-08
5. |SH:- M/O 4 No.s MTV. Installed at Pkt -Il G-8, Narela M/s 225560/- 14.06.07 60%
Thakran Jan Kalyan Socity. 319680/- 18812407,
12/EE/ ND/ DDA/ 07-08
6. |SH:- Hire charges of 4 Nos. M.T.V . Installed at Pkt-lI 413562/- 14.6.07 65%
G-8 Narela . M/S Thakran Jan Kalyan socity . 477000/- 13.12.07
12/EE/ ND/ DDA/ 07-08
7 . [SH:- M/O 4 Nos. M.T.V installed at Pkt --| G-8 Narela . 225560/- 14.6.07 65%
M/S Thakran Jan Kalyan socity . 319680/- 13 K240
12/EE/ ND/ DDA/ 07-08
8. |SH:- Hire charge of 4 Nos. M.T.V. Pkt.-| 413562/- 14.6.07 65%
G-8, Narela M/S Sarvodya Devlopment & Sanitation 477000/- 13.12.07
14/EE/ ND/ DDA/ 07-08
9. |SH:- A/R & M/0 272/280 Janta house Pkt--9 B-4, Narela 56951/- 15.6.07 30%
(Daily M/O Internal water supply line M/S Constn. 35040/- 14.6.08
15/EE/ ND/ DDA/ 07-08
10 . |Sh:- M/O 2 Nos. Sulabh Shouchalya in Pkt-13,B-4,Narela 314687/- 5.8.07 35%
Sh. Yogender Kumar 36/EE/ND-12/07-08 457800/- 4.2.08





[image: image2.jpg]1l

025

sy

14 .

15¢

16%

474

18.

195

20.

Consultancy services for conducting environment

assessment as per Ministery of Environment and forests
Govt. of India Impact Assessment notification 1994 as
ammended upto date for development of various sites for the
proposed development of Narala project . Package : | constn.
of 100 M R/W road from NH-I to wester yamuna canal

M/S Asian Consulting Engineers (P)

40/ EE/ ND-12/07-08

SH:- Cleaning and sweeping of road & path at Pkt- 13 sect. B-4
Narela Sh. Harinder Singh 21/EE/ND/DDA/07-08

SH:-A/R & M/O 272/280 Janta house at Pkt.-9,B-4,Narela
(Cleaning & sweeping of roads path & drain etc.)
M/S N.G.Builders. 22/EE/ND/07-08.

SH:- Repair & M/0 272/280 Janta house /flats to be handed
over /already handed over to the allottee after the expiry of
maintenance period in B-4 ,Pkt -9, Narela .

Sh. Yogender Kumar 24/EE/ND-12/DDA

SH:-C/O Interal roads & CC path in additional area Pkt-II
sec. G-8, Narela Sh. Yash Pal Singh 27/ EE/ND-12/DDA/07-08.

SH:- Providing connection of existing pump housee & ferrule
with the mains at Pkt.-| ,G-8 for water supply at Narela .
M/S Avon Constn. 31/ EE/ND-12/DDA/07-08.

SH:- C/O 4 Nos. Septic tank for 4 Nos. Jan suvida kendra at G-8,
Narela Pkt-Il M/s Jai Hanuman Constn. Co.
32/EE/ND-12/DDA/07-08

SH:- Concultancy service for conducting Environment forest
Govt. of India Impact assessment notifiction 1994 as
ammended upto date for devlopment of various sites for the
proposed devlopment of Narela project package -I F/O 60 M
R/W road from Nh-| to western canal M/s Asian Consulting
Engineers(P) 40 EE/ND-12/DDA/07-08

SH:- C/0O Randum rubble masonary wall at I.F.C. at Narela .
M/S Ashok Kumar Jain & Bros. 44/EE/ND-12/DDA/07-08

D/O land for JJ Scheme at G-8 ,Narela .

SH:- Cleaning & sweeping of roads ,cc path i/c desilting of S.W
drain i/c disposal of mulba, manure, rubbish refuse etc.
Sh.Yogesh Kumar 52/EE/ND-12/DDA/07-08
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D/O land for truck terminal at I.F.C Narela C/O Foot path at
truck terminal & L.M.V. car parking . M/S Avon Constn.
53/EE/ND-12/DDA/07-08.

D/O land for truck terminal at I.F.C Narela .
SH:- C/o S.W. drain at truck terminal & L.M.V. car parking .
N/S Birender Constn. Co. 54/ EE/ND-12/DDA/07-08.

D/O land for JJ scheme at Pkt. L, G-8,Narela.

SH:- Raising of boundary wall around Jan suvida kendra and
filling the left out gap by stone masonary in green belt /
plots at Pkt.-| G-8, Narela. M/S Sandeep Constn.
55/EE/ND-12/DDA/07-08.

Fencing of vacant land at North zone .
/0 Boundary wall for vacant land at I.F.C. truck terminal .
M/S Avon Constn. 57/EE/ND-12/DDA/07-08.

D/o land for truck terminal at Narela .

SH:- C/o Boundary wall Teo-wall repair of existing boundary
wall at truck terminal at IFC ,Narela .

M/S Avon Constn. Co. 58/EE/ND-12/DDA/07-08

SH:- P/L C.C in culverts ramps , sides of drain alomg parking
and covering of leftout portion of culverts and drain 223.31 at
truck terminal . M/S Birender Constn. Co.
58/EE/ND-12/DDA/07-08

D/O land for JJ scheme Pkt -1l G-8 ,Narela .
SH:- Raising of boundary wall around Jan suvida kendra .
M/S YashPal Singh 62/EE/ND-12/DDA/07-08
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[image: image4.jpg]Fencing of vacant land at North
Zone .

SH:- C/O Boundary wall around
acquired land along Sannoth Rajpur
village&from Sannoth Holambi Kalan
road to 80 M R/W road proposed

in Narela subcity.

Agency :M/S A.K.Mehta & co.

43/ EE/ND-12/DDA/07-08.

D/o land for truck terminal at IFC
Narela.

SH:- C/o Truck Parking Ph-1I&
L.M.V. car parking at IFC Narela
M/s A.K Builders .

32/EE/ ND/DDA 05-06.

Fencing of vacant land at North
Zone

SH:C/o Boundary wall along
Narela-Alipur road in Narela
Subcity.

M/s Brejesh Kumar Associates.
61/EE/ND-12/DDA/07-08
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[image: image5.jpg]MONTHLY PROGRESS REPORT OF WORK COSTING MORE THAN 10 LACS IN R/O N.D-12/DDA as on 31.10.2007

S.No.

Name of work/Agency. Agmt No.

Estt. Cost
Tendered
Amount

Dt. Of Start

Dt. Of Comp.
As per Agmt.

Progress during

the month.

Progress d
the month

uring

Comulative progress

Phy. in%

Fin.in %

Phy.% in

Fin. in lacs.

Phy. in %

Fin.in Lacs

Deviation
Till date
total
Expected

Fencing of vacant land at North Zone .

SH:- Boundary wall around existing
J) camp wester Yamuna canal
DSIDC at Bawana in Narela
Sub-city.

M/S Sandeep Constns.
26/EE/ND/DDA/07-08.

d/o LAND 450 Hact.at Narela
project Ph-Il. ¢/o 18 M R/W road
at sector B-4, Narela Ph-II
treatment. M/S B.S. Builders
Agmt.No. 28/EE/ND-12/DDA/
07-08.

C/o Master plan roads in Narela
Subocity.

SH:- C/O 60 Mtr. R/W road from
chemical traders complex to
Narela Alipur road and upto
100M R/W road .

M/S A.K Gupta & co.
42/EE/ND-12/DDA/07-08.
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[image: image6.jpg]LIST OF COURT CASES IN N.D.-12/DDA/NARELA/DDA.

S. | File No. Name of work Name | Title of | Name of Next dt. Rem
N. ; Agmt.No. of cases. | P/Lawyer of ark
court hearing.
Suit
Nov B
il F.21(275)97/ C/0 408 MIG houses High M/S sh.D.S.Mahen | 15.11.07
HC/Legal in pkt-A(D)Pitampura Court B.Ess dru.
SH:Balance work. 2019- Kay
23/EE/ND-7/87-88 A/97 | Constn
L 7‘;(:0‘ ) ) > i
2 | E.21(241)97/HC | C/0 252 MIG Houses | High M/S Mrs A.Salwan | 7.1.08 ol
| /legal (Dus)Pitampura(Dakas | Court Jagan
e hini) 440/96 | Nath ] ‘
! Ashok »
i e Sl y | Kumar |
2 21(104)/HC/L C/0 160 MIG DU's at High M/S | Mrs.A.Salwan | Awaited. 1
| pitamPura,Pkt- Court | Sudhir | |
\ Q(Uttari)i/c internal | FAO(s) | Bros. | } ;
| development. 44/91 | I |
| 63/EE/DD-11/80-81 ! 1
|4 | F.21(180)06/HC €/0 330 Incremental High M/s Sh.Sunil 23.11.07
; | /Legal houses i/c interndev. | Court B.L.Kap | Malhotra
| In Sec.A-6,Pkt-1(Gr.-1) AA- oor.
| 75/EE/ND‘3/DDA/90— 312/06
i (ol :
OS/EE/ND—lZ/DDA/99- |
i 2000. ik ; i
i 5 | F.21(181)06/HC | C/O 330 Incremental | High i M/S ‘ Sh.Sunil 23.11.07 |
i /Legal houses i/c internal Court | B.L.Kap | Mathotra. | |
s dev. nSec. A-6,Pkt- | AA/311 . oor. | ‘ |
| ! 1(Gr-11) /06 | |
i | 1/EE/ND-7/DDA/91- ! |
} | 92. : } |
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6 | F.21(298)06/HC Death in sewer line High smt.U | Sh.Arvind 5.03.08
/Legal Court | ma | Nayyar |
: WP Soni I
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