[image: image1.jpg]WORK IN PROGRESS'. . :

(COSTING MORE THAN RS. 2 LACS) FOR THE PERIOD ENDING JULY 2007

DEVELOPMENT AUTHORITY

ELECT. DIVISION NO. 1

PROGRESS REPORT

S.No. | Name of work Estt. Cost %age | Aggmt.No.| Agency | Dateof |Date  of | Physical | Name of Exe. | Remarks
Tendered above start as | completion | progress | Engr.
Cost below per agg. | as per agg.
(In lacs)
i1 M/o Various Shopping 2356 L Below | 7/EEED-1/ | M/sP.K. |13.07.06 | 12.07.07 100% | Sh. K.S. Virdi | New work
Centre in East Zone (SH : Lt 26.10% 06-07 Pumps is under
AM.C. for fire fighting Engg. award
P.Set 160 KVA D.G. Set Enterprises
C.W. Booster P.Set Sub &
Dewatering P. Set at DDA
Bldg. Laxmi Nagar Distt.
Centre
2, M/o Various Shopping 235L Below | 34/EEED-1 M/s 07.01.07 | 06.01.08 50% -Do- Work is
Centre in East Zone (SH : pagd 1.3% 06-07 Olympus inprogress
Maintena.l;dcagu;ke lift at Elevator P.
DDA Bidg. L.N.D.C. Ltd.





[image: image2.jpg]Clo L.S.C.Ilat DDA Block | 5.56 L Above 141/EE/ M/s Rohit | 21.03.05 | 20.03.06 95% -Do- -Do-

B-1, Chilla Dallupura TR L 2.54% | ED-1/04-05 | Enterprises

M/o Office Complex: at 2.61L Above 46/EE/ M/s 27.03.07 | 26.05.07 70% -Do- -Do-

Shakarpur (SH: Rewiring S | 200 | 10.12% |ED-1/06-07 | Hindustan

Addl. Wiring for Enterprises

Emergency Supply, wiring

for computer room and

toilets; CAU; bther

maintenance work in office

complex.

C/o 7000 Houses in Trans ~ |

Yamuna Areat at T.Puri Work is

(i) (SH:IEIof220 2.18L ‘ Below 20/EE/ M/s Metro | 24.09.01 | 23.03.04 95% -Do- progress
OUs4aMiG+176 [ 774L | 1254% | ED-1/ | Eleotric \supplessizstry
LIG DU’s) Gr. B DDA/01-02 Co. agreement
Pkt-V drawn

(i) IEIof200DU’s (40 1851 L Below 42/EE/ M/s Metro | 13.01.07 | 12.07.04 95% Do- ~
MIG_160LIGDUsy| 1%L | 13040 | ED-1/ | Electric
Gr.-II Pkt-V DDA/01-02 Co.





[image: image3.jpg]M/o Various scheme N.A-
11 EZ (SH : Annual Repair
& Maint. Contract. of
Park/Path Lighting under
Sub-Division II & ITI HD-7
M/o Various scheme N.A-
11 EZ (SH : Annual Repair
& Maint. contract of
Park/Path Lighting under
Sub-Division —-I/HD-7

M/s Various Schemes
under NA-II (SH : S/1 of
Sub-Pump set at Dear Park
Dilshad Garden & Deer
Park Vivek Vihar.......... )
M/s Various Schemes
under NA-II EZ (SH :
Annual repair &
Maintenance of Park / Path
Lighting under Sub-Divn.
I/HD-9
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11.

12,

M/o Various scheme
under Nazual A/c-II in
SEZ (SH : Running
operation &
Maintenance contract
of D.G. Sets,
summerssible Pump
Set toilet blocks & site
office at Madan pur
Khadar Phase I, II & III
M/o Various scheme
under Nazuxl A/c-II in
SEZ (SH : Running
operation &
Maintenance of street
lighting at Madan Pur,
Khadar Phase L, Il &
I

Cl/o 1432 LIG Houses
at Pkt. 12 Jasola ( SH :
IEI of 140 DU’s)

Rs. 4.05
Rs. 3.37

Rs.21.34
Rs. 28.57

1.79%
below

16.75%

33.89%
below

03/EE/
ELD-10/ AK/
DDA/07-08

09/EE/
ELD-10/ AK/
DDA/07-08

7/EE/ EL.D-1/
DDA/07-08

M/s MB

Enterprises

M/s Honey
Electrical
works
(Regd.)

M/s Smart
Electric Co.

22.04.07

22.04.07
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21.04.08

21.04.08

14.12.09

25%

25%

TJust
Starttd

Sh. K.8. Virdi

-Do-

-Do-
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14.

M/o Various Colonies
in East Zone (SH :
Annual Maint. Of
Street Light of 45m &
30mt. road pkt. C IFC
Gazipur)

M/o Various colonies
under SEZ (SH ;
ARMO Contract of
booster P/Set Sub P/Set
62.5 KVA D.G. Set &
Electrical installation at
Pkt. 1,2 and 7 & 8
Jasola for C/W supply).

Rs. 2.748
Rs. 2.743

2%
below

0.19%

below

5/EE/
ED-6/06-07

ST7/EE/ED-6/
06-07

M/s SK.
Evderprises

M/s
Gurmnam

Bros.

21.05.07

10.10.06

20.05.08

09.10.07

18% | Sh. K.S. Virdi

75% -Do-





