DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.4, ROHINI, DELHI-110085

DETAILS OF PENDING FINAL BILLS DURING THE YEAR 2007-08 FOR THE QTR. ENDING JUNE’2007

	S.No.
	Name of work
	Agency
	Agreement No.
	Stipulated Date of Start/ Completion
	Actual Date of Completion
	Date of Payment of Final Bill
	Reasons for delay in payment of Final Bill

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.

	-----------------------------------------------------------------------------------Nil Report--------------------------------------------------------------------------------




-----sd----

Executive Engineer (E)

Electrical Division No.4, DDA,

Rohini, Delhi-110085.

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.4, ROHINI, DELHI-110085.

DETAILS OF NON-REFUND OF SECURITY DEPOSIT DURING THE YEAR 2007-08 FOR THE QTR. ENDING JUNE’2007

	S.No.
	Name of work
	Agency
	Agreement No.
	Stipulated Date of Start/

Completion
	Actual Date of Completion
	Amount of Security Deposit
	Date of Payment Final Bill
	Reasons for Delay in refund of Security Deposit

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.

	------------------------------------------------------------------------------------------Nil Report-------------------------------------------------------------------------




                                                                                                           -----sd----

Executive Engineer (E)

Electrical Division No.4, DDA,

Rohini, Delhi-110085.

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.4, ROHINI, DELHI-110085

PRESENT STATUS OF WORKS AS ON 30.06.07

	S.No.
	Name of work
	Agency
	Agreement No.
	Estt. Cost/

Tendered Amount
	Stipulated Date of Start/ Completion
	Actual date of completion
	Present upto date progress of work
	Remarks

	
	
	
	
	
	
	
	(in %)


	in

lacs of

rupees
	

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	1.


	C/O 240 MIG Houses near Madipur Village

(SH:- I.E.I)


	M/S Goel Electricals


	      /EE/

ED-4/DDA

2003-04


	28,72,970/-

24,87,380/-


	29.04.2004

28.10.2006


	Work in progress


	75%


	18.81


	Allottement work of DU’S in progress



	2.


	C/O 200 LIG Houses in Pkt. I Block ‘E’ Sector –18 Rohini

(SH;- I.E.I of 200 DU’s)


	M/S Goel Electricals


	06/EE/ED-4/DDA/2005-06


	16,07,865/-

14,53,464/-


	28.04.2005

27.11.2006


	12.02.2007


	40%


	05.73


	Work closed due slow progress of civil work. Tenders for the remaining work are yet to be invited.



	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	3.


	C/O 208 LIG Houses at Pkt. GH-3 in G-17 Area Paschim Vihar

(SH:-I.E.I pf balance work – Recoverable from M/S Bharat Electric Co.)
	M/S Metro Electric Co.


	44/EE/ED-4/DDA/2006-07


	9,08,524/-

18,20,316/-


	26.11.2006

25.08.2007


	Work in progress


	60%


	10.59


	Allottement work of DU’s in progress



	4.


	M/O Completed Schemes under Nazul A/C-II of S.W.Z

(SH:- P/F of additional path lights on 6 mtrs. G.I. Poles at DDA Park Madipur Lake)


	M/S Adrash Electricals


	07/EE/ED-4/DDA/2006-07


	2,82,970/-

2,42,638/-
	07.05.07

06.06.07
	06.06.07
	100%
	2.50
	Work completed




                                                                                                           -----sd----

Executive Engineer (E)

Electrical Division No.4, DDA,

Rohini, Delhi-110085.

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.4, ROHINI, DELHI-110085

DETAILS OF DEVIATIONS  ----WORKS DURING 2007-08 FOT THE QTR. ENDING JUNE’2007

	S.No.
	Name of work
	Agency
	Agreement No.
	Estt. Cost

(In rupees)


	Tendered Amount

(In rupees)
	Amount of deviation approved

(In rupees)


	Amount of deviation proposed
	Reference of principle approval accorded by competent authority

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8,
	9.

	1.


	M/O Completed Schemes under Nazul A/C-II under S.W.Z

 (SH:- R/M/Oof pump sets and park lights at District Park Inder Puri)
	M/S S.K Entrprises


	118/ EE/ED-4/DDA/05-06


	64,628/-


	63500/-


	(+) 9,460/-


	--


	--



	2.

3.

4.

5.


	M/O Completed Schemes under Nazul A/C-II under S.W.Z

(SH:- P/F of additional path lights on 6 Mtr. GI poles at DDA Park Madipur)

M/O Completed Schemes under Nazul A/C-II under S.W.Z

(SH:- Repairs and rewinding and lifting and lowering of submersible pump sets under Hort. Divn No.-8)

M/O Completed Schemes under Nazul A/C-II under S.W.Z

(SH:- R/M/O of pump sets, park lights at Tagore Garden & Shivaji Park ESI Hospital)

M/O Completed Schemes under Nazul A/C-II under S.W.Z

(SH:- R/M/O of pump sets & park lights at ‘M’ Block & ‘C’ Block Vikas Puri)
	M/S Adrash Electricals

M/S Alliance Construction & Engineers

M/S Rohit Enterprises

M/S Pumps Engg. & Associates
	07/ EE/ED-4/DDA/07-08

22/ EE/ED-4/DDA/06-07

17/ EE/ED-4/DDA/06-07

79/ EE/ED-4/DDA/05-06


	2,82,970/-

1,91,230/-

76,760/-

1,64,460/-
	2,42,638/-

1,55,163/-

46,530/-

1,15,075/-
	(+) 6,856/-

(-) 5,069/-

(+) 7,025/-

(+) 80,415/-
	--

--

--

--
	--

--

--

--


--sd--

EE/ED-4

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.4, ROHINI, DELHI-110085

DETAILS OF RESCINDED WORKS               STATUS AS ON 30.06.2007

	S.No.
	Name of Work
	Agency
	Agreement No.
	Stipulated Date of Start/ Completion
	Provisional EOT granted upto--
	Date of Rescission of work
	Date of award of Balance Work
	Remarks

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.

	1.
	C/O 208 LIG Houses at Pkt.GH-3 IN G-17 Area Paschim Vihar (SH:- I.E.I) 
	M/S Bharat Electric Co.
	40/EE/

ED-4/DDA/

2003-04
	16.11.2003

15.05.2006
	15.10.2006
	17.08.2006
	16.11.2006
	             -----


-----sd----

Executive Engineer (E)

Electrical Division No.4, DDA,

Rohini, Delhi-110085.

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.-4, ROHINI, DELHI-110085.

STATEMENT OF PENDING COURT CASES FOR THE MONTH ENDING JUNE’2007

	S.NO
	SUIT NO.
	FILE NO.


	NAME OF SCHEME

AGREEMENT NO.
	NAME OF AGENCY
	NAME OF PANEL LAWYER
	Date of Entrust-ment
	NATURE OF CASE
	PRESENT

 POSITION
	Last date of hearing
	NEXT

 DATE 

OF 

HEARING

	1.
	62/95

Delhi High Court
	F2

(131)

95HC/

Legal
	C/O 832 EWS Houses in Pkt. B-5 & C-1 Sector XI, Rohini (SH:I.E.I)

Ag. No.01/EE/

ED-4/DDA/89-90
	M/ Prominent Electric Works
	Sh. Ashutosh Sharma
	06.09.05
	Challenge of Arbitration Award
	Arguments are in process.
	03.05.07
	01.11.07

	2.
	17A/95

Delhi High Court
	F2

(203)

95/HC/

Legal
	C/O 320 MIG Houses Blk.’A’ Pkt.1, 2,3 &4 Sector 18 Rohini 

(SH: I.E.I)

Ag. No.01/EE/

ED-4/DDA/86-87
	(---do---)
	Ms. Amita Singh
	07.01.05
	Judgment of single bench of Justice Sh.A.K.Sikri set aside by the double bench DHC
	Orders from High Court are awaited. 
	--
	Date yet

 to be

 fixed

	3
	Ex252/2000

Delhi High Court
	F2

(166)

2001/

HC/

Legal
	C/O Local Shopping Centre at 

Blk. ‘A’Naraina Vihar Ring Road 

(SH:I.E.I)

Ag. No.23/EE/

ED-4/DDA/98-99
	M/S Metro Electric Co.
	Sh. Banke Bihari Sharma
	29.07.05
	Challenge of Arbitration Award
	The case has been decided in favour of DDA for Old Act. Appeal filed against Arbitrator under Old Act on 30.04.06


	05.04.07
	24.08.07

	4
	WP(C)

17678/04

Delhi High Court
	F12

(299)

/04/

HC/

Legal
	Electrification of DDA colonies.
	DDA

V/s

1.DERC

2.BRPL

3.BYPL

4.NDPL
	Sh. Pawan Mathur
	
	Petition for non-payment of 50% DDA Share to the licensee
	The case has been filed in the Appellate Tribunal. Arguments are in process.
	11.05.07
	11.07.07


--sd--

EE/ED-4

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.-4, ROHINI, DELHI-110085.

REPORT OF COURT CASES PERTAINING TO SERVICE MATTER FOR THE MONTH ENDING                       

	S.NO
	SUIT NO.
	FILE NO.


	TITLE OF THE CASE


	NAME OF 

THE COURT
	NAME OF

 PANEL

 LAWYER
	NATURE OF THE CASE
	PRESENT POSITION

 OF THE CASE
	Last 

date 

of hearing
	NEXT DATE OF HEARING

	1.
	CWP

5380

/97
	F21

(298)/97/

HC/

Legal
	Sh. Vinod Kumar v/s DDA
	Delhi High Court
	Smt.Alp-na 

Poddar
	Conversion from Khallasi to P.O Cadre
	Case admitted for 

regular hearing
	--
	Date not yet fixed

	2
	CWP

4970

/94
	F2

(296)/95/

HC/

Legal
	Sh. Satish Kumar v/s DDA
	Delhi High Court
	Sh.Rajiv 

Bansal
	(---do---)
	(---do---)
	--
	(---do---)

	3
	CWP

4971

/94
	F2

(297)95/

HC/

Legal
	Sh. Roop Chand v/s DDA
	Delhi High Court
	Sh. Arun 

Birbal
	(---do---)
	(---do---)
	--
	(---do---)

	4
	CWP

1629

/98
	F21

(260)98/HC/

Legal


	Sh. Kailash Chand Sharma & Others v/s DDA
	Delhi High Court
	Sh. Arun 

Birbal
	(---do---)
	(---do---)
	--
	(---do---)

	5
	ID-74/99
	F9

(201)99/TC/Legal
	Sh. Rajesh Kumar v/s DDA
	Tribunal
	Sh. Mukesh Kumar
	Conversion from Muster roll period to W/C

Cadre
	Final arguments concluded. Fresh lawyer to be appointed to get the certified copy of the judgment. DDA file

from the previous 

Lawyer awaited
	--
	---


-----sd----

Executive Engineer (E)

Electrical Division No.4, DDA,

Rohini, Delhi-110085.

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.4, ROHINI, DELHI-110085

DETAILS OF RIS / EIS/ EOT CASES DURING THE YEAR 2007-08 FOR THE QTR. ENDING JUNE’2007

	S.No.
	Name of Work
	Agency
	Agreement No.
	Estt. Coat

Tendered Amount
	Amount of RIS
	Amount EIS approved
	Details of EOT granted


	Remarks

	
	
	
	
	
	
	
	Without

levy of

Compensation
	With levy of

Compensation


	

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	1.


	C/O 200 LIG Houses in Pkt. I block ‘E’ Sector-18 Rohini 

(SH:- IEI of 200 DU’s)
	M/S Goel Electricals 


	06/EE/

ED-4/DDA/

2005-06


	Rs.16,07,865/-

Rs.14,53,464/-


	--


	--


	       Yes


	    N/A


	

	2.
	M/O Completed Schemes under Nazul A/C-II of S.W.Z

(SH: -  S/I of additional submersible pump set alongwith service cable at Ajay Park & Masodabad Park Najafgarh
	M/S Hindustan Enterprises
	106/EE/

ED-4/DDA/

2005-06
	Rs.1, 59,203/-

Rs.1, 34,736/-
	--
	--
	      Yes


	   N/A


	


DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.-4, ROHINI, DELHI-110085.

STAUS REPORT OF HANDING OVER OF SERVICES OF 146 COLONIES (BEYOND 382 +163/136 COLONIES) TO D.J.B/M.C.D

	S.NO.
	Code No.
	Name of Colony
	Name of Services
	Date of submi-

ssion of Comp-

letion Plans
	Date of Joint Inspection
	Amount of Deficiency Estimate
	Deficiency amount paid
	Date of Physical Handing Over
	Remarks 

	
	
	
	
	
	
	
	Letter No.
	Amount
	Cheque No., date & name of Bank
	
	

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	ROHINI ZONE
	
	
	
	
	
	
	
	

	1.
	RZ-04-02-063
	480 SFS Cat. II Pkt. 10 Sector-11 Rohini Extn.
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	4.10.05
	
	
	
	
	
	Joint inspect5ion done. Deficiency Estimate amounting to Rs.2,83,000/- collected from DJB is yet to be mutually agreed.

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	8.02.05
	Nil
	
	Nil
	
	8.02.05
	St. Ltg  points handed over EE(E)/MCD General Wing

	2.
	RZ-04-02-064
	520(770) MIG Block C&D Sector-18 Rohini
	(a). Tube Wells (Clear water)
	--
	4.10.05
	
	
	
	
	
	Joint inspection done. Deficiency Estimate amounting to Rs.3, 07,834/-

collected from DJB is yet to be mutually agreed.

	
	
	
	(b). Booster Pumps
	
	
	
	
	
	
	
	

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	8.02.05
	Nil
	--
	Nil
	--
	8.02.05
	St. Ltg  points handed over EE(E)/MCD General Wing

	3.
	RZ-04-06-071


	Periperial Services in Sector18 Rohini
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps


	--
	N/A
	--
	--
	--
	--
	--
	--

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	
	
	
	(e).St. Ltg.
	--
	1.05.06
	Nil
	--
	Nil
	--
	
	Joint inspection done but St. ltg of left out portion of Sector-18 Rohini M.P Road

 is yet to be taken over by PWD(Delhi Admn.)

	4.
	RZ-04-09-080
	C/O 448 SFS in Blk. ‘E’ Sector-18 Rohini
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	H/O to DJB
	Rs.45,900/-
	--
	Rs.45,900/-
	--
	30.03.01
	Booster Pumps handed over to DJB on 30.03.01

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	8.02.05
	Nil
	--
	Nil
	--
	8.02.05
	St. Ltg  points handed over EE(E)/MCD General Wing

	5.
	RZ-04-09-081
	C/O 432 LIG in Pkt. 5 to 8 Sector-18 Rohini
	(a). Tube Wells (Clear water)
	--
	H/O to DJB
	Rs.23,500/-
	--
	Rs.23,500/-
	--
	30.03.01
	Booster Pumps handed over to DJB on 30.03.01

	
	
	
	(b). Booster Pumps
	
	
	
	
	
	
	
	

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps


	--
	N/A
	--
	--
	--
	--
	--
	--

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	
	
	
	(e).St. Ltg.
	--
	20.10

.93
	Nil
	--
	Nil
	--
	20.10.93
	St. Ltg points handed over EE(E)/MCD General Wing

	6.
	RZ-04-10-096
	282/286 incremental houses in Pkt. 1 Sector-25 Rohini
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	4.10.05
	
	
	
	
	
	Joint inspection done. Deficiency Estimate amounting to Rs.1, 83,336/-

collected from DJB is yet to be mutually agreed

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	8.02.05
	Nil
	--
	Nil
	--
	8.02.05
	St. Ltg points handed over EE (E)/MCD General Wing

	7.
	RZ-04-10-097
	126/125incremental

houses in Pkt. 8 Sector-25 Rohini


	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	
	
	
	(b). Booster Pumps
	--
	4.10.05
	
	
	
	
	
	Joint inspection done. Combined Deficiency Estimate collected from DJB for Pkt. 8&9 pump sets i.e. for Colony Code No. RZ-04-10-097 & 098 is yet to be mutually agreed

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	8.02.05
	Nil
	--
	Nil
	--
	8.02.05
	St. Ltg  points handed over EE(E)/MCD General Wing

	8.
	RZ-04-10-098
	126/125 incremental houses in Pkt. 9 Sector-25 Rohini
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	4.10.05
	
	
	
	
	
	Joint inspection done. Combined Deficiency Estimate collected from DJB for Pkt. 8&9 pump sets i.e for Colony Code No. RZ-04-10-097 & 098is yet to be mutually agreed

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	8.02.05
	Nil
	--
	Nil
	--
	8.02.05
	St. Ltg  points handed over EE(E)/MCD General Wing

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	9.
	RZ-04-10-100
	Peripherail Sewerage Sector23 to 25 Rohini
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(c). SPS
	--
	4.10.05
	
	
	
	
	
	Joint inspection done. Deficiency Estimate amounting to Rs.14, 52,643/-

collected from DJB is yet to be mutually agreed

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	N/A
	--
	--
	--
	--
	--
	--

	10.
	RZ-04-12-108
	C/O 112 LIG houses in Pkt. ‘A’ Sector-2 Rohini
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	8.02.05
	Nil
	--
	Nil
	--
	8.02.05
	St. Ltg  points handed over EE(E)/MCD General Wing

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	11.
	RZ-
	Services of Block ‘E’ Sector-1 Avantika Rohini
	(a). Tube Wells (Clear water)
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(b). Booster Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	11.11.

05
	Nil
	--
	Nil
	--
	11.11.

.05
	St. Ltg points handed over EE(E)/MCD General Wing

	SOUTH WEST ZONE
	
	
	
	
	
	
	

	12
	SWZ-04

WD1—017
	C/O 160/144 CSP Houses at Mianwali CHBS
	(a). Tube Wells (Clear water)
	--
	5.10.05
	
	
	
	
	
	Deficiency Estimate for Rs.84,375/- has been mutually agreed & signed but pump house is yet to be handed over to DJB

	
	
	
	(b). Booster Pumps
	
	
	
	
	
	
	
	

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.


	--
	21.06.

06
	Nil
	--
	Nil
	--
	21.06.06
	St. Ltg points handed over EE(E)/MCD General Wing

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	13
	SWZ-04-

WD7-023
	C/O 168 MIG Houses Group I at Peera Garhi Crossing Paschim Vihar
	(a). Tube Wells (Clear water)
	--
	5.10.05
	
	
	
	
	
	Combined Deficiency Estimate of Group I & II i.e Colony Code No. SWZ-04-

WD7-023 & 024 for Rs. 2 lacs + dept. charges given by DJB but final settlement is yet to be done.

	
	
	
	(b). Booster Pumps
	
	
	
	
	
	
	
	

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	11.11

05
	Nil
	--
	Nil
	--
	12.12.05
	St. Ltg points handed over EE(E)/MCD General Wing

	14.
	SWZ-04

WD7-024
	C/O 136 MIG Houses Group II at Peeragarhi Crossing Paschim Vihar
	(a). Tube Wells (Clear water)
	--
	5.10.05
	
	
	
	
	
	Combined Deficiency Estimate of Group I & II i.e. Colony Code No. SWZ-04-

WD7-023 & 024 for Rs. 2 lacs + dept. charges given by DJB but final settlement is yet to be done.

	
	
	
	(b). Booster Pumps
	
	
	
	
	
	
	
	

	
	
	
	(c). SPS
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(d). Hort. Pumps
	--
	N/A
	--
	--
	--
	--
	--
	--

	
	
	
	(e).St. Ltg.
	--
	11.11.

05
	Nil
	--
	Nil
	--
	12.12.05
	St. Ltg points handed over EE (E)/MCD General Wing


--sd--

EE(E)/ED-4

DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO.-4, ROHINI, DELHI-110085.

STAUS REPORT OF HANDING OVER OF 163 COLONIES (BEYOND 382 COLONIES) OF DDA TO D.J.B/M.C.D

	S.NO.
	Code No.
	Name of Colony
	Name of Services
	Date of submi-

ssion of Comp-

letion Plans
	Date of Joint Inspection
	Amount of Deficiency Estimate
	Deficiency amount paid
	Date of Physical Handing Over
	Remarks including reference of notification

	
	
	
	
	
	
	
	Letter No.
	Amount
	Cheque No., date & name of Bank
	
	

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	1.
	WZ-01-07-003
	748 Janta houses in Shivaji Enclave (S.W.Z)
	i) Booster Pumps


	N.A
	17.09.02
	Rs.3, 59,938/-
	EE/ED4/W (17)

/03-04

/DDA
	Rs.3, 59,938/-
	615251 dt.

29.03.04
	Not yet taken over by DJB
	Notification issued vide no. D-232/EE (P)-II on dt.26.03.04 of MCD. After H/O of services by Civil Wing, electrical services will be handed over to DJB. Civil deficiencies are yet to be finalized which are likely to be decided early as enquired from civil wing

	
	
	
	ii). Street

Lights
	15.01.03
	15.01.03
	--
	
	
	
	
	Work of providing streetlights is yet to be completed by BSES, the same shall be handed over to MCD after completion of the same



	1.
	2.


	3.
	4.
	5.


	6.


	7.
	8.
	9.
	10.
	11.
	12.



	2.


	WZ-01-07-002
	325SFS hoses at Nagin Lake in Paschim Vihar
	i) Booster Pumps
	N.A
	Feb.’05
	
	
	
	
	
	Deficiency Estimate received from DJB for Rs.4, 87,190/- on 15.12.05, which is yet to be mutually agreed. with DJB.

	
	
	
	ii). Street

Lights
	15.01.03
	15.01.03
	--
	
	
	
	
	Street lighting points have been jointly inspected with MCD. Efforts are being made for handing over the same to MCD early.

	3.
	WZ-01-07-006
	LSC Blk. ‘F’ Bhairon Enclave, Paschim Vihar
	Street

Lights
	--
	--
	Rs.1,69,838/-
	ED4/W(17)04/DDA/683 dt.30.06.04
	Rs.1,69,838/-
	104008 dt.

03.06.04
	
	Deficiency paid to MCD by DDA as Street Lighting Points were not provided by erstwhile DVB because St. ltg. was not covered in the Estimate of External Electrification Scheme

	4.
	WZ-01-07-007
	LSC Blk. ‘D’ Indera Enclave, Paschim Vihar
	Street

Lights
	15.01.03
	15.01.03
	--
	
	
	
	
	Work of Street Lighting is yet to be completed by BSES. Handing over of st. ltg. points will therefore be taken up after completion of st. ltg. Work


--sd--

EE/ED-4

