DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION NO. – 6

List of works more than two lakh

REPORT AS ON 30.09.07

	S.No.
	Name of Work
	Estt. Cost

(Fig. in Lac)
	Tendered Cost
	%age above or below

as per Agmt.
	Agmt. No.
	Agency
	Dt. of start as per Agmt.
	Dt. of Compl. as per Agmt.
	Physical progress

	1.
	D/O 92 Hact. of land at Vasant Kunj Ph.II West of JNU 

(SH :- S/I of clear water, Booster pumping station at Command Tank Vasant Kunj Ph. II.


	42.76
	49.25
	15.18% Above
	90/EE/El.D-6/ 06-07
	M/S N.K. Engg. Works.
	9.3.07
	8.9.08
	25%

	2.
	860/830 DU’s (2 rooms with lounge) on the East of Sect. D-6 i/c Int. Dev. work Civil & Elect. Vasant Kunj.


	
	
	
	
	
	
	
	

	i)
	C/O 290 DU’s in Gr. I
	25.94
	40.76
	57.16% Above
	76/EE/El.D-6/ 06-07
	M/S A.K. Gupta & Co.
	19.5.06
	18.5.08
	20%

	ii)
	C/O 270 DU’s in Gr. II
	23.71
	35.36
	49.10% Above
	77/EE/El.D-6/ 06-07
	M/S Bhupinder Kumar
	19.5.06
	18.5.08
	30%

	iii)
	C/O 270 DU’s in Gr. III
	23.71
	36.57
	54.23% Above
	81/EE/El.D-6/ 06-07
	M/S Surinder Kumar
	19.5.06
	18.5.08
	15%

	3.
	D/O 92 Hact. land at Vasant Kunj Ph. II West of JNU 

(SH :- IEI of Pumping Stn. and S/Stn. Bldg. at Command Tank in Institutaional Area.


	2.21
	2.43
	4.50%

Above
	87/EE/ED-6/ 06-07
	M/S Delight Trading Co.
	3.1.07
	30.4.07
	50%

	4.
	M/O Scheme under Nazul A/C-II SWZ

SH :- Operation and Maint. of Sub.P/Set fountain 11KV/440V package type S/Stn. Picnic Hut path light at Deer park and path park Hauz Khas.
	5.19


	4.01
	22.70%

Below
	63/EE/ED-6/ 06-07
	M/S Gurnam Bros.
	23.11.06
	22.11.07
	85%

	5.
	M/O Scheme under N.A.II SWZ

(SH :- Operation and maintenance of Sub. P/Set park and pathway lights at NHP Sect. 12 R.K. Puram and Nanakpura nursery Dhaula Kua Sect. 5&6 Vasant Kunj, Catcus garden V. Kunj Vasant Vatika V. Kunj
	2.06
	1.49
	27.79% 

Below
	8/EE/ED-6/ 07-08
	M/S Gurnam Bros.
	6.5.07
	5.5.08
	40%

	6.
	Development of IAAI Rangpuri for resettlement of village Nagal Dewat (SH: Supply and installation of sub p/set for clear water supply)
	3.79
	3.77
	0.52% below
	12/EE/ED-6/ 07-08
	M/S Gurnam Bros.
	06.8.07
	5.10.07
	80%

	
	
	
	
	
	
	
	
	
	

	7.
	M/o completed scheme undr Nazul Account-II SWZ (SH : Providing and installation of path lighting at B-9 Vasant Kunj
	2.43
	1.96
	19.34% below
	19/EE/ED-6/ 07-08
	M/S Lloyed Enterprises
	16.8.07
	15.9.07
	100%

	
	
	
	
	
	
	
	
	
	

	8.
	IAAI Land at Rangpuri for resettlement of village Nagal Dewat (SH : S/I of clear water pump set & DG set)
	13.00
	13.36
	
	21/EE/ED-6/ 07-08
	M/S Gurnam Bros.
	07.9.07
	6.11.07
	80%


(R.P.S. LUTHRA)

EXECUTIVE ENGINEER (E) El.D.-6/DDA

