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ELECTRICAL DIVISION NO-I

No. F.1 #AE(PVELD-IDDA/09-101 /5’% I):M]%/%Df

To
THE EXECUTIVE ENGINEER (ELECT.)
QCC VIKAS SADAN
INA, NEW DELHI
SUB: Report regarding maintenance work costing above 30.00 lacs upto

1.00 crore Month Noy. 2009

Please find enclosed herewith progress report of Elect. Works for the

period ending Nov. 2009 for information and necessary action please.

Encl: As Above (C.S. Patel)
Executive Engineer
Eleetrical Division No-1
DDA

Copy to:- .
1. Executive Engincer (P) Electrical Circle-[lI, DDA.
(¥ AAOELD for information please.
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‘WORK IS PROGRESS(COSTING MOTE THAN 30.00 LACS TO 1.00 CRORE) FOR THE MONTH ENDING NOV. 2009

SN [ Name of work Estt. | Tendred | %above | Agreement | Agency [ Date of Date of Progress | Name of Ex. | Remarks
Cost |costin | below | No. start as per | completion Engineer
in lacs | agreement | as per
_|tacs ¥ | agreement
e Phy. | Fin. T
[ e 4 3 4 S 6 7 8 9 10 1" 12 13
. [Clo 300 EWS houses | 2741 | 4686 | 7095% | Composite | M/s Ved 30.07.2007 | 29.09.2009 | 33% | NIL | Er. CS. Electrical
between Kondli Extn. & above | work by Prakash Patc/EE/ELD- | work has
DDA MIG housing Pkt.6 Civil ED-12 | Mittal & DDA been
at  Kondli  Gharoli Sons started
Complex including 1 and work
internal development and | in
internal elecirical | | progress
installation
( composite work) | Hi 5 |
2. |Dlo60Hect of lndat | 5575 | 5446 |23% | O2EE/ELD- | MisGoel | 06.05.2008 | 05.09.2000 | 90% | 65% | do- Workis
Bakkarwala below. | VDDA/08-09 | Electrical |in
| (Loknayakpuram) (SH: works progress
| Clo 30mtr. approach road |
| from Nangloi road to
Bakkarwals) (SH:
Providing street lighting |
| on 30mtr. road R/W) 5 g
3. [ Clo 690 LIG houses 54945749 [ 464% | 03/EL/ELD- | Mis Bharat 07.05.2010 | 55% | 22% | -do- ['civit
PKt.C at Molar Bandh above | VDDA/08-09 | Eleciric Co. | work in
(SH: IET of 240 DU’s Gr.- progress
1y
|
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Electrical Division No-I

DDA

C/o 690 LIG howses Pkt. | 54.94 | 57.43 | 453% | OA/EE/ELD- | MJs Bharat | 08.05.2008 | 07.052010 | 55% | 30% Civil
C at Molar Bandh (IET of above | /DDA/08-09 | Electric Co. | work in
240 DU’s Gr.-T) progress
Clo 690 LIG houses Pkr. | 40.04 | 4826 | 0.45% | 09/EE/ELD- | M/s Bharat | 01.07.2003 | 31.07.2010 | 42% [18% [ -do-
C at Molar Bascth (IE of above | UDDA/08-09 | Electric Co.
210 DU’s Gr.-IIT)
s = | progress
Clo330 LiG housesin | 76.87 | 75.56 | 1.70% | I3/EE/ELD- 21.102007 | 20.10.2009 | 50% | 37% | -do- Conduit
Pkt. 10 Jasola (SH IED) below | 10/DDA/0T- 5 work
i 08 | completed
TClo96 MG 9 LIG DU's | 35.60 | 4334 | 38.39% | 29/EE/ELD- | M/s Subham | 26,03.2007 | 25.09.2000 | 50% | 44% | -do- Work is
at Dilshad Garden Block UDDA/06-07 | Electricals e in
“R*in Gr-IV (Actually progress
100 MIG and 100 LIG
DU’s to be constructed) -
(SH:IED) E
Dlo Zone E-6 at Dilshad 65.00 | 70.18 797% 10/EE/CWG- | M/s RK> 27.09.2008 | 27.03.2009 | 20% | 54% | -do- Work is
Garden (SH: Clo sewage above | UDDA/08-09 | Project Pvt. in
pumping station at ‘R’ Lid. | progress
block Silshad Garden S/E |
of sewage pump set & | |
DG set) Ar A5 2, | 4
Dlo 1342 Hect. land at | 5485 | 53.73 | 206% | S6/EE/ELD- | M/s Subham | 02.02.2009 | 01.06:2009 | 98% | 60% | -do- Work in
| Jasola (SH: Providing below | UDDA/08-09 | Electrical | progress
| street lighting on 30mtr. ;
24mtr. & Tmtr. (R/W) at ‘
Distt. Centre Jasola ) i N —
B ¢




