[image: image1.jpg]DELHI DEVELOPMENT AUTHORITY
ELECTRICAL DIVISION NO-I

No. F.17/AE(PYELD-/DDA/09-10/ 1% 4 Dated: ';:,// //D
To ;

THE EXECUTIVE ENGINEER (ELECT.)

QCC VIKAS SADAN

INA, NEW DELHI
SUB: Report regarding maintenance work costing above 30.00 lacs upto

1.00 crore Month Jan-2010

Please find enclosed herewith progress report of Elect. Works for the

period ending Jan-2010 for information and necessary action please.

Encl: As Above (C.S.Patel)
Executive Engincer

Electrical Division No-1
DDA

Executive Engineer (P) Electrical Circle-III, DDA.
AAO/ELD-I for information please.
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[image: image2.jpg]'WORK IS PROGRESS(COSTING MOTE THAN 30.00 LACS TO 1.00 CRORE) FOR THE MONTH ENDING Jan-2010

EE/E“LI/ m:

SN [ Name of work Estt. | Tendred | %above | Agreement No. | Agency Date of Date of Progress Name of Ex. | Remarks
Cost | costin | below start as per | completion Engineer
[in [tcs - | agreement | as per
S | lacs. | o agreement |
| | ol Phy. | Fin.
1k % 13 4 S 6 i 8 9 10 11 2 13
T [Clo 300 EWS houses | 2741 | 46.86 | 7095% | Composite work | M/sVed | 30.07.2007 | 29.09.2000 | 47% | 26.9% | Er.CS. Patel | Electrical
| between Kondli Extn. & | | above | by Civil ED-12 | Prakash | JEEELD-Y | work has
DDA MIG housing | | Mittal & DDA | been
Pkt6 at Kondli Gharoli | | Sons started
| Complex including | | and work
| internal  development | in
and intemnal electrical progress
installation |
( composite work) s . | .

2. |Dlo60 Hect.of lndat | 55.75 | 5446 | 23% | ONEE/ELD-U | M/sGoel | 06.05.2008 | 05.09.2000 | 90% | 65% | <do- Work is
Bakkarwala below | DDA/08-09 Electrical in
(Loknayakpuram) (SH: | works progress
C/o 30mtr. approach |

| road from Nangloi road
to Bakkarwala) (SH:
| Providing street lighting
on 30mir. road R/W) 2

3. [Clo690LiGhouses | 5494 (5749 |4.64% |O03EL/ELD-U | MJsBharat | 08.05.2000 | 07.052010 | 60% | 30% | do- Electric
Pk1.C at Molar Bandh above | DDA/08-09 Electric Co. work in
(SH: IEI 0f 240 DU’s progress
Gr.-In) 2 3

4. [ Clo 690 LIG houses Pkt. | 5494 [ 57.43 | 453% | OA/EE/ELD/ | M/s Bharat | 08.05.2008 | 07.052010 | 60% | 30% | Er.CS. Civil
C at Molar Bandh (IEI above | DDA/08-09 Electric Co. Patel/EE/ELD- | work in

| of240 DU's Gr.-ly | g | | UDDA progress

e |




[image: image3.jpg]Clo690LIG houses | 49.04 [4826 | 0.45% | O9/EE/ELD-V | MJs Bharat | 01.07.2003 | 31.07.2010 [ 45% | 18% | -do- Roof
Pkr. C at Molar Bandh above | DDA/0S-09 Electric Co. | castied :
(IE1 of 210 DU’s Gr.- work
1y |
| and
| electric
work in
b 2 progress
Clo330 LiG houses in | 76.87 [ 75.56 - | 1.70% | I3/EE/ELD-10/ | M/s Subham | 21.10.2007 | 20.10.2009 | 60% | 37% | -do- Conduit
Pkt 10 Jasola (SH IE) below | DDA/07-08 Electricals work *
et 2 % completed
Clo96MIGO6LIG | 35.60 | 4334 | 38.59% | 20/EE/ELD-U | MJs Subham | 26.03.2007 | 25.09.2009 | 50% | 44% | -do- Work is
DU'’s at Dilshad Garden DDA/06-07 Electricals in
Block ‘R in Gr.IV. progress

(Actually 100 MIG and
100 LIG DU's to be
constructed) (SH: IEI)

[Dio Zone E-6 at Dilshad [ 65.00 | 70.18 | 797% | 10/EECWG-U | MISRK. | 27.09.2008 | 27.03.2000 | 60% | 80% | -do- Work is
| Garden (SH: Clo above | DDA/0S-09 Project Pyt | in @ 1
sewage pumping station L. | progress

at ‘R’ block Silshad
| Garden S/E of sewage |
| pump set & DG set)

Dlo 1342 Hect. land st | 5485 | 53.73 | 2.06% | SG/EE/ELD- | M/s Subham | 02.02.2009 | 01.06.2009 | 100% | 100% | -do- | Work in i
| Jasola (SH: Providing below | DDA/08-09 Electrical | | | progress
street lighting on 30mir.

| 24mtr. & Tmr. (R/W) at
Distt. Centre Jasola )

Executive
Electrical Division No-T
DD.
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