[image: image1.jpg]DELHI DEVELOPMENT AUTHORITY
ELECTRICAL DIVISION NO-I

No. F.17/AE(PY/ELD-I/DDA/09-10/ 32— Dated: 2&////2

To

THE EXECUTIVE ENGINEER (ELECT.)
QC CELL VIKAS SADAN
INA, NEW DELHI

REPORT REGARDING PROGRESS OF WORK COSTING UPTO
30.00 LACS FOR MONTH OF JAN. 2010

Please find enclosed herewith progress report of Elect. works for the
period January-2010 yours letter No. F.17 (Misc.) 0S/EE/1105 dated 27.08.2009 for

information and necessary action please.

(CS. Patel)

EBac:  As above Executive Engineer
Electrical Division No-I
DDA

Copy tor-
1, Executive Enginecr (P) Electrical Circle-11l, DDA
AAO/ELD-I/DDA for information please

o
ot




[image: image2.jpg]ELECTRICAL DIVISION NO.-I/ DDA
'WORK IS PROGRESS(COSTING UPTO 30.00 LACS ) FOR THE MONTH ENDING Januray-2010

SN [ Name of work Est. | %above | Agreement | Agency Dateof | Dateof | Progress Name of Ex. | Remarks 1
Cost | below | No. start as per | completion Engineer
in lacs agreement | as per
agreement &l
| Phy. | Fin.
15 = 3 4 5 I3 7 3 9 [0 |10 12 ]
1. Dlo Sporis complex at | 2657 | 7.95% | 23/EE/ELDY | Mis 13.122007 | 12.06.2008 | 98% | NIL | Er.CS. Only testing &
Ul | Chilla (SH: Providing and [ 2758 |above | DDA/07-08 | Renaissance Patel/EE/ELD- | commissioning
installation of filtration Aqua Sports DDA is to be done
plant and other accessories Pvt. Lid
)
2 (Mo various colonies in | 11.62 | 2.88% | /EWELDV | MSPK 28112009 | As per 6% |- [ <o >
i East Zone (SH: ARMO below DDA/09-10 Pump agreement
C/W booster plsets, DG set Engineers 27.11.2010 .
| |and street light Enterprises
|| Bakkarwala) ] 2 | i
3. [Mio various colonies in | 1.8 | 1.14% | 3EE/ELDY | MEPK 16.10.2008 | 15.10.2009 | 100% | 100% | -do- Workin
Ul | East Zone (SH: RMO|{186 |below |DDAS-09 | Pump progress
sewage pisets along with Engincers |
DG set at IFC Gazipur Enterprises |
L_leeg i ; G
Mo various colonies n | 3.79 | 0.96% | T4/EFELDY | SK 31.10.2008 | 30.10.2009 | 100% | 100% | do- Work in
Il | East Zone (SH: Amual |3.83 |above |DDA/0S09 | Enterprises progress
maintenance  of street
lighting of street lighting of
45mtr. & 30mtr. road at
‘ Pkt. C IFC Gazipur)




[image: image3.jpg]5. [ MJo various schemes under | 3.37 | 2.85% | IS/EE/ELD-/ | M/sKuka | 10.11.2008 | 09.11.3009 | 100% | 100% | -do- Work in
1l {NAL in East Zone (SH:|327 |below |DDA/08-09 | Enterpriscs progress
Annual  operation & |
maintenance of clear water |
booster  piset,  Elect. |
S/Station & DG set at |
Chilla Dallufura) i
6 |Mlo various colonies in | 199 | 1.94% | 2I/EE/ELD-U | M/sPK 01122008 | 30.11.2009 | 100% | 100% | Er.C.S. Work in
Il | East Zone (SH: ARMO C | 195 | above | DDA/0S-09 | Pump Patel/EE/ELD- | progress |
work in_progress booster | Engineering VDDA
plset, sub. pisets, DG set Works
2408 DU’ one room |
temperament Pkt.I1 Jasola) | h
2 M/o various scheme under | 1.87 1.61% | 22/EE/ELD-I/ | M/s 02.122008 | 01.122009 | 116% | 65% | -do- Work in
Il | NAL in East Zone (SH: | 184 |below |DDA/08-09 | Hindustan progress
| ARMO of sewage piset at Enterprises
CGHS Chilla Dallupura
near Nagarjun Socicty ) A |39 8 |
8| Mo various scheme under | 7.95 | 103 | 25/EE/ELD-1/ | M/s Royal | 07.12.2008 | 06.12.2009 | 100% | 75% | <do- | Workin
I | NAI (East Zone) (SH:|7.86 |below |DDA/08-09 | Indi progress
ARMO DG set, sub piset Tnternational
ilet block site office,and
street lighting on Madanpur
Khadar Phase-1 & IT) i
[ Mo various scheme in Fast | 199 | 0.50% | 26/EE/ELD-1/ | M/s Super | 14.12.2008 | 15.12.2009 | 100% | 100% | <do- Case for new
I |Zone under NA-I (SH: | 198 DDA/0S-09 | System 09.12.2008 | 08.12.2009 tendering work
RMO clear water booster Engineer is in process
pump set and DG set at No payment
Command tank at CBD made innew
|| Shahdara) i A | agreement
10, | Mo various scheme under | 250 | 0.8% | 42/EE/ELD-U/ | MJs Olympus | 11.06.2008 | 10.06.2009 | 158% | 125% | -do- [ Work under
Il | NAI (East Zone) (SH:[252 |above |DDA/0S-09 | Elevators Pvt. exceution
‘Comprehensive maintenance Ltd.
conract of Olympus make |
lifts at DDA Building LNDC |

% ¢



[image: image4.jpg]/[ T1. [ Clo CSC at Kondli Sector | 485 | 10.71% | I9/EE/ELD-U | M/sMetro | 21.11.2008 | 20.05.2009 [ 50% | NIL Work in
G(SH:IED 537 |above | DDA/0S-09 | Elect. Co. progress.
12. | Mo various scheme in East [ 445 [0.30% | I9/EE/ELD-U/ | M/s H. 17.102009 | 16.10.2010 | 25% |- Work is in
I |Zone NAII (SH: RMO |331 DDA/09-2010 | Engineering Patel/EE/ELD- | progress under
landscape lighting at CBD Works VDDA execution
Shahdara) o | H it el
13. | Mo various scheme under [ 232 | 59.81% | I8/EE/ELD-V | M/s 25.092009 | 21.09.2010 | 25% |- ~do- -
| NA-l East Zone (SH:[093 |below |DDA/9-10 - | Hindustan 24.09.2010
ARMO of sub. piset Enterprises |
booster piset, 30 KV DG
set at Distt. Centre Jasola
| and C/W supply) CE k] Lo § i
12 [Clo 9 MIG & 96 LIG | 1326 |2031% | 17/EE/ELD-V/ | Mis MK 15.09.2009 | 14.12.2009 | 80% | 80% | -do- -
DU’s at Dilshad Garden in | 1056 | below | DDA/09-10 | Power Tech
Group IV Block R | Pvt. Lid.
(Actually 100 LIG DU’s to
be constructed)  (SH: |
Providing of street lighting) | * 3
15. | Mjo various colonies in| 189 | 1.37% | 23/EE/ELD-V | M/s 02.12.2008 | 01.12.2009 | 116% | 50% | -do- do-
11| East Zone (SH: ARMO of | 1.87 | below | DDA/08-09 | Hindustan
civil work in progress Enterprises |
booster piset sub. p/sels |
along with DG set at 480 |
| MIG Kondli Gharoli) | & o i 5
16. | Mlo various scheme in Fast | 327 | 41.01% | 1/EE/ELD-/ | M/ HS. 22082009 | 21.082010 |42% | - ~do- Work in
1 |Zone NA-I (SH: ARMO | 192 DDA/09-10 | Engineering | | progress
submersible pump set and Works |
street lighting at Seema |
Puri ‘H Block Pocket
1234&5) s 2
17 | Mlo various scheme under | 220 | 55.28% | I0/ER/ELD-1/ | Mis HS. As per 21082010 | 25% |- Er.CS. ~do-
I |NAJI East Zone (SH:|[098 |below |DDA/09-10 | Engincering | actual Patel/EE/ELD-
ARMO ~sub. piset at Works 17.08.2009 VDDA
Gokulpuri) 22082009




[image: image5.jpg]18. [Clo 330 LIG houses at PKL. [ 937 | 6.17% | I3/EE/ELD-U | M/sNK. | 31.08.2009 | 30092009 [ 60% |- - Complete |
10 B Jasola (SH: Providing | 8.79 | below | DDA/09-10 | Engg. Works testing under
of street lighting) B process

19 Mo various colonies in | 259 | 135% | 63/EE/ELD-U | MJs Gurnam | 03.03.2000 | 02.03.2010 | 80% | 50% | <do- do-

Ml | East Zone (SH: ARMO [2.55 |below |DDA/08/09 | Bros.
contract of booster plset,
sub p/set DG set at Pkt.-1,2
Sector -7 & 8 Jasola)

20. [D/o Zone E-6 at Dilshad | 2.50 | 10.30% | 65/EE/ELD-U/ | MJs Jasvinder | 10.03.2009 | 09.06.2009 | 30% |- | -do- -

I |Garden (SH: IEl of 276 |above |DDA/0S-09 | Electric Co.
compound lighting  at
booster pumping ~ station
‘R'Block) <o 52 i | il

21 [MJo" various colonies in | 199 | 151% | 67/EE/ELD-U | Mis Lioyds | 17.03.2000 | 16.03.2010 | 75% | 50% | <do- do-

1l | East Zone (SH: ARMO [1.96 | below DDA/ 08-09 Enterprises
contract of booster p/set,
sub plset at 1432 LIG
houses Pkt.12 Jasola for 1
clear water supply) =) | L4

22. | Maintenance of various | 2.64 523% TO/EE/ELD-I/ | M/s Satkar 10.03.2009 | 09.03.2010 | 80% | 80% | -do- Work in

1 scheme in East Zone NA-T | 2.53 below DDA/ 08-09 Electrical 15.03.2009 | 14.03.2010 progress.
(SH: RIM/O contract of
DG set, lighting & PA
system & sur bathing ghat
at down stream of Yamuna

| river of Wazirabad barrage) 2 |

23 [ Mo various colonies in | 192 | 3.63% | 7ZEE/ELD-U | MJs PK. 26.03.2009 | 25.03.2010 | 75% | 75% | do- ~do-

Il | East Zone (RAM/O clear [ 1.85 | below |DDA/0S-09 | Pump
water booster & sub. plsct Engineering
along with DG set at IFC Waorks
Pocket ‘C’ Gazipur) |

ERLpey Do



[image: image6.jpg]24 Mo various colonies in| 203 | 66.71% | 74/E/ELDY | Mis 09.04.2009 [ 08.04.2010 [ 62% | NIL | Er.CS. ~do-
|1 |East Zone (SH: ARMO|067 |below |DDA/8-09 | Hindustan Patel/EE/ELD-
| clear water & sub. piset at Enterprises UDDA
| 1040 EWS houses Mayur
| Vihar Phase-Ill Sect. D) | y &
| 25. [ Mo various colonies in |2.03 | 51.63% | 75/EE/ELD-/ | MJs Jasvinder | 09.04.2009 | 08.04.2010 | 62% | 66% | <do- ~do-
|1 |East Zone (SH: ARMO|098 |below |DDA/08-09 | Electrical
| booster & su. plset at
| mixed housing  Kondli |
| Gharoli  Mayur * Vihar
| | Phase-iin o . = e
| 26. [ M/o" various colonies in | 2.03 | 66.12% | 76/EE/ELDY | Mis 09.04.2009 [ 08.04.2010 | 62% | -do- | -do- ~do-
|1 [East Zone (SH: ARMO (068 |[below |DDA/S-09 | Hindustan | 31.03.2009 | 30.032010
| booster & sub. plset at | Enterprises
| 1024 EWS houses Mayur |
|| Vihar Phase-ITI Sect. ©) ¥ SR
27. [ M/o™ various shopping | 692 | 125% | VEE/ELDY | MANK. 28042009 [ 27.042010 |Jo7. | 50% | <do- do-
Il | Centre East Zone (SH:|683 | below | DDA/09-10 Enterprises | 04.05.2009 | 03.05.2010
ARMO for fire fighting | [4
system C/W plset fire
alarm and PA system lifts |
| | oTEO and funs of Building |
| [t DDA Building" at
| |INDO) g e
|28 Mo various scheme under [ 8.70 | 090% | /EE/ELD-U | M/s Floney | 09.072010 | 0801 301T a7 |- —do- Just started
NAIE in EZ (SH; ARMO | 8.62 DDA/09-10 | Elecrical
| |contract of sub. pisets, Works
|| toilet blocks, site office and (Regd.)
i street lighting at Madanpur |
Khadar Phase-1 & I1 ) 3 ) i § 3
P N o scheme under | 3.62° | 150% | /EEELD | MisHoney | 09012010 | 08012011 | 237 |- —do- Tust started
| NA-Il in EZ (SH: ARMO |3.56 | below |DDA/09-10 | Electrical R
contract of DG set, sub p/set | Works
| | and “street at (Regd)
L - | Madanpuir Kinadar Phase-it | = £
FEFTD-1/ DDA T P

e





[image: image7.jpg]|

30. | M/o various shopping | 272 | 4.96% /EE/ELD-/” | M/s Sky 05.01.2010 [ 04012011 | 222 -do- [ Just started
centre in TYA (SH: M/o | 264 | below | DDA/09-10 | Lark (india)
El of fans & ARMO Elevator
clear water p/set, storm Company
water plset, fire fighting
system, DG set, lift ctc.
in DDA Building Laxmi
Nagar Distt. Centre-

Comprehensive
maintenance Contract of
Olympus Make Lifts at
| DDA Building Laxmi
Nagar Distt. Centre )

31 | Clo 1432 LIG houses at [ 738 | 13.69% | /EE/ELD | Ms Pramay 09120055 12.2009 | 10% do- Work in
Pki2  Jasola  (SH:|636 |below |DDA/09-10 | Sgles progress
Providing  of street Project .
lighting for 140 DU’s ) (India )

Clo community hall at[334 [191% | /EE/ELD-V | MJs Smart | 01093005 31073076 30% o —do
Madanpur Khadar, | 3.40 DDA/09-10 | Electric Co.
Phase-ll (SH: IEI of
Community Hall ) -~
Executi gineer (l‘)/’
Electrical\Diyision No-I




