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ELECTRICAL DIVISION NO-1

No. F.17/AE(P)/ELD-I/DDA09-10/ 1| Dated: ‘i}')“’

To
THE EXECUTIVE ENGINEER (ELECT.)
QC CELL VIKAS SADAN
INA, NEW DELHI

SUB: REPORT REGARDING PROGRESS OF WORK COSTING UPTO
30.00 LACS FOR MONTH OF DEC.

Please find enclosed herewith progress report of Elect. works for the
period Dec. 2009 yours letter No. F.17 (Misc.) OS/EE/1105 dated 27.08.2009 for

information and necessary action please.

(C.S. Patel)
Enc:  As above Executive Engineer
Eleetrical Division No-I

DDA

Copy to:-
1. Executive Engineer (P) Electrical Circle-I1I, DDA
2~ AAO/ELD-IDDA for information please

\ PR
. EE/ELDY DD/




[image: image2.jpg]ELECTRICAL DIVISION NO.-I/ DDA
'WORK IS PROGRESS(COSTING UPTO 30.00 LACS ) FOR THE MONTH ENDING DEC. 2009

[SN [ Name of work Esit. | %above | Agreement | Agency Dateof | Dateof [ Progress Name of Ex. | Remarks
| Cost | below | No. startas per | completion Engineer
in agreement
lacs =
e 5 Fin,
1 2 3 4 i 6 7 10 |1
1. |Dlo Sports complex at|2657 | 795% | 23/EEELD- | Mis 13.12.2007 | 12.06.2008 | 98% | NIL | Er.CS.
| 1L | Chilla (SH: Providing and | 27.58 | above | UDDA/07-08 | Renaissance Patel/EE/ELD- | commissioning
installation of filtration plant Aqua Sports DDA is to be done
and other accessories ) . Pyvt. Ltd. B
2. [ Mlo various colonies in East | 11.62 | 2.88% JEEELD- | M/sPK. 28.11.2009 | As per 8% |- ~do- -
n Zone (SH: ARMO C/W below 1/DDA/09-10 | Pump agreement
booster pisets, DG set and Engineers 27.11.2010
street light at Bakkarwala) Enterprises | i,
3. [ Mo various colonies in East | 1.88 | 1.14% | I3J/EE/ELD- | M/sPK. 16.10.2008 | 15.10.2009 | 100% | 100% | -do- Work in
Ul | Zone (SH: RMO sewage | 186 |below |IDDA/08-09 |Pump progress
plsets along with DG set at Engineers
IFC Gazipur Pt.C) Enterprises 2 il
4. [ M/o various colonies in East | 3.79 | 096% | I4/EEELD- | SK. 31.10.2008 | 30.10.2009 | 100% | 100% | -do- Workin
|l |Zone  (SH:  Annual [383 |above | UDDA/08-09 | Enterprises progress
maintenance  of street
lighting of street lighting of
45mtr. & 30mir. road at PKL.
C IFC Gazipur) ;
5. [M/o various schemes under 337 |2.85% | IS/EE/ELD- | M/sKuka | 10.11.2008 | 09.11.2009 | 100% | 100% | <do- Work in
U |NA-I in East Zone (SH:|327 |below |VDDA/0S-09 | Enterprises progress
Annual  operation &
maintenance of clear water
booster piset,  Elect.
S/Station & DG set at Chilla
Dallufura)




[image: image3.jpg]6. [ Mlo various colonies in East | 1.99 | 194% | 21/EE/ELD- | M/sPK. 01,12.2008 | 30.11.2009 | 100% | 100% | Er. CSS. Work in
1l | Zone (SH: ARMO C work 195 |above | UDDA/0S-09 | Pump PateVE/ELD- | progress
in progress booster plsel, Engineering DDA
sub. pisets,"DG st 2408 Works
DU”s one room
temperament Pkt 11 Jasola)
7. | Mlo various scheme under | 187 | 1.61% | 22/EE/ELD- | Mis 02.12.2008 | 01.12.2009 | 108% | 65% | -do- Workin
Il |NAI in East Zone (SH:|1.84 |below |UDDA/0S-09 | Hindustan progress
ARMO of sewage plset at Enterprises
| CGHS  Chilla Dallupura
near Nagarjun Society )
3. | Mlo various scheme under | 795 | 103 | 25/EF/ELD- | MisRoyal | 07.12.2008 | 06.12.2009 | 100% [ 75% | -do- Work in
M | NAI (East Zone) (SH:|7.86 |below |UDDA/0S-09 |India progress
ARMO DG set, sub plset International
toilet block site office and
street lighting on Madanpur
Khadar Phase-1 & IT)
5. Mlo various scheme in East | 199 | 0.50% | 26/EE/ELD- | M/s Super | 14.12.2008 [ 15.12.2009 | 100% [ 100% | -do- [ Case for new
1 |Zone under NAII (SH:|198 UDDA/08-09 | System 09.12.2008 | 08.12.2009 | tendering work
RMO clear water booster Engineer is in process
pump set and DG set at
Command tank at CBD
Shahdara)
70, | Mo various scheme under | 2.50 | 0.8% | 42/EE/ELD- | MJs Olympus | 11.06.2008 [ 10.06.2009 | 150% | 67% | -do- Work under
I |NA-Il (East Zone) (SH:|252 |above |UDDA/0S-09 | EfevatorsPvt. | exccution
Comprehensive maintenance Lu. |
contract of Olympus make
lifts at DDA Building |
LNDC
T1. [ Clo CSC at Kondli Sector G | 485 | 10.71% | I9/EE/ELD- | M/sMetro | 21.11.2008 [ 20.05.2009 [ 30% | NIL [ -do- Work in
(SH: IET) 537 |above |UDDA/0S-09 | Elect. Cy progress




[image: image4.jpg][7T2 Mo various scheme in East | 445 | 030% | I9EE/ELD- | M/s HS. 17.10.2009 | 16.102010 | - Er.CS. Workisin |
|17 |Zone NA-I (SH: RMO [331 UDDA/S- | Engincering Patel/EF/ELD- | progress under |
landscape lighting at CBD 2010 Works DDA exceution

Shahdara) 2 5
13 | Mlo various scheme under 5981% | ISEE/ELD- | M 25.09.2009 | 21.09.2010 | 25% ~do- - 1
NA-Il East Zome (SH: below | /DDA/9-10 | Hindustan 24.09.2010
ARMO of sub. plset booster Enterprises
plset, 30 KV DG set at Distt.
Centre Jasola and C/W
supply) |
|
13 | Clo 96 MIG & 96 LIGDU's | 13.26 | 2031% | I7EE/ELD- | MisMK. | 15.09.2009 | 14.12.2009 |- o -
at Dilshed Garden in Group | 10.56 | below | /DDA/09-10 | Power Tech
IV Block R (Actually 100 Pyt Ltd.
LIG DU’s to be constructed
L )
15. | /o various colonies in East | 189 | 137% | 2/EE/ELD- | Mis 02.12.2008 | 01.12.2009 | 108% o W
n Zone (SH: ARMO of civil | 1.87 | below /DDA/ 08-09 | Hindustan
work in _progress - booster Enterprises
plset sub. pisets along with
DG set at 480 MIG Kondli
Gharoli) | | ol
16, | Mlo various scheme in Fast | 327 | 4101% | [I/EE/ELD- | M/s HS. 72082009 | 21082010 | 10% o Work
I [Zone NA-I (SH: ARMO | 192 UDDA/09-10 | Engineering progress
submersible pump set and Works
street lighting at Seema Puri
‘" Block Pocket 1234 &
3)
17 | M/o various scheme under | 220 |55.28% | I0/EE/ELD-1/| M/s ILS. As per 21.08.2010 | 25% Er.CS. -do-
I [NAJIl East Zone (SH:|098 [below |DDA/09-10 | Engineering | actual Patel/EE/ELD-
ARMO  sub. plset at Works 17.08.2009 VDDA
Gokulpuri) e 1Y 22.08.2009 9




[image: image5.jpg]Clo 330 LIG houses at Pkt. | 937 | 6.17% 13/EE/ELD- M/sNK. 31.08.2009 | 30.09.2009 | 10% |- £ a4
10 B Jasola (SH: Providing | 8.79 | below DDA/ 09-10 | Engg. Works
|| of street lighting) & b
19. | Mo various colonies in East 135% 63/EE/ELD- M/s Gurnam | 03.03.2009 | 02.03.2010 | 80% |50% | -do- -do-
1l | Zone (SH: ARMO contract below VDDA/08/-09 | Bros.
| of booster piset, sub piset
DG set at Pkt.-1,2 Sector -7
L & 8 Jasola) A |
20 |D/o Zone E-6 at Dilshad | 2.50 |10.30% | 65/EE/ELD- M/s Jasvinder | 10.03.2009 | 09.06.2009 | 20% |- -do-
1 Garden (SH: IEI  of | 276 | above UDDA/08-09 | Electric Co.
compound lighting  at
booster pumping station ‘R’
Block )
21 | M/o various colonics in Fast | 199 | 1.51% | 6/EE/ELD-U | Mis Lloyds | 17.03.2009 [ 16.03.2010 [ 75% ~| 50% | -do- -do-
Il | Zone (SH: ARMO contract | 1.96 | below DDA/ 08-09 Enterprises
of booster plsct, sub p/set at
1432 LIG houses PkLI2
Jasola for clear water
| supply) 3 ,
22. | Maintenance of  various [ 2.64 | 5.23% T0/EE/ELD- M/s Satkar 10.03.2009 | 09.03.2010 | 70% | Nil -do- Work in
1 scheme in East Zone NA-Il | 2.53 | below UDDA/ 08-09 | Electrical 15.03.2009 | 14.03.2010 progress
(SH: RAM/O contract of DG
| set, lighting & PA system &
sur bathing ghat at down
stream of Yamuna river of
Wazirabad barrage) 4 s
23. | Mlo various colonies in East | 1.92 | 3.65% 72/EE/ELD- M5 PK. 26.03.2009 | 25.03.2010 | 75% | 75% | -do- -do-
I | Zone (R/M/O clear water | 1.85 | below UDDA/08-09 | Pump
booster & sub. p/set along Engineering
ith DG set at IFC Pocket Works
“C’ Gazipur)
9+ 5 L ~N {





[image: image6.jpg]M/o various colonies in East
Zone (SH: ARMO clear
water & sub. piset at 1040
EWS houses Mayur Vihar
Phase-111 Sect. D)

203
067

[66.71%
below.

74/EEJELD-
UDDA/08-09

Mis
Hindustan
Enterprises

09.04.2009

08.04.2010 | 62%

NIL

Er.CS.
Patel/EE/ELD-
/DDA

‘M/o various colonies in East
Zone (SH: ARMO booster
& su. plset at mixed housing
Kondli Gharoli Mayur Vihar
Phase-11l)

203
098

51.63%
below.

7S/EE/ELD-
/DDA/08-09

MJs Jasvinder
Elggtrical

09042009

08042010

62%

66%

~do-

o~

‘MJo various colonies in East
Zone (SH: ARMO booster
& sub. p/set at 1024 EWS
houses Mayur Vihar Phase-
I Sect. C)

205

0.68

66.12%
below

76/EE/ELD-
I/DDA/08-09

M
Hindustan
Enterprises

109.04.2009

31.03.2009

08.042010
30.03.2010

62%

~do-

do-

[~do-

Mlo  various _shopping
Centre East Zone (SH:

| ARMO for fire fighting

system C/W plset fire alarm

| and PA system lifts of EO

and fans of Building at DDA
Building at LNDC)

692
683

1.25%
below

/EE/ELD-/
DDA/ 09-10

MisNK.
Enterprises

28.04.2009
04.05.2009

27.042010
03.05.2010

62%

50%





