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DELHI DEVELOPMENT AUTHORITY
ELECTRICAL DIVISION NO-1

MONTH OF OCTOBER 2009

S. [ Name of work Estimated | %age Agency [ Dateofstart | AgrecmentNo. | Date of Phy. [Fin. [Nameof |Remarks —‘
N tendered | below completion | Prog. | Prog. | In-charge
cost (in as per
acH | et l
1.7 Clo 1350 EWS houses at Kondli | 172.14 68.62% |'Mis Gohai | 20.042008 | GUEF/ELD- 19042009 [17% [NIL | Er.CS. | Civilworkis
‘Gharoli ( Multi storied ) (SH: IEI) | 244.44 above | Builders DDA/08-09 ‘ Patel in progress
Ld | & Etect
| : progress 4
2. | Clo 400 Cat-INl Multi storied HIG | 23600 | 41.158% | Mis Bahl | 03.05.2008 ’ NIL 02052000 | 12% | NIL | do- Civil work
houses in Pkt-9 A, Jasola (SH: | 167.00 above | Builders ‘ for plling in
320 Cat-lll multistoried, HIG Pt Lud, start Elect.
houses in PLOA, Jasola i/c water Work just
supply,  sanitary installation, started ‘
drainage, development, internal |
electrification) | s
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