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[image: image2.png]ELECTRICAL DIVISION NO. 1/DDA

WORKS IS PROGRESS ( COSTING UPTO 30.00 LACS. ) FOR THE PERIOD ENDING Sept. 2008
S.No. | Name of work Estt. Cost | % above Agreement No. Agency Date of Date of progress Name of Remarks
Tendered | below Starts as per | completion Ex.
Cost (in Agmt. as per Engineer
lacs ) Agmt. '
1. 2 3 4 5 6 7 8 9 10 11
Phy. Fin.
1. Mo various scheme
under NA-II in EZ
(SH: ARMO of
sewage p/set at CGHS
Chilla Dallupura Near ‘ _
Nagaarjun Society ) 1.68 1.12% 08/EE/ED- M/s . 19.07:2007 18.07.2008 | 117% 1.66 K.S. Virdi | Next tender
B 1.66 below I/DDA/ 2007-08 Hindustan : under process
Enterprises
2. M/o various colonies
in East Zone (SH:
ARMO of C/W.
booster p/set sub.
P/set along with DG
set at 480 MIG Kondli | 1.83 .004% 11/EE/ED- --do-- 11.08.2007 | 10.08.2008 | 108% 1.83 --do-- --do--
Gharoli) 1.83 below I/DDA/ 2007-08 '
3. M/o various colonies
in East Zone (SH:
Annual RMO sewage
p/set along with DG 1.70 1.84% 03/EE/ED- M/s Pumps | 12.05.2007 | 11.05.2008 | 133% 1.09 --do-- =-do--
set at [FC Gazipur 1.6%- ‘below I/DDA/2007-08 | Engineering ' i
Pkt.C) Association
4. M/o various colonies
_ in East Zone (SH: - -
Annual maintenance
of street lighting of _
-45mtr. & 30mtr. Road | 3.41 2% below | S/EE/ED-I/DDA/ | S.K. 20.05.2007 | 19.05.2008 | 133% 1.04 --do— --do--
at Pkt.-C IFC 3.35 2007-08 Enterprises

Gazipur.)




[image: image3.png]i M/o various schemes

under NA-II in East
Zone (SH: Annual
Operation &
maintenance of clear
weter booster p/set,
Elect. S/Station & DG
set at Chilla
Dallupura)

2%

14/EE/ED-
I/DDA/ 2007-08

M/s Kuka
Enterprises

10.08.2007

"09.08.2008

108%

0.60

—-do--

--do--

C/o 1432 LIG houses
ai Pkt.12 Jasola (SH:
IEI at 140 DU’s)

21.34
28.57

33.89

Above -

-07/EE/ED-

[/DDA/ 2007-08

M/s Smart
Electrical
Co.

15.06.2007

14.12.2009

52%

7.8

--do-

Work is in
progress

M/o various colonies
in EZ (SH: ARMO
C/W booster & sub.
p/set & DG set at 176
MIG houses Pkt.-4 -
Mayur Vihar Phase-I)

1.80

1.67

7.23%
below

" 31/EE/ELD-

I/DDA/07-08

M/s )
Hindustan
Enterprises

10.02.2008

07.02.2009

65%

0.54

—-do-

Work in
progress

C/o 300 EWS houses
between Kondli
Extension and DDA
MIG houses Pkt. 6 at
Kondli Gharoli
Complex including
internal development
& external electrical
installation

27.41
46.86

53.34%
above

M/s Ved
Prakash
Mittal &
Sons

30.09.2007

29.09.2009

NIL

Nil

--do--

Composit work
by Civil ED-12
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M/o various colonies

in eats zone (SH:
Annual . repair &
maintenance of

booster sub.  p/set
installed at 976 SFS
DU’s at  Kondli
Gharoli (Sector ‘G”))

0.92

10.51

15/EE/ED-
I/DDA/2007-08

--do--

13.08.2007

12.08.2008

100%

—do--

Next tender
under process

M/o various colonies
in EZ (SH: ARMO
contract for C/W
booster & Sub. p/set
installed at 124
MIG/124 LIG houses

Pkt. IV Mayur Vihar |

Phase-I)

1.80
0.60

166.34%

below

28/EE/ELD-
I/DDA/07-08

M/s »
Hindustan
Enterprises

02.02.2008

01.02.2009

65%

0.29

--do--

Work in
progress

M/o various colonies

in EZ (SH: ARMO

c/water booster & sub.
p/set at 1040 EWS
houses Mayur Vihar
Phase-11I Sect. D)

1.80
0.68

62.36%
below

27/EE/ELD-
I/DDA/07-08

M/s.
Hindustan
Enterprises

02.02.2008

01.02.2009

65%

0.34

-do-

-do-

M/o various colonies
in EZ (SH: ARMO
booster &sub. p/set at
1024 EWS houses
Mayur Vihar Phase-I11
Sect.C

1.80 .

0.85

52.5%
below

34/EE/ELD-

I/DDA/07-08

M/s SK
Enterprises

21.02.2008

20.02.2009

58%

0.44

-do-

--do--

13.

M/o various colonies
in EZ (SH: A/R/'M/O
booster & sub. p/sets
at  mixed housing
Kondli Gharoli,
Mayur Vihar - Phase-
1)

1.89

40.49%
below

35/EE/ELD-
/DDA/ 07-08

M/s

.| Alliance
Consultant

& Engineer

D£.02.2008

25.02.2009

58%

0.48

-do-

o

Work is in
progress
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