

TENDER DETAILS :

1.	Tender No.	2/EE/SDI/DDA/08-09
2.	Name of work	Acq.of stock in DDA stores during the year 2008-09. SH: Providing complete security cover in DDA Central Store,Azadpur i/c Railway siding
3.	Name of work/supply/service	-do-
4.	Mode of tender enquiry	Open tender
5.	Date of publication of NIT in newspaper/Notice Board	17.5.08
6.	Date of uploading of NIT on website	--
7.	Type of bidding	Single
8.	Last dt.of receipt of tender	27.5.08
9.	Nos.of tenders received	2 nos.
10.	Nos. names of parties not qualified after tech.evaluation	--
11.	Whether contract awarded to lowest tenderer/evaluated L1	Yes
12.	Date of award of contract	20.6.08
13.	Name of contractor	M/s.Rashtriya Security Services
14.	Value of contract	1349172.00
15.	Schedule date of completion of supplies contract	26.6.09
16.	Actual date of start of work	27.6.08
17.	Actual date of completion	--
18.	Reasons for delay, if any	--



TENDER DETAILS :

1.	Tender No.	W.O.No.1/EE/SDI/DDA/2008-09
2.	Name of work	Acq.of stock in DDA stores during the year 2008-09. SH: Carriage of cement from DDA siding to various godowns within Central Store, GTK Road, Azadpur, Delhi
3.	Name of work/supply/service	-do-
4.	Mode of tender enquiry	Open work order
5.	Date of publication of NIT in newspaper/Notice Board	18.7.08
6.	Date of uploading of NIT on website	18.7.08
7.	Type of bidding	Single
8.	Last dt.of receipt of tender	21.7.08
9.	Nos.of tenders received	2 nos.
10.	Nos. names of parties not qualified after tech.evaluation	--
11.	Whether contract awarded to lowest tenderer/evaluated L1	Yes
12.	Date of award of contract	23.7.08
13.	Name of contractor	M/s.Yameen Transport Service
14.	Value of contract	381680.00
15.	Schedule date of completion of supplies contract	22.8.08
16.	Actual date of start of work	23.7.08
17.	Actual date of completion	22.8.08
18.	Reasons for delay, if any	--

Sheep

TENDER DETAILS :

1.	Tender No.	W.O.No.2/EE/SDI/DDA/2008-09
2.	Name of work	Acq.of stock in DDA stores during the year 2008-09. SH: Carriage of cement from DDA siding to various godowns within Central Store, GTK Road, Azadpur, Delhi
3.	Name of work/supply/service	-do-
4.	Mode of tender enquiry	Open work order
5.	Date of publication of NIT in newspaper/Notice Board	23.8.08
6.	Date of uploading of NIT on website	23.8.08
7.	Type of bidding	Single
8.	Last dt.of receipt of tender	27.8.08
9.	Nos.of tenders received	2 nos.
10.	Nos. names of parties not qualified after tech.evaluation	--
11.	Whether contract awarded to lowest tenderer/evaluated L1	Yes
12.	Date of award of contract	5.9.08
13.	Name of contractor	M/s.Yameen Transport Service
14.	Value of contract	423500.00
15.	Schedule date of completion of supplies contract	24.10.08
16.	Actual date of start of work	5.9.08
17.	Actual date of completion	24.10.08
18.	Reasons for delay, if any	--



TENDER DETAILS :

1.	Tender No.	W.O.No.3/EE/SDI/DDA/08-09
2.	Name of work	Acq.of stock in DDA stores during the year 2008-09. SH: A/R & M/o weighing bridge(40 MT) dial type inside DDA Central Store at Azadpur
3.	Name of work/supply/service	-do-
4.	Mode of tender enquiry	Open work order
5.	Date of publication of NIT in newspaper/Notice Board	5.9.08
6.	Date of uploading of NIT on website	5.9.08
7.	Type of bidding	Single
8.	Last dt.of receipt of tender	12.9.08
9.	Nos.of tenders received	3 nos.
10.	Nos. names of parties not qualified after tech.evaluation	--
11.	Whether contract awarded to lowest tenderer/evaluated L1	Yes
12.	Date of award of contract	17.9.08
13.	Name of contractor	M/s.Bajwa Weighing System
14.	Value of contract	19500.00
15.	Schedule date of completion of supplies contract	16.9.09
16.	Actual date of start of work	17.9.08
17.	Actual date of completion	16.9.09
18.	Reasons for delay, if any	--



88/AC07

TENDER DETAILS :

1.	Tender No.	W.O.No.3A/EE/SDI/DDA/2008-09
2.	Name of work	Acq.of stock in DDA stores during the year 2008-09. SH: Cleaning of jungle of the area of SD-I
3.	Name of work/supply/service	-do-
4.	Mode of tender enquiry	Open work order
5.	Date of publication of NIT in newspaper/Notice Board	4.10.08
6.	Date of uploading of NIT on website	4.10.08
7.	Type of bidding	Single
8.	Last dt.of receipt of tender	8.10.08
9.	Nos.of tenders received	4 nos.
10.	Nos. names of parties not qualified after tech.evaluation	--
11.	Whether contract awarded to lowest tenderer/evaluated L1	Yes
12.	Date of award of contract	14.10.08
13.	Name of contractor	M/s.Yameen Transport Service
14.	Value of contract	94272.00
15.	Schedule date of completion of supplies contract	29.10.08
16.	Actual date of start of work	14.10.08
17.	Actual date of completion	29.10.08
18.	Reasons for delay, if any	--



89/AC07

TENDER DETAILS :

1.	Tender No.	1/EE/SDI/A/2008-09
2.	Name of work	C/o road over bridge with under pass for cycle over Delhi Karnal railway line in the alignment of UER-1(80 mtr. RW-1) from Alipur Road, Western Yamuna Canal, Delhi. SH: feasibility and geometrical study for c/o ROB with under pass for cycle over railway line under UER-1.
3.	Name of work/supply/service	-do-
4.	Mode of tender enquiry	Open tender
5.	Date of publication of NIT in newspaper/Notice Board	4.1.08
6.	Date of uploading of NIT on website	4.1.08
7.	Type of bidding	Two Bid
8.	Last dt.of receipt of tender	18.1.08
9.	Nos.of tenders received	3 nos.
10.	Nos. names of parties not qualified after tech.evaluation	--
11.	Whether contract awarded to lowest tenderer/evaluated L1	Yes
12.	Date of award of contract	13.5.08
13.	Name of contractor	M/s.L&Q Surveys Pvt.Ltd.
14.	Value of contract	10,00,000.00 (lump sum)
15.	Schedule date of completion of supplies contract	22.8.08
16.	Actual date of start of work	23.5.08
17.	Actual date of completion	--
18.	Reasons for delay, if any	Clarification from railway pending

