

**DELHI DEVELOPMENT AUTHORITY**  
**OFFICE OF THE EXECUTIVE ENGINEER (Rohini Project.)**  
**DIVISION No. 1, ROHINI**

**Details of PF contracts during the month of July 2008**

Sr. No.	Tender No.	Item / Nature of work.	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ two Bid System)	Last date of receipt of tender	Nos. of Tenders Received.	Nos. & Name of parties qualified after Technical evaluation.	Nos. & Name of parties not qualified after Technical evaluation.	Whether contract awarded to lowest Tenderer/ Evaluated 1.1	Contract No. & Date	Name of Contractor	Value of Contract (Rs)	Scheduled date of completion of supplies/ contract
1	3 2008 - 09	M/o Scheme under Nazal A/c II SH : Repair of 24 m R/W road in Sector-27 & 28 Rohini.	Press PWD 6 / Internet / Personal level	12.05.08	Single	26.05.08	6 Nos.	1 Nos.	5	Yes	7 2008 - 09	M/s Jagdish Prashad Sharma	4341172/-	11.10.08
								M/s Joginder Singh	M/s Narender Kr jindal  M/s Manoj Kr. Sharma M/s H. M. Const. M/s Narender Kumar  M/s Surender const. co.					
2	19 2008 - 09	M/o Scheme under Nazal A/c II SH : Repair of 80 m R/W road from RD-00 to RD-700 upto junction of 60 M R?W road (Rithala Road)in Sector-27 & 28 Rohini.	Press PWD 6 / Internet / Personal level	11.4.08	Single	24.4.08	4 Nos.	1 Nos.	4	Yes	8 2008 - 09	M/s Joginder Singh	941296/-	14.7.08
								M/s Joginder Singh	M/s Manoj Kr. Sharma M/s Raja Builders M/s Narender Kr jindal  M/s Narender Kumar					

Executive Engineer  
RPD - 1, DDA

**DELHI DEVELOPMENT AUTHORITY**  
**OFFICE OF THE EXECUTIVE ENGINEER (Rohini Project.)**  
**DIVISION No. 1, ROHINI**

**Details of contracts concluded during the month of July 2008**

Sr. No.	Tender No.	Item / Nature of work.	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ two Bid System)	Last date of receipt of tender	Nos. of Tenders Received.	Nos. & Name of parties not qualified after Technical evaluation.	Whether contract awarded to lowest Tenderer/ Evaluated 1.1	Contract No. & Date	Name of Contractor	Value of Contract (Rs)	Scheduled date of completion of supplies/ contract	Actual date of start of work	Actual date of completion	Reason for delay	Remark.
1	16 2007 - 08	Protection of land under Rohini zone Sh: P/F SFRC railing for reserve land adjoining CSC No. 4, Sector - 4, Rohini	Press / Internet / Personal level	07.03.08	Single	26.03.08	3 Nos.	2 Nos. M/s Pritam Singh M/s Joginder Singh	Yes	1 2008 - 09	M/s Raja Buildeers	284655/-	08.06.08	10.05.05	06.06.08	N.A.	

Executive Engineer  
RPD - 1, DDA