

91

सचिव; डेपुटी सचिव; सी.बी.
Secretary. (CRB)
प्राप्त संख्या.....
Dy No 992
दिनांक 31/12/08
Date.....

OFFICE OF THE EXECUTIVE ENGINEER
WESTERN DIVISION NO.15,DDA,DELHI.

No:F. 9 (Mux)/WD.15/DDA/ 1365

Date:- 30-12-08

To,

✓ The Secretary(CRB),
D.D.A.,Vikas Minar,
New Delhi.

Sub.:- Renewal/enlistment of contractors as Class II(B&R) in DDA.

With reference to your letter No.F.4(8)75/6/86/II(B&R)/secy./CRB/625
dt.16.10.08. Enclosed please find herewith the performance report in respect of
M/s.R.K.Constructions for further necessary action at your end.

Encl.:- As above.

UW
30/12/08
Executive Engineer
W.D.15/DDA.

AECRB
30/12/08
AECRB
30/12/08

PERFORMANCE REPORT IN RESPECT OF M/S.R.K.CONSTRUCTIONS.

Sl.No.	Name of work/Agt.No.	Gross amount As per Actual.	D.O.S. As per Agt./Actual	D.O.C. As per agt./ Actual	Quality of Work.	Whether EOT granted with or without levy.	Remarks
1.	D/O 224.90 Hact. of main land at Sec.16(b)(c)&(d) at DWK Ph.II. SH: Widening and Ph.II treatment of 20m & 12m R/W road in Sec.16(a) & (b) DWK Ph.II. 20/EE/WD.15/DDA/05-06.	Rs.18801568/-	30.01.06	<u>29.5.06</u> 4.11.06	Good/ Satisfactory	EOT granted without levy of compensation by the competent authority.	

Umr
28/12/08
Executive Engineer
W.D.15/DDA.

OFFICE OF THE EXECUTIVE ENGINEER
WESTERN DIVISION NO-9/DDA
Mangla Puri New Delhi- 110045

(90)

NO: F55(Misc)/WD-9/A/DDA/2003-04/1550

Dated: 19/12/08

To,

The Secretary (CRB),
DDA, 1st Floor, Vikas Minar,
New Delhi- 110002.

अध्यापक: डी.डी.ए. वी.डी.ए.

Secretary (CRB)

मि. नं. 9.54

Dy No

Rite: 2.3-12-08

Date

Subject:- Renewal/Enlistment of contractors as Class-II
(B&R) in DDA.

- . - . - .

With reference to your office letter No. F.4(8) 75/
6/86/II (B&R) SECY/CRB/620 dated 16.10.2008, the performance
report of M/S R.K. Construction Co. (Regd), 11/78, Village
Moti Bagh, New Delhi-110021 is as under:-

1.	Name of work with Agmt. No.	D/O land for Dwarka Project Ph-I in South West of Delhi. SH:- 2nd Phase treatment of 9.0m, 12.0m R/W Roads in Sector-12, Dwarka Ph-I. 03/EE/WD-9/DDA/2003-04
	Gross Amount as per Actual	Rs. 81,61,668/-
	Date of Start As per Agmt.	14.06.2003
	As per Actual	14.06.2003
	Date of completion As per Agmt.	13.12.2003
	As per Actual	27.03.2004
	Quality of works	Satisfactorily.
	Whether E.O.T. granted with or without levy;	E.O.T. granted by S.E./CC-13, DDA without levy of compensation.
	Remarks	-

DE (CRB)
25/12

SH. A. N.
25/12

EXECUTIVE ENGINEER
W.D. 9 D.D.A.