

110.1

5120
1.801

DELHI DEVELOPMENT AUTHORITY
(E.M.'S OFFICE.)

NO. (287)96-97/PC/DDA/193

Dt. 27/7/98

SUB: DEVIATION IN CONTRACTS FOR WORKS-NON AHR & ALR ITEMS.

CPWD vide its office Memorandum No. 106(W)MAN/16 dt. 8/3/98 issued by the SE(CMM) has delegated powers to various CPWD Officers on the Engineering side as regards, approval of variation in the quantities of non AHR and non-ALR items at agreement rates in excess of agreement quantities and has also issued instructions to be followed in this regard at various levels.

In the enhanced power delegations circulated vide this office Order NO. : F.5(287)96-97/PC/208 dt. 26/5/98, powers were delegated as per item 13 of these delegations to award additional quantities against abnormally high/low rated items but it did not include powers to approve variations in the quantities of non high/low rated items.

The matter was placed before the WAB as item NO. CE(MQ)-11 vide WAB's agenda notice NO. : WAB-1(76)Vol-32/SECY/5840-51 dt. 7/6/2001 and the same was approved vide minutes NO. : WAB-1(76)2000/SECY/6460-71 dt. 22/6/2001. As per the approval, the Engineering side in DDA will enjoy the following powers as regards approval of the variation in the quantities of non-AHR and non-ALR items at agreement rates in excess of agreement quantities.

- | | |
|---------------------|--|
| 1. Asstt. Engineers | N I L. |
| 2. Ex. Engineers | Rs. 7 Lacs subject to maximum of 20% on individual items. |
| 3. Suptdg. Engineer | Rs. 25 Lacs subject to maximum to 30% on individual items. |
| 4. Chief Engineer | Full Powers. |

The follow up action will be taken as per the additional instructions follows :-

- The Junior Engineer-In-Charge of the work shall be responsible to initiate deviation item statement for the work to be done in excess of the agreement quantity of any item and allow the execution of work in excess of the agreement quantity only after the excess over the agreement quantity has been approved by the Competent Authority. If for any reason, whatsoever, the work has been done in excess of the agreement quantity of any item, Junior Engineer-in-Charge of the work shall not record the measurements of the work done beyond the agreement quantity unless the excess has been approved by the Competent Authority.

ASD
10/8

89 Paulant
Pl. July 10/8
Com
6/8

- ii) The Assistant Engineer-in-Charge of the work shall ensure that the work done in excess of the agreement quantity of any item is not included for payment in any running account bill or final bill unless the deviation has been approved by the Competent Authority.
- iii) In case payment for the work done in excess of the agreement quantity of any item has been included in any running account bill or final bill without the approval of such excess by the Competent Authority, it shall be the responsibility of the Auditor and the Divisional Accountant/Head of the Accounts Branch of the Development Office to propose, payment of such running account bill / final Bill by restricting the quantities up to which the excess has been approved by the competent Authority and the Executive Engineer shall pass the running account bill / final bill accordingly.
- iv) For all on-going works as well as works completed after 31/3/2001 (but the final bill not yet paid) and where the quantities of non-AHR and non-ALR items have exceeded beyond the agreement quantities the Junior Engineer-in-Charge of the Section shall initiate Deviation item Statements for accord of approval by the Competent authority as per the provisions of para 1 of this Memorandum.
- v) The limits specified in schedule F of standard Contract Form (CPWD. 7/8) are meant for operation of clause 12 only and therefore any excess of non-AHR and non-ALR items beyond the agreement quantities shall require the approval of the Competent Authority as laid down in this Memorandum.
- vi) AHR and ALR items, extra items and substituted items shall continue to be dealt as per the instructions already in force.

The above is circulated for information and compliance by all concerned.

Shukla
CHIEF ENGINEER(HQ), DDA, H/201

COPY TO:-

- 1. All CEs (Civil)/(Elect.)/QC/HQ and Design, Chief Architect., DDA.
- 2. All SEs (Civil/Elect./QC/DDO & Design), DDA.
- 3. CWO, DDA.
- 4. SE (Vig.) I, II, III, DDA.
- 5. Project Manager Fly Over Projects-Gr. I, II, DDA.
- 6. CAO, DDA.
- 7. Dir. (Hort.) North and South, Dir. (MM), DDA.
- 8. Director (Works), DDA.
- 9. All EEs (Civil/Elect., QC & Design) through their respective CEs/Dirs./Project Manager (Fly Over/SEs (Vig.)), DDA.
- 10. All Dy./Jt. DAs attached with CEs/FDs to Dir. (Hort.) North & South, CE (Elect.) & Dir. (MM), DDA.
- 11. All Jt./DD (hort.) circulation through respective Dir. (Hort.), DDA.
- 12. EO-I, II, III and IV to EM, DDA.
- 13. A.O. (Plan) to EM, DDA.
- 14. File NO. EM1 (10) 28/Vol-I.

COPY FOR INFORMATION TR:-

- 1. V.C., DDA.
- 2. E.M., DDA.

EOI

Cherfan
E.O.-I to E.M., DDA.