



Delhi Development Authority

47
F-55(47) (T) III


(CONTRACT) DETAILS search: AGENCY OF SEARCH - !!

Home Procedures Notices FAQs SIMBON Feedback

TENDER DETAILS :- G.O./ES/WD-71 DDA/2010-11

- 1 Tender No. M10 Completed scheme under Nazul A/c-II of DWK/SW2.
- 2 Name of Work SH in M10 B Block Distt. Park Pashim Vihar
- 3 Name of Work/ Supply/Service, i) repair of boundary wall and protection of wire fence of B-Block, Distt. Park, Pashim Vihar.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 614 dt. 14.2.2011
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 03.03.2011
- 9 Nos. of Tenders Received 5 NOS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 9.3.2011
- 13 Name of Contractor M/s Vikram Singh Dabas.
- 14 Value of Contract Rs. 8,61,445.00
- 15 Schedule Date of Completion of Supplies Contract 18.6.2011
- 16 Actual Date of Start of Work 19.3.2011
- 17 Actual Date of Completion Work in progress.
- 18. Reasons for Delay, if any —

Executive Engineer
W.S. D.A.
Pashim Vihar,
New Delhi-110063



TENDER DETAILS :-

SP/EE/WD-7 DDA/2010-11

- 1 Tender No. M/O completed scheme under nazul AC-II of DWK/SW2-
- 2 Name of Work SH1-M/O B-block, Dist. Park, Paschim Vihar.
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 782 dt. 23.2.11
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 14.3.2011
- 9 Nos. of Tenders Received 7 nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
- 12 Date of Award of Contract 19.3.2011
- 13 Name of Contractor M/S New ways Const'n Co.
- 14 Value of Contract Rs. 8,40,380.00
- 15 Schedule Date of Completion of Supplies Contract 28.6.2011
- 16 Actual Date of Start of Work 29.3.2011
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any -

Executive Engineer
 W.D./ D.J.A.
 Paschim Vihar,
 New Delhi-110043



F.55(46)

3/4

III

Delhi Development Authority

search:

- Home
- Procedure
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :- Sg/EE/MD-7/BDA/2010-11

- 1 Tender No. 110 Completed scheme under Mazul MC-II of DMC/SW2.
- 2 Name of Work SHI Repair of SW circuit and making service
- 3 Name of Work/ Supply/Service. function in service centre 11016 Keshopur, W/MS Pun.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 614 dt. 14.2.2011
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 28.2.2011.
- 9 Nos. of Tenders Received 5 NOS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 21.3.2011
- 13 Name of Contractor M/s Sonu Enterprises.
- 14 Value of Contract Rs. 7,15,808.00
- 15 Schedule Date of Completion of Supplies Contract 30.6.2011
- 16 Actual Date of Start of Work 31.3.2011
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any -

Executive Engineer
 W.D., D.A.
 Pashim Vihar,
 New Delhi-110044



P-55(51)

4/4

III

Delhi Development Authority

search:

- HOME
- Procedures
- NOTICES
- FAQS
- SITEMAP
- Feedback

TENDER DETAILS :- S3/155/MD.7/MDA/2010-11

- 1 Tender No. M/O completed scheme under Nazul mtc-II of DWI/SW2-
- 2 Name of Work SHI- Imp. of H.H.P. at Sunder Vihar in front of St. ~~St.~~ Maria's School, Paschim Vihar.
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 972 dt. 9.3.2011
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of tender.
- 8 Last Dt. of Receipt of Tender 28.3.2011
- 9 Nos. of Tenders Received 6 nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 30.3.2011
- 13 Name of Contractor M/S Ashok Kumar Jain & Bros.
- 14 Value of Contract Rs. 8,29,665/-
- 15 Schedule Date of Completion of Supplies Contract 8.6.2011
- 16 Actual Date of Start of Work 9.4.2011
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any —

Executive Engineer
 M.D., D.D.A.
 Paschim Vihar,
 New Delhi-110063