



Delhi Development Authority

1
①

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :-

- | | | |
|----|--|---|
| 1 | Tender No. | : 27/EE/WD-7/DDA/08-09 |
| 2 | Name of Work | : Protection of DDA Land. |
| 3 | Name of Work/ Supply/Service | : SM: Construction of boundary wall
around vacant land at 'C'
Block mian wali Nagar Paschim
Vihar. |
| 4 | Mode of Tender Enquiry | : Publication of Press Tender notice. |
| 5 | Date of Publication of NIT in News Paper/ Notice Board | : 10-11-08 13-11-08
13-11-08 ✓ |
| 6 | Date of Uploading of NIT on Website | : 12-11-08 |
| 7 | Type of Bidding | : By call tender. |
| 8 | Last Dt. of Receipt of Tender | : 24-11-08 |
| 9 | Nos. of Tenders Received | : 6 NDS |
| 10 | Nos. Names of Parties not Qualified after Tech. Evaluation | : Nil |
| 11 | Whether Contract Awarded to Lowest Tenderer/Evaluated L1 | : Yes ✓ |
| 12 | Date of Award of Contract | : 02-01-2009 |
| 13 | Name of Contractor | : Sh. Rakesh Kumar |
| 14 | Value of Contract | : Rs. 757,724/- |
| 15 | Schedule Date of Completion of Supplies Contract | : 11-04-2009 |
| 16 | Actual Date of Start of Work | : 12-01-2009 |
| 17 | Actual Date of Completion | : work in progress. |
| 18 | Reasons for Delay, if any | |

[Signature]

सहायक निरीक्षक
परिचालन विभाग-7
दिल्ली विकास विभाग,
4/1/09.



search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :-

- 1 Tender No. : 28/EE/WO-7/DDA/08-09
- 2 Name of Work : Sub: C/O 500 SFS E 304 MIN flats
at Nagin Lake Apartment
Paschim Vihar.
- 3 Name of Work/ Supply/Service : SH: consultancy for structural appraisal
in 325 SFS houses at Nagin Lake
Apartment Paschim Vihar.
- 4 Mode of Tender Enquiry : Publication of Press Tender notice.
- 5 Date of Publication of NIT in News Paper/ Notice Board : 19-9-08
- 6 Date of Uploading of NIT on Website : 19-9-08
- 7 Type of Bidding : By call tender
- 8 Last Dt. of Receipt of Tender : 1-10-08
- 9 Nos. of Tenders Received : 3 NO
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : NIL
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Yes.
- 12 Date of Award of Contract : 13-01-2009
- 13 Name of Contractor : M/S Engineering and development
- 14 Value of Contract : Rs. 177000/- S. Tax @ 12.36
- 15 Schedule Date of Completion of Supplies Contract : 08-03-2009
- 16 Actual Date of Start of Work : 23-01-2009
- 17 Actual Date of Completion : 08-03-2009. Progress work in progress
- 18 Reasons for Delay, if any

[Handwritten Signature]


परिचालन अधिकारी
 पंजीयन संख्या-7
 वि. वि. प्रशा. नई दिल्ली.
 1/1/09



- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :-

- 1 Tender No. : 29/EE/WD-7/DDA/08-09
- 2 Name of Work : sub: - 15 deposit & Advance B.U.D.A.
by M.L.A. fund.
- 3 Name of Work/ Supply/Service : SM: c/o retaining wall & path at
Bhagwati Sarover, madipur, P. Vihar.
- 4 Mode of Tender Enquiry : Publication of Press tender Notice.
23-11-08
- 5 Date of Publication of NIT in News Paper/ Notice Board : 27-11-08
- 6 Date of Uploading of NIT on Website : 23-11-08
27-11-08
- 7 Type of Bidding : By call tender
- 8 Last Dt. of Receipt of Tender : 18-12-08
- 9 Nos. of Tenders Received : 400
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : NIL
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Yes
- 12 Date of Award of Contract : 23-01-2009
- 13 Name of Contractor : M/s Upmanu Const. Co.
- 14 Value of Contract : Rs. 12,75,250
- 15 Schedule Date of Completion of Supplies Contract : 1-5-09.
- 16 Actual Date of Start of Work : 2/02/09
- 17 Actual Date of Completion : work in progress
- 18 Reasons for Delay, if any : —


 अधिकारी अभियन्ता
 वित्तिकी बंग-7
 दिल्ली-110010

4




Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :-

- | | | |
|----|--|--|
| 1 | Tender No. | : 30/EE/WD-7/DDA/08-09 |
| 2 | Name of Work | : m/o works pertaining to completed scheme houses m/c/LI/L Janta/EWS/SPS under own |
| 3 | Name of Work/ Supply/Service | : S/H. Improvement of Parks at 304 m/c houses Peera ushi crossing P.V.P.R. |
| 4 | Mode of Tender Enquiry | : Publication of Press tender notice |
| 5 | Date of Publication of NIT in News Paper/ Notice Board | : 7-11-08 |
| 6 | Date of Uploading of NIT on Website | : 7-11-08 |
| 7 | Type of Bidding | : By call tend. |
| 8 | Last Dt. of Receipt of Tender | : 20-11-08 21/11/2008 |
| 9 | Nos. of Tenders Received | : 2 NO |
| 10 | Nos. Names of Parties not Qualified after Tech. Evaluation | : NIL |
| 11 | Whether Contract Awarded to Lowest Tenderer/Evaluated L1 | : Yes. |
| 12 | Date of Award of Contract | : 27-01-2009 |
| 13 | Name of Contractor | : M/S VILCO Construction |
| 14 | Value of Contract | : Rs. 3,11,962 |
| 15 | Schedule Date of Completion of Supplies Contract | : 22/03/09 |
| 16 | Actual Date of Start of Work | : 06/02/09 |
| 17 | Actual Date of Completion | : Work in Progress. |
| 18 | Reasons for Delay, if any | : |


 अधिकारी अभियन्ता
 पब्लिक वर्क-7
 दि. वि. प्रा. नई दिल्ली.
 21/11/08



5

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :-

- 1 Tender No. : 31/EE/WD-7/DDA/08-09
- 2 Name of Work : Old part of district Park Vishnu Garden (Kalyan).
- 3 Name of Work/ Supply/Service : SH: C/O shelters foot path & other misc. work at dist. Park, Vishnu Garden.
- 4 Mode of Tender Enquiry : Publication of Press tender notice
- 5 Date of Publication of NIT in News Paper/ Notice Board : 18-10-08 (18/10/08)
- 6 Date of Uploading of NIT on Website : 18-10-08 (18/10/08)
- 7 Type of Bidding : By call tend
- 8 Last Dt. of Receipt of Tender : ~~30-10-08~~ 31/11/2008
- 9 Nos. of Tenders Received : 3 NO. ✓
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : NIL
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Yes.
- 12 Date of Award of Contract : 29-01-2009
- 13 Name of Contractor : m/s malik const
- 14 Value of Contract : Rs. 10,33,408 ✓
- 15 Schedule Date of Completion of Supplies Contract : 07-04-09
- 16 Actual Date of Start of Work : 08-02-09
- 17 Actual Date of Completion : work in progress
- 18 Reasons for Delay, if any

[Handwritten Signature]

पुनर्जांच
24/11/08