



Delhi Development Authority

search:



TENDER DETAILS :-

44/EF/WD-7/0074/2010-11

- 1 Tender No. M10 Completed Scheme/shops under SW2.
- 2 Name of Work SH- M10 C.S.C I B. II L.S.C Adarshi Bhawan at Punjabi Bagh, New Delhi,
- 3 Name of Work/ Supply/Service,
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 11-10-2010
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 25-10-2010.
- 9 Nos. of Tenders Received 3 NOS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 05-01-2011.
- 13 Name of Contractor M/S KAPOOR Enterprises,
- 14 Value of Contract Rs. 99,940-00
- 15 Schedule Date of Completion of Supplies Contract 14.2.2011.
- 16 Actual Date of Start of Work 15.1.2011.
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any —

[Signature]
 Executive Engineer
 W.D.-7 D.D.A.
 Paschim Vihar,
 New Delhi-110063



F-55(40)

$\frac{2}{3}$ AE-III

Delhi Development Authority


CONTRACT DETAILS

search:



TENDER DETAILS :- 45/ER/WD-7/DPA/2010-11

- 1 Tender No. M10 Completed Scheme of Nazul A/c-II under DWIC/SW2
- 2 Name of Work SHI-Improvement of Green area (Park) Kirshopur New Delhi.
- 3 Name of Work/ Supply/Service,
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 7.12.2010
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding BY call of Tender.
- 8 Last Dt. of Receipt of Tender 23.12.2010
- 9 Nos. of Tenders Received 6 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract (7.1.2011)
- 13 Name of Contractor M/s Rama Krishna Const. Co.
- 14 Value of Contract Rs. 10,08,800-00
- 15 Schedule Date of Completion of Supplies Contract 26.04.2011
- 16 Actual Date of Start of Work 27.01.2011.
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any -


Executive Engineer
 W.D.-7 D.D.A.
 Paschim Vihar,
 New Delhi-110063



Delhi Development Authority

W.D.7 (4)

AE-IV


5/3

search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :- 46/EXT/WD-7/DDA/2010-11

- 1 Tender No. D/O DSH Centre at paschim vihar.
- 2 Name of Work SH:- Total Station Survey of DSH Centre, paschim vihar.
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 18.12.2010
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 30.12.2010
- 9 Nos. of Tenders Received 4 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 18.1.2011.
- 13 Name of Contractor M/S A.B.M. Engg. & Surveyors.
- 14 Value of Contract Rs. 1,12,250.00
- 15 Schedule Date of Completion of Supplies Contract 27.2.2011.
- 16 Actual Date of Start of Work 28.01.2011
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any -


 Executive Engineer
 W.D.-7 D.D.A.
 Paschim Vihar,
 New Delhi-110063