



Delhi Development Authority

search:



TENDER DETAILS :- Agmt No. 1 LK/WD/7/ADT/2010-11

- 1 Tender No. 210 Community Hall at GH-10 Paschim Vihar.
- 2 Name of Work
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry → Fo to CR (DWR) 122 dt 15.2.10
- 5 Date of Publication of NIT in News Paper / Notice Board → do -
- 6 Date of Uploading of NIT on Website → do -
- 7 Type of Bidding By call of Tenders
- 8 Last Dt. of Receipt of Tender 8-3-10
- 9 Nos. of Tenders Received 8 also.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated 11 yes.
- 12 Date of Award of Contract 5.5.2010.
- 13 Name of Contractor M/s Subhashwar Dyal.
- 14 Value of Contract Rs. 29,15,20/-
- 15 Schedule Date of Completion of Supplies Contract 14-1-2011.
- 16 Actual Date of Start of Work 15.5.10
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any

[Signature]
 Executive Engineer
 Water Dept. No 7
 Paschim Vihar
 New Delhi



Delhi Development Authority

search:



TENDER DETAILS :- Agmt. No. 2/ES/WD-7/001/2010

- 1 Tender No. 2/ES/WD-7/001/2010
- 2 Name of Work SH-PL water supply line at Distt. centre, Paschim Vihar.
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board *→ Estor (D/001) 1598 dt. 21.4.10*
- 6 Date of Uploading of NIT on Website *-do-*
- 7 Type of Bidding *By call of Tenders.*
- 8 Last Dt. of Receipt of Tender *29.4.10*
- 9 Nos. of Tenders Received *4 Nos.*
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation *—*
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 *yes.*
- 12 Date of Award of Contract *18.5.2010*
- 13 Name of Contractor *Sh. Sushil Kumar Pandey.*
- 14 Value of Contract *Rs. 41,10,521-00*
- 15 Schedule Date of Completion of Supplies Contract *27.9.10*
- 16 Actual Date of Start of Work *28.5.10*
- 17 Actual Date of Completion *work in progress*
- 18 Reasons for Delay, if any

[Signature]
 Executive Engineer
 Western Divn. No 7
 Distt. Paschim Vihar
 New Delhi



Delhi Development Authority

search:



TENDER DETAILS :- Agmt. No. 315/WD-7/DA/2010-11

- 1 Tender No. B/O BSH centre of Paschim Vihar.
- 2 Name of Work S.H. providing structural designed drawings for UGR and pump house for water supply.
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 20.4.2010
- 6 Date of Uploading of NIT on Website 20.4.10
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 30.4.10
- 9 Nos. of Tenders Received 3 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/ Evaluated 1.1 Yes.
- 12 Date of Award of Contract 19.5.2010
- 13 Name of Contractor M/s Pitambra Structural Consultants.
- 14 Value of Contract Rs. 44,400/=
- 15 Schedule Date of Completion of Supplies Contract 28.6.10
- 16 Actual Date of Start of Work 29.5.10
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any

Executive Engineer
Water Dept. No 7
B/O Paschim Vihar
New Delhi