



Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQ
- Contact Us

TENDER DETAILS :-

1	Tender No.	Agmt. No. 64/15K/WD-7/2009-10.
2	Name of Work	maintenance of completed scheme of ABC-II under DWK/SWZ.
3	Name of Work/ Supply/Service.	SHR Renovation of 2 nos. toilet in vikas puri, Delhi.
4	Mode of Tender Enquiry	
5	Date of Publication of NIT in News Paper/ Notice Board	28.10.2009.
6	Date of Uploading of NIT on Website	-do-
7	Type of Bidding	By call of Tender.
8	Last Dt. of Receipt of Tender	
9	Nos. of Tenders Received	1 No.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	—
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	yes.
12	Date of Award of Contract	9.2.2010.
13	Name of Contractor	M/S KAROO Enterprises.
14	Value of Contract	Rs. 75,955-00
15	Schedule Date of Completion of Supplies Contract	18.3.2010.
16	Actual Date of Start of Work	19.2.2010.
17	Actual Date of Completion	work in progress.
18	Reasons for Delay, if any	

Executive Engineer
 Western Divn. No. 7
 D.D.A. Paschim Vihar
 New Delhi




Delhi Development Authority

search:

HOME Procedures NCLES NFAODS Site Map

TENDER DETAILS :- Agnit. No. 65/FB/WO.7/1079/2009-10.

1	Tender No.	no completed scheme of NHP at II under work no. 2.
2	Name of Work	SHP Improvement of NHP at ABI near Shubham Enclave, Paschim Vihar.
3	Name of Work/ Supply/Service,	
4	Mode of Tender Enquiry	
5	Date of Publication of NIT in News Paper/ Notice Board	19.12.09.
6	Date of Uploading of NIT on Website	- do -
7	Type of Bidding	By call of Tender.
8	Last Dt. of Receipt of Tender	31.12.2009.
9	Nos. of Tenders Received	7 Nos.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	-
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	yes.
12	Date of Award of Contract	9.2.2010.
13	Name of Contractor	M/S Ashok Kumar Jain & Brothers.
14	Value of Contract	Rs. 9,56,202-00
15	Schedule Date of Completion of Supplies Contract	19.2.2010.
16	Actual Date of Start of Work	18.04.2010.
17	Actual Date of Completion	Work in progress.
18	Reasons for Delay, if any	


 Executive Engineer
 Western Divn. No. 7
 D.D.A. Paschim Vihar
 New Delhi