



F-55(41)

1/3 AG-III

Delhi Development Authority

CONTRACT DETAILS FOR THE MONTH of FEB 11

Abstract Procedures Notices ACPs Bid Map Tender

TENDER DETAILS :- 46/EE/WD-7/PDA/2010-11

1	Tender No.	M10 Completed scheme under Nazul ACP-II of DW/WS-2.
2	Name of Work	SH. Improvement of M.P. Green area at Tagore Garden.
3	Name of Work/ Supply/Service	
4	Mode of Tender Enquiry	
5	Date of Publication of NIT in News Paper/ Notice Board	12.2.2011
6	Date of Uploading of NIT on Website	-do-
7	Type of Bidding	By call of Tender.
8	Last Dt. of Receipt of Tender	3-01-2011
9	Nos. of Tenders Received	9 Nos.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	-
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	Yes.
12	Date of Award of Contract	3-2-2011
13	Name of Contractor	Sh. Rajiv Kaushik.
14	Value of Contract	Rs. 6,99,445.00
15	Schedule Date of Completion of Supplies Contract	12.5.2011
16	Actual Date of Start of Work	13.2.2011
17	Actual Date of Completion	Work in progress.
18	Reasons for Delay, if any	-

[Signature]
 Executive Engineer
 W.D-7 D.D.A.
 Paschim Vihar,
 New Delhi-110063



F-55(44)
Delhi Development Authority

AE-I

2/3

Contract Form for the month of Feb' 2011

Open Procedure NITs EAOs EMDs EPCAs

TENDER DETAILS :- U7/EE/WD-7/DPA/2010-11

- 1 Tender No. M10 Community Hall at A-3 Paschim Vihar.
- 2 Name of Work SHI-Improvement of boundary wall by raising and o/o parking at community Hall at A-3 Paschim Vihar.
- 3 Name of Work/ Supply/Service Paschim Vihar.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 21.01.2011
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 3.2.2011
- 9 Nos. of Tenders Received 2 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
- 12 Date of Award of Contract 8.2.2011.
- 13 Name of Contractor M/s S.R. Builders.
- 14 Value of Contract Rs. 7,08,967.00
- 15 Schedule Date of Completion of Supplies Contract 17.4.2011
- 16 Actual Date of Start of Work 18.2.2011
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any -

[Signature]
Executive Engineer
 W.D.-7 D.D.A.
 Paschim Vihar,
 New Delhi-110063



Delhi Development Authority

R.S.S (U3)

3/3
AE-IV

Contract detail for the month Feb 2011

Home Procured NITs TACS Site Map Resale

TENDER DETAILS :-

- 1 Tender No. U8/EA/WD/H/DA/2010-11
- 2 Name of Work D/O Dist. Centre at Paschim Vihar
SHI - Covering of drain & P/F paper bleeds
around Hotel at Dist. Centre.
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 21-01-2011
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tenders
- 8 Last Dt. of Receipt of Tender 07-02-2011
- 9 Nos. of Tenders Received 7 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 11.2.2011
- 13 Name of Contractor M/s Ashok Kumar Jain and Boos.
- 14 Value of Contract Rs. 11,41,917.40
- 15 Schedule Date of Completion of Supplies Contract 20.4.2011
- 16 Actual Date of Start of Work 21.2.2011
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any -

Executive Engineer
W.D-7 D.D.A.
Paschim Vihar,
New Delhi-110063