

**DELHI DEVELOPMENT AUTHORITY  
SOUTH EASTERN DIVISION NO: 8  
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (08/2010)  
(CONTRACT DECIDED)**

Tender No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract
01/EE/SED:8/2010-2011	Civil work	Through NIT put on DDA website & various contractors Associations.	14.5.2010	Single bid system	29.5.2010	6 nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	5/EE/SED:8/2010-2011	D/O land for Aastha Kunj in Distt. Green at Kalkaji. SH: Providing & fixing railing around water body no.1,2 & 3	Sh. J.P. Kapoor	1486045.00	29.10.2010
09/EE/SED:8/2010-2011	Civil work	Through NIT put on DDA website & various contractors Associations.	N.A.	Single bid system	31.7.2010	3 nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	6/EE/SED:8/2010-2011	M/O completed scheme under N/A-II (SZ) SH: P/L unfiltered water supply lines in Lado Sarai Nursery complex at Aurbindo Marg Mehrauli.	Sh. Ramesh	101774.00	9.10.10

*Jaydeep*  
E.E./SED: 8/DDA  
5/19/10

Page 1  
*Rajendra*

**DELHI DEVELOPMENT AUTHORITY**  
**SOUTH EASTERN DIVISION NO: 8**  
**DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (08/2010)**  
**(WORK IN PROGRESS)**

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks	
09/EE/SED:8/2010-2011	Civil work	Through NIT put on DDA website & various contractors Associations	N.A.	Single bid system	31.7.2010	3 nos.	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	6/EE/SED:8/2010-2011	M/O completed scheme under N/A-II(SZ) SH:P/L unfiltered water supply lines in Lado Sarai Nursery complex at Aurbindo Marg Mehrauli.	Sh.Ramesh	101774.00	9.10.10	10.9.10	16	17 N.A.	Work in progress	
																		18

*[Signature]*  
 E.E./SED:8  
 08/09/2010



**DELHI DEVELOPMENT AUTHORITY**  
**SOUTH EASTERN DIVISION NO: 8**  
**DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (08/2010)**  
**(WORK IN PROGRESS)**

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
3/EE/SED:8/2008-2009	Civil work	Through NIT put on DDA website & various contractors Associations	17.5.08	Single bid system	6.6.08	4 nos.	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	8/EE/SED:8/2008-2009 Dated 22.9.08	Construction of Community hall near Tehkhand village.	Sh.J.P. Kapoor	6174680.00	28.2.09	30.9.08	work not yet started	Work hindered due to non availability of structural drawings. Proposal to change the site is being initiated.	18
20/EE/SED:8/2008-2009	Civil work	Through NIT put on DDA website & various contractors Associations	29.4.09	Single bid system	27.5.09	6 nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	2/EE/SED:8/2009-2010 Dated 27.7.2009	Construction of Community Hall cum reading room in pocket-9 in Lajpat Nagar-IV (MOR land)	M/S Gaur Construction	5581090.00	2.3.2010	3.8.09	Work in progress	Due to non availability of structural drawings.	

**DELHI DEVELOPMENT AUTHORITY  
SOUTH EASTERN DIVISION NO: 8  
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (08/2010)  
(WORK IN PROGRESS)**

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of compl etion	Reason for delay if any	Remarks
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10/EE/ SED:8/ 2009- 2010	Civil work	Through NIT put on DDA website &various contrac- tors Associa- tions	N.A.	Single bid system	17.2.10	2nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	8/EE/SED:8/ 2009-2010 dated 18.3.2010	M/O scheme under N/A-II (SEZ) SH:Providing Biological treatment of raw sewage for small tank of size 21mx7mx 1.5m in Shambhu Dayal park.	M/S JM Enviro Technologies Pvt.Ltd.	448950.00	21.3.11	22.3.10	Work in progress	N.A.	
9/EE/ SED:8/ 2009- 2010	Civil work	Through NIT put on DDA website &various contrac- tors Associa- tions	N.A.	Single bid system	17.2.10	4nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	1/EE/SED:8/ 2010-1011 dated 26.4.2010	M/O scheme under N/A-II (SEZ) SH:Desilting, cleaning of tanks and submersible pump in Shambhu Dayal park.	M/S Sumaiya Enterprises	128760.00	3.5.2011	4.5.2010	Work in progress	N.A.	



**DELHI DEVELOPMENT AUTHORITY**  
**SOUTH EASTERN DIVISION NO: 8**  
**DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (08/2010)**  
**(WORK IN PROGRESS)**

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks	
1	4/EE/ SED:8/ 2009-2010	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Civil work	Through NIT put on DDA website, New papers, e-tendering and various contractors Associations	10.11.09	Tow bid System	2.12.09	7nos	6 nos M/S Bahl Bids M/S Globe Civil Proj. M/S JMC M/S N.N. & Co. M/S Odeon Bids (P) Ltd. M/S Winner Const.(P) Ltd.	Yes work awarded to lowest tenderer/ Evaluated L1	2/EE/SED:8/ 2010-2011	C/O 362 (268 MIG+94LIG multistoreyed and 4 storeyed houses i/c basement,int. and ext. dev. Tubewells and int.electrification complete at Vasant Kunj on Mehrauli- Mahipalpur road New Delhi	M/S Odeon Builders Pvt. Ltd.	389753821.00	19.5.2012	20.5.2010	N.A.	N.A.		

You are also requested to contact A.E.-I of this division and start the work at once. Please note that the time allowed for carrying out the work as entered in the tender shall be reckoned from the 10th day after the date of issue of this letter.


Time allowed for execution of the work shall be One Month.

Yours faithfully

(Anil Goyal)  
EXECUTIVE ENGINEER  
SED: 8/DDA

Copy to: -

1. CE (SZ)/DDA
2. S.E./CC-1/DDA.
3. Director (System)/DDA
4. A.O. (W)-I/DDA
5. I.T.O., I.P. Estate. New Delhi.
6. Labour Commr. Delhi Admn. 15, Rajpura Road, New Delhi.
7. Commissioner Sales Tax Deptt, NCT of Delhi ITO, New Delhi.
8. Sr. A.O.(CAU)/SZ/DDA
9. F.O. to CE (SZ)/DDA
10. DDA Web site- ddatender@dda.org.in
11. All EEs, DDA.
12. All AEs, A.E. (P), H.C., AAO/SED: 8/DDA
13. Spare copy for the agreement.

  
EXECUTIVE ENGINEER  
SOUTH EASTERN DIVISION: 8

**DELHI DEVELOPMENT AUTHORITY**  
**SOUTH EASTERN DIVISION NO: 8**  
**DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (08/2010)**  
**(WORK IN PROGRESS)**

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	12/EE/ SED:8/ 2009-2010	Through NIT put on DDA website & various contractors Associations	13.3.2010	Single bid system	21.4.2010	9 nos.	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	4/EE/SED:8/ 2010-2011	Acquisition/ Protection of land (Fencing of acquired land) SH:Construction of R.R. masonry wall in Mahipalpur	Sh.Rewat Singh Chauhan	529310.00	7.8.2010	24.6.10	16	17	Due to rainy season the progress of work hindered.
01/EE/ SED:8/ 2010-2011	Civil work	Through NIT put on DDA website & various contractors Associations	14.5.2010	Single bid system	29.5.2010	6 nos.	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	5/EE/SED:8/ 2010-2011	D/O land for Aastha Kunj in Distt. Green at Kalkaji. SH:Providing & fixing railing around water body no.1,2 &3	Sh.J.P. Kapoor	1486045.00	29.10.10	30.8.10	Work in progress	N.A.	



**DELHI DEVELOPMENT AUTHORITY  
SOUTH EASTERN DIVISION NO: 8  
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (08/2010)  
(WORK IN PROGRESS)**

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of comple- tion of supplies contract	Actual dt. of start of work	Actual dt. of compl etion	Reason for delay if any	Remarks
1	22/EE/ SWD-1/ 2009- 2010	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Civil work	Through NIT put on DDA website, New papers, & various contrac- tors Associa- tions	28.8.09 14.11.09	Tow bid System	19.9.09 25.11.09	7nos	7 nos M/S BCC Developer M/S Aries Const. M/S Ved Prakash M/S Roshan Real Estate M/S Best Buildwell Pvt.Ltd. M/S Aadhar Stumbh M/S Gahoi Builders Ltd.	Yes work awarded to lowest tenderer/ Evaluated L1	3/EE/SED:8/ 2010-2011	Part-B Cluster-IV C/O 209 HIG Houses (Balance work) at the risk and cost of M/S Larsen & Toubro Ltd.	M/S Best Buildwell Pvt.Ltd.	306283201.00	29.5.2012	30.5.2010	N.A.	N.A.	