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DELHI DEVELOPMENT AUTHORITY

NORTHERN DIVISION NO. 5

List of Activities
1.
Details of Pending Final Bills and Non-refund of Security Deposits.

Details of Pending Final Bills for the Month Ending January, 2008
	Sl. No.
	Name of work
	Agency
	Agreement No.
	Stipulated date of Start/ Completion
	Actual date of Completion
	Date of Payment of Final Bill
	Reasons for delay in payment of Final Bill

	1
	D/o land for CHBS, Pitampura, (Saraswati Vihar).

SH: C/o Sumpwell at Kanjhawala Road near Avantika.
	M/s. S.N. Nandi & Co.
	29/EE/ND-5/DDA/92-93
	06.09.92/

5.12.92

	25.12.94
	29.02.08
	Under Process

	2.
	D/o Community Centre along Road No.44, Pitampura

SH: C/o Pavement in Upper Ground level.
	M/s. En Vee Kay Constn. Co.
	 5/EE/ND-5/ DDA/2003-04
	15.06.03

14.09.03
	08.12.03
	29.02.08
	Under Process

	3.
	C/o 216 SFS DU’s Cat-III (M.S.) at Pitampura.

SH: Providing Bored cast in Situ RCC Piles, Pile Caps, and Grade beams with RMC of M-25.
	M/s. Cengrs Geotechnica Pvt. Ltd.
	10/EE/ND-5 / DDA/2003-04
	23.06.03/

22.12.03
	20.06.05
	29.02.08
	Under Process


2.
Present Status of works

List of works costing more than Rs.2.00 lacs for the quarter ending January, 2008
	S.No.
	Name of work
	Agency
	Estt.Cost/ Tendered Amt. (in lacs)
	Stipulated date of start / Completion
	Physical Progress
	Actual Date of Completion
	Remarks

	1.
	N/W- C/o 216 MIG DU’s (MS) at Pitampura (Near T.V. Tower.

(i)
SH: C/o 72 MIG DU’s (M/S) superstructure including sanitary installation, water supply Sewerage, Drainage, Roads and Paths and Int. Electrification all complete.
	M/s. Ved Prakash Mithal and Sons.
	557.52/

713.73
	25.10.06/

24.10.08
	62%
	--
	Work in progress

	2.
	N/W          –do-


C/o 144 MIG DU’s (MS) Superstructure including sanitary installation, W/S and Int. Electrification all complete Group-II & III.
	M/s. Winner Constn. (P) Ltd.
	1040.30/

1389.15
	14.12.06/

13.12.08
	52%
	--
	Work in progress

	3.
	N/W          –do-

M/o Sports Complex at Pitampura. 
(i) SH: Relaying of Wooden flooring in Squash Court.  
	M/s. Khalsa Gymnastic Works.
	6.13/

4.61
	05.12.06/

04.03.07
	90%
	--
	Work in progress.

	4.
	N/W          –do-

 SH: Providing house keeping arrangement and house keeping material at Sports Complex. 
	M/s. Veenus Associates  
	4.63/

2.95
	08.02.07/

07.02.08
	95%
	--
	Work in progress.

	5. 
	N/W          –do-

 C/o Cricket Pavillion at R.S.K.P. Pitampura, Near TV Tower. 
	M/s. K.P. Rana
	45.47/
58.09
	10.07.07/
 09.11.07
	--
	--
	Work yet to be started.

	6.
	N/W          D/O 16.92 Hact of Land a North of Model town. SH- Raising of 12M. R/W along  plot no 41,42,43 o 52 and approach to Buddha society temple 
	Sh. Jagdish 
Pd. Sharma
	Rs. 3,45,179/-
Rs. 5,96,696/-
	28.8.07
27.10.07
	95%
	-
	Work in progress.

	7. 
	N/W          - A/R and M/O Sport Complex at Pitam Pura (near tv tower) 

SH- Engagement of private security to check tress passing and watch and ward.       
	M/S Friends Detective security service  
	Rs. 1,82,076/-

Rs. 2,92,800/-
	21.10.07

20.4.08
	63%
	-
	-do-

	8.
	N/W          - Maintenance of completed scheme of North zone

SH- C/O cement concrete road in front of 656 M.I.G houses a Jahangir Puri metro Appt. 
	Sh. A.S Buider
	Rs. 3,38,956/-

Rs 4,13,400/-
	18.10.07

17.11.07
	90%
	-
	

	9.
	N/W          - A/R and M/O for he work 656 MIG Houses at Jahangir puri 
SH - 
P/L G.I pipe three  in parts 

(for horticulture work)
	M/S Sarthak Const Comp.
	Rs. 1,41,547/-

Rs. 2,26,164/-
	5.10.07

4.12.07
	100%
	-
	Work has been completed.

	10.
	N/W          - Maintenance of completed scheme of north zone.

SH – cleaning and sweeping of the area under scheme at CC road No 44, Pitampura.   
	M/S Sahib Builder
	Rs. 1,75,950/-

Rs. 2,29,800/-
	2.10.07

1.04.08
	67%
	-
	-do-

	11.
	N/W          - D/O 16.92 Hact of land at Model town.

SH – P/L G.I water Line  

(Left Outer Position)
	Sh Jagdish Prashad Sharma
	Rs. 1,70,258/-

Rs. 2,29,147/-
	22.10.07

21.11.07
	75%
	-
	-

	12
	D/O for L.C.S Sainik Vihar CHBS, Pitam Pura

SH- Const of parking and SW drain   
	M/S Vats Const Co.  
	Rs 2,89,705/-
Rs 2,38,899/-
	20.12.07
19.02.08
	-
	-
	Just Awarded

	13.
	N/W A/R & M/O 656 MIG Houses dt Jhangipuri 

SH – P/L C.I pipe line from DJB main line to UGR at Jhangirpuri 
	M/S Sarthak Const Co.
	Rs. 1,51,038/-
Rs. 2,27,953/-
	25.12.07

24.01.08
	15%
	-
	


3.
Projects held up due to Court Case
:
LSC Harsh Vihar, Pitampura


……….. Respective Court with Case No.
:
Pertain to LM/DDA.


………  Date of Next Hearing
:
Pertain to LM/DDA.

4.
Water Bodies:


……… identified, status and under 
:
Nil


Encroachment

5.
Details of Deposit Works:


(a) In hand 
:
N/A


(b) Under approval
:
N/A

(c) Status
:
N/A

6.

Rescinded Works:

Details of Rescinded Works – Status as on January, .2008
	Sl. No.
	Name of work
	Agency
	Agmt. No.
	Stipulated Date of Start/ Completion
	Provisional extension granted upto
	Date of rescission of work
	Date of Award of Balance work
	Remarks.

	1
	2
	3
	4
	5
	6
	7
	8
	9

	
	------------------------ Nil ------------------




7.
Arbitration & Related Court Cases


(a)
Pending Arbitration Case as on January, 2008
	Sl. No.
	Name of work/Agreement No./ Agency
	Arbitrator
	Present Position
	Next date of Hearing
	Remarks

	1
	C/o 208 SFS Cat-II and III Houses at Shalimar Bagh, Pkt-’W” Blk-”B” including water supply sanitary installation and internal development.

Agmt. No. 15/DD-I/DDA/83-84

Agency: M/s. Jeet Singh Jai Mal Singh.
	Sh. S.S. Jain
	All the files received from WD Dandgey alongwith relevant papers regardeing proceedings of GR Hingorani has been sent to Sh. N.K. Sharma, Arbitrator through EO-1 to EM for entering Arbitration on 28.07.03
	Still awaited.
	S.E Arbitration 1 has been requested for the guidelines as M/S Jeet singh Jaimall singh is not attending the arbitration will letter no. F2(126) EE/ND-5/DDA/99-2000/1420 dt 

1-12-07 

   

	2.
	C/o 512 EWS Houses at Sector-17, Block-”A” Pkt-B, Rohini.

Agmt. No. 6/DD-I/DDA/85-86

Agency: M/s. A.S. Sachdeva & Sons.
	Sh. R.C. Chopra
	Case is in progress P/L Sh. D.S. Mahendra
	12.03.2008 


	

	3.
	Dev. Of land for Zone H-4-H-5 (Pt.) Pitampura.

SH: Sewerage (Peripheral) Phase-I, Central Portion.

Agmt. No. 9/EE/DD-VI/81-82


8/EE/HD-XXV/87-88

Agency: M/s. J.K. Gandhi
	Sh. K.S. Chauhan
	Case in Progress P/L Sh. Ashutosh Sharma.
	28.01.2008 

at  3:00pm
	

	4.
	Construction of 480 SFS houses at Shalimar Bagh Block-B, Pkt-W.

SH: C/o 176 SFS Cat-II & III Houses at Shalimar Bagh.

Agmt.No.70/EE/HD-13/DDA/82-83

Agency: M/s. Globe Constn. Co.
	Ms. Kanwal Inder
	Case in Progress P/L Ms. Geeta Malhotra
	to be decided
mutually 
	

	5.
	Dev. Of Distt. Centre Pitampura opp. Wazirpur DTC Depott.

SH: C/o Road (1st Ph. Treatment).

Agreement No. 40/EE/ND-5/DDA/88-89

Agency: Sh. Suraj Verma

(Prop. Sh. Ajay Verma)
	Sh. Pramod Kumar
	--
	Still awaited.
	

	6.
	C/o 144, MIG Houses in Pkt’J’ Wazirpur including internal development.

Agmt.No. 1/DD-I/DDA/82-83

127/EE/ND-5/DDA/98-99

M/s. A.R. Khanna & Co.
	Sh. V.D. Tiwari Retd. (CE)
	Case in progress Sh. Bhupesh Kumar Panel Lawyer. 
	31.1.2008 

at 3:00 PM
	

	7.
	C/o 512 EWS Houses in Pkt-6, Block-A, Sector-17, Rohini.

Agmt. No.7/EE/DD-I/DDA/85-86

M/s. A.S. Sachdeva.
	Sh. M.L. Tiku
	Case in progress Sh. D.S. Mahendru Panel Lawyer.
	
	To be concluded


7. 
(b)
Court Case.

Details of Court Cases pending at the end of January, 2008 – Service Matters.

	Sl. No.
	File No.
	Name of Employee
	Name of Court/Suit No.
	Name of Panel Lawyer
	Nature of Case
	Present Position
	Next date of Hearing.
	Remarks.

	1
	F.21 (214)/97/ HC/ Legal
	Smt. Brahm Wati Vs. DDA
	High Court

4421/97

WR-4825/04 & court case CAS (C) 4262-2004 Smt. Barahmwati Vs/ DDA in the High Court date of Hearing was 2.11.2004 and Hon’ble Court has passed the order vide No. CAS (C) 426/04 dt. 2.11.2004 and the copy of the same has been sent to Legal Deptt. DDA as stated by Panel Lawyer.
	Present Rajeev Bansal
	Adminis-trative
	Write appeal under letters Patent Act. Against the Judgment/ order dt. 26.4.2004 passed by Ld. Single Judge of Hon’ble Court Dismissing Writ Petition (Civil) 4825/2004
	--
	--


7.
(c)
Court Case

DETAILS OF COURT CASE PENDING AT THE END OF January 2008 (Works)

	S.No.
	Case Title/Party Name
	File No.
	Suit No. / Name of Court.
	Name of the Division
	Name of P/L
	Date of Entrustment of P/L
	Last date of Hearing.
	Next date of hearing
	Status of the case.

	1
	Dev. Of land CGHS Pitampura (Saraswati Vihar).

SH: C/o Foot path from Chander Lok Culvert to Road No. 41.

M/s. Aar Bee Constn. Co. (Prop. Sh. Rakesh Kumar)
	F.11(4)/TC/ 03/Legal
	CS/353/ 2004 / Tis Hazari
	ND-5
	Sh. P.K. Aggarwal
	11.05.2005
	
	Concluded judgment awaited
	Recovery suit by contractor.

	2.
	Death of six year old child in the low lying area in Sainik Vihar.

Sh. Suraj Verma
	F. 9 (56)/ TC/ Legal
	CS-299/ 2004 / Tis Hazari
	ND-5
	Sh. Neeraj Aggarwal
	04.05.07
	28.1.08
	10.03.08
	Suit for Damage compensation.

	3.
	C/o CSC at Pushpanjali Enclave, Block-B, Pitampura.

M/s. S. Lall & Co.
	F.11 (3)/ 98/TC / Legal
	CS-71/ 2006 / Tis Hazari
	ND-5
	Sh. R.M. Totia
	06.09.06
	15.01.08
	28.2.08
	Recovery suit

	4.
	Acq. & Dev. Of land for PVC collection sorting yard light industries and Ware Houses at Tikri Kalan (Near Rohtak Road). 

SH: C/o RCC Storm water drain outfall drain (Box type) in Zone-E

M/s. Happy Himalaya Constn. Co.
	F.2 (150)/EE/ND-5/DDA/2001-01/837/TC / Legal
	103/2003 / Tis Hazari
	ND-5
	Ms Renu Gupta
	19.01.04
	14.01.08
	19-2-08 
	Recovery suit

	5.
	Dev. Of land for Mangolpuri Indl. Area Ph.I, Storm Water Drain and Culverts.

M/s. Manohar Lal Sethi
	F.21 (264) 06/HC/Legal
	Execution No. 172/06/ High Court
	ND-5
	Sh. Bhupesh Narula
	9.11.06
	
	Case decided payment of diff of decretal amount has been made 
	Execution for payment of diff. of decretal amount of award dat. 8.1.06

	6.
	D/o land for Mangolpuri Indl. Area Ph.I

SH: C/o S.W. Drains and Culverts.

Sh. Manohar Lal Sethi
	F.21 (305) /06/ HC/ Legal

F.2 (249) EE/ND-5/ DDA/ 2006
	CM-7700 & 7701/06 / FAO (05) / 356/ 06 / High Court
	ND-5
	Sh. Bhupesh Narula
	28.12.06
	25.01.08
	18.03.08
	

	7
	C/o 480 SFS Houses at Shalimar Bagh, Block-B, Pkt-W

SH: C/o 208 SFS Houses.

M/s. Sanyukat Nirmata
	
[image: image1]
	02/2005/ High Court
	ND-5
	Sh. Bhupesh Narula
	9.11.06
	
14-12-07
	22-04-08
	For filing of arb. Award

	8
	M/s. Sanyukat Nirmata
	
	Execution No. 66/2006 / High Court
	ND-5
	Sh. Bhupesh Narula
	11.12.06
	
	
	Execution for filling of Arb. Award.

	9
	M/s. Sanyukat Nirmata
	
	OMP-371/2007 / High Court
	ND-5
	Sh. Bhupesh Narula
	
	

	
	

	10.
	Dev. Of land H4-H5 (Pt.) Pitampura.

SH: S.W. Drain Pkt-III, Outfall.

M/s. Hans Raj Constn. Co.
	F.21 (180)/97/ HC/Legal
	FAO (05) / 100/07
	ND-5
	Sh. D.S., Mahendroo
	15.06.07
	15.01.08
	04.03.08
	Petition filed by the agency before Double Bench High Court against the judgment of Single Judge vide which award published was setaside.


8.
Fire Fighting Equipments 
:
Office of the ND-5 / DDA


(installed with locations)

9.
RIS/EIS/EOT Cases and Completion Certificate

(a) Details of EIS pending as on January, 2008
	S.No.
	Name of work
	Name of Agency
	Amount (in lacs)

	
	-----------------------------------NIL ----------------------
	
	


(b) Details of RIS for the Quarter Ending January, 2008
	S.No.
	Name of work
	Name of Agency
	Amount (in lacs)

	
	-----------------------------------NIL ----------------------
	
	


(c) Details of EOT for the Quarter Ending January, 2008
	S.No.
	Name of work
	Name of Agency
	Amount (in lacs)

	
	--------------------------NIL------------------------------
	
	


10.
List of approved rates of SE (P)
:
N/A

11.
Areas where services are handed over to
:

MCD, DJB and Deficiency Charges.

Monthly Progress report as on January, 2008
	S.No.
	Name of Areas/Colony.
	Handed over the services
	Remarks

	
	
	MCD
	Deficiency charges
	DJB
	Deficiency charges
	

	1.
	Mangolpuri Industrial Area Phase-1.
	--
	--
	Water Supply
	Nil
	

	2.
	C/o 80 SFS Houses Cat-II & IIIrd at Pkt L(D), Pitampura.
	(i) Open Surface drain
	Nil
	(i) Water Supply
	Nil
	

	
	
	(ii) Road and Path
	Nil
	(ii) Sewerage 
	Nil
	

	3. 
	Peripheral Services in Sector-17, Rohini
	(i) Road

(iI) S.W. Drain
	Rs. 535139.00

Rs. 778876.00
	--

--
	
	

	4.
	L.Sc. at Raj Sabha (CHBS) Society at Pitampura
	(i) Road & Path
(ii) S.W. Drain
	Deficiency estimate under Scrutiny
	(i) Water Supply

(ii) Sewerage 
	Deficiency estimate under scrutiny
	

	5.
	LSC at Pkt C(D) Pitampura
	           --
	--
	Sewerage
	Awaited from 7.12.02
	Original file send to DJB for mutual consent for Rs. 47,441/- as efficiency charges. 

	6.
	LSC at Pkt C(U), Pitampura
	          --
	--
	Sewerage
	Awaited from 15.01.04
	Original file send to DJB for mutual consent of Rs. 54,771/- as deficiency charges. Both send on 23-01-08 vide dispatched No. 1796 & 1797


12 (a).
Detail of Houses as on January, 2008
	Sl. No.
	Name of Scheme
	Year of Comp.
	Divn.
	Houses Constructed
	Total Allotted
	Total Vacant
	Specified number of Vacant Houses

	
	
	
	
	SFS
	MIG
	LIG
	Janta
	Total
	SFS
	MIG
	LIG
	Janta
	Total
	SFS
	MIG
	LIG
	Janta
	Total
	

	1
	C/o 336/224 MIG at Jahangirpuri
	1992
	ND-5
	
	224
	
	
	
	
	156
	
	
	
	
	68
	
	
	68
	82, 84, 85, 87, 94, 101, 105, 106, 112, 114, 115, 118, 120, 121, 122, 123, 128, 162, 166, 167, 170, 174, 175, 177, 180,  182, 188, 191, 197, 199, 205, 210, 218, 220, 224, 229, 230, 233, 235, 354, 357, 358, 367, 369, 377, 378, 383, 388, 389, 404,  409, 417, 426, 429, 433, 434, 436, 437, 438, 442, 444, 446, 391,  393, 394, 397, 400, 403

	2
	C/o 320/ 120 MIG Houses at Jahangirpuri
	1993
	ND-5
	
	120
	
	
	
	
	82
	
	
	
	
	38
	
	
	38
	59, 60, 62, 64, 65, 66, 67, 72, 73,  80, 129, 131, 137, 138, 140, 141, 242, 243, 245, 289, 299, 301, 306, 311, 317, 318, 319, 321, 328, 329, 330, 331, 333, 336, , 342, 345, 348, 349 

	3.
	C/o 320 / 176 MIG Houses at Jahangirpuri
	1999
	ND-5
	
	176
	
	
	
	
	165
	
	
	
	
	11
	
	
	11
	2A, 5A, 8, 14, 23, 25, 33A, 46, 256A, 261A, 280A

	4.
	C/o 480 LIG Houses at Pkt P (D) at Pitampura
	1986
	ND-5
	
	
	480
	
	
	
	
	479
	
	
	
	
	1
	
	1
	70-C SF

	5.
	C/o 396 LIG Pkt G&J (U) at Pitampura
	1987
	ND-5
	
	
	396
	
	
	
	
	393
	
	
	
	
	3
	
	3
	110 C SF, 39D, TF, 92D, TF.

	6.
	C/o 376 SFS at East Mukherjee Nagar
	1994
	ND-5
	376

305G
	
	
	
	
	375


	
	
	
	
	1

3

(SG)
	
	
	
	1

3

(SG)
	190 Cat.III

G11, 25 & 29 (S.G.)

	7.
	1120 EWS Pkt-A-1 to A-4, Sector-17, Rohini
	1990
	ND-5
	
	
	
	1120
	
	
	
	
	1115
	
	
	
	
	5
	5
	Pkt-A, A-1, 314 GF, Pkt-A-2, 27 and 99 (GF), Pkt-A-4, 11 GF & 182 FF.

	8.
	192 LIG Houses at Ashok Vihar, Phase-I, Block-J
	1990
	ND-5
	
	
	192
	
	
	
	
	189
	
	
	
	
	3
	
	3
	54C (SF), 55C (SF) and 79C (SF).



	9.
	72 SFS Houses at Block-BU, Pitampura
	1993
	ND-5
	72
	
	
	
	
	66
	
	
	
	
	6
	
	
	
	6
	15 (TF), 27 (FF), 31 (TF), 39 (TF), 48 (TF) & 72 (TF)

	10.
	112 MIG ouses at Pkt H-4B H-5 near Pitam Pura village 
	2000
	ND-5
	112
	112
	
	
	
	
	59
	
	
	
	
	53
	
	
	53
	GF- 12A, 20A, 21B, 25A, 
FF- 2B, 9B,10B,11B, 27B, 28B

SF- 1C,2C,3C,6C,8C,9C,10C, 15C, 17C,18C,19C,23C,25C, 26C,27C,28C

TF- 1D TO 23D 25D TO 28D

NOTE: Flat No. 20 A used as site office.


12
(b)
Details of Vacant Commercial Properties as on January, 2008
	Sl. No.
	Name of Scheme
	LSC/ CSC
	Divn
	Blk/ Pkt
	Year / Comp
	Constructed
	Vacant
	Specific No. of Vacant Shops

	
	
	
	
	
	
	Shops
	Stall
	VPF
	Office
	Kiosk
	Shops
	Stall
	VPF
	Office
	Kiosk
	

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	1
	Pitamprua
	CSC
	ND-5
	B (D)
	1994
	16
	14
	--
	5
	--
	2
	--
	--
	--
	--
	5 No. (GF) & 32 No. (FF)

	2
	Pitamprua
	CSC
	ND-5
	B (U)
	1989
	25
	14
	--
	1
	--
	--
	1
	--
	--
	--
	13 No. (GF)

	3
	Pitamprua
	CSC
	ND-5
	K (U)
	1989
	9
	10
	--
	1
	--
	1
	--
	--
	--
	--
	3 No. (GF)

	4
	Pitamprua
	CSC
	ND-5
	H(U)
	1988
	14
	7
	--
	1
	--
	--
	--
	--
	1
	--
	Office 1 No. (FF)

	5
	Pitamprua
	CSC
	ND-5
	Q(U)
	1989
	14
	17
	--
	1
	--
	1
	--
	--
	--
	--
	1 (FF)

	6
	Pitamprua
	CSC
	ND-5
	F(D)
	1990
	16
	9
	--
	--
	--
	2
	--
	--
	--
	--
	19 (FF) & 20 (FF)

	7
	Pitamprua
	LSC
	ND-5
	L(U)
	1996
	82
	--
	--
	--
	--
	2
	--
	--
	--
	--
	33 (GF), 82 (TF)

	8
	Shalimar Bagh
	CSC
	ND-5
	B (A)
	1980-81
	21
	9
	--
	--
	--
	1
	--
	--
	--
	--
	5 No.

	9
	Jahangirpuri 656 MIG Houses.
	CSC
	ND-5
	
	2002
	9
	--
	6
	--
	--
	9
	--
	6
	--
	--
	1 to 9 Shops

1 to 6 Open Platform 

	10
	LSc at JJ Colony Mangolpuri, Block-K
	LSC
	ND-5
	K
	1993
	16
	--
	--
	--
	--
	14 
	--
	--
	--
	--
	54 to 56, 58 to 68 (Disputed)

	11
	Pitampura Sainik Vihar
	CSC
	ND-5
	
	1993
	19
	14
	--
	10
	--
	7
	3
	--
	4
	--
	1, 2, 4, 8, 15, 17, 18

Stall 1, 3 & 5 (RHS)

Office: 3,5,6, 9

	12
	C/o CSC No.I, Blk-A, Rohini, Sector-17
	CSC
	ND-5
	A
	1995
	51
	
	--
	--
	--
	27
	3
	--
	--
	--
	10, 11, 12, 14, 15, 17, 18, 20 to 23, 32 to 38, 40, 41, 42, 44, 45, 46, 48, 50 & 51

Stall 53, 55 & 57

	13
	C/o 6 Nos. Kiosks at Distt. Park, Pitampura
	
	ND-5
	
	1995
	--
	--
	--
	--
	6
	--
	--
	--
	--
	3
	3, 5 & 6

	14
	Builtup Kiosks at CC Road No.44, Pitampura
	
	ND-5
	2003
	
	--
	--
	--
	--
	39
	--
	--
	--
	--
	36
	1, 2, 4, 6, 7, 8, 9 Kiosks

11 to 39

	15
	CSC AT Kohat Enclave 
	
	
	
	
	24
	8
	-
	13
	-
	2
	--
	-
	-
	-
	12,22

	16
	CSC AT Lok Vihar
	
	
	B
	
	10
	3
	-
	2
	-
	-
	-
	-
	-
	-
	NIL

	17
	CSC AT rajdhani Enclave
	
	
	
	
	14
	14
	-
	10
	-
	-
	3
	-
	-
	-
	5,6,22

	18
	CSC AT VP smaj Plot No 120-123 Deepali
	
	
	
	
	12
	4
	-
	3
	-
	2
	1
	-
	-
	-
	Shops(2,6) stall (14)

	19
	CSC AT Pushpanjali Enclave
	
	
	D
	
	23
	8
	-
	16
	-
	-
	-
	-
	1
	-
	43

	20
	CSC AT Dera Gazi Khan, Tarun Enclave Pitam Pura
	
	
	
	
	16
	16
	-
	-
	-
	3
	7
	-
	-
	-
	Shops (2,3,14) stalls(1,2,3,6,7,9,10)

	21
	CSC AT at Saraswati Vihar Pitam Pura 
	
	
	A
	
	31
	9
	-
	2
	-
	1
	1
	-
	1
	-
	Shop(6) stall(27) office (31)

	22
	CSC AT at Saraswati Vihar Pitam Pura
	
	
	C
	
	12
	4
	-
	4
	-
	1
	-
	-
	2
	-
	Shop (6)
Office (17,18)



	23
	CSC AT at Sandeshi Vihar Pitam Pura
	
	
	
	
	20
	7
	-
	5
	-
	3
	2
	-
	-
	-
	Shop (37, 11)

	24
	CSC AT Lok Vihar, Pitam Pura
	
	
	A
	
	10
	3
	-
	3
	-
	1
	1
	-
	-
	-
	Stall(2,7)

	25
	CSC AT UP smaj, Deepali
	
	
	
	
	33
	-
	-
	5
	-
	Nil
	-
	-
	1
	-
	103

	26
	LSC at rohit Kunj Pitam Pura
	
	
	
	
	   -                -    
	-        -
	-       -
	-         -
	-         -
	4              2       
	-        -
	-       -
	-         -
	-          -
	2,7,16,20

2,12

	27
	LSC at samrat Enclave Pitam Pura
	
	
	
	
	72
	20
	-
	48
	-
	24
	8
	-
	17
	-
	Shops(6,20,21,23,31,105,108,113-123, 129, 132-136, 144)

	28
	Cascade Shopping center Netaji Subbhash Place Pitam Pura
	
	
	
	
	12
	-
	-
	-
	-
	5

(3,4,5,6,7)
	-
	-
	-
	-
	Office (29, 202, 203,204, 208, 210, 214, 221, 222, 301, 307, 308, 310, 321, 322, 323, 324)
Stalls (4,5,6,8,11,16,19, 20)


12.
(c)
Details of Vacant Commercial Plot as on January, 2008
	S.No.
	Circle
	Name of Scheme / Location of Plot
	Specific No. of Plot.
	Plot Detail
	Whether demarcated or not
	Position of Service if not available
	Remarks

	
	
	
	
	No.
	Size of Plot
	Area in Sqm.
	
	
	

	1(i)
	CC-12
	Mangolpuri Industrial Area Ph.-I, Blk-B
	Community Centre
	No. not mentioned in Drawing
	127.85 x 229 (Less ESS & Petrol Pump
	29277.65 (-) 1377.65 = 28900 Sqm.
	Demarcated
	Service available except Water supply
	

	(ii)
	CC-12
	Mangolpuri Industrial Area Ph.-I, Blk-B
	Service Centre
	- do -
	154 x 99.85
	15377 Sqm.
	Demarcated
	- do -
	

	(iii)
	CC-12
	Mangolpuri Industrial Area Ph.-I, Blk-B
	O.C.F.
	- do -
	73.5 x 73 m.
	5366.00 Sqm.
	Not Demarcated
	- do -
	

	(iv)
	CC-12
	Mangolpuri Industrial Area Ph.-I, Blk-B
	Internal Shopping Centre.
	- do -
	50 x 16 m.
	800 Sqm
	Demarcated
	- do -
	

	(v)
	CC-12
	Mangolpuri Industrial Area Ph.-I, Blk-B
	Weight bridge
	- do -
	15 x 30 m.
	450 Sqm
	Not Demarcated
	- do -
	

	(vi)
	CC-12
	Mangolpuri Industrial Area Ph.-I, Blk-A
	Bank, Dispensary, P.O.
	- do -
	60 x 62 m.
	3720 Sqm
	Not Demarcated
	- do -
	

	(vii)
	CC-12
	Mangolpuri Industrial Area Ph.-I, Blk-A
	Informal Shopping Centre
	- do -
	54 x 30 m.
	1620 Sqm
	Not Demarcated
	- do -
	

	2 (i)
	CC-12
	D/o land for H-5, Pitamapura


	LSC at MP Enclave
	1 No.
	--
	6070.30 Sqm.
	Demarcated
	Service Available
	Specific No. & size not available in Zonal Dev. Plan

	(ii)
	CC-12
	
	LSC at Kohat Enclave
	1 No.
	
	2832.81 Sqm.
	Demarcated
	Service Available
	- do -

	(iii)
	CC-12
	
	LSC at Anand Vihar
	1 No.
	
	4046.87 Sqm.
	Demarcated
	Service Available
	Partly encroached a temple and Jhuggies  (800 Sqm.) exists size not available in the drawing

	(iv)
	CC-12
	
	LSC at Harsh Vihar
	1 No.
	
	6070.30 Sqm.
	Demarcated
	Service Available
	Partly encroached a temple (1500 Sqm.)

	(v)
	CC-12
	
	LSC at Pitamapura Village
	1 No.
	
	3000.00 Sqm.
	Demarcated
	Service Available
	Area of encroachment 1000 Sqm.

	(vi)
	CC-12
	
	LSc at Pahari Dhiraj Society
	1 No.
	
	2832.81 Sqm.
	Demarcated
	Service Available
	Size not available in the drawing.

	(vii)
	CC-12
	
	LSC at 80’ wide road Police colony
	1 No.
	
	4046.87 Sqm.
	Demarcated
	Service Available
	Plot are yet to be auction

	(viii)
	CC-12
	
	LSC at Sharda Niketan
	1 No.
	
	6070.30 Sqm.
	Demarcated
	Service Available
	Platform yet to be allotted as partly piot auctioned to builders.

	(ix)
	CC-12
	
	LSC at Pitampura Village in front of IDPL
	1 No.
	
	4046.00 Sqm.
	Demarcated
	Service not Available
	Drawing of LSC awaited from Sr. Arch. (NZ).

	3 (i)
	CC-12
	D/o land for H-4-5 at Pitampura
	CSC at MP Enclave
	1 No.
	
	1104.00 Sqm.
	Demarcated
	Service Available
	Size not mentioned on the plan

	(ii)
	CC-12
	
	CSC at Sharda Niketan
	1 No.
	
	1618.75 Sqm.
	Demarcated
	Service Available
	- do -

	(iii)
	CC-12
	
	CSC at Suraksha Enclave
	1 No.
	
	809.37 Sqm.
	Demarcated
	Service Available
	- do -

	(iv)
	CC-12
	
	CSC at Krist Jyoti Enclave
	1 No.
	
	2023.43 Sqm.
	Demarcated
	Service Available
	- do -

	(v)
	CC-12
	
	CSC at Harsh Vihar
	1 No.
	
	1780.62 Sqm.
	Demarcated
	Service Available
	Partly encroached (600 Sqm.) by ESS and size not mentioned in the plan.

	(vi)
	CC-12
	
	CSC at IDPL Society
	1 No.
	
	1618.75 Sqm.
	Demarcated
	Service Available
	Size not mentioned in the Plan

	4.(i)
	CC-12
	D/o land for H5 (Pt.) Pitamapura
	CSC near QU Block, Pitampura
	1 No.
	
	150 Sqm.
	Partly demarcated
	Service Available
	Size not mentioned in the Plan

	(ii)
	CC-12
	
	CSC near A(U) Block, Pitampura
	1 No.
	
	400 Sqm.
	Demarcated
	Service Available
	Size not mentioned in the Plan

	5 (i)
	CC-12
	D/o land for H-4 – H-5  Pitampura
	Near Saraswati Vihar Chowk
	1 No.
	
	4046.87 Sqm.
	Demarcated
	Service Available
	Land use not given on plan specific No. & size not given in Dev. Plan Partly allotted to Gurudwara.

	(ii)
	CC-12
	
	Near Rani Bagh Gurudwara
	1 No.
	
	6070.30 Sqm.
	Demarcated
	Service Available
	Status with DD (LM) NZ

	(iii)
	CC-12
	
	D/o land for H-5 (Pt.) Pitampura in D (P) Block Pitampura
	1 No.
	
	323.75 Sqm.
	Demarcated
	Service Available
	Specific no. and size not given in Dev. Plan.

	(iv)
	CC-12
	
	In H (U) Block Pitampura
	1 No.
	
	607.03 Sqm.
	Demarcated
	Service Available
	Specific no. and size not given in Dev. Plan.

	6. (i)
	CC-12
	D/o Community Center on Road No.44
	Vegetable Market Plot No.1
	1 No.
	
	1600 Sqm.
	Demarcated
	Service Available
	Specific no. and size not given in Dev. Plan.

	(ii)
	CC-12
	
	M.S. Office building Plot No. 3
	1 No.
	64.76 x 30.50 m.
	1975.18 Sqm.
	Demarcated
	Service Available
	

	(iii)
	CC-12
	
	Sub Station Plot No.6.
	1 No.
	
	557.40 Sqm.
	Demarcated
	Service Available
	Size not mentioned on Drawing

	(iv)
	CC-12
	
	Post Office Plot No. 20
	1 No.
	
	329.28 Sqm.
	Demarcated
	Service Available
	Size not mentioned on Drawing

	(v)
	CC-12
	
	Sub Station Plot No. 21
	1 No.
	14.62 x 10.00 m.
	146.20 Sqm.
	Demarcated
	Service Available
	

	(vi)
	CC-12
	
	Electric Sub- Station Plot No. 22
	1 No.
	18.58 x 30.00 m.
	557.40 Sqm.
	Demarcated
	Service Available
	

	(vii)
	CC-12
	
	Cultural Centre Plot No. 34
	1 No.
	
	2023.00 Sqm.
	Demarcated
	Service Available
	Size not mentioned on Drawing

	7 (i)
	CC-12
	Facility Centre adjoining Road No. 44 CC Pitampura
	Parking Plot No.1

(i) Parking Plot
	1 No.
	
	2000 Sqm.
	Demarcated
	Service Available
	Site partly available

	8.
	CC-12
	Service Centre No.18 near Jai Shiv Society on Road No.43, Pitampura
	
	
	
	3156.56 Sqm.
	Demarcated
	Service Available
	Size of plot not mentioned on the drawing.

	9
	CC-12
	D/o CC on road No.42, Plot  30 Nos. (7,8,9,10) Allotted
	
	
	
	41000 Sq.m.
	Demarcated
	Service Available
	6 Nos. religious structure, lev. and Sewa Bharti Kendra Area 2100 Sqm.

	10
	CC-12
	Near Neelamber Apartment Opp. Sainik Vihar Gate No.4
	Vacant land / plot

c.s.c
	
	
	900.00 Sq.m
	Not Demarcated
	--
	Encroached by jhuggis appx 30 nos.

	11
	CC-12
	Community Hall in BU Block Pitampura
	Community Hall
	1 No.
	27.50 x 62.60 m.
	1724.00 Sqm.
	Demarcated
	Service Available
	Vacant

	12
	CC-12
	Vacant land near AU Block, Pitampura  Pt. (H-5)
	
	1 No.
	
	
	Not Demarcated
	Not available
	Encroachment as Jhuggi Cluster (8000 Sqm.)appx

	13
	CC-12
	CSC East of Mukerji Nagar
	CSC
	1 No.
	
	2480 Sqm.
	Demarcated
	Service Available
	One Temple constructed by RWA 376 SFS Houses at East of Mukerji Nagar.  Area of encroachment 100 Sqm.

	14
	CC-12
	LSC at Pkt-CD, Pitampura
	LSC
	1 No.
	9 x 14 m
	126.00 Sqm.
	Demarcated
	Service Available
	Vacant

	15
	CC-12
	Community Hall at 656 MIG Houses Jhangirpuri
	Community Hall
	1 No.
	Odd Plot
	1400 Sqm.
	Demarcated
	Service Available
	Vacant



	16
	CC12
	D/O Netaji Subash Place at Pitam Pura

       D.C.
	(F4, c11,c12,c14 

Police Station – 1 No.

Fire Station- 1 No.

Whole Sale Mkt. – 10No.)
	16 No.
	Not Available
	
	No
	Available
	

	17
	cc-12
	LSC at Rohit Kunj
	-
	1 No.
	12 X 12 = 144m2
	
	
	Available
	

	18
	cc-12
	LSC at Saraswati Vihar Block –‘E’
	-
	1 No
	Not available 
	
	
	Available
	


12.
(d)
Details of  Vacant Residential Plot as on January, 2008
	S.No.
	Circle
	Name of Scheme / Location of Plot
	Specific No. of Plot.
	Plot Detail
	Whether demarcated or not
	Position of Service if not available
	Remarks

	
	
	
	
	No.
	Size of Plot
	Area in Sqm.
	
	
	

	1
	CC-12
	D/o 16.92 hact. land at Model Town
	34 Nos.
	63, 
64 to 69

70
	11X 22.50

10X 22.50

11X 22.50
	247.50 m2 

225.00 m2

247.50 m2
	
	
	

	
	
	
	
	71 (ODD Plots) 327.25 m2

72   “    282.50 m2

73    ”    267.50m2

74      “     252.50 m2

75    “    237.50m2

76    “    222.50m2

77   “    207.50m2

78    “     213.95m2

79    “     306.87m2

80 to 86    9 X 21.20    190.80 m2

87 and 88   11.75 X 21.20  249.10 m2

89 to 95    9 X 21.20   190.80m2

96   (odd plots)    242.21 m2
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	2
	CC-12
	Between Sainik Vihar & Defence land in Sakur Basti
	Plot 1 to 3
	3 Nos. 
	25 X 12m 
	300 Sqm
	Demarcated
	Service Available
	

	
	
	
	Plot  4
	1 No.
	Odd Plot
	300.00 Sqm.
	Demarcated
	Service Available
	

	
	
	
	Plot  5 to 8
	4 No.
	25x11 m.
	275.00 Sqm.
	Demarcated
	Service Available
	

	
	
	
	Plot No. 9
	1 No.
	Odd Plot
	425.00 Sqm.
	Demarcated
	Service Available
	

	
	
	
	Plot No. 10
	1 No.
	Odd Plot
	225.00 Sqm.
	Demarcated
	Service Available
	

	
	
	
	Plot No.11
	1 No.
	Odd Plot
	250.00 Sqm.
	Demarcated
	Service Available
	

	3.
	CC-12
	12 Nos. Plots near IDPL Society, Pitampura
	Plot No. 1 (Corner)
	1 No.
	
	245.75 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 2
	1 No.
	
	254.74 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 3
	1 No.
	
	259.20 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 4
	1 No.
	
	263.84 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 5
	1 No.
	
	269.58 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 6
	1 No.
	
	271.79 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 7
	1 No.
	
	217.60 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 8
	1 No.
	
	201.70 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 9
	1 No.
	
	199.85 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 10
	1 No.
	
	186.50 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 11
	1 No.
	
	175.00 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available

	
	
	
	Plot No. 12 (Corner)
	1 No.
	
	175.00 Sqm.
	Not Demarcated
	Service Available
	Drawing are not available


Note:
The reports of the vacant plots are as per site however the actual position may be verified from Land Department as the same are allotted by them.

13.
Jrisdiction of CE / Map. EE wise.
:
Pitamapura H-4, H-5 & H-5 (Part) Mangolpuri, 656 MIG Houses at Jahangirpuri, Model Town and Mukerji Nagar. 

14.
Details of land handed over to Engineering 
:
Nil


Wing for Development.

15
Position of Regular Staff
:


	S.No.
	Designation
	Sanction Strength
	Men in Position
	Vacant Position

	1
	Executive Engineer
	1
	1
	--

	2
	Asstt. Engineer
	5
	4
	1

	3
	Junior Engineer
	14
	11
	3

	4
	Asstt. Account Officer
	1
	1
	--

	5
	Head Clerk
	1
	1
	--

	6
	Steno
	1
	1
	--

	7
	U.D.C.
	4
	
	

	8
	D/Man  Gr-II
	1
	1
	--

	9
	L.D.C.
	6
	4
	2

	10
	Driver
	1
	1
	--

	11
	Peon
	4
	4
	--

	12
	Security Guard
	2
	4
	--

	13
	Daftary
	1
	--
	1

	14
	Beldar
	--
	9
	--

	15
	Mason
	--
	1
	--

	16
	Env. Asstt.
	--
	1
	--

	17
	Sanitary Mate.
	--
	1
	--


Sent to Director (System) through E-mail at 

(1)
ddatender@dda.org.in
(2)
dirsystem@dda.org.in
Case Club








