Delhi Development Authority

Northern Division No. 11

List of Various activities

1. Details of Pending final bills and non- refund of Security Deposit.

Details of Pending Final Bills for the Month Ending July, 2007
	S.No.
	Name of Work
	Agency
	Agreement No.
	Estimated Cost / Tendered Cost
	Stipulated date of start / completion
	Actual date of completion
	Date of payment of final Bill
	Reasons for delay in payment of Final bill.

	1.
	C/o 560 SFS Houses Cat – II four storeyed & 920 Scooter Garrage i/c in ternal development at Shalimar Bagh, 

Sh: C/o 160SFS, Houses & 120 Scooter Garrage Gr.-III at Shalimar Bagh, 


	M/s Aadhar Stumbh
	8/EE/ND-11  /DDA /2002-03
	Rs.4,70,207,50/- 

--------------------

RS.4,02,02,321/-
	9.5.2002

8.5.2004
	31.12.04
	30.06.05
	

	2.
	D/o land for community  centre at Block ‘B’ Shalimar Bagh 

SH: Laying unfiltered water supply lime for parks & planter  and filling of septic tanks. 


	Sh. Naresh Kr. Gupta
	33/EE/ND-11/ 2002-03
	Rs. 2,52,489/-

Rs. 2,56,519/-
	09.01.03

------------

08.04.03


	
	
	

	3.
	C/o 560 SFS cat –II houses and 420 scooter Garrage i/c internal development in Ph-I, Block C & D Shalimar Bagh, 

SH: Transportation & filling of earth. 


	M/s Sai Const. Co.
	37/EE/ND-11/2003-04
	Rs. 6,02,775/-

----------------

Rs, 4,27,500/-
	01.01.04

------------

31.01.2004
	
	
	

	4.
	D/o land at block C & D Shalimar Bagh, 

SH: P/L peripheral sewer lime
	M/s Tirupati Cement Product 
	26/EE/ND-11/2004-05
	Rs.2,40,20,376/-

----------------

Rs.1,71,45,394/-
	13.11.04

------------

12.05.05
	
	
	Decision Pending for completion by the competent authority 

	5.
	C/o 70 Nos. two room apartment i/c internal development  in Block  BH (Poorvi) Shalimar Bagh
	Sh. M/s Sushil Kumar & Co. 
	14/EE/ ND-11 /2005-06
	Rs.1,57,08,59,815/-

---------------------

RS. 1,70,59,353/-
	29.01.05

-----------

28.01.07
	25.01.07
	24.07.07
	

	6.
	M/o completed scheme under (NZ) 

SH: Supply of drinking water after procuring DJB Through water tanker at the site of 648 SFS. Houses in pocket ‘A’ Block ‘D’ Shalimar Bagh
	M/s Kumar Water Supply
	15/EE/ND-11/ 2005-06
	Rs. 10,25,770/-

------------------

Rs. 7,58,940/-
	20.08.05

-------------

19.02.06
	
	
	

	7.
	M/o various parks (296.38 acres) under (N.Z) 

SH: Repair  of boundary wall northern ridge Ph-II
	Sh. Nanak Chand
	25/EE/ ND-11 /2006-07
	Rs. 1,67,319/-

-----------------

Rs. 1,30,806/-
	14.01.07

----------

13.02.07
	
	
	

	8.
	C/o 1108 SFS House  Cat- II at Shalimar Bagh,

SH: C/o 144 SFS House Cat.-II at Shalimar Bagh, 
	M/s Grover Const. Co. 
	10/EE/ND-11/ 99-2000
	Rs. 3,66,20,675/-

------------------

Rs. 3,13,54,685/-
	03.01.2000

-------------

02.11.2001
	16.05.2002
	15.11.2002
	


Delhi Development Authority

Northern Division No. 11

List of Various activities

1. b. 
Details of non- refund of Security Deposit.

Details of Pending Final Bills for the Month Ending July, 2007

	S.No.
	Name of Work
	Name of Agency
	Tendered Amount
	Security Deposit
	Remarks

	------


	---------------------------------------------------------------------
	Nil
	--------------------
	--------------
	------------------


2.
Present Status of Work 

List of works costing more than Rs. 2.00  lacs as on July, 2007

	S.No. 
	Name of Work
	Agency
	Estt. Cost Tendered Amt.
	Stipulated date of Start/ Completion
	Physical Progress
	Actual Date of Completion
	Remarks

	1.
	D/o Land at Block C & D Shalimar Bagh,

SH:- Raising of boundary wall at Sheesh Mahal Shalimar Bagh
	Sh. Yash Pal Singh 
	Rs. 8,91,212/-

--------------------

Rs. 6,81,845/-


	23.06.07

----------------

22.08.07
	Nil
	----
	Work not started by the agency 

	2.
	D/o Land of community centre Block ‘A’ Shalimar Bagh, 

Sh:C/o Parking with C.C. pavement.
	M/s Tyagi Assoicates 
	RS. 8,11,749/-

----------------------

RS. 6,71,263/-
	16.1.2007

--------------

15.07.2007
	Nil
	----
	The huge qty of earth is lying in the alignment of parking. 

	3.
	D/o Distt Centre at Block C & D Shalimar Bagh, 

SH:- P/L unfiltered water supply distribution line from existing tube well. 


	Sh. Nanak Chand 
	Rs. 1,98,895/-

--------------------

Rs. 3,26,474/-
	29.07.2007

-------------

28.09.2007
	Nil
	-----
	Work not started by the agency 

	4.
	M/o completed scheme under north zone

SH: Supply of drinking water from DJB through water tankers. 


	Sh. Nanak Chand
	Rs. 7,82,157/-

---------------

Rs. 10,78,200/-
	23.04.2007

------------

22.10.2007
	70%
	Work in  progress
	--


3.
Projects held up due to Court Case
:
N/A


………….. Respective Court with Case 
:
N/A


…………… Date of Next Hearing 
:
N/A

4.
Rain Water Harvesting
:
N/A

5.
Water Bodies 
:  
N/A


…………….. Identified, status and under 
:
N/A


Encroachment 

6.
Details of Deposit Works;



a)
In hand
:
N/A


b)
Under approval 
:
N/A


c)
Status 
:
N/A

7.
Details deviation in works ;


a)
………… Undertaken

	S.No.
	Name of work/ Agency
	Tendered  Cost (Rs.)
	Actual Work Done (Rs.)
	%age of deviation

	1.
	C/o 70 Nos two  room apartment including internal development in Block BH (Poorvi) Shalimar Bagh

Agency: M/s Sushil Kumar & Co.


	Rs. 170,59,353/-
	Rs. 2,03,00,503/-
	19.00%

	2.
	Fencing of vacant land under North Zone 

SH: Const. & Repair of boundarywall of vacant plot at Shalimar Bagh 

Agency : M/s V.S. Const. Co. 


	Rs. 4,59,940/-
	Rs. 7,31,563/-
	59.06%

	3.
	D/o Land in Block C & D Shalimar Bagh

SH: Sinking & development of tube wells  for Sumken   lawn, Sahipur Village at Shalimar Bagh

Agency: M/s Soni Tube Wells Works.


	Rs. 2,70,660/-
	Rs. 3,48,260/-
	28.67%


7. (b)
…………………. Proposed (in Principal approval)
:
N/A

8.
Restricted Call of Tender 



:
N/A

9.
Rescinded Works







Details of Rescinded Works – Status as on July, 2007

	SI No.
	Name of Work
	Agency
	Agmt. No.
	Stipulated Date of Start /Completion
	Provision Extension Granted upto
	Date of rescission of work
	Date of Award of Balance Work
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9

	-----


	Nil 
	--------
	-----------
	---------
	----------
	-----------
	---------
	--------


10.
Arbitration & Related Court Case 


(a)
Pending Arbitration Case as on July, 2007  ………………. Nil 

10.
(b)
(i) Court Case

Details of Court Cases Pending at the end of July, 2007-Service Matters

	SI. No.
	File No.
	Name of Employee
	Name of Court / Suit No.
	Name of Panel Lawyer
	Nature of Case
	Present Position
	Next date of Hearing
	Remarks.

	--------


	---------
	---------
	---NIL---
	--------
	-------
	-----------------------
	-----------
	--


10.
(b)
(ii)
Court Case. 

Details of Court Cases Pending at the End of July, 2007-(Works)

	S.No.
	Case Title / Party Name
	File No.
	Suit No. / Name of Court
	Name of the Division
	Name of P/L
	Date of Instrument of P/L
	Last date of Hearing
	Next dateof Hearing
	Status of the case

	1.
	C/o 96/162 MIG Houses at Shalimar Bagh, Blk-C, Pkt-A

V/s M/s Suresh Kumar & Co.
	F.21(88)97 /HC/ Legal/DDA
	2619/96

High Court
	ND-11
	Sh. D.S. Mahendru
	
	03.08.07
	31.08.07
	

	2.
	C/o 624 MIG Houses at Shalimar Bagh, Blk-C, Pkt.-C. 

V/s M/s Nav Bharat Const. Co. 
	F.2(1087)93/ HC/Legal
	2530/93 AO(CS)90/98

High Court
	ND-11
	Sh. Rakesh Manjal
	
	
	For regular hearing 
	

	3.
	C/o 160 SFS Houses Shalimar Bagh Blk-B, Pkt-C

V/s M/s Sunder Lal Khatri & Sons
	F.21(6) HC/Legal/ DDA
	240 4A/98

High Court
	ND-11
	Sh. Manu Nigam
	
	
	Four regular hearing 
	

	4.
	C/o CSC at Shalimar Bagh Blk-B, Pkt-F, 

V/s M/s Gupta Const. Co. 
	F.2(919)94 /HC/Legal
	FAO-146/94

Tis Hazari Court
	ND-11
	Sh. Parveen Nigam
	
	
	30.08.07
	

	5.
	C/o 288 MIG Houses Blk-C, Pkt.A at Shalimar Bagh

V/s M/s V.K. Mittal
	F.21(161) 2000/HC/ Legal 
	OMP-48/2000

High Court
	ND-11
	Sh. C. Mohan Rao
	
	
	07.09.07
	

	6.
	C/o 560 SFS Houses Gr-II at Shalimar Bagh Blk- C & D, 

SH: C/o 160 SFS Houses in Gr-III (Pdg. & Installation of cast in situ under reamed pile foundation, 

V/s M/s Adhar Stumbh 
	F.11(14)05/ ND-11 / TC/Legal
	53/2005

Tis Hazari Court
	ND-11
	Sh. S.D. Sharma
	
	
	07.09.07
	

	7.
	C/o CSC at Shalimar Bagh Blk.-B, Pkt. C

v/s M/s J.S. Builders 
	F.11(60)05/ Arbn./Legal
	263/2005

Tis Hazari Court
	ND-11
	Ms. Rajni Chauhan
	
	
	
	

	8.
	C/o 168 LIG Houses at Shalimar bah Blk-B, Pkt-I

V/s M/s Raj Singh Khatri 
	
	OMP-30/2005

High Court
	ND-11
	Sh. Bhupesh Narula
	
	
	30.08.07
	

	9.
	C/o 120 LIG Houses  at Shalimar Bagh Blk-A, Pkt. –N, Shalimar Bagh

V/s Mohan Const. Co. 
	F.2(1571)89

/HC/Legal
	FAO(05) 115/06

High Court
	ND-11
	Sh. D.S. Mahendroo
	
	
	15.09.07
	

	10.
	C/o LSC at Shalimar Bagh Blk-A, Pkt-L.

V/s M/s Jagan Nath Ashok Kumar 
	F.21(48) 06/HC /Legal
	EFA(05)No.1

Of 2006

High Court 
	ND-11
	Mrs. Ansuya Selwan
	
	
	Case admitted but to be fixed 
	

	11.
	C/o 1108 SFS Houses Cat-II at Shalimar Bagh Blk-D, Pkt-A, 

SH: C/o 144 SFS houses Cat-II, at Shalimar Bagh Blk-D, Pkt-A, Ph-III (Pdg. & Installation of Cast in situ under reamed pile foundation).

V/s M/s Adhar Stumbh 
	F.11(18)05/Arbn. / HC / Legal
	42/2005

964/06 (New)

Tis hazari
	ND-11
	Mrs. Harjeet Khur JIO (THC)

Jr. L.O. (THC)
	
	
	09.10.07
	

	12.
	Fencing of vacant land under North Zone. 

SH: C/o Boundary wall around surrendered land to DDA by a Judhiya Textile Mills at Azadpur, Delhi. 

V/s  M/s Jai Bhagwan 
	F.11(89)06/ Arbn./T.C.
	1637/06

Tis Hazari
	ND-11
	Mrs. Harjeet Kaur J.L.O.
	
	
	16.04.2008
	


11.
Detail of Q.C. Lab Tests, Procedure 
;
N/A

12.
Fire Fighting Equipments 
:
N/A


(Installed with locations)

13.
List of Soil Testing laboratories 
:
N/A

14.
List of Approved Structural Constant 
:
N/A

15.
Technical Circular 
:
Available 

16.
Q.C. Circular 
:
Available 

17.
List of Contractors A,B, C, D Categories 
:
N/A

18.
R/S/EIS/EOT Cases and completion certificate. 
:


18. (a)
Details of EIS Pending as on July, 2007

	S.No. 
	Name of Work 
	Name of Agency 
	Amount (in Lacs)
	W.E.F.

	------


	-------------------------------  Nil -------------------------------------------------------
	------------------------
	----------------------
	---------------------


18. (b)
Details of RIS/DIS Pending as on July, 2007

	S.No.
	Name of Work
	Name of Agency
	W.E.F.

	------


	-------------------------------  Nil -------------------------------------------------------
	------------------------
	---------------------


18. (c)
Details of EOT as on July, 2007

	S.No.
	Name of Work
	Name of Agency
	W.E.F.

	------


	-------------------------------  Nil -------------------------------------------------------
	------------------------
	---------------------


18.
(d) Completion Certificate 
:
N/A

19.
List of approved rates of SE (P)
:
Available 

20
Areas where services are handed over to 
:



MCD, DJB and Deficiency Charges. 


Present Status of services as on July, 2007
	S.No.
	Name of Area / Colony
	Services to be handed over
	Remarks

	
	
	MCD
	Deficiency Charges
	DJB
	Deficiency Charges
	

	1.


	C/o 560 SFS Houses including internal development at Shalimar Bagh Block ‘D’ Pocket ‘A’
	(i) Open surface drain 

(ii) Road & path 
	Nil

Nil
	(i) Water Supply 

(ii) Sewerage 


	Nil 

Nil 
	Completion plans of servicing are being submitted to MCD / DJB for further necessary action. 


21. a)
Details of Hoses as on July,  2007

	SI. No.
	Name of scheme
	Year of Comp.
	Divn.
	House Constructed
	Total Allotted / Handed Over
	Total Vacant
	Specified Number of Vacant House

	
	
	
	
	SFS
	MIG
	LIG
	Janta
	Total
	SFS
	MIG
	LIG
	Janta
	Total
	SFS
	MIG
	LIG
	Janta
	Total
	

	1.
	608, MIG in bock ‘B’ Pkt U & V Shalimar Bagh
	1988
	ND-11
	
	608
	
	
	608
	
	606
	
	
	606
	
	2
	
	
	2
	47-C

43-D

Staff Qtrs.

	2.
	240, LIG, Block ‘B’ Pkt-‘D’ Shalimar Bagh
	1988
	ND-11
	
	
	240
	
	240
	
	
	239
	
	239
	
	
	1
	
	1
	24A (F.F.)

	3.
	288 MIG Blk ‘C’ Pkt-‘A’ Shalimar Bagh
	1988
	ND-11
	
	288
	
	
	288
	
	287
	
	
	287
	
	1
	
	
	1
	63C(S.F.)

	4.
	342 LIG Blk-‘B’ Pkt-‘B’ Shalimar Bagh
	1988
	ND-11
	
	
	342
	
	342
	
	
	341
	
	341
	
	
	1
	
	1
	106D-(T.F.)

	5.


	160 SFS Houses Cat-II Blk- C & D Shalimar Bagh
	1988
	ND-11
	160
	
	
	
	160
	153
	
	
	
	153
	7
	
	
	
	7
	46952(G.F.) 542(F.F.)

415, 439, 443(SF), 536(T.F.)

	6.
	200 SFS Houses Cat-II Block D/A Shalimar Bagh
	2005
	ND-11
	200
	
	
	
	200
	194
	
	
	
	194
	6
	
	
	
	6
	325,(G.F.) 290, 246(F.F.)

251, 295(S.F.), 540(T.F.)

	7.
	144 SFS Houses Cat-II Blk-D/A, Ph-III, Shalimar Bagh
	2002
	ND-11
	144
	
	
	
	144
	131
	
	
	
	131
	13
	
	
	
	13
	625(G.F.) 602, 622,630,638(F.F)

451, 471, 495, 591, 595, 615(SF) and 608, 648(T.F.)

	8.
	200 SFS House Cat-II, Blk. ‘D’  Pkt-‘A’ Shalimar Bagh
	2002
	ND-11
	200
	
	
	
	200
	193
	
	
	
	193
	7
	
	
	
	7
	49, 121, 165, 221(G.F.), 26, 154(F.F) & 71(S.F.)

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


21. b)
Details of Vacant Commercial properties as on July, 2007

	SI.

No.
	Name of Scheme
	LSC/ CSC
	Divn.
	Blk/ Pkt.
	Year/ Comp
	Constructed 
	Vacant
	Specific No. of Vacant Shops

	
	
	
	
	
	
	Shops
	Stall
	VPF
	Office
	Kiosk
	Shops
	Stall
	VPF
	Office
	Kiosk
	

	1.
	C.S.C. at Shalimar Bagh
	CSC
	ND-11
	Bs
	1989
	32
	9
	--
	3
	1
	1
	1
	--
	--
	--
	Shop No. 24, Stall No. 25

	2.
	-do-
	CSC
	ND-11
	BH
	1990
	33
	--
	--
	--
	--
	6
	--
	--
	--
	--
	Shop No. 1, 8,17,22,28,29

	3.
	-do-
	CSC
	ND-11
	BT
	1992
	19
	--
	--
	3
	--
	3
	--
	--
	1
	--
	Shop No. 18,19,20 office 21No. Co-oprative 

Store-17 No.

	4.
	-do-
	CSC
	ND-11
	AC
	1994
	10
	6
	--
	--
	--
	--
	--
	--
	--
	--
	Nil

	5.
	-do-
	CSC
	ND-11
	BC
	1997
	20
	--
	17
	4
	--
	10
	17
	17
	1
	--
	Shop No. 1.6.8.11,14,15,17,18,19

VPF 1 to 17 office 3No.



	6.
	-do-
	CSC
	ND-11
	CC
	1997
	31
	--
	15
	9
	--
	3
	--
	2
	--
	--
	Shop No. 26, 29 & 31 

VPF 5 & 13

	7.
	-do-
	CSC
	ND-11
	U, V
	1989
	27
	--
	--
	5
	--
	3
	--
	--
	--
	--
	Shop No. 15, 27&28

	8.
	LSC at Shalimar Bagh
	LSC
	ND-11
	AD
	1991
	57
	--
	7
	9
	--
	1
	--
	1
	--
	---
	Shop No.11 VPF No. 3

	9.
	CSC at Shalimar Bagh
	CSC
	ND-11
	BQ
	1990
	72
	--
	--
	24
	8
	1
	--
	--
	1
	---
	Shop No. E-5, Post Office 1 No. Dispensary 1No.

	10.
	-do-
	CSC
	ND-11
	AG
	
	
	
	
	
	
	2
	--
	1
	--
	--
	Shop No. 7 & 11, VPF. No 16

	11.
	LSC at Shalimar Bagh
	LSC
	ND-11
	BN
	2000
	
	
	
	
	
	--
	--
	--
	--
	---
	All Shops allotted plot No. 3 lying vacant. 


21. c)
 Details of Vacant Commercial plot as on July, 2007

	S.No.
	Circle/ Division
	Name of Scheme/ Location of Plot
	Specific No. of Plot
	Plot Detals
	Whether Demarcated or not
	Position Service if not available
	Fenced/ Not Fenced
	Remark

	
	
	
	
	No.
	Land Used
	Area in Sq.m.
	
	
	
	

	1.
	CC-12

ND-11
	Nursery School No. 1 in Blk-AA Shalimar Bagh
	1
	1
	
	511.50
	Demarcated 
	Available
	Fenced 
	

	2.
	CC-12

ND-11
	Nursery School No. 2 in Blk-AD Shalimar Bagh
	1
	1
	
	0.08Hectare
	Demarcated 
	Available
	Fenced
	

	3.
	CC-12

ND-11
	Primary School No. 3 in Blk-AD Shalimar Bagh
	1
	1
	
	5758.00
	Demarcated 
	Available
	Fenced
	

	4.
	CC-12

ND-11
	Nursery School No. 4 in Blk-AD Shalimar Bagh
	1
	1
	
	0.19 hectare 
	Demarcated 
	Available
	Fenced
	

	5.
	CC-12

ND-11
	Nursery School No. 5 in Blk-AE Shalimar Bagh
	1
	1
	
	666.00
	Demarcated 
	Available
	Fenced
	

	6.
	CC-12

ND-11
	Nursery School No. 6 in Blk-AD Shalimar Bagh
	1
	1
	
	813.00
	Demarcated 
	Available
	Fenced
	

	7.
	CC-12

ND-11
	Nursery School No. 7 in Blk-AD Shalimar Bagh
	1
	1
	
	
	
	
	
	Fully encroached  by Gurdwara 

	8.
	CC-12

ND-11
	Nursery School No. 8 in Blk-AG Shalimar Bagh
	1
	1
	
	677.00
	Demarcated 
	Available
	Fenced
	

	9.
	CC-12

ND-11
	Nursery School No. 9 in Blk-AG Shalimar Bagh
	1
	1
	
	838.00
	Demarcated 
	Available
	Fenced
	

	10.
	CC-12

ND-11
	Nursery School No. 13 in Blk-AD Shalimar Bagh
	1
	1
	
	288.00
	Demarcated 
	Available
	Fenced
	

	11.
	CC-12

ND-11
	Nursery School No. 14 in Blk-AN Shalimar Bagh
	1
	1
	
	100.00
	Demarcated 
	Available
	
	Encroached by way of Temple

	12.
	CC-12

ND-11
	Nursery School No. 15 in Blk-AN Shalimar Bagh
	1
	1
	
	792.00
	Demarcated 
	Available
	Fenced
	

	13.
	CC-12

ND-11
	Health Care at Blk-AL 

Shalimar Bagh
	1
	1
	
	990.00
	Demarcated 
	Available
	Fenced
	

	14.
	CC-12

ND-11
	Nursery School No. 1 in Blk-BT Shalimar Bagh
	1
	1
	
	703.00
	Demarcated 
	Available
	Fenced
	

	15.
	CC-12

ND-11
	Nursery School No. 2 in Blk-BT Shalimar Bagh
	1
	1
	
	694.00
	Demarcated 
	Available
	Fenced
	

	16.
	CC-12

ND-11
	Nursery School No. 4 in Blk-BN Shalimar Bagh
	1
	1
	
	2154.00
	
	Available
	
	Being used as park. 

	17.
	CC-12

ND-11
	Nursery School No. 5 in Blk-BN Shalimar Bagh
	1
	1
	
	
	Demarcated 
	Available
	Fenced
	

	18.
	CC-12

ND-11
	Nursery School No. 8 in Blk-BN Shalimar Bagh
	1
	1
	
	651.00
	Demarcated 
	Available
	Fenced
	

	19
	CC-12

ND-11
	Nursery School No. 10 in Blk-BQ Shalimar Bagh
	1
	1
	
	657.00
	Demarcated 
	Available
	Fenced
	

	20
	CC-12

ND-11
	Nursery School No. 12 in Blk-BP Shalimar Bagh
	1
	1
	
	564.00
	Demarcated 
	Available
	Fenced
	

	21
	CC-12

ND-11
	Nursery School No. 12 in Blk-BK Shalimar Bagh
	1
	1
	
	1057.00
	Demarcated 
	Available
	Fenced
	

	22
	CC-12

ND-11
	Nursery School No. 14 in Blk-BK Shalimar Bagh
	1
	1
	
	
	
	
	
	Encroached by way of temple

	23
	CC-12

ND-11
	Nursery School No. 17 in Blk-BE Shalimar Bagh
	1
	1
	
	841.00
	Demarcated 
	Available
	Fenced
	

	24
	CC-12

ND-11
	Nursery School No. 18 in Blk-BH Shalimar Bagh
	1
	1
	
	641.00
	Demarcated 
	Available
	Fenced
	

	25.
	CC-12

ND-11
	Nursery School No. 20 in Blk-BH Shalimar Bagh
	1
	1
	
	692.00
	Demarcated 
	Available
	Fenced
	

	26.
	CC-12

ND-11
	Nursery School No. 21 in Blk-BH Shalimar Bagh
	1
	1
	
	1319.00
	Demarcated 
	Available
	Fenced
	

	27.
	CC-12

ND-11
	Nursery School No. 22 in Blk-BH Shalimar Bagh
	1
	1
	
	808.00
	Demarcated 
	Available
	Fenced
	

	28.
	CC-12

ND-11
	Nursery School No. 25 in Blk-BH Shalimar Bagh
	1
	1
	
	
	Demarcated 
	Available
	
	Encroached by way of Arya Samaj Mandir 

	29.
	CC-12

ND-11
	Nursery School No. 30 in Blk-BH Shalimar Bagh
	1
	1
	
	856.00
	Demarcated 
	Available
	Fenced
	

	30.
	CC-12

ND-11
	HSS Between LSC Plot and Shalimar Village 
	1
	1
	
	Not available 
	
	
	
	

	31.
	CC-12

ND-11
	Primary School Between LSC and Shalimar Village
	1
	1
	
	Not available 
	
	
	
	

	32.
	CC-12

ND-11
	Primary School in 

Shalimar Village. 
	1
	1
	
	Not available 
	
	
	
	


22.

:
N/A

23.
Details of land handed over  to engineering 
:
Nil 


Position of Regular Staff

24.
Position of Regulars Staff 
:

	S.No.
	Designation
	Sanction Strength
	Men in Position
	Vacant Position

	1.
	Executive Engineer 
	1
	1
	--

	2.
	Asstt. Engineer
	5
	4
	1

	3.
	Junior Engineer 
	13
	11
	2

	4.
	Asstt. Account Officer 
	1
	1
	--

	5.
	Head Clerk
	1
	--
	1

	6.
	Steno
	1
	1
	--

	7.
	U.D.C.
	4
	4
	--

	8.
	D/ Man Gr. –II
	1
	--
	1

	9.
	L.D.C. 
	6
	2
	4

	10.
	Driver 
	1
	1
	--

	11.
	Peon 
	4
	3
	1

	12.
	Security Guard 
	--
	4(R)+12W.C)R.
	--

	13.
	Daftary 
	1
	--
	1

	14.
	Beldar
	
	1(R) + 6(W/C)R
	

	15.
	Mason
	
	--
	

	16.
	Env. Asstt.
	
	3(W/C)R
	

	17.
	Sanitary Mate
	
	--
	

	18.
	Fitter 
	
	1(R) + 1(W/C) R
	

	19.
	Khalasi
	
	2(W/C)R
	

	20.
	Helper 
	
	1(W/C)R
	

	21.
	Asstt. Typist 
	
	1(W/C)R
	

	22.
	Mate 
	
	10(W/C)R
	

	23.
	S/Man
	
	1(W/C)R
	


