LIST OF ACTIVITIES
1.
DETAILS OF PENDING FINAL BILLS NON-REFUND OF SECURITY DEPOSITS
	Sl.No.
	Division
	No. of pending final 

bills on previous month 
	Bills required for finalization during the month
	No. of Bills finalized during the month
	Balance bills yet 

to be finalized

(3+4 –5)

	1.
	2.
	3.
	4.
	5.
	6.

	1.
	SED-3
	2


	-
	-
	2

	2.
	SED-5
	2


	-
	-
	2

	3.
	SED-7
	1


	-
	-
	1

	4.
	SED-8
	2
	1
	-
	3



	5.
	SWD-5
	7
	-
	-
	7



	6.
	SED-11

	3
	--
	--
	3

	7.
	SED-9

	--
	--
	--
	--

	8.
	CWGD-1

	--
	--
	--
	--


LIST OF ACTIVITIES

1. DETAILS OF PENDING FINAL BILLS NON-REFUND OF SECURITY DEPOSIT.

	Sl.No.
	Circle/

Division
	Name of work
	Name of Agency
	Estimated cost

Tendered cost
	Actual date of final bill
	Due date of final bill
	Reason for delay
	Target date for finalization
	Remarks

	1.
	SED-3
	D/o land for Aastha kunj in Distt.Green at kalkaji

SH: C/o path parking area & supply of good earth 
	
	
	
	
	RIS/EIS pending in 

CC-15
	`
	

	2.
	SED-3
	D/o land for Aastha kunj in Distt.Green at kalkaji

SH: C/o Entrance plaza No.4 & 6
	
	
	
	
	RIS/Deviation  pending in Divn.office
	
	

	3
	SED-3
	D/o land for Aastha kunj in Distt.Green at kalkaji

SH: S/o water body & C/o

Plantors.


	
	
	
	
	RIS pending in

 CC-15


	
	

	4.
	SED-3
	D/o land for Aastha kunj in Distt.Green at kalkaji

Sh:c/O Entrance plaza No.3 alongwith outer ring road
	
	
	
	
	EIS/RIS/ pending in CC-15

Deviation/EOT pending in Divn.office.
	
	

	5.
	SED-3
	D/o land for Aastha kunj in Distt.Green at kalkaji

SH: C/o Lotus plaza near Entrance Plaza No.2
	
	
	
	
	RIS/Deviation pending


	
	

	6.
	SED-3
	D/o land for Aastha kunj in Distt.Green at kalkaji

C/o parking behind ISKON TEMPLE
	
	
	
	
	EIS/RIS/deviation/EOT pending in Divn.office.
	
	


	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	7.
	SED-3
	D/o land for Aastha Kunj in Distt Green at Kalkaji

SH: Connecting path from Entranace plaza No.2 to water body No.1
	
	
	
	
	
	
	

	8.
	SED-3
	D/o land for Aastha Kunj in Distt Green at Kalkajo

C/o planter seat and meditation plateform and D/o surrounding in Shambu Dayal park.
	M/s Sharma Associates
	Rs.5,18,769/-

Rs.5,15,246/-
	
	27.1.07
	EIS sanction

E.O.T. pending circle level
	
	

	9.
	SED-3
	Upkeeping of G.I.Pipe net work at Aastha Kunj
	Sh.Ashok Kumar
	Rs.4,67,717.00

Rs.4,36,070/-
	
	24.11.07
	Bill yet to finalized

EOT pending at division level
	
	

	10.
	SED-3
	C/o Shrub beats in green Strips along Captain Garu Marg
	M/s Sharma Associates
	Rs.6,76,100/-


	
	
	Bills yet to be finalized

EOT pending  of division level 

EIS pending od Divn.level

SIC pending in Circle level
	
	

	11.
	SED-3
	SFRC coping and state on boundary wall 


	M/s Mudtech Enterprises
	Rs.4,25,474/-

Rs.3,23.940/-
	
	
	Final bill under preparation 

EIS sanction

EOT sanctioned by Competent Authority 6/07


	
	

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	12.
	SED-3
	D/o land for Aastha Kunj in Distt green at kalkaji

SH: C/o Stone masonary boundary wall with railing
	M/s Walia constn.co.
	
	
	298.1.06
	Bill yet to be finalized 

1.Deviation statement yet to be sanctioned.

2. QC paras pending

3. RIS sanctioned

4. EOT sanctioned
	
	

	13.
	SED-5
	C/o convenient shopping centre at Sidhartha  Exnt. Pkt.B, and Sarai Juliana
	M/s Rishi Prabhat
	
	
	15.7.07
	
	
	

	14
	SED-5
	C/o Transit Camp at Kalkaji Extn. SH: 500 Units,Pkt.1 Gr.II

69/EE/CD-II/DDA/86-87
	M/s S.R.

Constructin
	
	
	
	Record is in  Vig.office and will be finalized after receipt of record from vigilance.
	
	

	15
	SED-7
	D/o land for community centre A-14 Kalkaji Exten.

SH: C/o internal road (Phase.1)and boundary wall
	M/s Kirpal Singh Ahluwalia
	Rs.6418876.00
	15.4.2003
	14.10.03

18.12. 06
	
	31.7.07
	

	16.
	SED-8
	C/o approach road from Dwarka Dwar to NH(Old Delhi Gurgaon road)through cantonment

a) SH: Design and construction of grade separator

14/EE/SED-8/2002-2003


	M/S Larsen & Toubro Ltd.
	Lump-sum

Rs.537600000/-
	7.8.02
	6.2.05

27.12.06
	
	30.6.07
	Revised extra item is to be sanction by the competent authority


	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	
	SED-8
	C/o approach road from Dwarka Dwar to NH(Old Delhi Gurgaon road)through cantonment

b) C/o 45 M right of way surface level road

22/EE/SED-8/2002-2003


	M/S Larsen & Toubro Ltd.
	Lump-sum

Rs.337000000/-
	8.2.03
	7.2.05

27.2.06
	
	30.6.07
	Extra item &RIS is to be sanction by the competent authority

	17
	SED-8
	C/o Proposed link road 60m R/W towards Dwarka, Southem Boundary of Airport to Sector 22

45/EE/SED-9/2002-2004


	M/s Vatech Engineer Ltd.
	18293443/-

187088271/-
	15.12.03
	14.9.04

28.11.05
	
	30.6.07
	Extra item ,RIS &deviation statement is to be sanction by the competent authority

	18
	SWD-5
	C/o 96 Cat.III,64 Cat.II flat & 96 S/G i/c int. Development of land at Gr.VI Vasant Kunj

45/EE/EE/HD.I/84-85/DDA
	M/s Nanu Ram Goel
	Rs.1,88,86,067/-
	3.4.89
	-
	Original staff required
	31.7.2007
	

	19
	SWD-5
	C/o 60 SFS Houses at Sector’ ‘B’-I Pkt.5&6 ,Gr.II at Vasant Kunj.

26/EE/SSWD-5/DDA/89-90
	M/s Navbharat Constn.Co.
	Rs.74,52,693/-

Rs.1,08,69,753/-
	29.5.91
	-
	-do-
	31.7.2007
	


2. Present status of work
	SL.No.
	Name of work/agency
	Stipulated Dt.of start
Dt.of Compl.
	Estt.Cost

Tend.cost
	Progress of previous

Month
	Progress during this month
	upto date progress.
	Remarks

	
	
	
	
	Phy.
	Fin.
	Phy.
	Fin.
	Phy.
	Fin.
	

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.

	1
	SED-3

D/o Land for Aastha kunj in Distt.Green at Kalkaji

SH.Amphitheater and foundation plaza food court, congregation & bus parking

Agency:Suri Brothers
	10.6.06

  9.3.07
	1,65,52,491/-

2,20,64,290/-
	40%
	80.00

 lacs
	10%
	NIL
	50%
	80.00

lacs.
	

	2
	D/o Land for Aastha Kunj in Distt. Green at Kalkaji 

SH: C/o tank for treatment of raw sewer

Agency: Sh.Kundan Lal


	16.7.06

29.8.06
	Rs.29,54,111/-

Rs.32,37,720/-
	70%
	13.75 lacs
	5%
	7.91
	75%
	21.66 Lacs
	

	3
	D/o land for Aastha kunj in Distt Green at Kalkaji

SH:C/o wall along captain Gaur Marg and restoration of path in Shamboo Dayal Marg

Agency: Tara Chand Sumit Chand
	20.8.06

3.10.06
	Rs.503293/-

Rs.394045/-
	10%
	-
	10%
	NIL
	20%
	Nil
	


	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.

	4.
	D/o Land for Aastha Kunj in Distt. Green at Kalkaji

SH;C/o D/O area around Shiv Temple and stage of parking No.3

Agency: M/s Tara Chand Sumit Chand
	20.8.06

3.10.06
	Rs.540538/-

Rs. 395097/-
	70 %
	Nil
	10%
	Nil
	80%
	Nil
	

	5.
	D/o Land for Aastha Kunj in Distt. Green at Kalkaji

SH: Supply and spread of earth behind Lotus Temple

Agency: M/s Tara Chand Sumit Chand
	20.8.06

3.10.06
	Rs.474384/-

Rs.379200/-


	80%
	-
	Nil
	Nil
	80%
	Nil
	

	6
	D/o Land for Aastha Kunj in Distt. Green at Kalkaji 

SH: C/o car parking near plaza No.6

Agency: P.J.Bhatia
	27.4.07

26.6.07
	Rs.610008/-

Rs.476630/-
	-
	-
	100%
	6.44 lacs
	100%
	6.44
	Work completed

	7
	D/o Land for Aastha Kunj in Distt. Green at Kalkaji 

SH:C/o Stone Masonary Boundary wall with railing near MCD water Tank

Agency: M/s M.K.Constn.Co.
	6.5.07

5.6.07
	Rs.199652/-

Rs.267608/-
	-
	NIL
	85%
	Nil
	85%
	Nil
	

	
	SED-5
	
	
	
	
	
	
	
	
	

	8
	Upgradation  & maintenance of service in Distt.Centre at Nehru Place

SH: Seavanging and day to day cleaning of Nehru place at Distt. Centre

Agency: M/s Veenus Ass.

Agmt.No.1/EE/SED-5/DDA/

06-07.
	18.6.06

17.6.07
	Rs.12,92,986

Rs.8,34,371
	-
	-
	-
	-
	100%
	-
	Work completed


	9
	M/o Division office at Jasola

SH: Clearning,seeping and scavenging office of SED-5

M/s Shiva Enterpriese.
	23.606

22.6.06


	Rs. 81,16,344/-

Rs.1,08,87,920/
	-
	-
	-


	-
	100%
	
	.

	10.


	Rejuvenation and upgradation of Disstt.Centre,Nehru Place.

SH:Upgradation of internal roads around multi level car parking building and Nehru Place green area.

Agency: M/s Unique Construction

Agmt. No.31/EE/SED-5/DDA/06-07


	26.11.06

25.3.07


	Rs.30,70,648/-

Rs.27,89,562/-


	-


	-


	-


	-


	80%


	-


	

	11.
	Protection/Acquisition of DDA land in SEZ

SH: C/o(Fly ash cement bricks) boundary wall at various sites yet to be  identified in North of  M.B. Road in SEZ

Agency:M/s Prashant Constn
	13.4.07

12.7.07
	
	
	
	
	
	90%
	
	


	1
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.

	12
	Protection/Acquisition of DDA land in SEZ

SH: C/o Fly Ash cement bricks boundary wall at Khasra No.84 Sarai Kale khan behind traffic training centre & other sites 

Agency: M/s Lawania Constn. 


	3.5.07

2.8.07
	
	
	
	
	
	90%
	
	

	13
	Rejuvenation & upgradation of Dist.Centre,Nehru place.

SH: Beautification of planter in parking area in Distt.Centre Nehru place.

M/s Rohit  Builders.


	10.5.07

9.5.07
	
	
	
	
	
	30%
	
	

	14.
	M/o various green area under SEZ

SH: Repairing and raising of boundary wall and chain link fencing at satpula complex, Chirag Delhi.

Agency:M/s Prashant Constn
	3.6.07

2.9.07
	
	
	
	
	
	In progress
	
	

	15.
	M/o various green area under SEZ

SH:C/o strong water drain at Satpula complex, Chirag, Delhi.

M/s Rohit Builders.
	3.6.07

2.9.07
	Rs.16,45,842/-

Rs.15,01,985
	
	
	
	
	In progfress.
	
	

	16
	SED-7

D/o land for community Centre at Kalkaji(Alaknanda)

SH: C/o road, P/L sewer line &water supply line.

Agency:M/s Reliable Builders.
	17.2.07

16.8.07
	Rs. 23,44,282/-

Rs. 27,18,238/-/-
	
	
	
	
	2%
	NIL
	

	17
	Acquisition of DDA land 

SH:C/o boundary wall with Random rubble  masonary at Khasra No.357 & 358/2 and from MG road DJB sewerage treatment plan at Ladha Sarai.

Agmt. No.3/EE/SED-7/2007-08

Agency: Sh.Mange Ram

	8.6.07

7.9.07
	Rs.12,84,816.00

Rs.11,89,333.00
	NIL
	NIL
	NIL
	NIL
	NIL
	NIL
	

	18


	Dev. of land for Community Cenre at Pkt.A-14 Kalkaji Extn……….

  SH: P/L of left out services

 46/EE/SED-7/2005-06

Agency: Jagdish Chander Suneja

	15.2.05

14.5.05


	Rs. 25,20,274/-

Rs.27,31,232/-


	
	
	
	
	92%
	24.81
	


	19.
	SED-8

D/o Milenium park along Ring Road between ISBT  Sarai Kale Khan and Bhiron Road.

a)C/o Additional parking for cars and Buses

Agency :M/s Angori and Buses
	2.3.06

01.09.06
	83,37,660.00

67,23,960.00
	40%
	13.14
	Work transferred  from SED-12

	20.
	C/o link road between from Mathura Road to Nizamuding Rly station along bandh bara Pulla Nallah

SH: Repair of road damaged by bursting of DJB water line at link road

Agency:  M/s S.K.Mittal

Agmt. No.8/EE/EE/SED-8/2006-07


	8.4.2007

7.6.2007


	3,51,693.00

5,77,566.00
	2%
	
	

	21.
	Maintenance of various colonies under SEZ.

SH: Supply of potable water through water tankers in under ground tank at Mandankini NRI  complex.

Agency: M/s Deshraj Bairwa
	21.5.07

20.7.07
	1,57,800.00

2,16,000.00
	50%
	
	


	22. 
	SWD-5

M/o various green area under SEZ

SH:Upgradation of boundary wall at Distt.Centre park saket.

M/s S.A. Constn.Co.
	16.6.05

30.7.05
	Rs.2,76,562/-

Rs.3,09,867/-
	-
	-
	-
	-
	90%
	-
	

	23
	D/o Green area near Vijay Mandal Begampur

SH: Raising & Repairing of stone masonary boundary wall and C/o parking

M/s J.K.Constn. Co.
	3.9.2005

2.2.06
	Rs.28,33,162/-

Rs.23,33,383/-
	
	
	
	
	85%
	
	

	24
	D/o Green area near Vijay Mandal Begampur

SH: Cleaning & D/o Existing Tubewells.

M/s India Tube wells
	3.9.2005

2.11.2005
	Rs.4,09,644/-

Rs.2,36,764/-
	
	
	
	
	18%
	
	

	25
	D/o Green area near Vijay Mandal Begampur

SH: P/L unfiltered water supply line

M/s Vibhanshu Constn.Co.
	4.2.06

4.5.06
	Rs.8,25,857/-

Rs.9,49,658/-
	
	
	
	
	5%
	
	

	26
	M/o various green area under SEZ

SH: C/o Bamboo shelter made out of Engineered material used as rain shelter at J.P.City forest.

M/s Sumit Kumar Saroha
	28.12.06

26.1.07
	Rs.2,23,201/-

Rs.2,61,268/-
	
	
	
	
	85%
	
	


	27.
	SWD-5

M/o various green area under SEZ

SH:Raising of stone masonary wall from CNG station along Pushpa Bhawan at JP forest..

M/s Varshney Constn.Co.
	7.1.07

20.2.07
	Rs.3,82,160/-

Rs.3,50,615/-
	
	
	
	
	15%
	
	

	28.
	M/o various green area under SEZ

SH: Guard Room & P/F children play Equipment & M.S. Gate at Dhobi Ghat at J.P.City forest.

M/s Kartikey Constn.Co.
	21.1.07

6.3.07
	Rs.2,96,697/-

Rs.3,92,799/-
	
	
	
	
	60%
	
	

	29
	M/o various green area under SEZ

SH: Repairing & raising of boundary wall at J.P.City forest 

Agency: M/s Unique Constn
	23.2.07

23.4.07


	Rs. 7,52,751

Rs. 7,35,664


	
	
	
	
	65%
	
	

	30.
	Rejuventation & upgradation of Distt.Centre NehruPlace

SH: C/o walk way in plot No.A-7, Nehru place

M/s Manish Kumar Jain


	2.3.07

15.4.07
	Rs.2,04,104/-

Rs.1,88,481/-
	
	
	
	
	80%
	
	

	31.
	M/o various green area under SEZ

SH: C/o Kachacha path and Repair of old store an the park of kalkaji Dhobi Ghat

M/s I.K.Pal Singh
	17.5.07

1.7.07
	Rs.3,98,416/-

Rs.4,20,909/-
	
	
	
	
	10%
	
	

	32
	D/o Tuglakabad recreational complex

SH: C/o Tank biological treatment of raw sewerage in Zone.III of Zone.II

Agency: M/s Sharma Associates
	28.12.06

27.6.07
	Rs.24,36,891/-

Rs.23,54,709/-
	
	
	
	
	30%
	
	

	33
	C/o Tuglakabad recreational complex

SH: C/o parking area in Zone .II

Agency: M/s Sharma Associates
	16.9.2006

15.12.06
	Rs.6,39,275

Rs.6,98,605/-
	
	
	
	
	25%
	
	

	
	SED-11
	
	
	
	
	
	
	
	
	

	34
	Sweeping and cleaning of area disiltive of S.W.Drain Cleaning of sewer line etc. at Bhikaiji Cama Place

Agency: Shri Sunil Saini
	
	Rs.5,42,037/-

Rs.2,23,167/-
	
	
	
	
	In progress
	
	

	35.
	Sweeping and cleaning of common areas and common toilets etc. at Bhikaiji Cama Bhawan at Bhikaiji Cama Place

Agency: M/s.Aleen Enterprises
	
	Rs.2,84,934/-
Rs.4,46,956/-
	
	
	
	
	In progress
	
	

	36.
	Supply of water tanker at Tughlakabad Institutional Area

Agency: M/s.R.K. Builders
	
	Rs.1,55,984/-
Rs.2,70,000/-
	
	
	
	
	In progress
	
	

	37.
	M/o Library-cum-Community Hall at Sant Nagar

Agency: M/s.Sharma Buiders
	
	Rs.51,620/-
Rs.76,300/-
	
	
	
	
	
	
	

	38.
	C/o Cable duct for telephone at District Centre Saket

Agency: M/s.Sharma Builders
	
	Rs.66,02,345/-
Rs.42,98,868/-
	
	
	
	
	
	
	Work stopped due to non availability of site.

	39.
	C/o Kiosks at DDA Shed Okhla Phase-I & Phase-II

Agency: M/s. Bansal Constn. Co.
	
	Rs.17,18,177/-
Rs.24,09,801/-
	
	
	
	
	
	
	Work stopped due to land disputes between Owner & DDA

	
	CWGD - 1
	
	
	
	
	
	
	
	
	

	40.
	Construction of Commonwealth Games Village – 2010

SH: Design Consultancy for development of Commonwealth Games Village


	
	
	
	
	
	
	
	
	


	
	CWGD - 2
	
	
	
	
	
	
	
	
	

	41
	C/o Indoor Badminton Hall at Saket Sports Complex

Agency: M/s.Sehrawat Constn.
	08.02.03

07.07.04
	Rs.89,26,486/-
	91%
	60.19
	2%
	
	93%
	
	

	42
	D/o Lala Latpat Rai Memorial Park at Lajpat Nagar

SH”C/o Food Plaza, Skating Rink Water cascade and D/o Senior Citizen Area

M/s.Jamshed Ali Co.
	23.01.06

22.05.06
	Rs.32,02,801/-
Rs.29,54,473/-
	94%
	17.71
	6%
	7.50
	90%
	25.21
	

	43.
	D/o Siri Fort Sports Complex

SH: P/L 100mm dia ductile iron pipe line from water treatment plant near petrol pump at Joseph Tito Marg to SFSC for getting of effluent for irrigation purpose and C/o 2 Nos. RCC UG tanks

Agency: M/s.Chaudhry Builders
	15.08.06

14.02.07
	Rs.39,12,439/-
Rs.51,14,410/-
	99%
	41.16
	--
	10.87
	99%
	52.03
	

	44.
	D/o Saket Sports Complex

SH: Replacement of roofing and false ceiling in Table Tennis Hall Canteen, Billiards Room, Squash Courts and Reception Room

Agency: M/s.Sri Ram Builders
	26.11.06

25.05.07
	Rs.19,08,345/-
Rs.26,15,385/-
	90%
	--
	10%
	--
	30%
	--
	

	45.
	D/o Siri Fort Sports Complex

SH:C/o Pump house and filtration system (Fro raw water from nallah)

Agency: M/s. Sharma Associates
	18.02.07

17.06.07
	Rs.14,10,424/-
Rs.14,78,242/-
	--
	--
	--
	--
	--
	--
	


	46.
	C/o Indoor Badminton Hall at Saket Sports Complex

SH:Providing and laying wooding flooring in Arena Hall

Agency: M/s.Harrison Industries
	24.05.07

23.00.07
	Rs.27,06,776/-
Rs.24,93,367/-
	--
	--
	--
	--
	--
	--
	

	47.
	Quality Assurance in DDA (IS/ISO Certification)

SH: Providing and installation of material testing equipment for quality control lab. DDA at AGVC

Agency: M/s. Hydraulic and Engineering Instruments
	14.06.07

13.08.07
	Rs.10,70,330/-
Rs.8,22,950/-
	--
	--
	--
	--
	--
	--
	


3.    PROJECTS HELD UP DUE TO COURT CASES IN RESPECT SOUTH EAST ZONE

N  I  L

4.
RAIN WATER HARVESTING

	Sl.No.
	Division
	Location

	A.
	Already provided
	

	
	SED-3
	6 Nos.

	
	SED-7
	3 Nos. at Dwarka

	
	SWD-5
	6 Nos.

i) District Park, Saket near Press Enclave

ii) Park No.1 at Sarvapriya Vihar

iii) 4 Nos. in Vijay Mandal Enclave – Begumpur

	
	SED-11
	3 Nos.

i) Re-charge structure in 804 houses in Sector-13, Pkt.B, Dwarka Phase-II

ii) Bhikaiji Cama Place

iii) Re-charge structure in Sector-14, Pkt.B, Dwarka Phase-II

	
	CWGD-2
	3 Nos.

i) Sports Complex at Saket

ii) Lala Lajpat Rai Memorial Park

iii) Golf Course at Lado Sarai

	B.
	Proposed
	

	
	SED-3
	2 Nos.

	
	SWD-5
	1 No

i) Jahanpanah City Forest

	
	CWGD – 1
	Commonwealth Games Village


5.  WATER BODIES
	Sl.No.
	Division
	Location Identified
	Present status
	Under encroachment

	1.


	SED-3
	5 locations identified
	Already developed
	--

	2.


	SED-5
	Satpula Lake
	Estimate under process
	--

	3.
	SED-7
	Khasra No.335/2 at Lado Sarai/ Ladha Sarai
	Estimate under process
	--

	4.
	SWD-5
	3 Nos. in Tughlakabad Recreational Complex
	
	

	5.


	SED-11
	1 No. in Madangir
	To be placed before EAC
	--

	6.


	CWGD-2
	1 No. in Qutab Golf Course
	Already developed.
	--


6. 
DETAILS OF DEPOSIT WORKS

	Sl.No.
	Division
	Deposit Work In Hand
	Under approval
	Status

	1.


	SED-5
	--
	1 No. (Chaupal Kilokri)
	M.P. Land Fund

	2.
	CWGD-1
	Construction of Commonwealth Games Village – 2010
	Design consultancy for development of Common wealth Games Village
	In anticipation of A/A & E/S (PE submitted)


7. DETAILS OF DEVIATION IN WORKS.

	SL.

No.
	Division
	Name of work
	Tender amount
	Remarks

	
	
	A.        Undertaken


	
	

	1.
	SED-8
	C/o proposed link road 60Mtr. R/W towards Dwarka, Southern Boundary of Airport Authority to Sector-22

Agency:M/s Valecha Engg.ltd.

Agmt.No.45/EE.SED-9/2003-04

Stipulated D.O.S. 15.12.2003

Stipulated D.O.C.  14.9.2004

Actual D.O.C.     28.11.05
	187088271/-
	Deviation statement amounting to Rs.3,13,00,000.00 has been sent to CE(SEZ) office for sanction.

	2.
	SED-8  
	C/o approach road from Dwarka Dwar to NH-8(old Delhi Gurgaon road) through cantonment area.

SH” C/o 45m right of way surface level road

Agency: M/s Larsen & Toubro Ltd.

Agmt. No.22/EE/SED-8/2002-03

St. D.O.S :8.2.03

St.D.O.C.  :7.2.05

A.D.O.C. 27.2.06
	337000000.00


	Deviation statement has already been sanctioned by CE(SEZ)

	3.
	CWGD-2
	M/o various colonies under SEZ

SH:Supply of drinking water through tanker in office of CE(SEZ), QC (Lab) at AGVC

Agency: M/.R.K. Builders

Agmt. No.21/EE/SED-9/DDA/2006-07
	
	30.00% by EE/SED-9

19.61% by SE/CC-16


	4.
	CWGD-2
	M/o various colonies under SEZ

SH: Supply of drinking water through tanker in Staff Flats at AGVC

Agency: M/s.Desh Raj Bairwa

Agmt.No.22/EE-SED-9/DDA/2005-06
	
	30.00% by EE/SED-9

19.55% by SE/CC-16

	5.
	CWGD-2
	M/o various colonies under SEZ

SH: Cleaning of Toilets, Pantries, Sweeping and moping of office complex of CE(SEZ), QC (Lab) and Divn. Office SED-9 at AGVC

Agency: M/s.Globe Constn. Co.

Agmt.No.60/EE/SED-9/DDA/2005-06
	
	19.78% by EE/SED-9

22.85% by SE/CC-16

	6.
	CWGD-2
	D/o Children Park at Lado Sarai

SH: Sweeping of Parking, path and other green area

Agency: Sh.Mange Ram

Agmt.No.49/EE/SED-9/DDA/2005-06
	
	17.53% by EE/SED-9

	7.
	CWGD-2
	M/o Various colonies under SEZ

SH: Repair & M/o staff flats at AGVC

Agency: M/s.H.P. Gaur

Agmt.No.62/EE/SED-9/DDA/2005-06
	
	9.93% by EE/SED-9

	
	
	B.       Proposed (In principal approval)


	
	

	1.
	SED-3
	1 No.
	
	

	2.
	CWGD-2
	D/o Siri Fort Sports Complex

SH: P/L 100mm dia ductile iron pipe line from water treatment plant near petrol pump at Joseph Tito Marg to SFSC for getting of effluent for irrigation purpose and C/o 2 Nos. RCC UG tanks each of 1.00 lac gallon capacity

Agency: M/s.Chaudhry Builders

Agmt.No.13/EE/SED-9/DDA/2006-07
	
	


8. RESTRICTED CALL OF TENDER

	S. No.
	Name of work
	Agency
	Agreement No.
	Estt.Cost

Tendered 
Amount (Rs)
	Date of Start 

Date of Completion


	Remarks 

	
	SED-3
	
	
	
	
	

	1.
	D/o land for Aasta kunj in Distt.green at Kalkaji

SH: Providing biological treatment of raw sewer for small Tank of size 21Mx7Mx 1.5M in  Shambhoo Dayal Park.
	
	
	
	
	

	
	CWGD-2
	
	
	
	
	

	2.
	M/o completed scheme finishing and furnishing i/c T.C. etc. complete at Viaks Sadan.

SH: Cleaning of toilets, pantries, spittons and dustbin in A&C Block i/c shafts ESS Bld. And press building. 


	M/s. Prime Services
	69/EE/SED-XI/2006-07
	4,86,512/-

8,70,200/-
	29.03.07

28.09.07
	

	3.
	-do- SH: Maintenance  and upkeep of housing wing in ‘D’ Block all floors FF (GF) ‘B” Block (GF & FF) 4th and 7th Floor shafts and all toilets of other floors (2nd, 3rd, 5th and 6th also).


	M/s. Anil Enterprises 
	68/EE/SED-XI/2006-07
	5,97,954/-

9,76,560/-
	26.03.07

25.09.07
	

	4.
	-do- SH:  Repairing and renovating of Godrej furniture and compactors provided in ‘D’ Block Housing Wing.


	M/s. Rajdhani Furnishers

(Regd)

 
	70/EE/SED-XI/2006-07
	5,75,888/-

5,64,710/-
	06.04.07

05.07.07
	

	5.
	M/o various colonies under SEZ DDA (D/o. Distt. Centre at Bhikaji Cama Place)

SH: Sweeping and cleaning of common area of toilets of Bhikaji Cama Bhawan at Bhikaji Cama Place.

	M/s. Aleena Enterprises 
	52/EE/SED-XI/2006-07
	2,87,934/-

4,46,956/-
	29.01.07

28.07.07
	


	6.
	M/o completed scheme finishing and furnishing i/c T.C. etc. complete at Vikas Sadan.

SH: Repair of revolving chairs of conference hall at GF, FF & V.C. secretariat


	M/s. India Trading Co. 
	4/EE/SED-XI/2007-08
	3,84,850/-

3,82,470/-
	09.04.07

23.05.07
	

	7.
	M/o. completed scheme finishing and furnishing i/c T.C. etc. complete at Vikas Sadan

SH: Disinfection and Rodent Control measures.


	M/s. Pest Control Services of India 
	8/EE/SED-XI/2007-08
	90,247/-

99,445/-
	28.04.07

27.10.07
	

	8.
	Special repair and renovation of Vikas Sadan 

SH: P/F False ceiling system at ‘B’ Block Ist Floor.

 
	M/s. Ashok Builder
	10/EE/SED-XI/2007-08
	6,33,905/-

6,25,605/-
	07.06.07

06.07.07
	

	9.
	M/o. completed scheme finishing and furnishing i/c T.C. etc. complete at Vikas Sadan

SH: Repair renovation of venetian blinds 


	M/s. Malhotra

Surgical 
	2/EE/SED-XI/2007-08
	1,52,241/-

1,60,050/-
	09.04.07

08.10.07
	

	10.
	-do-  SH:  Replacement of damaged venetian blinds


	M/s. Malhotra

Surgical 
	3/EE/SED-XI/2007-08
	1,99,801/-

2,00,248/-
	09.04.07

08.06.07
	


9. 
RESICINDED WORKS
	Sl.No.
	Division
	Location
	Remarks

	1.
	SED-3
	D/o land for Aastha Kunj in District Green at Kalkaji

SH: C/o Lotus plaza near Entrance Plaza No.2


	


10.  Arbitration & related court cases:

A.   ARBITRATION CASES 

	Sl.No.
	Name of work/Agreement
	Name of agency
	Date letter of appointment of arbitrator by EM/DDA
	Name of Arbitrator
	Name of P/Lawer
	Next date of hearing.

	1./SED-3
	C/o Houses under SFS Sect.1 Pkt.K&L ,Sarita Vihar

SH: C/o Gr.I,Pkt.K&L


	Agency: M/s N.D.R.Isani


	-
	Sh.Promod Kumar
	Sh.Ashutosh Sharma
	

	2/SED-5
	C/o 80’wide road near Research Instt.adjoining  at Sarai Juliana 

SH: C/o Road & Culverts

Agmt. No.89/EE/CDII/DDA/80-81
	M/s S.K.Brothers
	OMP/263/2006

Dt.3.7.06
	Sh.S.S.Jain
	K.K.Buchar
	4.7.07

	3/SED-5
	Urbanisation of village Sarai Julliana

SH: Railing

88/EE/CDII/DDA/80-81
	M/s S.K.Brothers.
	F.3(337)FO/CE/

SEZ/9394/Pt./2645 dt.19.9.06
	Sh.S.S.Jain
	Vivek Kumar Goel
	29.6.07

	4/SED-5
	C/o AGVC Siri Fort

SH;C/o 169 DU’s Ph.I

4/AGD-I/80-81

1/AGD-V/80-81
	M/s Anant Raj Agencies.
	F.3(12)CE(SEZ)

FO/93-94/Pt.
	Sh.Promod Kumar
	D.S.Mehendru
	Award given by the Arbitrator.


	SED-7
	NIL


	
	
	
	
	

	5/SED-8
	D/o Village Tuglakaabad

SH: C/o road at Harijan basu
	Sh.Subhash 

chand verma


	-
	Sh.Pramod Kumar
	Sh.D.S.Mahendro
	9.7.2007

	6/SED-8
	.D/o village Masjid Moth

SH:C/o Community Hall
	M/s Ashok Kumar& Co.
	
	Sh.S.S.jain
	Sh.D.S.Mahendro
	10.7.2007

	7/SWD-5
	C/o 160 SFS Houses Sec.’D’ Pkt.II Gr.III, at Vasant kunj

Agmt. No.03/HD-XXI/A1985-86


	M/s S.R.Constn.Co.
	
	Sh.G.P.Thareja
	-
	11.7.2007.

	8./SWD-5
	C/o 120 SFS Houses Sec.’D’ Pkt.II Gr.IV at Vasant kunj

Agmt. No.04/HD-XXI/Acs1985-86


	M/s S.R.Constn.Co.
	
	Sh.G.P.Thareja
	-
	11.7.2007


	S. No.
	Case No.
	File No.
	Title of the case 
	Nature of the Case
	Name of panel lawyer 
	Next date
	Amount involved
	Name of Court/Judge
	Remarks



	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	
	CWGD-2
	
	
	
	
	
	
	
	

	1.


	Suit No. 2551/92
	F2(931)92/HC/ Legal 


	S.D. Malhotra & Co. V/s. DDA 
	Objections against the award published by the Arbitrator have been filed by DDA 


	Ms. ANUSUA SALWAN
	03.07.06
	Rs.12,49,095.25P

Plus interest @ 10% p.a.
	High Court
	-

	2.
	FAO(OS)36
	F11(78)05/HC/

Legal 
	DDA V/s. Harinder Anand 


	DDA has filed appeal against the orders passed by Ld. ADJ in Execution No. 57/03. 


	-do-
	19.07.06
	Rs.1,07,094.51P
	-do-
	Stay has been granted by Hon’ble High Court. 

	3.
	Suit 44/95
	F1(536)95/TC/

Legal
	M/s. Super Water Seal V/s. DDA 
	Objections against the ‘RIL’ award filed by the Contractor 


	Not yet appointed since Sh. S.C. Juneja as resigned
	N.A.
	Awarded NIL
	Distt. Court 
	The Hon’ble court had ordered to resujit back the award to arbitration and to refile the in high court.  However no notice reg. Filing of the award has been received yet. 



	4.
	Ex. 274/98 &

Suit 1581/98


	F21(28)98/HC/

Legal
	S. Kumar V/s. DDA
	Contractor has filed the execution for recovery of awarded amount 


	Ms. Anushu Salwan
	20.07.06
	Rs.15,02,095 +

Interest @ 18% p.a.
	High Court 
	Hon’ble court has granted stay on the execution proceeding 




	5.
	Suit 810/03
	F5(305)SED-XI/DDA/ Arbn./ 92-93
	DDA V/s.

C.L. Gupta 
	Objections against the award published by the arbitrator have been filed by DDA
	-do-
	17.08.06
	Rs.5,28,501.22P

+ interest @ 18% p.a.
	-do-
	-



	6.
	    /05
	F11(07)05/Arb./

TC/Legal
	DDA  V/s.

Ashok Kr & Co.
	Objection against the award published by the arbtirator have been filed in r/o claim no. 4 (II)
	Sh. K.P. Sharma
	13.07.06
	Rs. 3,37,812/-

In. @ 12% p.a.
	Distt. Court 
	These objections fill in H/Court have been filed in Distt. Court as per direction of Hon’ble Court vide orders dated 23.2.04.


	S. No.
	Case No.
	File No.
	Title of the case 
	Nature of the Case
	Name of panel lawyer 
	Next date
	Amount involved
	Name of Court/Judge
	Remarks



	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.

	7.
	Ex. 41/03
	
	Ashok Kr. Co.

V/s. DDA
	Contractor has filed execution petition to recover the amount of award 
	Sh. S.D. Sharma
	Not yet intimated
	RS.3,37,812 + int. @ 12% p.a.
	-do-
	-



	8.
	CMP5073/03
	F21(94)03/HC/ Legal 
	Herinder Anand V/s. DDA
	Contractor has filed writ for stay of proceedings before Asst. Collector.
	Sh. Anil Sapra
	24.8.06
	Rs.1,34,130/-
	High Court
	

	9.
	CMP 428/03
	FS4(329)CPDII/

DDA SED XI/82-83

Arb.

F 21(138) 1996/

HC/Legal 
	DDA V/s. Anant Raj Agencies 
	Award  published by Arhitrator has been challenged by DDA in R/Court
	Sh. D.S. Mohendru 

Sh.Ajay Verma
	21.09.06
	Rs.1,44,207.26P

+ int. @ 12% p.a.
	-do-


	


	10.
	WPC 607-08
	F21(38)05/HC

Legal
	M/s. Subhash & Co. V/s. DDA
	Contractor has filed this writ petition for quashing the order of Asst. Collector to recover the amount of Rs.13,25,575/- on account of levy of compensation.


	Sh. Anil Sapra
	Not yet intimated
	RS.13,28,575/-
	-do-
	

	11.
	SLP No. 

(C) 20945/05
	F14(73)05/HC/

Legal 
	M/s. C. Lal Gupta 

V/s. DDA 
	The contractor has filed this SLP in S/court against the judgment of Dvn. Bench of H/ Court passed on 12.4.2005.


	Sh. Ashwani Kr. Srivastava 
	Not yet fixed 
	Rs.16,14,099.75P
	S/Court 
	


B.
LIST OF COURT CASES.

HIGH COURTS

	Sl.No.
	Case Title 

party name.
	File No.
	Suit No.
	Name of 

the Divn.
	Name of court 
	Name of P/L
	Date of Entrust

ment of P/L 
	Last date 

of hearing
	Next date of hearing
	Status of the case



	1
	M/s.P.C.

Sharma & Co. V/s DDA
	F.2(1406)93/HC/

Legal
	1517/ 

93.
	SED-3
	High Court
	Sh.M.K.

Singh
	
	2.5.07
	2.8.07
	

	2
	M/s.P.C.

Sharma & Co.
	F.21(158)97/HC/

Legal
	520A/97
	SED-3
	High Court
	Smt.

Sangeeta Chandra
	
	21.5.07


	21.8.07
	

	3
	M/s Polo Singh & Co.

V/S DDA
	F.21(52)

03/HC/

Legal
	2005/03
	SED-3
	High Court
	Sh.Pawan Mathur
	
	6.3.07
	28.7.07
	

	4
	DDA V/s K.C.Sharma
	F.21(72)07/HC/Legal
	12444/07
	SED-3
	High Court
	Sh.Bhupesh Narula
	-
	-
	5.9.07
	

	5
	M/S Krishana Const.Co.V/S DDA
	F.21(182)05/HC/Legal
	FAO(OS)

137/05


	SED-5
	High Court
	Garuav Kanth
	
	3.5.07
	Awaited
	

	6
	DDA  V/S 

M/S Jeewan Builders
	F21(28)

06/HC/ legal
	FAO(OS)/

135/2006
	SED-5
	High Court
	Sh.Anil Sapra
	
	
	Awaited
	

	7
	M/S R.S.Builders V/S  DDA.
	No.F.21(32)05/HC/Legal
	CMP No29/05
	SED-5
	High Court
	Sh.

Bhupesh Narulla
	
	7.7.06
	
	Order reserved

	8.
	M/s Bansal Constn.Co.
	F.21(82)07/

HC/Legal
	-
	SED-7
	High.Court.
	Sh.Ashutosh Sharma
	
	19.7.2007
	
	

	9.
	M/s Bansal Constn.Co.
	F.21(83)07

/HC/Legal
	
	SED-7
	High Court.
	Sh.Ashutosh Sharma
	
	19.7.2007
	
	


	Sl.No.
	Case Title 

party name.
	File No.
	Suit No.
	Name of 

the Divn.
	Name of court 
	Name of P/L
	Date of Entrust

ment of P/L 
	Last date 

of hearing
	Next date of hearing
	Status of the case



	10.
	M/s Anant Raj Agencies
	F.11(188)97/TC/legal
	2019A/96
	SED-7
	High.Court.
	Sh.R.M. Tantia
	
	
	Yet to be fixed.
	

	11.
	Sh.Radhey Shyam V/S DDA
	F.21(274)/06/HC/Legal
	2056A/96 Exp.No. 258/06
	SED-8
	High.Court.
	Sh.Arvind Nayar
	
	
	16.7.07
	Claimant has filed for extra payment of Rs.1,25,429/- against the payment made by the department

	12.
	M/s Wee Aar Constructive Builders V/S DDA
	F.2(615)94/

HC/Legal
	313/2004
	SED-8
	High Court
	M/s Anusuya Salwan
	
	
	21.8.07
	As per decision of Arbn. Board,the review petition for counter claim No.1&3 has been filed in H.C.

	13.
	M/s Kamal Const.Co. V/S DDA
	F.2(950)/94/

HC/legal
	775/1994
	SED-8
	High Court.
	Sh.Ajay Verma
	
	
	6.7.07
	Latest position is yet to be intimated by Standing counsel.

	14.
	Kalparvriksh V/S DDA
	F.2K(71)07/

HC/Legal
	WPC No. 1772/07
	SED-8
	High Court
	Sh.Ajay Verma
	-
	-
	11.7.07
	Case pertains to lands department, DDA

	15.
	S.B.Tripathi V/S DDA
	-
	CCP No. 992/2006
	SED-8
	High Court
	Ms Anusuya Salwan
	-
	-
	17.7.07
	


	Sl.No.
	Case Title 

party name.
	File No.
	Suit No.
	Name of 

the Divn.
	Name of court 
	Name of P/L
	Date of Entrust

ment of P/L 
	Last date 

of hearing
	Next date of hearing
	Status of the case



	16.
	Ronnu Bhasin  V/S DDA
	F.21(85)06/

HC/I.L
	-
	SED-8
	High Court
	Sh.Ashutosh Sharma
	-
	-
	24.7.07
	

	17.
	Sh.Surya Dev. Singh V/S DDA.
	F.11(39)

05/HC/

Legal
	136/2005
	SWD-5
	High Court
	Sh.R.M T Tatia 
	-
	21.3.07
	6.12.07
	

	18
	Sh.Bhagwan  V/S  DDA
	F.12(354)05/HC

/Legal
	WP(C)

7390-81


	SWD-5
	High Court
	Sh.Anil Sapra
	
	27.3.07
	-
	File with CLA / DDA

	19.
	M/s K.R.Builders (P)Ltd. V/S DDA
	F.21(215)06/HC/

Legal
	AA 249/ 06
	SWD-5
	High Court
	Pawan Mathur
	
	26.4.07
	20.7.07
	

	20.
	M/s Anant Raj Agencies
	F.21(40)06/

HC/Legal
	AA.109/06.
	SWD-5
	High Court
	Sh.Ashutosh Sharma
	
	
	6.7.07
	


TIS HAZARI  COURTS.
	Sl.No.
	Case Title 

party name.
	File No.
	Suit No.
	Name of 

the Divn.
	Name of court 
	Name of P/L
	Date of Entrust

ment of P/L 
	Last date 

of hearing
	Next date of hearing
	Status of the case



	1.
	2.
	3.
	4.
	5.
	6
	7
	8
	9
	10
	11

	1
	M/s Kumar Constn.
	F.21(140)05/HC/ Legal
	WPC/

111735/05
	SED-3
	Tis Hazari
	Sh.K.D.Sharma
	
	23.4.07
	14.1.08
	

	2
	DDA V/s  

M/S Bindra Builders.
	F.3(29)EE/SED-5 / 01-02/pt.
	CS(OS)1726/05
	SED-5
	Tis Hazari
	Sh.Rohit Jain
	
	
	9.7.07
	


	Sl.No.
	Case Title 

party name.
	File No.
	Suit No.
	Name of 

the Divn.
	Name of court 
	Name of P/L
	Date of Entrust

ment of P/L 
	Last date 

of hearing
	Next date of hearing
	Status of the case



	1.
	2.
	3.
	4.
	5.
	6
	7
	8
	9
	10
	11

	3
	DDA V/s  

M/S Bindra Builders.
	F.11(05)06/

Arb./Legal
	82/05
	SED-5
	Tis Hazari
	-do-
	
	
	Awaited
	

	4.
	M/s Ahluwalia Const.Co.
	F.11(26)Arbn./02/ legal
	785/02
	SED-7
	Tis Hazari
	Sh.M.S.Khana
	
	
	5.7.2007
	

	5.
	-do-
	F.11(27)Arbn./02/ legal
	784/02
	SED-7
	Tis Hazari
	-do-
	
	
	5.7.2007
	

	6.
	Sh.G.P.S.

Ahluwalia
	F.3(139)2k/

HC/legal
	1317/2k

135/04

359/04
	SED-7
	Tis Hazari
	Sh.K.B.Gupta
	
	
	10.7.07
	

	7.
	M/s Amita nand Aggrawal Associates
	F.11(70)04/

Arbn./legal
	495/04
	SED-7
	Tis Hazari
	Sh.K.P.Gupta
	
	
	2.8.2007
	

	8.
	Sh.Kirpal Singh Ahluwalia
	F.9(10)TC/Legal
	54/2003
	SED-7
	-do-
	Sh.S.D.Sharma
	
	
	30.7.07
	

	9.
	Mohd. Sagir
	F.11(46)06/Arbn./

legal
	M-39/ 06
	SED-7
	Tis Hazari
	Sh.Sanjay 
	
	
	13.7. 07
	

	10.
	Sh.Harivansh 

Chawla V/s DDA
	F.9(16)2000/TC/

legal
	17/98
	SED-8
	-do-
	1.Sh.Mah-

 ender Singh.   Bhana

2. Sh.B.S.

Dhir
	
	
	19.11.07

5.2.07
	Refund of FDR

Case for restraining encashment of FDR has been decided in favour of DDA 

	11.
	Sh.S.D.Gupta V/s DDA
	F.11(68)04/TC/

Legal
	S-453/ 04
	SED-8
	-do-
	Sh.B.S.Dhir
	
	
	18.7.07
	As per decision of arbn.board the award published by the Arbitrator has been paid to the claimant. But the claimant filed an application/ objection against the award .As per court orders the award has been reviewed by the arbitrator and published the addl. Award on 29.8.06 recd. in this office on 8.9.06.the same has been sent to P/L as the matter is pending in Tis Hazari Court.


	Sl.No.
	Case Title 

party name.
	File No.
	Suit No.
	Name of 

the Divn.
	Name of court 
	Name of P/L
	Date of Entrust

ment of P/L 
	Last date 

of hearing
	Next date of hearing
	Status of the case



	1.
	2.
	3.
	4.
	5.
	6
	7
	8
	9
	10
	11

	12.
	M/s K.R.Builders

(P)Ltd. V/S DDA
	F.1(69)06/

Arbn./Legal
	IA No.S-1350 / 06
	SWD-5
	Tis Hazari
	SLO/T.H.

Court
	
	30.4.07
	12.7.07
	


SUPREME COURT CASES

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.

	1.
	M/S EM & EM Associates.
	No F 14(62)

02 / SC/ Legal
	SLP petition No.133/02
	SED-5
	Supreme Court
	Indu Malhotra
	-
	-
	Awaited
	


CASES  IN MRTP

	Sl.No
	Case Title 

party name.
	File No.
	Suit No.
	Name of 

the Divn.
	Name of court 
	Name of P/L
	Date of Entrust

ment of P/L 
	Last date 

of hearing
	Next date of hearing
	Status of the case



	1.
	Sh.S.B.Tripathi V/s DDA
	F.20(05)06/MRTP/

Legal
	UTPE No.60/06
	SED-8
	MRTP
	Sh.P.K.

Aggarwal
	
	
	5.7.07
	

	2.
	-do-
	F.20(03)06/MRTP/

Legal
	RTPE No.34/06

IA.No.46/06
	SED-8
	MRTP
	-do-
	
	
	6.8.07
	Case has been sent to CE(Dwarka)through CE(SEZ) as this case pertain to CE(Dwarka)


11. Details of Q.C. Lab. Test, procedures.

Pertains to Quality Control Wing of DDA
12.  Fire fighting equipments-installed:   

                                        with location: 






N  I  L
13.  List of soil testing laboratory

Pertains to Chief Engineer (Design)/DDA.
14.   List of Approved structural consultant.



Pertains to Chief Engineer (Design)/DDA

15.    TECHINCAL CIRCULAR





Pertains to Chief Engineer (HQ)/DDA
 16:    Q.C.CIRULAR




Pertains to Chief Engineer (QC)/DDA
17 :  LIST OF CONTRACTORS A,B,C,D,CATEGORIES.






Pertains to Secretary (CRB)/DDA
18  RIS/EIS/SIS/EOT CASES & COMPLETION CERTIFICATE;.

	Sl.No.
	Division
	Name of work
	Status
	Remarks.

	1.
	SED-3
	D/o land for Aastha Kunj in Distt Green at Kalkaji

SH:C/o planter seat and meditation platform and D/o Land surrounding in Shambu Dayal park.

Agency M/s Sharma Associates

Estt.Cost Rs.5,18,769/-

Tend. Cost.Rs.5,15,246/-

D.O.S.   2.2.2006

D.O.C.   28.7.06

Actual
	Bill yet to be finalized

EIS- sanction

E.OT  pending at circle level
	

	2
	SED-3
	Upkeeping of G.I.Pipe net work at Aastha Kunj

Agency  Sh.Ashok Kumar

Estt.Cost    Rs.4,67,717/-

Tend.Cost Rs.436,070/-

D.O.S.       4.2.2006

D.O.C.      3.3.2006

Actual  D.O.C  25.5.07
	Bill yet to finalized

E.O.T  Pending at  division level
	

	3.
	SED-3
	C/o Shrub beats in green Strips along Captain Gaur Marg

Agency:                 M./s Sharma Associates

Estt.Cost  :             Rs.6,76,110./- 

Tend. Cost. :         

 D.O.S.  :              10.4.05

D.O.C.  :                9.6.05

Acutal D.O.C
	Bill yet to be finalized

E.O.T.   Pending at division level

EIS       Pending at division  level

SIS       Pending at circle level
	


	Sl.No.
	Division
	Name of work
	Status
	Remarks.

	4
	SED-3
	P/F SFRC coping and state on boundary wall 

SH: 

Agency:                M/s Mudtech Enterprises

Estt.Cost :             Rs.4,25,474/-

Tend.Cost :           Rs.3,23,940/-

D.O.S.   :              25.12.2005

D.O.C.  :               30.8.2006

Actual

D.O.C                   
	Final bill under preparation

EIS:     sanction

EOT    sanction by Competent Authority (6/07)


	

	5.
	SED-3
	D/o land for Aastha Kunj in Distt green at kalkaji

SH: C/o Stone masonary boundary wall with railing

Agency:                M/s Walia Constn.Co.

Estt.Cost :             

Tend.Cost :           

D.O.S.   :              5.2.03

D.O.C.  :               

Actual  :               29.7.05

D.O.C                    
	Bill yet to be finalized 

Deviation statement yet to be sanctioned

QC paras  pending

EIS  sanctioned

RIS Sanctioned

EOT sanctioned
	

	6
	SED-8
	C/o  Proposed link road 60m R/W towards Dwarka Southern Boundary of Airport to Sector-22

Agency:                M/s Valecha Engineering Ltdg.

Agmt.                    45/EE/SED-9/2003-2004

Estt.Cost :             Rs.18293443

Tend.Cost :           Rs.18708827/-

D.O.S.   :              15. 2.03

D.O.C.  :               14.9.04

Actual                   28.11.2005

D.O.C                   
	RIS amounting to Rs.82,471.900 has been sent to SE./C-16 for sanctin

EIS No.10 amountig to Rs.28,50,000.00 has been sent to CE(SEZ)office for sanction.

EOT has been approved

Completion has been counter signed by the Competent Authority.


	


	Sl.No.
	Division
	Name of work
	Status
	Remarks.

	7
	SED-8
	C/o approach road from Dwarka Dwar to NH(Old Delhi)

Gurgaon road) through cantonment

b) Co 45 M right of way surface level road 

Agency:             M/s Larsen & Toubro Ltd.

Agmt.No. :        22/EE/SED-8/2002-03

Estt.Cost.           Lump Sump        

Tend.Cost :        337000000.00  

D.O.S.   :            8.2.03

D.O.C.  :             7.2.2005

Actual  :              27.2.2006

D.O.C                    
	DIS amounting to s.6,93,791/- has been submitted to Circle-16 for sanction

EIS amounting to Rs.28,57,895.00 has been submitted in Circle-6
	

	8
	SED-8
	C/o approach road from Dwarka Dwar to NH(Old Delhi)

Gurgaon road) through cantonment

b) Design and construction of grade separator

Agency:             M/s Larsen & Toubro Ltd.

Agmt.No. :        14/EE/SED-8/2002-03

Estt.Cost.           Lump Sump        

Tend.Cost :        337000000.00  

D.O.S.   :            7.8.03

D.O.C.  :             6.2.2005

Actual  :              27.2.2006

D.O.C                    
	Revised Extra item has been submitted in CE(SEZ) office for sanction.
	

	9.
	CWGD-2
	M/O Various colonies under SEZ

SH: Supply of drinking water through tanker in office of CE (SEZ), QC (Lab) at  A.G.V.C.

Agency : M/s. R.K. Builders

Amt. No.: 21/EE/SED-9/DDA/2006-07.

D.O.C. 4.6.07
	E.O.T. 12.7.07
	SE/CC-16


	Sl.No.
	Division
	Name of work
	Status
	Remarks.

	10.
	CWGD-2
	M/O Various colonies under SEZ

SH: Supply of drinking water through tanker in Staff Flats at A.G.V.C

Agency : M/s. Desh Raj Bairwa   

Amt. No. : 22/EE/SED-9/DDA/2006-07.

D.O.C. 9.7.07
	E.O.T. 12.7.07
	SE/CC-16

	11.
	CWGD-2
	M/O various colonies under SEZ

SH: Clearing of Toilets, Pantries, sweeping and moping of office complex of CE (SEZ), QC (Lab) and Divn. Office SED/9 at A.G.V.C.

Agency: M/s. Globe Const. Co. 

Agmt. No. 60/EE/SED-9/DDA/2005-06.

D.O.C. 11.7.07
	E.O.T. 11.7.07

Revised E.I.S.   Rs.6175/-
	EE/SED/9

EE/SED-9

	12.
	CWGD-2
	D/O Children Park at Lado Sarai

SH: Sweeping of Parking, path and other green area.

Agency: Sh. Mange Ram,   

Agmt. No. 49/EE/SED-9/DDA/2005-06

D.O.C. 28.2.07
	E.O.T. 9.4.07
	EE/SED-9

	13.
	CWGD-2
	M/O various colonies under SEZ

SH: Repair & M/O staff flats at A.G.V.C.

Agency : M/s. H.P. Gaur

Agmt. No. 62/EE/SED-9/DDA/2005-06
	A.L.R  Rs.31,856/-

A.H.R. Rs.195/-
	EE/SED-9

EE/SED-9


	Sl.No.
	Division
	Name of work
	Status
	Remarks.

	14.
	CWGD-2
	D/O Siri Fort Sports complex.

SH: P/L 100 mm dia Ductile iron pipe line from water Treatment Plant near Petrol Pump at Joseph Tito Marg to SFSC for getting effluent for irrigation purpose and C/o. 2 Nos. U/G RCC tanks each of 1.00 Lac gallon capacity.

Agency : M/s. Chaudhary Builders.

Agmt. No. 13/EE/SED-9/DDA/2006-07.
	EIS Rs. 203115/-

SIS Rs.832442/-   I

SIS Rs.841667/-  II
	SE/CC-16

SE/CC-16

CE/CC-16

	15
	CWGD-2
	D/O Lala Lajpat Rai Memorial Park at Lajpat Nagar

SH: Sweeping of paths, parking entrance plaza lawns 

Sh. Sandeep Sharma

Agmt.No.       /EE/SED-9/DDA/2005-06

D.O.C. 29.3.06
	E.O.T.
	EE/SED-9

	16
	CWGD-2
	C/O Indoor Badminton Hall at Saket Sports Complex

M/s. Sehrawat Constn. Co.

67/EE/SED-9/DDA/2002-03
	EIS NO. 1  Rs.2,90,000/-
	Sent.  to SE/ CC-16


19. LIST OF APPROVED RATES OF SE(P).




Pertains to S.E.(P)-III/North Zone/DDA

20.
AREA WHERE SERVICES ARE HANDED OVER TO MCD/DJB AND DEFICIENCIES CHARGES

	S. No.
	Name of Work
	Services handed over
	Deficiencies charges paid
	Remarks



	
	SED-11
	
	
	

	1.
	C/o. 360 MIG + 864 LIG houses in Sector-14, Pocket-2, Dwarka

Phase-II
	(i) Road and Path

(ii) S.W. Drain 
	Rs. 7,76,318
	Handed over to MCD



	2.
	Institutional area Tughlakabad


	(i) Road and Path

(ii) Sewerage

(iii) S.W. Drain
	NIL

Rs. 74,874.00

Rs.  7,82,843
	Handed over to DJB


HANDING OVER OF SEERVICES OF 160/163 COLONIES TO MCD/DJB/DVB (BEYOND 382 COLONIES)
	S. No.
	Name of the colony/code No.
	Name of the service
	Date of subm. Of comp. Plan to MCD/DJB/DVB
	Date Jt. Insp. Head
	Amount of MCD/DJB/DVB Def. Est. with date
	Amount of Def. Est as per DDA
	Mutually agreed Amt
	Cheque  No. with date of amount dept
	Date Sch. Handed over phy.
	Remarks

	1.
	L.S.C. at site No. 37 & 38 MOR Land, Kalkaji

SEZ 01-09-012
	Water supply
	8.5.02
	-
	Deficiency Estimate yet to be received form D.J.B.

	
	
	Sewerage 
	
	
	Sewer line handed over to D.J.B. on dt. 10.12.2002
	
	

	
	
	S.W. Drin beyond 4 depth/peripheral covered
	
	Taking over of LSC on MOR site No. 37 & 38 at Kalkaji vide no. D/EE-IX/CZ/2004-05/329 dt. 21.5.04 Taken over by EE-IX/CZ/MCD


	

	
	
	Road/Path/S.W drain upto the 4’ depth  


	
	
	
	
	
	
	


	S. No.
	Name of the colony/code No.
	Name of the service
	Date of subm. Of comp. Plan to MCD/DJB/DVB
	Date Jt. Insp. Head
	Amount of MCD/DJB/DVB Def. Est. with date
	Amount of Def. Est as per DDA
	Mutually agreed Amt
	Cheque  No. with date of amount dept
	Date Sch. Handed over phy.
	Remarks

	2.
	INSTITUTIONAL AREA AT SIRI FORT

SEZ-01-09-001


	Water Supply
	
	
	
	
	
	
	
	Already  handed over and being maintained by MCD 

	
	
	Sewerage 


	
	
	
	
	
	
	
	

	
	
	SW Drain beyond 4’ depth/ peripheral/covered


	
	
	
	
	
	
	
	

	
	
	Road/Path/S.W. drain upto 4” depth
	18.08.01
	30.11.02
	-
	-
	-
	-
	-
	Deficiencies Estimate yet to be received.

	
	
	Horticulture


	
	
	
	
	
	
	
	

	
	
	Electrical


	
	
	
	
	
	
	
	

	
	
	i) Water supply
	
	
	
	
	
	
	
	

	
	
	ii) Sewerage


	
	
	
	
	
	
	
	

	
	
	iii) S.W. Drains


	
	
	
	
	
	
	
	

	
	
	iv) Street Lighting 


	
	
	
	
	
	
	
	


Notations:

Sub

-
Submission

Def. Est.

-
Est. Deficiency Estimate

NR

-
Not Required 

R

-
Remaining

21. LIST OF VACANT FLATS/SHOPS/KIOSKS/COMMERCIAL/RESIDENTAIL PLOTS ON THE DATE OF COMPLETION/DEVELOPMENT

A. VACANT COMMERCIAL PROPERTIES
	Sl.

No.
	Name of colony
	Blk./ Pkt.
	Constructed
	Vacant
	Specific No.of Vacant property
	Remarks

	
	
	
	Shops
	Stall
	Office
	Stores
	VPF
	Kiosks
	Shops
	Stall
	Office
	Stores
	VPF
	Kiosks
	
	

	1
	SED-5

CSC  at Sidharth Extn.
	-
	19
	-
	-
	-
	-
	-
	3
	-
	-
	-
	-
	-
	Shop No.2,3 & 5  =3 Nos.


	G.F

	2
	Fruit & vegetable Market at Okhla
	F&V Mkt.
	28
	12 No.

WS shops
	4

Bank

plots 
	8 Nos. Dhabas
	-
	 182 Sheds
	10
	-
	1 Bank plot
	4 Nos. Dhabas
	-
	16
	ShopNo.53,59,61,

62,63,256,257,258,259 & 260  =10 Nos (Misc. shop)

DhabaNo.100,103,216 &219= 4 Nos.

Kisoks(Masha-khore sheds)No.67, 69,98,111,115,139,142,145,147,149,

156.162,178, 214,

232 & 239=16Nos.

 Bank plot No.271 of size 10x18m as per drawing
	G.F.

G.F

G.F

	3.
	SED-7

C/o CSC in EWS at Lado Saria
	-
	18
	-
	-
	-
	-
	-
	1
	-
	-
	-
	-
	
	Shops No.5=1No.
	

	4.
	C/o CSCVijay Mandal Enclave near MIG Houses at KaluSarai
	-
	-
	8
	-
	-
	-
	-
	-
	2
	-
	-
	-
	-
	Stall No.14,16=2 Nos.
	

	5.
	C/o CSC Pocket Dakshin puri.
	-
	20
	-
	-
	-
	-
	-
	2
	-
	-
	-
	-
	-
	Shop No.=05,07= 2 Nos.
	

	6.
	C/o CSC Pkt. A-8 

Kalkaji Extn.
	-
	28
	-
	-
	-
	-
	-
	1
	-
	-
	-
	-
	-
	Shop No.6=1 No.
	


	Sl.

No.
	Name of colony
	Blk./ Pkt.
	Constructed
	Vacant
	Specific No.
	Remarks

	
	
	
	Shops
	Stall
	Office
	Stores
	VPF
	Kiosks
	Shops


	Stall
	Office
	Stores
	VPF
	Kiosks
	
	

	7.
	C/o Kiosks Opp.Pkt.A-10,Kalkaji Extn.
	-
	-
	7
	-
	-
	-
	-
	-
	5
	-
	-
	-
	-
	Sho No.2,3,4,5, 6= 5 Nos.
	

	8
	C/o CSC Pk.A-11,Kalkaji Extn.
	-
	7
	-
	-
	-
	-
	-
	2
	-
	-
	-
	-
	-
	Shop No.2 &6=2 Nos.
	

	9
	CSC Plot No.406 at C.R.Pak,New Delhi(Mkt No.1)

a) Shops
	-
	115
	-
	-
	-
	-
	-
	31
	-
	-
	-
	-
	-
	Shop No.2,5,11, 19,25,34,43, 48 & 54=9 Nos.(A)

101,103,104,105,108,113,115,118,119,121,126,130,131,132,133,135,141,142,143,147,153,154 = 22 Nos,(B)

A+B=9+22=31 Nos.
	G.F.

F.F.

	
	B)Plat form
	
	
	
	
	
	38
	-
	-
	-
	-
	-
	11
	-
	29,32,33,46,49,

50,52,53,54,55,

56=11 Nos.
	G.F.


	Sl.

No.
	Name of colony
	Blk./ Pkt.
	Constructed
	Vacant
	Specific No.
	Remarks

	
	
	
	Shops
	Stall
	Office
	Stores
	VPF
	Kiosks
	Shops


	Stall
	Office
	Stores
	VPF
	Kiosks
	
	

	10.
	C/o CSC Plot No.1596 at C.R.park,New Delhi.(Mkt.No.2)

a) shops
	-
	142
	-
	-
	-
	-
	-
	34
	-
	-
	-
	-
	-
	1,2,3,5,6,7,8,9,10,11,12,13,16,20,23,25,26,27,29,40,4243, 45,46,47 & 50= 26Nos.(A)

106,129,138& 142= 4 Nos,.(B)

211,226,227&228=4 Nos.(C )

A+B+C=26+4+4=34 Nos.
	G.F.

F.F.

S.F.

	
	b)Platform
	-
	-
	-
	-
	-
	42
	-
	-
	-
	-
	-
	1
	-
	10 =1 No.
	G.F.

	11


	SWD-5

Shopping Centre at Katwaria Sarai Village.
	
	-
	16
	-
	-
	-
	-
	-
	3
	-
	-
	-
	-
	 Stall No. 4,8 & 9= 3 Nos.
	G.F

.

	12.
	Shops at G.F at 112 M.S. Flats for

SFS at Katwaira Sarai
	-
	12
	-
	-
	-
	-
	-
	1
	-
	-
	-
	-
	-
	Shop No.8
	G.F.

	13.
	Yusuf Sarai
	--
	40
	--
	--
	--
	--
	--
	36
	--
	--
	--
	--
	--
	GF-9

FF-15, 16, 17
	

	14.
	Madangir
	--
	44
	--
	--
	--
	--
	--
	43
	--
	--
	--
	--
	--
	FF-37
	

	15.
	Safdurjung Bus Terminal
	--
	--
	--
	--
	--
	--
	6
	--
	--
	--
	--
	--
	2
	No.2,3,4, 5
	

	16.
	Bhikaiji Cama Place
	DC
	45
	--
	62
	--
	--
	2
	2
	--
	4
	--
	--
	--
	Shop SU-26, SF-10

Offices – SF-202, 203, EF- 803, 

4F- 405 *
	* Not to be auctioned.

	17.
	Sarvahitkari Colony, East of Kailash
	CSC
	22
	--
	---
	--
	--
	--
	2
	--
	--
	--
	--
	--
	GF – 16, 20
	


	Sl.

No.
	Name of colony
	Blk./ Pkt.
	Constructed
	Vacant
	Specific No.
	Remarks

	
	
	
	Shops
	Stall
	Office
	Stores
	VPF
	Kiosks
	Shops


	Stall
	Office
	Stores
	VPF
	Kiosks
	
	


	
	SED-9
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	18.
	Site No.37 & 38 (MOR) at Kalkaji
	LSC
	48
	--
	--
	--
	--
	--
	2
	--
	--
	--
	--
	--
	28, 29
	

	19.
	Under Defence Colony Flyover
	SC
	2
	--
	4
	--
	--
	--
	2
	--
	2
	--
	--
	--
	Shop - 1 & 2

Offices – 1 & 2
	

	20.
	Pulpehladpur
	CSC
	14
	--
	--
	--
	--
	--
	1
	--
	--
	--
	--
	--
	1
	

	21.
	Site No.42 (MOR) at Kalkaji
	LSC
	
	--
	--
	--
	--
	--
	2
	--
	--
	--
	--
	--
	22 & 38
	


B. LIST OF VACANT FLATS.

	Sl.No.
	NAME OF SCHEME
	 YEAR OF

COMPLN.
	CIR.

DIVN.


	HOUSES CONSTRUCTED
	TOTAL VACANT


	SPECIFIC NO. OF HOUSES



	
	
	
	
	SFS
	MIG
	LIG
	EWS
	Total
	SFS
	MIG
	LIG
	EWS
	TOTAL
	

	 1.
	Alaknanda,Pkt.B & C Gr.IV
	1985
	SED-5


	48
	-
	-
	-
	48
	2
	-
	-
	-
	2
	TF-73-D & 78-D

	2
	Pkt. 5&6, Sector-B,Gr/XI,Vasant Kunj
	1989
	SWD-5
	45
	-
	-
	-
	45
	3
	1
	-
	-
	4
	SF4591,4608,4616

(Cat.III)

(Cat.II), GF-4611

	3
	Sector-D, Pkt.II, Gr.III Vasant Kunj
	1989
	SWD-5
	168
	-
	-
	-
	168
	-
	1
	-
	-
	1
	SF-2150(Cat.II)



	4
	Sector-B, Pkt.I, Gr.VI, Vasant Kunj.
	1989
	SWD-5
	160


	-
	-
	-
	160      
	2
	-
	-
	-
	2
	TF-1575,1583(Cat.III)

	5
	C/o 628 MIG Houses in Sector 13-A Dawarka

SH:C/0 208 MIG Houses
	-
	SED-7
	
	208
	
	
	208
	
	31
	
	
	31
	G.F  70,91 

F.F. 4,6,40,50,81,104,106, 200

S.F.   20,21,32,41,97, 144, 155,168,205

T.F.    34,36,43,75,99,124,146,

159,182,184,194,206

	6
	C/0 204 MIG Houses
	-
	SED-7
	
	204
	
	
	204
	
	27
	-
	-
	27
	G.F.235,270,295,379

F.F. 273,321,333,429

S.F. 239,288,312,336,360,361,396,431

T.F.267, 279,291,303,304,315,327,339,340,376, 399


	Sl.No.
	NAME OF SCHEME
	 YEAR OF

COMPLN.
	CIR

DIVN.


	HOUSES CONSTRUCTED
	TOTAL VACANT


	SPECIFIC NO. OF HOUSES



	
	
	
	
	HIG
	MIG
	LIG
	EWS
	Total
	SFS
	MIG
	LIG
	EWS
	TOTAL
	

	7
	C/0 216 MIG Houses
	-
	SED-7
	
	216
	
	
	216
	
	44
	
	
	44
	G.F.  450,461,475,511, 558,595,581

F.F.405,417,452,465,536,538,562,574

S.F.420,421,457,493,503,504,505,528,529,540,541,552,563,576,588,611,625,515

T.F.424,460,470,483,484,494,542,544,566,568,592

	8
	C/o 292 MIG flats at Pkt.D Sector 17, Dawarka Ph.II
	-
	SED-7
	-
	292
	-
	-
	292
	-
	28
	-
	-
	28
	G.F. 62, 221,271

F.F.30,65,97,108,122,1

46,215,236,285

S.F.9,32,100,124,173,

195,227,277,287

T.F.35,36,47,104,116,

152,186

	9.
	C/0304 MIG Houses at Pkt.E,Sector-17, Dawarka Ph.II
	
	SED-7
	-
	304
	-
	-
	304
	-
	44
	-
	-
	44
	G.F.105,109,133,141,

181,193,233,253,261,

293

F.F.6,10,42,54,90,162,

174,254,262,290,294

S.F.35,47,83,95,111,187,199,243,263,299,303

T.F20,48,64,108,128,176,232,240,252,258,264,

268


	Sl.No.
	NAME OF SCHEME
	 YEAR OF

COMPLN.
	CIR

DIVN.


	HOUSES CONSTRUCTED
	TOTAL VACANT


	SPECIFIC NO. OF HOUSES



	
	
	
	
	HIG
	MIG
	LIG
	EWS
	Total
	SFS
	MIG
	LIG
	EWS
	TOTAL
	

	10.
	C/o 256 MIG Houses at Sector 17 Pkt.A Dawarka
	--
	SED-7
	-
	256
	-
	-
	256
	-
	42
	-
	-
	42
	G.F.77,109,110,117,169,218,249,289,322, 338

F.F.51,60,72,87,66,88,

120,152,164,291,331,

339

S.F.22,97,105,145,166,

190,221,325

T.F.16,39,56,91,107,115,123,140,155,295,336,

343

	11.
	C/0 224 MIG Houses at Pkt.A Dawarka  Sector 17 Ph.II
	-
	SED-7
	-
	224
	-
	-
	224
	-
	37
	
	-
	37
	G.F.402,433,434,473,

513,521,537,561

F.F355,356,371,403,428,499,500,523

S.F.381,389,406,470,501, 534,542,557,565,574

T.F.360,367,424,463,472,479,560,567,568,575,

576

	12.
	 976 LIG houses Sect.14 Pkt.1 

Dwarka Phase.II

(i)C/o 288 LIG houses


	-
	SED-7
	
	
	288
	-
	288
	-
	-
	06
	-
	06
	G.F. 4

F.F   216,230,279

S.F.  Nil

T.F. 189,255


	13
	C/o 384 LIG Houses
	-
	SED-7
	
	
	384
	-
	384
	-
	-
	14
	
	14
	G.F  354

FF  456,550,582

S.F.377,441,491,553,634

T.F 397,429,461,495,639

	14
	C/o 304 LIG Houses
	-
	SED-7
	
	
	304
	-
	304
	-
	-
	2
	-
	2
	T.F.   862, 941




	Sl.No.
	NAME OF SCHEME
	 YEAR OF

COMPLN.
	CIR

DIVN.


	HOUSES CONSTRUCTED
	TOTAL VACANT


	SPECIFIC NO. OF HOUSES



	
	
	
	
	HIG
	MIG
	LIG
	EWS
	Total
	SFS
	MIG
	LIG
	EWS
	TOTAL
	

	15.
	C/o 864 LIG Houses at Sector-14,Pocket-B,Dwarka
	1999
	SED-8
	-
	-
	864
	
	864
	
	
	5
	
	5
	G.F. 98,520=  2 NOS.

F.F.21,646  =2 Nos.

S.F. Nil

T.F.623      = 1 No.

	16.
	C/o 96 MIG Houses Sector-7 Pkt. A,Dwarka,Ph.II
	2001
	SED-8
	-
	96
	
	-
	96
	-
	10
	-
	-
	10
	GF 209,234   =  2 Nos.

FF  299
=    1 No.

SF 238,261,269 =3 Nos.

TF 232,263,312,319= 4 Nos.

	17.
	C/o 216 MIG Houses Sector-17 Pocket-A Dwarka Ph.II
	2001
	SED-8
	
	224
	
	
	224
	
	9
	-
	-
	9
	GF 586= 1No.

FF 668= 1 No.

SF 654,741,734= 3 Nos.

TF 640,680,711,719=  4 Nos.

	18.
	Alaknanda Pkt.F, Kalkaji
	1989
	SED-9
	64
	--
	--
	--
	64
	2
	--
	--
	--
	2
	64-D, 67-A

	19.
	Pulpehladpur Group-I
	1991
	SED-9
	--
	--
	--
	304
	304
	--
	--
	--
	1
	1
	FF-280

	20.
	B-Block, Kalkaji
	1989
	SED-9
	156
	--
	--
	--
	156
	1
	--
	--
	--
	1
	GF-115

	21.
	Pulpehladpur
	1991
	SED-9
	--
	44
	--
	--
	44
	--
	2
	--
	--
	2
	SF-281, TF-313

	1.
	C/o. 104 SFS Houses at Sheikh Sarai  Pkt-F, Phase-I, New Delhi 
	2000
	SED-11
	104
	-
	-
	-
	104
	5
	-
	-
	-
	5
	39 (TF)51 (TF) 52 (TF), 79 (GF) 91 (TF)

	2.
	C/o. 150 HIG Houses in Sect-13, Pkt-B, Dwarka Ph-11, Gr. 11
	2002
	-do-
	150
	-
	-
	-
	150
	1
	-
	-
	-
	1
	Third Floor-548(1 No.)

	3.
	C/o. 166 HIG Houses in Sect-13

Dwarka Pkt B, Gr.1
	2002
	-do-
	166
	-
	-
	-
	166
	2
	-
	-
	-
	2
	Third Floor-

787,743 = 2 Nos.

	4.
	C/o. 248  HIGHouses in Sect-13

Dwarka Ph-II Gr.111


	2001
	-do-
	-
	248
	-
	-
	248
	-
	18
	-
	-
	18
	G.F. 258,369, 401, 394

F.F.267,292, 300

S.F.238,254,293,294, 422, 437, 453

T.F.247, 255, 279, 303

	5.
	C/o. 176 MIG Houses in Sector

14 Pkt-B Ph-II, Dwarka 


	1997
	-do-
	-
	176
	-
	-
	176
	-
	13
	-
	-
	13
	F.F.266,278, 302,322, 351

S.F. 8.18, 313.324

T.F.10,260,359


	Sl.No.
	NAME OF SCHEME
	 YEAR OF

COMPLN.
	CIR

DIVN.


	HOUSES CONSTRUCTED
	TOTAL VACANT


	SPECIFIC NO. OF HOUSES



	
	
	
	
	HIG
	MIG
	LIG
	EWS
	Total
	SFS
	MIG
	LIG
	EWS
	TOTAL
	

	6.
	C/o. 184 MIG Houses in Sector -14

Pkt-B, Ph-II Dwarka
	1998
	-do-
	-
	184
	-
	-
	184
	-
	16
	-
	-
	16
	Grounds Floor

58,99. 173.239

= 4 Nos.

First Floor

166,175.241 

= 3 Nos.

Second Floor

71.114 168.178

 = 4 Nos

Third Floor 

139.171 227

248= 5 Nos. 



	6.
	C/o. 240 MIG Houses in Sector 13

Pkt-B, Ph-II

Dwarka
	9.2.01
	-do-
	-
	240
	-
	-
	240
	-
	13
	-
	-
	13
	G.F.- 9,81,114,137

S.F.117,189,349
F.F. 32,79, 120,136,

175, 176 = 6 No.




VACANT PLOTS AS ON 30.03.2007

	S. No.
	Name of Scheme
	Vacant Commercial Plot 
	Vacant Residential 

Plots 
	Vacant Institutional Plots 


	Remarks



	1.
	L.S.C. at Site No. 37 & 38

MOR Land at Kalkaji
	3 Nos

(1, 5 & 6)


	NIL
	NIL
	Plot No. 5 & 6 partly encroached by Jhuggi dwellers.



	2.
	Shopping Centre under Defence 

Colony Flyover


	2 Nos.

(L-2 & L-3)
	NIL
	NIL
	-



	3.
	C.S.C. at Pul Pehladpur
	NIL
	NIL
	NIL
	-



	4.
	L.S.C. at Site No. 42 MOR

Land at Kalkaji


	NIL
	NIL
	NIL
	-



	5.
	D/o MOR Land for Residential Plots at Site No. 104, 58 & 49 at Kalkaji.
	NIL
	a) 45 Plots

    (1-37 & 42-49)

b) 19 Plots

    (1 to 19)

c) 104 Plot

   (1 to 104)


	NIL
	a)  Area of MOR Site No.104 yet to be  

     developed.

b)  Area of MOR Site No.58 is full of 

     stress  (Site not clear).

c)  Area of MOR Site lNo.49 is under

     court stay.


	S. No.
	Name of work
	Total No. of Plots
	Nos of Plots Allotted
	Vacant Plots
	Specific Nos/ area of Plots
	Use
	Remarks



	6.
	CC at Yusuf Sarai


	27 Nos
	26 Nos
	1 No.
	14 General


	
	

	7.
	L.S.C. at Madangir

(Small Plots)
	13 Nos
	11 Nos
	2 Nos
	11,12 = 2 Nos


	
	

	8.
	CSC at Sheikh Sarai (Plots)
	2 Nos
	NIL
	2 Nos
	Multistory Bldg. CGHS Building Dispensary 

= 2 Nos


	
	


24.
SANCTIONED STRENGTH/IN PLACE/VACANCY POSITION OF REGULAR STAFF IN SOUTH EAST ZONE

	Sl.No.
	Description
	Sanctioned Strength
	Men in position
	Vacancy position
	Remarks

	1.
	Chief Engineer 

	1
	1
	--
	

	2.
	Superintending Engineer

	4
	4
	--
	

	3.
	Executive Engineer

	15
	15
	--
	

	4.
	Assistant Engineer

	81
	67
	14
	

	5.
	Junior Engineer

	107
	98
	9
	

	6.
	Asstt. Accounts Officer

	9
	8
	1
	

	7.
	Assistant Director

	4
	4
	--
	

	8.
	PS/PA

	4
	4
	--
	

	9.
	Stenographer

	20
	10
	10
	

	10.
	Assistant

	14
	11
	3
	

	11.
	Upper Divisional Clerk

	52
	27
	25
	

	12.
	Lower Divisional Clerk

	68
	25
	43
	

	13.
	Staff Car Driver

	11
	11
	--
	















































