ELECTRICAL DIVISION NO.-10
PRESENT STATUS OF WORKS (RS. 2.00 LACS & ABOVE )
As on 31.10.2007

	S.No.
	Name of work
	Agency 
	Estt. Cost
	Tend. Cost
	DOS as per agmt.
	DOC as per agmt.
	Progress 
	Remarks 

	1.
	M/s various scheme in EZ under NA-II

(SH: RMO land scpae lighting at CBD Shahdara.)

26/EE/Elct..Dvn.-10/DDA/06-07
	M/s Metro Electric Co.
	Rs. 324857/-
	Rs. 244987/-
	03.03.2007
	02.03.2008
	58%
	21%
	Work in progress

	2.
	M/o various colonies in SEZ (SH: ROM contract of booster pump set, sub. p/set ay 2408 one room tenements at pkt.-11 Jasola)

09/EE/ED-10/DDA/2007-08
	M/s P.K. Pumps Engineering Enterprises 
	Rs. 238914/-
	Rs. 231140/-
	09.06.2007
	08.06.2008
	41%
	16%
	Work in progress

	3.
	C/o 96 MIG & 96 LIG DU’s in Dilshad Garden block ‘R’ in Gr.-IV (Actually 100 MIG & 100 LIG DU’s to be constructed )

SH: IEI

29/EE/ED-10/DDA/ 2006-07
	M/s Subham Electricals 


	Rs. 3560150/-
	Rs. 4934475/-
	26.03.2007
	25.09.2009
	20%
	17.45%
	Work in progress

	4.
	C/o 330 LIG houses in pocket 1 B at Jasola.
SH IEI

13/EE/ED-10/DDA
	M/s Subham Electricals 
	Rs. 7686649/-
	Rs. 7556026/-
	21.10.2007
	20.10.2009
	5%
	NIL
	Work in progress
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