













(SOUTH WEST ZONE)

MAJOR  PROJECTS   HELD   UP   DUE   TO   COURT   CASE   UPTO   JULY-2007

	S.No.
	Name of Work
	Court Case No.
	Respective Court
	Date of next hearing


	Remarks

	1
	2
	3
	4
	5
	6

	1
	D/O Therapy Park near Safdarjung Hospital

SWD-1
	
	Supreme Court
	
	Project already placed in EAC meeting on approved in 72 meeting out of 31 Acres of land, 2 Acres is under stay & 29 Acres cases in Court.



	
	
	
	
	
	















(SOUTH WEST ZONE)
PRESENT   STATUS   OF   WORK   UPTO   JULY-2007

	S.No.
	Name of Work
	A/A & E/S
	Present Progress
	                          Remarks



	
	
	
	
	

	1
	C/o Mega Housing Project (2304/2252 HIG/MIG/LIG) at Vasant Kunj,  Sec.D,Pkt.6

i)Group-I(252 HIG +104 MIG+120 LIG 

SWD-1
	Rs. 2208.07 lacs


	16.5%
	Tenders have been received in being sent to WAB for award.

	
	ii) Group-II(252 HIG +104 MIG +120 LIG 

SWD-4


	
	13%
	Tenders have been received in being sent to WAB for award.

	
	iii) Group-III(252 HIG +104 MIG +120 LIG 

SWD-2


	
	10%
	Tenders have been received in being sent to WAB for award.

	
	iv) Group-IV(252 HIG +104 MIG +120 LIG 

SWD-2


	
	11%
	Tenders have been received in being sent to WAB for award.















( SOUTH WEST ZONE)

PRESENT   STATUS   OF   WORK  UPTO   JULY-2007

	S.No.
	Name of Work
	A/A & E/S
	Present Progress
	                          Remarks



	
	
	
	
	

	2
	MEGA HOUSING

C/o 436 MIG/LIG houses at Vasant Kunj at Mehrauli Mahipalpur Road near Spinal Injury Hospital.

a)311 MIG, 125 LIG

SWD-1
	 Rs. 7724 lacs 

Rs. 4731.00 lacs
	3%
	Tenders have been received in being sent to WAB for award.

	
	b)C/o 416 HIG multi four storeyed houses Vasant Kunj at Mehrauli Road near Sultangarhi Tomb

SWD-4


	
	2%
	Tenders have been received in being sent to WAB for award.

	3
	C/o 850 Mass Housing (170 HIG, 340 MIG & 340 LIG) at Vasant Kunj near Sultan- garhi on  Turnkey basis (actual no. of houses to be const -ructed 795 No. (140 HIG,350 MIG & 305 LIG

  SWD-2
	
	80%
	Work held up on a/c of external electrification.

	4
	C/O 160 HIG at Vasant Kunj Sec.B, Pkt.2  

a) 72 HIG,Gr-I

b)   64 HIG,Gr.II

(SWD-4)
	Rs. 807 lacs 
	
	Work just started















( SOUTH WEST ZONE )

PRESENT   STATUS   OF   WORK  UPTO  JULY-2007

	S.No.
	Name of Work
	A/A & E/S
	Present Progress
	                        Remarks

                               5

	1
	2
	3
	4
	

	5
	C/o 860/830 two room houses with Lounge on the East side of Pkt. D-6  at Vasant Kunj i/c internal dev. (Civil & Elect.)

290 DU’s Gr.I

270 DU’s Gr.II

270 DU’s Gr.III

SWD-4


	 Rs. 2848 lacs 
	39.05%

41%

27%
	Work in Progress upto July-2007

	6
	D/O land in West of JNU, Vasant Kunj Phase-II

ii) C/o 12 lacs capacity of UGR & pump house (Balance Work)     

SWD-4


	Rs. 8376.62 lacs
	95%
	Work in Progress upto July-2007















( SOUTH WEST ZONE)

PRESENT   STATUS   OF   WORK  UPTO   JULY-2007

	S.No.
	Name of Work
	A/A & E/S
	Present Progress
	                        Remarks

                               5

	7
	C/o 362 (268 MIG + 94 LIG) houses at Vasant Kunj near Sultangarhi Eight Storeyed

SWD-1


	Rs.29,90,36/-

lacs
	
	Tenders have been called.

	8
	LSC at Sector-A, Pkt. B & C, Vasant Kunj


	
	
	The drawing has been received and all the services in the said area are available 



	9
	LSC at Sector-D, Pkt. 2, Vasant Kunj


	
	
	The scheme has been approved by the Screening Committee as per inquiries from (LM).



	10
	LSC in Sector D-6  Vasant Kunj


	
	
	Revised drawing has been issued by ACA-II has been prepared by this office and sent to EM office and Director (Finance) on 24.1.2007.

















( SOUTH WEST ZONE )

DETAILS   OF   PENDING    FINAL   BILLS   UPTO   JULY-2007

	S.

N
	Name of Work/Agreement No.

(SWD-2)
	Name of Agency
	Estimated Cost/

Tendered Cost
	Actual date of Completion
	Due Date of Final Bill
	Target date for finalizing pending bills/Reasons

	1
	2
	3
	4
	5
	6
	7

	1
	C/o 1008 DUs under SFS houses in Sec.C, Pkt.IV, Vasant Kunj. SH: C/o 88 Cat.III, 66 Cat.II & 110 S/Grgs., Gr.V at Vasant Kunj (Alt. Site Sec.C, Pkt.1).

Agmt. No.15/EE/HD.X/84-85


	M/s. S.P. Dhawan &

Assoc.  (P) Ltd.
	Rs.120,76,036/-

Rs.181,74,434/-
	19.1.90
	19.7.90
	Bill finalized in March-2007.

	2
	C/o 340 DUs under SFS in Sec.C, Pkt.IV, Vasant Kunj.

SH: C/o 102 Cat.III, 68 Cat.II & 102 S/Grgs. at Gr.I

Agmt.No.38/EE/HD.XXI/84-85


	M/s. Globe  Construction Co.
	Rs.133,00,973/-

Rs.200,31,265/-
	30.9.89
	30.3.90
	QC paras pending and EIS yet to be approved from Competent Authority



	3
	D/o land in West of JNU at Vasant Kunj Phase-II. SH: C/o peripheral  SW drain in constraint area part-I.

Agmt.No.75/EE/SWD-2/0102
	M/s. Tomar Construction Co.
	Rs. 498,00,330/-

Rs. 509,42,365/-
	5.2.2007
	5.8.2007
	QC/CTE paras pending & BOT case to be decided by the Competent Authority.
















( SOUTH WEST ZONE )

DETAILS   OF   PENDING    FINAL   BILLS   UPTO   JULY-2007

	S.

N
	Name of Work/Agreement No.


	Name of Agency
	Estimated Cost/

Tendered Cost
	Actual date of Completion
	Due Date of Final Bill
	Target date for finalizing pending bills/Reasons

	1
	2


	3
	4
	5
	6
	7



	1
	(SWD-1)

C/o 152 SFS Cat.II houses in Sect.D, Pkt.6, Vasant Kunj in Gr.I

Agmt. No.7/EE/SWD-1/DDA/ 97-98


	M/s. Naresh Kapoor
	Rs.   353,02,575/-

Rs.  3,51,96,220/-
	30.6.2001
	30.7.2005
	31.8.2007

Due to non finalization of deviation statement by the competent authority

	2
	(SWD-1)

C/o 152 SFS Cat.II houses in Sect.D, Pkt.6, Vasant Kunj in Gr.II

Agmt. No.6/EE/SWD-1/DDA/ 97-98


	M/s. Naresh Kapoor
	Rs.  3,51,00,117/-

Rs.  3,51,67,768/-
	30.6.2001
	30.7.2005
	31.8.2007

Due to non finalisation of deviation statement by the Competent Authority


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1
	C/o SFS houses at Sheikh Sarai Pkt.C, SH: C/o 84 Cat.II & 42 Cat.II,  B-Type houses i/c Internal Development

M/s. Bhai Sardar Singh & Sons


	F21(219)01/HC/

Legal
	1945-A/2000
	SWD-1
	High Court
	Bhupesh Narula
	8.5.2007
	30.7.2007
	Demanding more interest award

	2
	C/o SFS houses at Sheikh Sarai Pkt.C, SH: C/o 84 Cat.II & 42 Cat.II,  B-Type houses i/c Internal Development

M/s. Bhai Sardar Singh & Sons


	F21(219)01/HC/

Legal
	Recovery Suit
	SWD-1
	High Court
	Rajeev Bansal

9110114141
	15.6.2007
	September-2007
	---do---

	3
	C/o 630 SFS houses in Sec.B, Pkt.5 & 6, Vasant Kunj 

SH:  50 houses & 30 Cat.III, 20 Cat.II) & 30 S/Grgs in Gr.V

M/s. S.S.  Jetly.


	F11(86)04/Arbn./ Legal

F61(133)/SWD-1/ 89-90/Arbn.
	419/04
	SWD-1
	High Court
	Since Shri Arvind Nayyar


	22.5.2007
	13.7.2007
	---do---

	4
	C/o 55 houses in (33 Cat.III, 22 Cat.II) & 33 S/Gs in  Gr.IV

M/s. S.S. Jetly


	F11(85)/04/Arbn./

Legal
	347/04
	SWD-1
	High Court
	Sh. Gaurav Sareen
	22.5.2007
	13.7.2007
	---do---


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	5
	D/o land at Vasant Kunj Sec.B. SH: Raising of 30 m road between Pkt.IV, Sec.B, Vasant Kunj
	F21(219)01/HC/

Legal
	1945-A/2000
	SWD-1
	High Court
	Bhupesh Narula
	
	
	As per Penal  Lawyer dated 10.10.2002 suit was disposed  off. 

	6
	C/o SFS houses at Sheikh Sarai –II, Pkt. B& C

SH: M.S. Grill to window, MS park railing RCA drain etc.
	F60(8)99/00/

SWD-1/DDA
	OMP No.99/3
	SWD-1
	High Court
	Pawan Mathur
	18.5.2007
	29.7.2007
	---do---

	7
	C/o 852 HIG/MIG/LIG houses at Vasant Kunj at Mehrauli Mahipalpur road Sultangarhi Tomb..       M/s. EPI
	F21(37)/05/HC/

Legal
	IA No.486/05 in CS(OS)75/ 05
	SWD-1
	High Court
	Gaurav Sareen
	22.5.2007
	20.11.2007
	---do---

	8
	C/o 160 & 120 DUs under SFS at Vasant Kunj, Sec.D, Pkt.3, Gr.I & IV.

SH: Dry brick as flooring on road  berms & parks

M/s. Kripal Singh  Ahluwalia
	F21(126)/01/HC/

Legal
	1779/2000
	SWD-1
	High Court
	Pavan Malhotra
	6.8.2007
	Case admitted
	---do---

	9
	C/o Mega Houses Projects (2304 HIG/MIG/LIG houses behind Pkt.D-6, Vasant Kunj.

SH: C/o 240 HIG, 104 MIG, 120 LIG multistoreyed houses in Gr.I

Agmt. No.17/EE/WD-1/DDA/ 01-02

M/s. Ahluwalia  Contracts  (India) Ltd.


	F21(18)/05/HC/

Legal
	CS(OS)/109/

2005
	SWD-1
	High Court
	Vibhu Shanker
	10.1.2007
	31.8.2007
	Demanding more interest on award.


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	10
	C/o Mega Houses Projects (2304 HIG/MIG/LIG houses behind Pkt.D-6, Vasant Kunj.

SH: C/o 240 HIG, 104 MIG, 120 LIG multistoreyed houses in Gr.III

Agmt. No.19/EE/WD-5/DDA/ 01-02

M/s. Ahluwalia  Contracts  (India) Ltd.
	F21(22)/05/HC/

Legal/Pt.I
	1371/2005
	SWD-1
	High Court
	Jagmohan Sabharwal with CM Rao & B.D. Sharma
	10.1.2007
	25.9.2007
	Demanding more interest on award.

	11
	C/o 96 SFS houses Cat.II, & Cat.III at Kishangarh, Pkt.B comprising 48 cat.II, 48 cat.III & 72 S/gs i/c Internal Development

M/s. Shilpa Engg. Services


	F11(73)04/Arbn./

TC/Legal
	565/04
	SWD-1
	Tis Hazari
	Sh. Sanjay Sharma

9833203330
	23.7.2007
	5.9.2007
	---do---

	12
	C/o 1 No. Underground water tank of 1 MG capacity in Sector-B, Vasant Kunj

M/s Raj Bros.


	F2(349)/95/PC/
Legal
	1070/95
	SWD-1
	Patiyala House
	Smt. Promila Kapoor
	2.8.2007
	13.11.2007
	---do---

	13
	D/o land at  Vasant Kunj, Sec.A. SH: Road cutting of road & drain

M/s. Brij Lal & Sons
	F10(124)/00/TC/

Legal
	73/03
	SWD-1
	Tis Hazari
	S.D. Sharma
	9.3.2007
	Under regular hearing
	---do---

	14
	D/o land at  Vasant Kunj, Sec.A. SH: Road cutting of road & drain

M/s. Brij Lal & Sons
	F10(124)/00/TC/

Legal
	1002/2006
	SWD-1
	Tis Hazari
	K.D. Sharma
	19.7.2007
	Final argument
	---do---


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	14
	C/o 400 houses Pkt.C at Kishangarh.

SH: C/o 144 houses Cat.III, Pkt.-C, Kishangarh,72 Cat.III & 72 Cat.II.

M/s. P.C. Sharma & Co.


	F11(85)04/Arbn./

Legal
	524/04
	SWD-1
	Tis Hazari
	Smt. Promila Kapoor
	2.5.2007
	22.8.2007
	Demanding more interest on award.

	15
	C/o 630 SFS houses Sec.B, Pkt.5 & 6, Vasant Kunj. SH: C/o 50 houses (30 Cat.III, 20 Cat.II) & 30 S/Gs. in Gr.X in Pkt. B & C, Vasant Kunj

M/s. K.R. Builders Pvt. Ltd.
	F11(76)04/TC/

Legal
	1351/06
	SWD-1
	Tis Hazari
	Sh. Bhupesh
	3.7.2007
	20.3.2008
	---do---

	16
	C/o 944 SFS houses at Kishangarh, Sec.A, Pkt.C.

SH: C/o 192 SFS (96 Cat.III, 96 Cat.II & 144 S/Grgs. Gr.II

M/s. Uppal Engg. Constn. Co.
	F2(1253)91/HC/

Legal
	2831/91
	SWD-2
	High Court
	M/s. A Salwan
	---
	22.8.2007
	Reply filed, hearing in progress



	17
	C/o 228 SFS at Hauz Khas Mehrali Road, New Delhi

SH: C/o 126 3 bed, 84 2 bed, 84 Servant Qtrs., 52 Car Garrages & 98 S/Grs. Gr.I

M/s. Republic Construction Co
	F2(110)95/HC/

Legal

F2(102)05/HC/

Legal
	158/95

154/94
	SWD-2
	High Court
	Sh. Anil Sapra
	---
	26.11.2007
	Reply filed, hearing in progress



	18
	C/o 64 Cat.III, 48 Cat.II flats & 80 S/Grgs. at Sec.B, Pkt.1, Vasant Kunj, Gr.IV

M/s. S. Bedi Constn. Co.
	F2(923)91/HC/

Legal

F2(602)97/HC/

Legal
	LPA/2006

X N0.23/06
	SWD-2
	High Court
	Execution Case
	---
	Main case disposed off on 12.9.06 fresh appeal file N.D.H.

10.7.2007
	Reply filed, hearing in progress




REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	19
	C/o 228 SFS houses at Hauz Khas Gr.II

Agmt. No.7/HD-VIII/81-82

M.s S.K. Aggarwal


	F2(923)/91/HC/

Legal/

F2(207)/97/HC/

Legal/
	1320A/91 

Ex 170/97
	SWD-2
	High Court
	A.  Salwan
	---
	26.9.2007
	Reply filed, hearing in progress.

	20
	C/o 850 Mass Housing (170 HIG, 340 MIG, 340 LIG) at Vasant Kunj, Near Sultangarhi on Turnkey Basis

Agmt. No.18/EE/SWD-2/DDA /01-02

M/s. Ahluwalia Constn. Co


	F21(90)06/HC/

Legal
	5653/2006
	SWD-2
	High court
	A. Salwan
	---
	Case has been reserved for judgement on 7.12.2006
	Reply yet to be filed

	21
	C/o 12 Cat.III, 9 Cat.II SFS houses in Sec.C, Pkt.3, Vasant Kunj.

Agmt.No.67/SWD-8/A/91-92

M/s. Manoj Builders


	F11(10)04/Arbn/

TC/Legal
	48/2004
	SWD-2
	Tis Hazari
	Ms. Promila Kapoor
	---
	15.11.2007
	Reply filed, hearing in progress

	22
	C/o SFS houses in Sec.B, Pkt.10, Vasant Kunj

SH: C/o 24 Cat.III, 24 Cat.II & 26 s/Grs. I/c W/S, S/I & Int. dev. of Sec.B, Pkt.6&7, Vasant Kunj (Earlier Pkt.10)

Agmt.No.29/EE/SWD-2/92-93

Sh. Naresh Kapoor


	F9(110)04/TC/   Legal
	CM(M)No.

2552/05
	SWD-2
	Tis Hazari
	H.K.L. Sehgal
	---
	18.9.2007
	Reply filed, hearing in progress


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	23
	C/o 680 SFS at Vasant Kunj, Sec.B, Pkt.10. SH: C/o 90 Cat.III, 90 Cat.II flats & 135 S/grs. Vasant  Kunj, Gr.II

Agmt. No.43/HD-8/79-80

M/s.  S & S Builders (P) Ltd.


	F21(58)/98/HC/

Legal/
	2198A/97
	SWD-2
	High Court
	A. Salwan
	---
	18.9.2007
	Reply filed, hearing in progress.

	24
	C/o LSC at Wazir Pur, Ph.I Block-F

Agmt No.266/HD.VIII/76-77

M/s. A.R. Khanna & Sons
	F2(1228)93/HC/

Legal
	1781/94
	SWD-2
	High Court
	A. Salwan
	---
	As per decision of Arbitration scrutiny before case is under process.
	Case disposed off on 24.1.2006

	25
	C/o 96 Cat.III, 64 Cat.II & 96 S/Grs. Sec.B, Pkt.1 Gr.V, Vasant Kunj.

Agmt.No.15/HD-XXI/A/84-85

M/s. S. Bedi Constn. Co.


	F2(21)02/HC/
Legal
	2898A/96
	SWD-2
	High Court
	A. Salwan
	---
	Reply filed, hearing in progress.
	Appeal admitted in 24/2002 but further date not yet fixed as intimated by P/L

	26
	P/L Rising Main from Vasant Kunj Ph.II to Ghitorni STP

SH: Rising main from RD-0 to 3400 from SPS to T-Junction at Mehrauli Mahipalpur Road

Gr.I  

Agmt.No.3/SWD-2/99-2000

M/s. Y.D. Builders & Hotel (P) Ltd.


	F21(183)02/HC/

Legal
	1450/2002
	SWD-2
	High Court
	Sh. Gaurav Sareen
	---
	17.8.2007
	Reply filed, hearing in progress.


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	27
	P/L Rising Main from Vasant Kunj Ph.II to Ghitorni STP

SH: P/L  Rising Main from RD-3400 to 7300 from T-Junction at Mehrauli Mahipalpur Road  to STP Ghitorni Gr.II.

Agmt.No.43/SWD-2/99-2000

M/s. Y.D. Builders & Hotel (P) Ltd.
	F21(183)02/HC/

Legal
	48/2004
	SWD-2
	High Court
	Sh. Gaurav Sareen
	---
	17.8.2007
	Reply filed, hearing in progress

	28
	C/o 120 DUs SFS & 90 S/Grs. in Sec.D, Pkt.3, Gr.III,V. Kunj.

Agmt. No.10/30/HD.16/84-85

M/s. K.R. Builders (P) Ltd.


	F21(107)03/TC/

Legal
	EX.28/2003
	SWD-2
	Tis Hazari
	Ms. Geeta Mehrotra
	---
	27.9.2007
	---do---

	29
	C/o 160 DUs SFS & 120 S/Grs. Sec.D, Pkt.III, Gr.II, Vasant  Kunj

Agmt.No.9/29/HD.16/84-85

M/s. K.R. Builders (P) Ltd.


	F21(127)03/HC/

Legal
	Ex.123/2002
	SWD-2
	High Court
	Ms. Geeta Mehrotra
	---
	27.9.2007
	---do---

	30
	C/o 630 SFS houses & 378 S/Grs. at Sec.B, Pkt. 5 & 6, Vasant Kunj. SH: C/o 60 houses & 36 S/Grs. at Sec.B, Pkt. 5 & 6,  Gr. IX, V. Kunj.

Agmt. No.31/SWD03/88-89 M/s. K.R. Builders (P) Ltd.


	F21(266)06/HC/

Legal
	EX 9/2004
	SWD-2
	High Court
	Sh. Arvind Nayyar
	---
	Case disposed of on 30.3.2000. Now under process of decision of security.


	---do---


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	31
	C/o 78 Cat.III, 78 Cat.II flats & 170 S/Grs. etc. under SFS at V.Kinj, Sec.B, Pkt.9, Gr. II

Agt.No.41/EE/HD-VIII/84-85

M/s. Saraswati Constn. Co.


	F21(266)06/HC/

Legal 


	EA-2/05 in Ex.144/03
	SWD-2
	High Court
	Sh. Pawan Mathur
	
	06.07.2007
	Reply filed, hearing in progress

	32
	C/o SFS houses at Basant Vllage. SH: C/o 4  3bed room, 44  Car/Grs., 88 Servant Qtrs.i/c int. W/Supply, 

Drainage  Instts.

Ag.No.88/EE/SWD-7/89-90/A

M/s. M.N. Arora


	F21(56)06/HC/

Legal
	OMP 69/2006
	SWD-2
	High Court
	Sh Bhupesh Narula
	
	Case  reserved for judgement on 7.2.2007
	Reply  yet to be filed, hearing in progress.



	33
	C/o 288 Janta houses for landless & Harizans at Basant Village i/c int. development.

Ag.No.88/EE/SWD-7/89-90/A

M/s. Pt. Munshi Ram & Associates (P) Ltd.


	F21(142)/05/HC/

Legal
	OMP 273/2005
	SWD-2
	High Court
	Sh. D.S. Mahendroo
	---
	6.9.2007
	Reply filed, hearing in progress


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	35
	SWD-4

C/o 416 houses at Alakhnanda opp. Tara Apartment. 

SH: C/o 193 houses Cat.II

M/s. Jagat Ram Trehan & Sons


	F21(119)97/HC/

Legal
	498/A/97

AAO No. 463/2006


	SWD-4
	High Court
	Sh. Ashutosh Sharma


	---
	9.10.2007


	In progress

	36
	C/o 944 houses under SFS at Kishangarh Pkt.C.

SH: C/0 192 houses (96 cat.III & 96 Cat.II & 144 S/Gs Gr.IV

13/HD-XXI/82-83
	
	PAO No. 78/2006
	SWD-4
	High Court
	Sh. A. Salwan
	---
	26.9.2007
	In progress

	36
	C/o 944 houses under SFS at Kishangarh Pkt.C.

SH: C/0 192 houses (96 cat.III & 96 Cat.II & 144 S/Gs Gr.V

13/HD-XXI/82-83


	
	Ex.No. 188/2006
	SWD-4
	High Court
	Sh. Gaurang Kant
	---
	3.11.2007
	In progress

	37
	C/o 840 DUs under SFS in Pkt.B, 104 Cat.III, 78 Cat.II & 128 S/Gs. i/c internal dev.Gr.I

35/HD-21


	F21(18)98/HC/

Legal
	FAO (05)/ 595/2006
	SWD-4
	High Court
	Geeta Malhotra
	---
	24.10.2007
	In progress

	38
	C/o 840 DUs under SFS in Pkt.B, 104 Cat.III, 78 Cat.II & 128 S/Gs. i/c internal dev.Gr.II

35/HD-21


	F21(18)98/HC/

Legal
	Ex. 563/2006
	SWD-4
	High Court
	D.S. Mahendru
	---
	26.11.2006
	In progress


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	39
	C/o 852 HIG/MIG/LIG houses at Vasant Kunj Mehrauli/ Mahipalpur Road Sultangarhi Tomb
	F21(106)04/HC/

Legal
	957/2004
	SWD-4
	High Court
	Rajeev Bansal
	---
	20.9.2007
	In progress

	40
	C/o 403 houses under SFS (155 Cat.III, 243 Cat.II & 310 S/Gs. i/c D/o land in Pkt.2 & 3, Sec.B, Vasant Kunj.

Agmt.No.74/EE/SWD-4/89-90
	
	OMP No. 287/2004
	SWD-4
	High Court
	D.S. Mahendru
	---
	---
	Matter listed in the list of final cases to be heard  on its turn last date of hearing 22.8.05



	41
	C/o 1140 DUs & comprising of 684 cat.III, 456 cat.II flats & 84 S/Gs. under SFS at V. Kunj Sec.B, Pkt.1 i/c D/o land. SH: C/o 108 Cat.III, 72 Cat.II flats and 10 Nos. S/Gs. Gr.VII


	
	3020/A/1996
	SWD-4
	High court
	A. Salwan
	---
	8.5.2007
	Matter listed in the list of final cases to be heard  on its turn last date of hearing 22.8.05

	42
	C/o 180 houses MIG Pkt.A & B Kalkaji Extn. I/c D/o land.

Agmt. No. HD-XXI/81-82


	F21(27)06/HC/

Legal
	FAO(05)/143/06
	SWD-4
	High Court
	A. Salwan
	---
	6.8.2007
	In Progress

	43
	C/o 180 houses MIG Pkt.A & B Kalkaji Extn. I/c D/o land.

Agmt. No. HD-XXI/81-82


	F21(27)06/HC/

Legal
	Ex 22/06
	SWD-4
	High Court
	A. Salwan
	---
	6.8.2007
	In Progress

	44
	C/o 168 SFS houses at Kalkaji near Community Centre at Gr.I

Agmt.No.16/HD-XXI/DDA/ 80-81
	F2(95)92/EA to EM duplicate file)
	FAO/205/96
	SWD-4
	High Court
	D.S. Mahendru
	---
	4.12.2007
	In Progress


REGARDING LIST OF COURT CASE IN SOUTH WEST ZONE

	S. N
	Case Title/Party Name
	File No.
	Suit No.
	Name of division
	Name of Court
	Name of P/L
	Last date of hearing
	Next date of hearing
	Status of the Case

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	45
	C/o 12.00 lac gallons capacity underground tank & pump houses at Sec.B, Pkt.5 & 6 Vasant Kunj, New Delhi regarding deduction of cases


	F21(109)/06/HC/

Legal
	WP(S)6813/

2006
	SWD-4
	High Court
	Anil Sapra
	---
	Reserved the orders on 7.12.06
	In progress

	46
	C/o 240 HIG/104 MIG/120 LIG multistoreyed houses behind Pkt.D-6, Vasant Kunj, Gr.II, New Delhi


	F21(08)/05/HC/

Legal
	CS(05)86/

2005
	SWD-4
	High Court
	Geeta Mehrotra
	---
	---
	In Progress

	47
	C/o 72 SFS (96 Cat.III & 36 S/Gs. at Vasant Kunj, Sec.C, Pkt.9


	F11(43)05/HC/

Legal
	258/2005
	SWD-4
	Tis Hazari
	Sh. S.N. Zulfikar
	---
	30.3.2007
	In Progress

	48
	D/o land at West of JNU Vasant Kunj, Ph.II

SH:C/o 12 lacs gallons capacity underground pump house


	F11(41)05/TC/

Legal
	257/05
	SWD-4
	Tis Hazari
	Rajender Mal Tatia
	---
	28.5.2007
	In Progress


SOUTH  WEST  ZONE

DETAILS      OF      DAEVIATION      IN      WORKS      IN     CIVIL      CIRCLE-1

	S.No.
	Name  of work
	Agency
	Reference vide which statement received from E.E.
	Remarks

	1
	2


	3
	4
	5

	1
	C/o 152 SFS Cat.II houses in Sec.D, Pkt.6, Gr.I & II

SWD-1
	M/s. Naresh Kapoor
	DB(3)/AE(P)/SWD-1/886-887

Dated 25.7.2007
	SE-1/3(1)/07/CC.1/1775 dated 7.8.2007



	2
	M/o completed scheme under SWZ Nazul A/c-II (Hort. Work)


	M/s. S.K. Associates
	F4(111)/AE(P)/Hor./06-07/23 dated 1.3.2007


	SE.I/18(186)2007/EOT/1794 dated 8.8.2007

SE.I/18(186)2007/EOT/1890 dated  17.8.2007




(SOUTH WEST ZONE )

LIST   OF   EXTRA/SUBSTITUTE    STATEMENT   UNDER    PROCESS    IN     CIVIL   CIRCLE -I

	S.No.
	Name of  Work
	Agency
	Amount of Statement
	Reference vide which statement received
	Remarks/clarification asked from Division office vide letter No. as below

	1
	2
	3
	4
	5


	6

	1
	D/o land in West of JNU at Vasant Kunj, Phase-II

SH: C/o peripheral S.W. Drain in constraint area (Part-I)

SWD-2


	M/s. Tomar Construction Co.
	
	F4(120)/AE(P)/SWD-2/ DDA/06/1356 dated 13.10.2006
	i) SE.I/18(71)2002/DDA/Item/ 4185 dated 1.12.2006.

ii) SE.I/18(71)2002/DDA/Item/ 1738  dated  30.7.2007



	2
	M/o Completed Scheme under SWZ Nazul 

Account-II

SH: Cleaning and Desilting of Pucca  re-demolition at Masood Pur Dairy

SWD-2


	Sh. Sudhir Kumar
	
	F4(111)/AE(P)/SWD-2/ DDA/882 dated 23.7.2006
	SE.I/18(191)2007/DDA/1751 dated 1.8.2007.

	3
	D/o land in West of JNU Vasant Kunj, Ph.II

SH: C/o 12.00 lacs gallon capacity of U/G Tank and Pump house (Balance work) at risk & cost of

 M/s. V.K. Goel

SWD-4
	M/s. Rajender Anand Gupta
	
	
	


