DELHI DEVELOPMENT AUTHORITY

ELECTRICAL DIVISION – 5 / ELECTRICAL CIRCLE -I

List of Activities:-

1.
Detail of pending final bills & non refund of security deposits :-
(i)
Detail of pending final bill :-

	S. No. 
	Name of Scheme
	Estt. Cost
Tendered Cost
	Agreement No.
Agency
	D.O. Start
Period of Completion 

	
	
	
	
	

	1.
	C/o 212 SFS Houses at Sect. 6, Pkt I, Dwarka, Phase I

SH:  Running & operation of 20 KVA DG set Sub P/set & 10 HP Booster pump set
	Rs. 88548.00
Rs. 84000.00
	4/EE/ED-5/99-200
M/s Hindustan Enterprises
	20.5.99
12 Months



	
	
	
	
	

	2.
	M/o Various colonies under Dwarka Zone.

SH :  Running, Maintenance and operation of 20 KVA DG set sub P/set and 10 HP booster P/set at Sector 6, Dwarka, Phase I 
	Rs. 102732.00
Rs. 98400.00
	19/EE/ED-5/2000-01
M/s Hindustan Enterprises 
	20.7.2000
12 Months

	
	
	
	
	

	3.
	M/o various colonies under Dwarka Zone 

(SH : r/m/ operation of 10 HP booster pump set, 5 HP Sub P/set & 20 KVA DG set at C/o 212 SFS in Pkt – I, Sector 6, Dwarka, Phase I )
	Rs. 112800.00
Rs. 108000.00
	6/EE/ED-5/DDA/2001-02
M/s Hindustan Enterprises 
	20.8.2001
12 Months 


	 2.  Progress Report of works costing of more than 2 Lakhs.

	

	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agent No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agmt. if drawn


	Physical Progress % of Allotment
	Payment Made upto date

(in lacs)

	
	
	
	
	
	
	
	
	

	1.
	C/o 568 (520 Cat. III & 48 Cat II) Multistoreyed houses HIG DU’s  in Sec – 18-B, at DWK. Ph. II. 

SH:  IEI of 266 DU’s (236 Cat III& 30 cat II) in Gr. I. 
	6325785.00
4891948.00
	21/EE/EI.D.5/DDA/02-03
	M/s Shiv Electric
	01-09-02

36 Months
	No
	75%
	24.10

	
	
	
	
	
	
	
	
	

	2.
	C/o 568 (520 Cat III & 48 Cat II) Multistoreyed DU’s in Sect. 18-B at Dwarka Ph. II.

SH:  IEI OF 302 DU’s (284 cat  III & 18 cat II) in Gr. II.
	7232514.00
5588641.00
	24/EE/EI.D.5/DDA/02-03
	M/s Shiv Electric
	06-09-02

36 Months
	No
	75%
	23.96

	
	
	
	
	
	
	
	
	

	3.
	C/o 440 HIG (cat – III) Multistoreyed houses in Sect. 19-B, Dwarka, Ph. II

SH: IEI of 368 DU’s cat III & 72 DU’s cat II.
	10499348.00
8128975.00
	23/EE/EI.D.5/DDA/02-03
	M/s Shiv Electric
	06-09-02

36 Months
	No
	75%
	32.57


	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agent No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agmt. if drawn


	Physical Progress % of Allotment
	Payment Made upto date

(in lacs)

	
	
	
	
	
	
	
	
	

	4.
	C/o 440 HIG (Cat III) Multistoreyed houses in Sect. 19-B, Dwarka, Ph. II. 

SH : Providing & Installation of Fire Fighting sytem.
	5021892.00
5498356.00
	25/EE/EI.D.5/DDA/02-03
	M/s Hooxon Trading Corpn.
	21-12-02

36 Months
	No
	95%
	37.45

	
	
	
	
	
	
	
	
	

	5.
	C/o 528 LIG houses in Pkt. 3-C, Sect. 16-B, Dwarka, Ph II, 

SH : IEI of 256 LIG houses in Pkt. 3-C, Sect. 16-B, DWK. Ph. II, Gr. II 
	2138838.00
1881180.00
	03/EE/EI.D.5/DDA/2000-2001
	M/s Bharat Electric Co.
	20-04-02

24 Months
	Yes
	80%
	16.38

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	6.
	C/o 528 LIG houses in Pkt. 3-C, Sect. 16-B, DWK. Ph II. 

SH :  IEI of 256 LIG houses in Pkt. 3-C, Sect. 16-B, Gr. I
	2013300.00
1770745.00
	04/EE/EI.D.5/DDA/2000-2001
	M/s Bharat Electric Co. 
	20-04-2000

24 Months
	Yes
	80%
	15.41

	
	
	
	
	
	
	
	
	

	7.
	C/o 1760 Janta houses at Pkt. B, Sect. 16-B, DWK, Ph. II, 

SH : IEI of 352 Janta Houses at Sect. 16-B, DWK. Ph. II, Gr. I.
	1822304.00
1695199.00
	09/EE/EI.D.5/DDA/2000-2001
	M/s Bharat Electric Co. 
	08-06-2000

24 Months
	Yes
	80%
	15.24


	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agent No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agmt. if drawn


	Physical Progress % of Allotment
	Payment Made upto date

(in lacs)

	
	
	
	
	
	
	
	
	

	8.
	C/o 1760 Janta Houses (Four storeyed) at Pkt B., Sect. 16-B, DWK. Ph. II.

SH : IEI of 448 Janta houses at Sec. 16-B, DWK. Ph. II, Gr. II 
	2327628.00
2076766.00
	55/EE/EI.D.5/DDA/99-2000
	M/s Goel Electric Works 
	28-02-2000

24 Months
	No
	70%
	11.58

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	9.
	C/o 1760 Janta Houses (For storeyed) at Sect. 16-B, Pkt B, Sect. 16-B, DWK. Ph. II

SH:  IEI of 352 Janta Houses at Sector 16-B, DWK, Ph. II, Gr. II 
	2489165.00
1960724.00
	02/EE/EI.D.5/DDA/2002-2003
	M/s Bharat Electric Co. 
	23-05-02

24 Months
	Yes
	80%
	9.57

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	10.
	C/o 1760 Janta houses (Four storeyed) at Sect. 16-B, Pkt. B, DWK. Ph. II. 

SH : IEI of 480 Janta Houses at Sec. 16-B, Pkt. B, DWK. Ph.II i/c Int. Dev. In Gr. IV.
	2489165.00
2069419.00
	26/EE/EI.D.5/DDA/01-02
	M/s Rajdhani Associates
	09-01-02

24 Months
	No
	70%
	9.00


	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agent No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agmt. if drawn


	Physical Progress % of Allotment
	Payment Made upto date

(in lacs)

	
	
	
	
	
	
	
	
	

	11.
	C/o 620 LIG houses (Five storeyed) i/c Int. Dev. i.e. water supply, Sewerage, roads & SW Drains in MLU Pkt. 4, Sec. 11, DWK, Ph. I.

SH : S/I of clear water P/sets & DG set. 
	1239022.00
1158846.00
	21/EE/EI.D.5/DDA/06-07
	M/s K.R. Pumps & Engg. (P) Ltd.
	29-09-06

4 Months
	No
	90%
	6.94

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	12.
	C/o 4100 SRT in Pkt. I & II Sect. 16-B, Dwarka (SH: IEI of 448 SRT in Pkt. I, Sect. 16-B, DWK. Ph. II Gr.I
	2375464.00
2185090.00
	32/EE/EI.D.5/DDA/99-2000
	M/s Metro Elect. Co.
	22-11-99

30 Months
	Yes
	50%
	18.40

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	13.
	C/o 4100 SRT in Pkt. I & II Sect. 16-B, DWK. (SH: IEI of 400 SRT in Pkt. I, Sect. 16-B, DWK. Ph. II, Gr. I )
	2375464.00
2185090.00
	33/EE/EI.D.5/DDA/99-2000
	M/s Metro Elect. Co.
	22-11-99

30 Months
	Yes
	80%
	18.09

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	14.
	C/o 4100 SRT in Pkt. I & II Sect. 16-B, DWK. (SH: IEI of 400 SRT in Pkt. I, Sect. 16-B, DWK. Ph. II, Gr. III.
	2120950.00
1950973.00
	34/EE/EI.D.5/DDA/99-2000
	M/s Metro Elect. Co.
	22-11-99

30 Months
	Yes
	95%
	16.41

	
	
	
	
	
	
	
	
	


	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agent No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agmt. if drawn


	Physical Progress % of Allotment
	Payment Made upto date

(in lacs)

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	15.
	C/o 4100 SRT in Pkt. I & II Sect. 16-B, Dwarka (SH: IEI of 320 SRT in Pkt. I, Sect. 16-B, DWK. PH. I Gr. IV.
	1696760.00
1560779.00
	35/EE/EI.D.5/DDA/99-2000
	M/s Metro Elect. Co.
	22-11-99

30 Months
	Yes
	70%
	13.46

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	16.
	C/o 4100 SRT in Pkt. I & II Sect. 16-B, DWK. (SH: IEI of 320 SRT in Pkt. I, Sect. 16-B, DWK. Ph. I  Gr. IV)
	2375464.00
2184232.00
	37/EE/EI.D.5/DDA/99-2000
	M/s Bharat Electric Co.
	22-11-99

30 Months
	Yes
	80%
	18.51

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	17
	C/o 4100 SRT in Pkt. I & II Sect. 16-B, DWK (SH: IEI of 288 SRT in Pkt. II Sect. 16-B, DWK. PH I, Gr. VIII)
	2545140.00
2340249.00
	39/EE/EI.D.5/DDA/99-2000
	M/s Bharat Electric Co.
	22-11-99

30 Months
	Yes
	80%
	19.93

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	18
	C/o 4100 SRT in Pkt. I & II Sect. 16-B, Dwarka (SH : IEI of 288 SRT in Pkt. II Sect. 16-B, DWK.Ph.II  Gr. IX)
	1527084.00
1406685.00
	40/EE/EI.D.5/DDA/99-2000
	M/s Prominent Electric Works
	22-11-99

24Months
	Yes
	80%
	11.31

	
	
	
	
	
	
	
	
	


	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agent No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agmt. if drawn


	Physical Progress % of Allotment
	Payment Made upto date

(in lacs)

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	19
	D/o 1769.88 Hact. Of land at Pappan Kalan Dwarka Project Ph. I i/c alternative plots around village Amberhai Bagdola & Manglapuri.  (SH:S/E/T/C of Sub. Stn. Equipments at CT-1, Sect. 7, Dwarka, Ph.I)
	9848520.00
9548811.00
	30/EE/EI.D.5/DDA/02-03
	M/s Shiv Electric 
	13-10-02

9 Months
	No
	95%
	85.00

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	20
	C/o 304 MIG houses Sect. 17, Pkt. E, DWK. Ph. II SH: IEI of 152 MIG houses in Gr. I 
	1650591.00
1294129.00
	25/EE/EI.D.5/DDA/06-07
	M/s Bharat Electric Co.
	16-8-98

30 Months
	Yes
	85%
	10.51



	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	21
	C/o 304 MIG Houses Sect. 17, Pkt. E, DWK. Ph. II SH: IEI of 152 MIG houses in Gr. I 
	1650591.00
1317332.00
	33/EE/EI.D.5/DDA/06-07
	M/s Bharat Electric Co.
	28-12-97

30 Months
	Yes
	85%
	10.65

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	22
	C/o 792 MIG houses in Sect. 17, Pkt. A DWK. Ph. II (SH: IEI of 96 MIG houses in Gr. I)
	1093890.00
857747.00
	35/EE/EI.D.5/DDA/06-07
	M/s Bharat Electric Co.
	15-03-99

30 Months
	Yes
	85%
	7.50

	
	
	
	
	
	
	
	
	


	S. No.
	Name of Scheme
	Estt. / Tender

Cost
	Agent No.
	Agency
	Date of Start  Time of comp. (Period)
	Supplementary  Agmt. if drawn


	Physical Progress % of Allotment
	Payment Made upto date

(in lacs)

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	23
	C/o 792 MIG houses in Sect. 17 Pkt. A DWK. Ph II (SH: IEI of 224 MIG houses in Gr. II).
	2543301.00
1993548.00
	27/EE/EI.D.5/DDA/06-07
	M/s Bharat Electric Co.
	26-01-98

30 Months
	Yes
	80%
	16.56

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	24
	C/o 792 MIG houses in Sect. 17, Pkt. A DWK. PH. III (SH: IEI of 216 MIG houses in Gr. III).
	2459894.00
1928634.00
	29/EE/EI.D.5/DDA/06-07
	M/s Bharat Electric Co.
	26-08-98

30 Months
	Yes
	90%
	16.58

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	25
	C/o 792 MIG houses in Sect. 17, Pkt. A DWK. Ph. II (SH: IEI of 256 MIG houses in Gr. IV).
	2914114.00
2284187.00
	31/EE/EI.D.5/DDA/06-07
	M/s Bharat Electric Co.
	26-01-98

30 Months
	Yes
	80%
	18.83


3.
Fire Fighting equipments 

Locations 

1)
440 HIG (368 Cat-III & 72 Cat-II)






Multistoreyed houses in Sector 19-B, Dwarka


Equipments:-

(a)
Fire Pumping set and Diesel driven fire pump set.

(b) Wet Risers

(c) Fire-extinguishers 

(d) Fire Alarm

(e) PA system

2) 568 HIG (520 Cat - III & 48 Cat – II)

Multistoreyed houses DU’s at Sector 18-B, Dwarka. 


Equipments :-

(a)
Fire Pumping sets and  Diesel driven fire pump set

(b) Wet-Risers

(c) Fire-extinguishers

(d) Fire Alarm

(e)
P.A. System

