As on 30.09.2007

ELECTRICAL DIVISION NO.-10
PRESENT STATUS OF WORKS (RS. 2 LACS & ABOVE )
	S.No.
	Name of work
	Agency
	Estt. Cost
	Tend. Cost
	DOS as per Agmt.
	DOC as per Agmt.
	Progress 
	Remarks 

	
	
	
	
	
	
	
	Phy.
	Fin.
	

	1.
	M/o various scheme in EZ under NA-II (SH: Running, operation & maintenance contract of submersible pump sets & st. lighting at Facility cum service centre at Gokulpuri)

Agmt. No. 22/EE/El.Divn.-10/DDA/ 2006-2007
	M/s Alliance Consultant & Engineers
	Rs. 217896/-
	Rs. 1800030/-
	05.12.2006
	04.12.2007
	74%
	66%
	Work in progress 

	2.
	M/o various scheme in EZ under NA-II

(SH: RMO land scape lighting at CBD Shahdara.

Agmt. No. 26/EE/El.Divn.-10/DDA/ 2006-2007)
	M/s Metro Electric Co.
	Rs. 324857/-
	Rs. 244987/-
	03.03.2007
	02.03.2008
	50%
	21%
	Work in progress 

	3.
	M/o various scheme in EZ under NA-II SH:RMO of sub. Station DG set & lighting at Millenium park

Agmt. No. 28/EE/El.-10/2006-2007


	M/s P.K. Pumps Engineering Enterprises 
	Rs. 833338/-
	Rs. 832908/-
	15.03.2007
	14.03.2008
	25%
	20%
	Work in progress work transferred to ED-XI

	4.
	M/o various scheme in EZ under NA-II SH: Running, operation & maintenance contract of sub. Pump set, st. lighting of facility cum service centre at Seemapuri in ‘H’ block pkt.1,2,3,4 &5

Agmt. No. 30/EE/Elec.-10/2006-2007 
	M/s Hindustan Enterprises 
	Rs. 227994/-
	Rs. 191350/-
	26.03.2007
	25.03.2008
	50%
	30%
	Work in progress 

	5.
	M/o various scheme in EZ under NA-II in South East Zone SH: Repair & maintenance of submersible pump sets in various sites under Elect. Division No.-10 in South East Zone 

Agmt. No. 05/EE/Elect.-10/2007-2008 
	M/s Metro Electric Co.
	Rs. 336064/-
	Rs.288725/-
	03.05.2007
	02.05.2008
	30%
	20%
	Work in progress 

	6.
	M/o various colonies in SEZ (SH: Running, operation & maintenance contract of booster pump set, sub. Pump set, DG set at 2408 one room tenements at Pkt.11 at Jasola.)

Agmt. No. 09/EE/Elect.-10/2007-2008
	M/s Alliance Consultants & Engineering 
	Rs. 238914/-
	Rs. 231140/-
	09.06.2007
	08.06.2008
	30%
	16%
	Work in progress 

	7.
	M/o various scheme under NA-II on SEZ (SH: Annual Running & operation of submersible pump sets, fountain & maintenance of associated U/G cables at Millenium park.

Agmt. No. 10/EE/Elect.-10/2007-2008 )
	M/s Cholia Electric Co.
	Rs. 500596/-
	Rs. 435733/-
	15.07.2007
	14.07.2008
	30%
	20%
	Work in progress work transferred to ED-XI

	8.
	C/o 96 MIG & 96 LIG DU’s in Dilshad Garden block ‘R’ in Group –IV ( Actually 100 MIG & 100 LIG DU’s to be constructed )

SH: IEI

Agmt. No. 29/EE/Elect.-10/2006-2007
	M/s Shubham Electricals 
	Rs. 3560150/-
	Rs. 4934475/-
	26.03.2007
	25.09.2009
	7%
	NIL
	Work in progress 


